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ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 380000.00 400000.00 496060.00MOBILIZATION
0002 0001000000-M 200 Lump Sum 600000.00 196000.00 122490.00CLEARING & GRUBBING
0003 0008000000-M 200 0.4 HA  12350.00 4940.00 24000.00 9600.00 12350.00 4940.00SUPP CLEARING & GRUBBING
0004 0022000000-M 225  30,000 M3  2.50 75000.00 9.50 285000.00 3.30 99000.00UNCLASSIFIED EXCAVATION
0005 0029000000-N SP  Lump Sum 13000.00 20200.00 31000.00REINF BRG APPR **********

(13+96.515)
0006 0036000000-M 225  4,000 M3  6.50 26000.00 16.00 64000.00 8.50 34000.00UNDERCUT EXCAVATION
0007 0080000000-M SP   200 MTN 25.50 5100.00 30.00 6000.00 21.05 4210.00CLASS IV SUBGRD STABILIZATION
0008 0084000000-M SP   95,900 M   1.20 115080.00 1.45 139055.00 1.70 163030.00WICK DRAINS
0009 0106000000-M 230  210,500 M3  5.75 1210375.00 7.50 1578750.00 12.10 2547050.00BORROW EXCAVATION
0010 0127000000-N SP   10 EA  500.00 5000.00 1000.00 10000.00 1000.00 10000.00EMBM'T SETTLEMENT GAUGE
0011 0134000000-M 240  420 M3  8.50 3570.00 10.00 4200.00 13.10 5502.00DRAINAGE DITCH EXCAVATION
0012 0156000000-M 250  8,050 M2  3.50 28175.00 3.00 24150.00 4.20 33810.00REMOVAL OF EXT ASPHALT PVM'T
0013 0177000000-M 250  1,450 M2  0.60 870.00 2.00 2900.00 3.60 5220.00BREAKING OF EXT ASPH PVMT
0014 0192000000-N 260  7 HR  200.00 1400.00 250.00 1750.00 50.00 350.00PROOF ROLLING
0015 0195000000-M 265  7,200 M3  5.75 41400.00 6.50 46800.00 14.40 103680.00SELECT GRANULAR MATERIAL
0016 0196000000-M 270  200 M2  2.50 500.00 10.00 2000.00 1.70 340.00SOIL STABILIZATION FABRIC
0017 0255000000-M SP   52,500 MTN 3.25 170625.00 16.00 840000.00 20.00 1050000.00GENERIC GRADING ITEM (MTN)

SELECT MATERIAL CLASS III
0018 0255000000-M SP   3,350 MTN 24.00 80400.00 23.00 77050.00 20.20 67670.00GENERIC GRADING ITEM (MTN)

SELECT MATERIAL CLASS VI
0019 0255000000-M SP   10,000 MTN 40.00 400000.00 43.00 430000.00 35.10 351000.00GENERIC GRADING ITEM (MTN)

SELECT MATERIAL CLASS VII
0020 0300000000-M 300  7,660 MTN 3.25 24895.00 4.00 30640.00 23.60 180776.00SELECT MATERIAL II
0021 0318000000-M 300  300 MTN 24.00 7200.00 30.00 9000.00 9.40 2820.00FND CONDIT MAT'L MIN STR
0022 0343000000-M 310 28.8 M   100.00 2880.00 76.00 2188.80 47.70 1373.76375MM SIDE DRAIN PIPE
0023 0360000000-M 310 7.2 M   100.00 720.00 220.00 1584.00 60.30 434.16300MM RCP CULV CLASS III
0024 0366000000-M 310 92.4 M   90.00 8316.00 100.00 9240.00 69.40 6412.56375MM RCP CULV CLASS III
0025 0372000000-M 310 82.8 M   100.00 8280.00 115.00 9522.00 78.70 6516.36450MM RCP CULV CLASS III
0026 0384000000-M 310  54 M   145.00 7830.00 180.00 9720.00 160.50 8667.00750MM RCP CULV CLASS III
0027 0396000000-M 310  96 M   280.00 26880.00 250.00 24000.00 294.20 28243.201050MM RCP CULV CLASS III
0028 0402000000-M 310  90 M   300.00 27000.00 325.00 29250.00 362.30 32607.001200MM RCP CULV CLASS III
0029 0414000000-M 310  96 M   455.00 43680.00 490.00 47040.00 458.30 43996.801500MM RCP CULV CLASS III
0030 0426000000-M 310 67.2 M   610.00 40992.00 650.00 43680.00 652.50 43848.001800MM RCP CULV CLASS III
0031 0448000000-M 310 79.2 M   320.00 25344.00 360.00 28512.00 387.30 30674.16***MM RCP CULV CLASS IV

(1200MM)
0032 0448000000-M 310 82.8 M   640.00 52992.00 700.00 57960.00 676.90 56047.32***MM RCP CULV CLASS IV

(1800MM)
0033 0576000000-M 310 21.6 M   340.00 7344.00 450.00 9720.00 652.80 14100.48***MM CS PIPE CULV ****MM

(1800MM, 2.77MM)
0034 0582000000-M 310 10.8 M   90.00 972.00 80.00 864.00 148.70 1605.96400MM CS PIPE CULV 1.63MM
0035 0588000000-M 310 20.4 M   90.00 1836.00 80.00 1632.00 152.00 3100.80450MM CS PIPE CULV 1.63MM
0036 0811000000-M 310 148.8 M   85.00 12648.00 80.00 11904.00 156.50 23287.20****MM BCCSP C ****

(400MM, 1.63MM)
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0037 0811000000-M 310  28 M   90.00 2520.00 90.00 2520.00 161.10 4510.80****MM BCCSP C ****
(450MM,  1.63MM)

0038 0815000000-M 310  8 EA  130.00 1040.00 140.00 1120.00 130.90 1047.20***MM BCCSP ELB C ****
(400MM, 1.63MM)

0039 0995000000-M 340 314.4 M   10.00 3144.00 34.00 10689.60 24.60 7734.24PIPE REMOVAL
0040 1000000000-M 462  155 M2  50.00 7750.00 50.00 7750.00 28.70 4448.50150MM SLOPE PROTECTION
0041 1011000000-N 500 Lump Sum 652000.00 25000.00 141720.00FINE GRADING
0042 1022000000-M SP   500 KG  7.60 3800.00 9.00 4500.00 9.20 4600.00SEALING PAVEMENT CRACKS
0043 1110000000-M 510  2,000 MTN 18.00 36000.00 22.00 44000.00 18.30 36600.00STABILIZER AGGREGATE
0044 1220000000-M 545  5 MTN 40.00 200.00 50.00 250.00 75.00 375.00INCIDENTAL STONE BASE
0045 1297000000-M 607  4,000 M2  3.25 13000.00 3.00 12000.00 3.40 13600.00MILL ASP PVMT ****MM DTH

(120MM)
0046 1297000000-M 607  6,100 M2  3.05 18605.00 2.00 12200.00 2.30 14030.00MILL ASP PVMT ****MM DTH

(90MM)
0047 1489000000-M 610  5,550 MTN 36.00 199800.00 38.40 213120.00 36.90 204795.00ASP CONC BASE CRS B25.0B
0048 1491000000-M 610  2,375 MTN 36.00 85500.00 38.40 91200.00 36.90 87637.50ASP CONC BASE CRS B25.0C
0049 1498000000-M 610  3,600 MTN 35.50 127800.00 37.80 136080.00 36.40 131040.00ASP CONC INTR CRS I19.0B
0050 1503000000-M 610  3,200 MTN 35.50 113600.00 37.80 120960.00 36.40 116480.00ASP CONC INTR CRS I19.0C
0051 1519000000-M 610  4,650 MTN 36.60 170190.00 37.30 173445.00 35.85 166702.50ASP CONC SURF CRS S9.5B
0052 1539000000-M 610  2,750 MTN 36.00 99000.00 38.50 105875.00 36.95 101612.50ASP CONC SURF CRS S12.5C
0053 1560000000-M 620  963 MTN 198.00 190674.00 240.00 231120.00 233.00 224379.00ASP FOR PLANT MIX  PG64-22
0054 1565000000-M 620  152 MTN 209.00 31768.00 260.00 39520.00 249.00 37848.00ASP FOR PLANT MIX  PG70-22
0055 1693000000-M 654  45 MTN 100.00 4500.00 150.00 6750.00 145.00 6525.00ASPH PLT MIX PVMT REPAIR
0056 2022000000-M 815  166 M3  8.00 1328.00 11.00 1826.00 6.50 1079.00SUBDRAIN EXCAVATION
0057 2033000000-M 815  83 M3  40.00 3320.00 58.00 4814.00 19.70 1635.10SUBDR FINE AGGREGATE
0058 2044000000-M 815  200 M   12.00 2400.00 22.00 4400.00 17.40 3480.00150MM PERF SUBDR PIPE
0059 2055000000-M 815  20 EA  10.00 200.00 1.00 20.00 16.30 326.00150MM SUBDR PIPE Y,T,&L'S
0060 2066000000-N 815  2 EA  155.00 310.00 280.00 560.00 150.00 300.00CONC PAD SUBDRN OUTLET
0061 2077000000-M 815  4 M   40.00 160.00 22.00 88.00 17.40 69.60150MM OUTLET PIPE (SD)
0062 2209000000-M 838  14 M3  1000.00 14000.00 1000.00 14000.00 420.10 5881.40ENDWALLS
0063 2220000000-M 838  28 M3  1385.00 38780.00 1000.00 28000.00 385.80 10802.40REINFORCED ENDWALLS
0064 2253000000-M 840  2 M3  900.00 1800.00 1000.00 2000.00 457.80 915.60PIPE COLLARS
0065 2286000000-N 840  10 EA  1000.00 10000.00 1200.00 12000.00 800.00 8000.00MASNRY DRAINAGE STRUCT
0066 2364000000-N 840  3 EA  350.00 1050.00 400.00 1200.00 269.20 807.60FRAME W/2GRTS 840.16 STD
0067 2367000000-N 840  6 EA  300.00 1800.00 400.00 2400.00 304.50 1827.00FRAME W/2GRTS 840.29 STD
0068 2374000000-N 840  1 EA  370.00 370.00 400.00 400.00 269.20 269.20FRAME-GRT-HD 840.03 **

(E)
0069 2451000000-N 840  3 EA  500.00 1500.00 500.00 1500.00 150.00 450.00CONC APRON FOR DROP INLET
0070 2489000000-M SP  28.1 M2  150.00 4215.00 500.00 14050.00 472.10 13266.01GENERIC DRAINAGE ITEM (M2)

SAND BAG HEADWALL
0071 2549000000-M 846  310 M   45.00 13950.00 35.00 10850.00 45.90 14229.00750MM CONC CURB & GUTTER
0072 2556000000-M 846  180 M   46.00 8280.00 35.00 6300.00 45.90 8262.00SHLDR BERM GUTTER
0073 2655000000-M 852  700 M2  35.00 24500.00 30.00 21000.00 41.90 29330.00125MM MONOLITHIC CONC ISL (KEY IN)
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0074 2724000000-M 857  34 M   305.00 10370.00 250.00 8500.00 225.00 7650.00PC REINF BARRIER SNGL FC
0075 3000000000-N SP   2 EA  3900.00 7800.00 13800.00 27600.00 12500.00 25000.00IMPACT ATTEN TYPE 350
0076 3030000000-M 862 1,584.96 M   26.24 41589.35 28.80 45646.85 26.24 41589.35STL BM GRDRAIL
0077 3045000000-M 862 76.2 M   39.36 2999.23 44.00 3352.80 39.36 2999.23STL BM GRDRAIL SHOP CURV
0078 3105000000-N 862  3 EA  50.00 150.00 55.00 165.00 50.00 150.00SBGR TERM SECT
0079 3150000000-N 862  10 EA  20.00 200.00 22.00 220.00 20.00 200.00ADDIT GUARDRAIL POSTS
0080 3180000000-N 862  4 EA  1100.00 4400.00 1200.00 4800.00 1100.00 4400.00GR ANCHOR TYPE **********

(B-77)
0081 3210000000-N 862  3 EA  350.00 1050.00 390.00 1170.00 350.00 1050.00GR ANCHOR TYPE CAT-1
0082 3215000000-N 862  10 EA  1000.00 10000.00 1100.00 11000.00 1000.00 10000.00GR ANCHOR TYPE III
0083 3270000000-N SP   6 EA  1500.00 9000.00 1600.00 9600.00 1500.00 9000.00GR ANCHOR TYPE 350
0084 3285000000-N SP   4 EA  1400.00 5600.00 1500.00 6000.00 1400.00 5600.00GR ANCHOR TYPE M-350
0085 3360000000-M 863 247.8 M   3.28 812.78 3.60 892.08 3.28 812.78REMOVE GUARDRAIL
0086 3382000000-M 862 15.24 M   32.80 499.87 37.00 563.88 32.80 499.87TEMP STL BM GDRAIL, SHP CURV
0087 3387000000-N 862  1 EA  300.00 300.00 330.00 330.00 300.00 300.00GDRL ANCH UNITS ****** TEMP

(CAT-1)
0088 3389100000-N SP   1 EA  1400.00 1400.00 1600.00 1600.00 1400.00 1400.00GDRL ANCH UNITS 350 TEMP
0089 3389200000-M 865  545 M   11.15 6076.75 12.30 6703.50 11.15 6076.75CABLE GUIDERAIL
0090 3389600000-N 865  5 EA  900.00 4500.00 1000.00 5000.00 900.00 4500.00CBL GUIDERAIL ANCH UNIT
0091 3420000000-M SP   125 M   6.56 820.00 7.20 900.00 6.56 820.00GENERIC GUARDRAIL ITEM (M)

CABLE GUIDERAIL REMOVAL
0092 3503000000-M 866  2,250 M   4.60 10350.00 6.60 14850.00 9.84 22140.00WW WIRE FENCE 1200MM FABR
0093 3509000000-M 866  445 EA  17.40 7743.00 15.00 6675.00 14.00 6230.00100MM FENCE POSTS 2.30M
0094 3515000000-M 866  135 EA  29.50 3982.50 24.00 3240.00 30.00 4050.00125MM FENCE POSTS 2.50M
0095 3557000000-M 866  300 M   1.69 507.00 2.70 810.00 3.28 984.00ADDITIONAL BARBED WIRE
0096 3649000000-M 876  70 MTN 60.00 4200.00 43.00 3010.00 71.60 5012.00PLN RIP RAP, CLASS B
0097 3656000000-M 876  3,512 M2  1.35 4741.20 2.00 7024.00 2.00 7024.00FILTER FABRIC FOR DRAINGE
0098 4048000000-M 902  6 M3  750.00 4500.00 525.00 3150.00 500.00 3000.00RC SIGN FOOTINGS
0099 4054000000-M 902  1 M3  750.00 750.00 550.00 550.00 500.00 500.00PLN CONC SIGN FOOTINGS
0100 4060000000-M 903  2,749 KG  4.90 13470.10 6.30 17318.70 6.00 16494.00SUPPORT, BRKWY STL BEAM
0101 4066000000-M 903  631 KG  4.10 2587.10 6.50 4101.50 6.00 3786.00SIMPLE STL BEAM SIGN SUPP
0102 4072000000-M 903  356 M   16.30 5802.80 16.00 5696.00 15.00 5340.00SUPPORT, 4.5KG STEEL U-CHNL
0103 4078000000-M 903  2 EA  35.00 70.00 26.00 52.00 25.00 50.00SUPPORT, 3KG STEEL U-CHAN
0104 4096000000-N 904  2 EA  125.00 250.00 105.00 210.00 100.00 200.00SIGN ERECTION, TYPE D
0105 4102000000-N 904  45 EA  80.00 3600.00 48.00 2160.00 45.00 2025.00SIGN ERECTION, TYPE E
0106 4108000000-N 904  10 EA  100.00 1000.00 105.00 1050.00 100.00 1000.00SIGN ERECTION, TYPE F
0107 4109000000-N 904  5 EA  550.00 2750.00 420.00 2100.00 400.00 2000.00SIGN ERECTION, TYPE *** (OVRHD)

(A)
0108 4109000000-N 904  3 EA  150.00 450.00 240.00 720.00 200.00 600.00SIGN ERECTION, TYPE *** (OVRHD)

(B)
0109 4110000000-N 904  4 EA  400.00 1600.00 530.00 2120.00 500.00 2000.00SIGN ERECTION, TYPE *** (GRD MTD)

(A)



SEP 17, 2003 06:53 AM

TIP NO R-3850 2:00PM 4 /  7 002

PASQUOTANK

34563.3.3

SEP 16 2003 C200723
FED AID NO NHS-17(28)

INTERCHANGE CONST, GRADING, DRAINAGE, PAVING & STR.

US-17 & SR-1140 (OKISKO RD).

BARNHILL CONTRACTING CO.

TARBORO,  NC

1.036 KM

W. C. ENGLISH, INC. R. P. C. CONTRACTING, INC.

LYNCHBURG,  VA KITTY HAWK,  NC

0110 4110000000-N 904  8 EA  300.00 2400.00 320.00 2560.00 300.00 2400.00SIGN ERECTION, TYPE *** (GRD MTD)
(B)

0111 4114000000-N 904  2 EA  25.00 50.00 22.00 44.00 20.00 40.00SIGN ERECTION, MILEMARKERS
0112 4129000000-N 906  1 EA  900.00 900.00 110.00 110.00 100.00 100.00RELOCATE SIGN, TYPE *****

(A)
0113 4129000000-N 906  1 EA  900.00 900.00 110.00 110.00 100.00 100.00RELOCATE SIGN, TYPE *****

(B)
0114 4129000000-N 906  5 EA  250.00 1250.00 1.00 5.00 1.00 5.00RELOCATE SIGN, TYPE *****

(D)
0115 4138000000-N 907  2 EA  300.00 600.00 1.00 2.00 1.00 2.00DISPOSE SUPPORT, STL BM
0116 4155000000-N 907  41 EA  10.00 410.00 1.00 41.00 1.00 41.00DISPOSE SIGN SYST U-CHAN
0117 4192000000-N 907  7 EA  5.00 35.00 5.00 35.00 1.00 7.00DISPOSE SUPPORT, U-CHAN
0118 4360000000-N SP   1 EA  150.00 150.00 2.00 2.00 1.00 1.00GENERIC SIGNING ITEM (EA)

DISPOSAL OF SIGN SYSTEM ON    SPAN WIRE
0119 4370000000-N SP  Lump Sum 5000.00 7400.00 7000.00GENERIC SIGNING ITEM (LS)

LIGHTING FOR OVERHEAD SIGN ASSEMBLY "A"
0120 4370000000-N SP  Lump Sum 6720.00 13700.00 13000.00GENERIC SIGNING ITEM (LS)

LIGHTING FOR OVERHEAD SIGN ASSEMBLY "B"
0121 4370000000-N SP  Lump Sum 35496.00 32000.00 30000.00GENERIC SIGNING ITEM (LS)

OVERHEAD SIGN ASSEMBLY "A"
0122 4370000000-N SP  Lump Sum 88793.00 81000.00 77000.00GENERIC SIGNING ITEM (LS)

OVERHEAD SIGN ASSEMBLY "B"
0123 4400000000-M 1110  74 M2  120.00 8880.00 110.00 8140.00 83.30 6164.20WORK ZONE SIGNS (STAT)
0124 4405000000-M 1110  22 M2  250.00 5500.00 150.00 3300.00 41.55 914.10WORK ZONE SIGNS (PORT)
0125 4410000000-M 1110  18 M2  60.00 1080.00 150.00 2700.00 41.55 747.90WORK ZONE SIGNS (BARRICAD
0126 4415000000-N 1115  2 EA  3500.00 7000.00 6000.00 12000.00 4012.50 8025.00FLASHING ARROW PNL TYPE C
0127 4425000000-N 1125  8 EA  50.00 400.00 100.00 800.00 15.84 126.72WARNING FLAG SETS
0128 4430000000-N 1130  130 EA  50.00 6500.00 75.00 9750.00 38.45 4998.50DRUMS
0129 4435000000-N 1135  18 EA  30.00 540.00 50.00 900.00 10.50 189.00CONES
0130 4445000000-M 1145  89 M   55.00 4895.00 50.00 4450.00 38.45 3422.05BARRICADES (TYPE III)
0131 4450000000-N 1150  2,880 HR  10.00 28800.00 15.00 43200.00 15.00 43200.00FLAGGER
0132 4460000000-N 1155  8 EA  120.00 960.00 250.00 2000.00 80.00 640.00WARNING LIGHTS (TYPE B)
0133 4465000000-N 1160  6 EA  5000.00 30000.00 8500.00 51000.00 8830.00 52980.00TEMPORARY CRASH CUSHIONS
0134 4470000000-N 1160  2 EA  1000.00 2000.00 3000.00 6000.00 2000.00 4000.00RESET CRASH CUSHION
0135 4480000000-N 1165  2 EA  5000.00 10000.00 10000.00 20000.00 10580.00 21160.00TRUCK MTD IMP ATTN 60 MPH
0136 4485000000-M 1170  750 M   30.00 22500.00 70.00 52500.00 65.00 48750.00PORTABLE BARRIER
0137 4495000000-M 1170  750 M   35.00 26250.00 70.00 52500.00 65.00 48750.00PORT BARRIER, DRAINAGE
0138 4500000000-M 1170  180 M   10.00 1800.00 20.00 3600.00 16.00 2880.00RESET PORTABLE BARRIER
0139 4615000000-M 1205  1,600 M   3.77 6032.00 5.00 8000.00 3.77 6032.00REM TAPE LINES 100MM
0140 4625000000-M 1205  40 M   7.54 301.60 10.00 400.00 7.54 301.60REM TAPE LINES 200MM
0141 4650000000-N 1251  457 EA  3.50 1599.50 4.50 2056.50 3.50 1599.50TEMP RAISED PVMT MRKS
0142 4685000000-M 1205  9,445 M   1.02 9633.90 1.65 15584.25 1.02 9633.90100MM THERMO MKG, 2.3MMTK
0143 4686000000-M 1205  3,717 M   1.35 5017.95 1.85 6876.45 1.35 5017.95100MM THERMO MKG, 3.1MMTK
0144 4695000000-M 1205  897 M   2.04 1829.88 3.20 2870.40 2.04 1829.88200MM THERMO MKG 2.3MM TK
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0145 4710000000-M 1205  88 M   13.00 1144.00 18.00 1584.00 13.00 1144.00600MM THERMO MKG 3.1MM TK
0146 4721000000-M 1205  8 EA  20.00 160.00 80.00 640.00 20.00 160.00THERMO PVT MKG CHARACTER 3.1
0147 4725000000-M 1205  22 EA  65.00 1430.00 100.00 2200.00 65.00 1430.00THERMO PVT MKG SYMB 2.3MM
0148 4770000000-M 1205  231 M   4.10 947.10 5.00 1155.00 4.10 947.10COLD APP PLAS LINES 100MM
0149 4810000000-M 1205  33,044 M   0.60 19826.40 0.61 20156.84 0.60 19826.40PAINT PVT MKG LINES 100MM
0150 4820000000-M 1205  2,460 M   1.18 2902.80 1.25 3075.00 1.18 2902.80PAINT PVT MKG LINES 200MM
0151 4835000000-M 1205  115 M   8.50 977.50 7.20 828.00 8.50 977.50PAINT PVT MKG LINES 600MM
0152 4845000000-N 1205  54 EA  30.00 1620.00 38.00 2052.00 30.00 1620.00PAINT PVT MKG SYMBOL
0153 4900000000-N 1252  400 EA  4.00 1600.00 9.00 3600.00 4.00 1600.00PERM RAISED PVMT MARKERS
0154 4915000000-M 1264  3 EA  50.00 150.00 100.00 300.00 22.00 66.002.1M U-CHANNEL POSTS
0155 4955000000-N 1264  3 EA  150.00 450.00 150.00 450.00 60.00 180.00OBJECT MARKERS (END OF RD
0156 5300000000-M 1505  261 MTN 26.60 6942.60 40.00 10440.00 22.00 5742.00FND CONDIT MAT'L ********

(VI)
0157 5306000000-M SP   261 MTN 23.50 6133.50 15.00 3915.00 22.00 5742.00BEDDN MAT'L CL **********

(IV)
0158 5318000000-M 1505  15 MTN 135.00 2025.00 420.00 6300.00 220.00 3300.00PVMT REP FOR UTILITY WORK
0159 5432000000-M 1510  71 M   35.30 2506.30 25.00 1775.00 18.25 1295.7550MM PVC H2O P SD21 1.38
0160 5438000000-M 1510  53 M   73.20 3879.60 40.00 2120.00 22.25 1179.25100MM PVC H2O P SD21 1.38
0161 5444000000-M 1510  830 M   39.80 33034.00 48.00 39840.00 26.50 21995.00150MM PVC H2O P SD21 1.38
0162 5480000000-M 1510  1,010 KG  7.50 7575.00 14.00 14140.00 7.00 7070.00DI H2O FITTINGS 1.72MPA
0163 5528000000-M 1510  2 EA  185.00 370.00 350.00 700.00 100.00 200.0050MM CORPORATION STOP
0164 5534000000-M 1510  1 EA  500.00 500.00 600.00 600.00 400.00 400.00***MM GATE V & V BX

(100MM, 1.38MPA WP)
0165 5534000000-M 1510  3 EA  600.00 1800.00 700.00 2100.00 425.00 1275.00***MM GATE V & V BX

(150MM, 1.38MPA WP)
0166 5534000000-M 1510  2 EA  390.00 780.00 550.00 1100.00 350.00 700.00***MM GATE V & V BX

(50MM, 1.38MPA WP)
0167 5582000000-M 1510  2 EA  180.00 360.00 325.00 650.00 500.00 1000.00*** X ***MM TAPPING SADDL

(150MM  X 50MM)
0168 5888000000-M SP   162 M   210.00 34020.00 220.00 35640.00 350.00 56700.00GENERIC UTILITY ITEM (M)

200MM HDPE WATER PIPE, SDR 9, 1.38MPA WP BY
DIRECTIONAL BORE

0169 6000000000-M 1605  4,500 M   7.00 31500.00 8.00 36000.00 4.90 22050.00TEMPORARY SILT FENCE
0170 6006000000-M 1610  460 MTN 40.00 18400.00 43.00 19780.00 66.10 30406.00EROS CONTRL STONE CL A
0171 6009000000-M 1610  4,275 MTN 42.00 179550.00 43.00 183825.00 71.60 306090.00EROS CONTRL STONE CL B
0172 6012000000-M 1610  1,700 MTN 25.00 42500.00 32.00 54400.00 66.10 112370.00SEDIMENT CONTROL STONE
0173 6015000000-M 1615 15.5 HA  740.00 11470.00 800.00 12400.00 740.00 11470.00TEMPORARY MULCHING
0174 6018000000-M 1620  875 KG  4.85 4243.75 5.25 4593.75 4.85 4243.75SEED FOR TEMP SEEDING
0175 6021000000-M 1620  7 MTN 400.00 2800.00 430.00 3010.00 400.00 2800.00FERT FOR TEMP SEEDING
0176 6024000000-M 1622  240 M   39.00 9360.00 50.00 12000.00 26.90 6456.00TEMPORARY SLOPE DRAINS
0177 6027000000-N 1622  12 EA  100.00 1200.00 200.00 2400.00 250.00 3000.00INLET PROTCN @ SLOPE DRNS
0178 6030000000-M 1630  13,675 M3  1.00 13675.00 2.00 27350.00 23.50 321362.50SILT EXCAVATION
0179 6033000000-M 1631  1,100 M2  1.50 1650.00 1.60 1760.00 1.50 1650.00SYNTHETIC ROVING
0180 6036000000-M 1631  4,000 M2  1.44 5760.00 1.55 6200.00 1.44 5760.00MATTING FOR EROS CONTROL



SEP 17, 2003 06:53 AM

TIP NO R-3850 2:00PM 6 /  7 002

PASQUOTANK

34563.3.3

SEP 16 2003 C200723
FED AID NO NHS-17(28)

INTERCHANGE CONST, GRADING, DRAINAGE, PAVING & STR.

US-17 & SR-1140 (OKISKO RD).

BARNHILL CONTRACTING CO.

TARBORO,  NC

1.036 KM

W. C. ENGLISH, INC. R. P. C. CONTRACTING, INC.

LYNCHBURG,  VA KITTY HAWK,  NC

0181 6042000000-M 1632  300 M   12.00 3600.00 10.00 3000.00 6.00 1800.006.4MM HARDWARE CLOTH
0182 6048000000-M SP   100 M2  40.00 4000.00 220.00 22000.00 14.80 1480.00FLOAT TURBIDITY CURTAIN
0183 6084000000-M 1660  21 HA  2471.00 51891.00 2670.00 56070.00 2471.00 51891.00SEEDING & MULCHING
0184 6087000000-M 1660 8.5 HA  98.00 833.00 110.00 935.00 98.00 833.00MOWING
0185 6090000000-M 1661  200 KG  10.00 2000.00 11.00 2200.00 10.00 2000.00SEED FOR REPAIR SEEDING
0186 6093000000-M 1661 0.75 MTN 882.00 661.50 960.00 720.00 882.00 661.50FERT FOR REPAIR SEEDING
0187 6096000000-M 1662  600 KG  4.45 2670.00 4.80 2880.00 4.45 2670.00SEED FOR SUPP SEEDING
0188 6108000000-M 1665 34.75 MTN 250.00 8687.50 270.00 9382.50 250.00 8687.50FERTILIZER TOPDRESSING
0189 6114000000-N SP   16 HR  25.00 400.00 28.00 448.00 25.00 400.00SPECIALIZED HAND MOWING
0190 6117000000-N 1675  16 EA  1.00 16.00 2.00 32.00 1.00 16.00RESPONSE FOR EROS CONTROL
0191 6126000000-M SP  1.95 HA  3800.00 7410.00 4200.00 8190.00 3800.00 7410.00STREAMBANK REFORESTATION
0192 6135000000-M SP  0.3 HA  8000.00 2400.00 8700.00 2610.00 8000.00 2400.00GENERIC EROSION CONTROL ITEM (HA)

SPECIALIZED SEEDING UNDER     GUIDERAIL AND
GUARDRAIL (CENTIPEDE)

STRUCTURE ITEMS

0193 8035000000-N 402 Lump Sum 51250.00 9000.00 51250.00REMV EXIST STR **********
(8+97.560 -Y-)

0194 8091000000-N 410 Lump Sum 23500.00 20000.00 23500.00FND EXCAV B** STA *******
(1,13+96.515 -L-)

0195 8147000000-M 420 1,252.7 M2  295.00 369546.50 200.00 250540.00 295.00 369546.50REINF CONC DECK SLAB
0196 8161000000-M 420  880 M2  5.70 5016.00 4.00 3520.00 5.70 5016.00GROOVING BRIDGE FLOORS
0197 8175000000-M 420 9.5 M3  3600.00 34200.00 1500.00 14250.00 3600.00 34200.00CL AA CONC, BRIDGE
0198 8182000000-M 420 135.9 M3  845.00 114835.50 800.00 108720.00 845.00 114835.50CL A CONC, BRIDGE
0199 8210000000-N 422 Lump Sum 39000.00 28300.00 39000.00BRG APPR SLAB ***********

(13+96.515 -L-)
0200 8210000000-N 422 Lump Sum 24500.00 12000.00 24500.00BRG APPR SLAB ***********

(8+97.560 -Y-)
0201 8217000000-M 425  13,563 KG  1.54 20887.02 1.50 20344.50 1.54 20887.02REINF STEEL (BRIDGE)
0202 8224000000-M 425  1,251 KG  2.50 3127.50 2.00 2502.00 2.50 3127.50EPOXY CTD REINF STL BRG
0203 8238000000-M 425  703 KG  2.80 1968.40 2.50 1757.50 2.80 1968.40SPIRAL COL REINF STL STR
0204 8277000000-M 430 379.884 M   700.00 265918.80 847.00 321761.75 700.00 265918.801829MM MOD PRESTR CONC GRDR
0205 8280000000-M 440 Lump Sum 65000.00 60000.00 65000.00STRUCTURAL STEEL
0206 8333000000-M 450  70 M   350.00 24500.00 200.00 14000.00 350.00 24500.00406MM PRESTR CONC PILES
0207 8336000000-M 450  76 M   475.00 36100.00 300.00 22800.00 475.00 36100.00508MM PRESTR CONC PILES
0208 8364000000-M 450  1,341 M   66.00 88506.00 90.00 120690.00 66.00 88506.00HP310X79 STL PILE
0209 8398000000-N SP   4 EA  450.00 1800.00 500.00 2000.00 450.00 1800.00STEEL PILE TIPS
0210 8503000000-M 460 164.715 M   180.00 29648.70 200.00 32943.00 180.00 29648.70CONC BARRIER RAIL
0211 8531000000-M 462  599 M2  75.00 44925.00 50.00 29950.00 75.00 44925.00100MM SLOPE PROTECTION
0212 8657000000-N 430 Lump Sum 11400.00 8000.00 11400.00ELASTOMERIC BEARINGS
0213 8692000000-N SP  Lump Sum 25775.00 12000.00 25775.00EVAZOTE JOINT SEALS



SEP 17, 2003 06:53 AM

TIP NO R-3850 2:00PM 7 /  7 002

PASQUOTANK

34563.3.3

SEP 16 2003 C200723
FED AID NO NHS-17(28)

INTERCHANGE CONST, GRADING, DRAINAGE, PAVING & STR.

US-17 & SR-1140 (OKISKO RD).

 

1.036 KM

  

 

    TOTAL 7669459.48 TOTAL 8204563.15 TOTAL 9952783.66CONTRACT TOTAL

 

    SUB-TOTAL 6388055.06 SUB-TOTAL 7109484.40 SUB-TOTAL 8671379.24ROADWAY ITEMS
    SUB-TOTAL 1281404.42 SUB-TOTAL 1095078.75 SUB-TOTAL 1281404.42STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  7669459.48BARNHILL CONTRACTING CO.
  **  2  8204563.15W. C. ENGLISH, INC.
    ** CHANGE IMPROPERLY MADE
    ** USED CORRECTION FLUID
     3  9952783.66R. P. C. CONTRACTING, INC.
    

** DENOTES IRREGULAR BID
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TIP NO R-4031 2:00PM 1 /  2 003

SAMPSON

34592.3.1

SEP 16 2003 C200902
FED AID NO STP-421(27)

MEDIAN GUARDRAIL, GUIDERAIL & SIGNING.

US-421 & US-701 FROM US-701 BUSINESS TO SR-1934.

ELDERLEE, INC.

OAKS CORNERS,  NY

6.800 MI

  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 24400.00MOBILIZATION
0002 2724000000-E 857  150 LF  75.50 11325.00PC REINF BARRIER SNGL FC
0003 3000000000-N SP   2 EA  9243.00 18486.00IMPACT ATTEN TYPE 350
0004 3030000000-E 862  18,200 LF  8.00 145600.00STL BM GUARDRAIL
0005 3150000000-N 862  10 EA  25.00 250.00ADDIT GUARDRAIL POSTS
0006 3180000000-N 862  6 EA  1218.00 7308.00GR ANCHOR TYPE **********

(B-77)
0007 3210000000-N 862  7 EA  360.00 2520.00GR ANCHOR TYPE CAT-1
0008 3270000000-N SP   10 EA  1265.00 12650.00GR ANCHOR TYPE 350
0009 3285000000-N SP   2 EA  1080.00 2160.00GR ANCHOR TYPE M-350
0010 3360000000-E 863 1,787.5 LF  1.00 1787.50REMOVE EXISTING GUARDRAIL
0011 3389400000-E 865  18,500 LF  3.70 68450.00DBL FACED CABLE GUIDERAIL
0012 3389600000-N 865  22 EA  1095.00 24090.00CBL GUIDERAIL ANCH UNIT
0013 4048000000-E 902  40 CY  1000.00 40000.00REINF CL A CONC FOOTINGS
0014 4054000000-E 902  3 CY  1200.00 3600.00PLN CL A CONC FOOTINGS
0015 4060000000-E 903  27,962 LB  3.00 83886.00SUPPORT, BREAKAWAY STL BM
0016 4066000000-E 903  4,698 LB  3.00 14094.00SIMPLE STL BM SUPPORTS
0017 4072000000-E 903  5,854 LF  5.30 31026.20SUPPORT, 3-LB STL U-CHAN
0018 4096000000-N 904  43 EA  56.35 2423.05SIGN ERECTION, TYPE D
0019 4102000000-N 904  130 EA  41.95 5453.50SIGN ERECTION, TYPE E
0020 4108000000-N 904  64 EA  92.35 5910.40SIGN ERECTION, TYPE F
0021 4110000000-N 904  24 EA  400.00 9600.00SIGN ERECTION, TYPE *** (GRD MTD)

(A)
0022 4110000000-N 904  14 EA  400.00 5600.00SIGN ERECTION, TYPE *** (GRD MTD)

(B)
0023 4129000000-N 906  1 EA  200.00 200.00RELOCATE SIGN, TYPE *****

(D)
0024 4149000000-N 907  1 EA  2600.00 2600.00DISPOSE SIGN SYST OVRHD
0025 4152000000-N 907  66 EA  149.00 9834.00DISPOSE SIGN SYST STL BM
0026 4155000000-N 907  192 EA  11.00 2112.00DISPOSE SIGN SYST U-CHAN
0027 4158000000-N 907  7 EA  21.00 147.00DISPOSE SIGN SYST WOOD
0028 4192000000-N 907  1 EA  25.00 25.00DISPOSE SUPPORT, U-CHAN
0029 4370000000-N SP  Lump Sum 21140.00GENERIC SIGNING ITEM (LS)

LRS LIGHTING FOR OVERHEAD SIGN ASSEMBLY "A"
0030 4370000000-N SP  Lump Sum 25375.00GENERIC SIGNING ITEM (LS)

LRS LIGHTING FOR OVERHEAD SIGN ASSEMBLY "B"
0031 4370000000-N SP  Lump Sum 35000.00GENERIC SIGNING ITEM (LS)

OVERHEAD SIGN ASSEMBLY "A"
0032 4370000000-N SP  Lump Sum 40000.00GENERIC SIGNING ITEM (LS)

OVERHEAD SIGN ASSEMBLY "B"
0033 4405000000-E 1110  1,240 SF  1.00 1240.00WORK ZONE SIGNS (PORTABLE
0034 4415000000-N 1115  4 EA  10.00 40.00FLASHING ARROW PNL TYPE C
0035 4420000000-N 1120  2 EA  10.00 20.00CHANGEABLE MESSAGE SIGNS
0036 4430000000-N 1130  350 EA  1.00 350.00DRUMS
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TIP NO R-4031 2:00PM 2 /  2 003

SAMPSON

34592.3.1

SEP 16 2003 C200902
FED AID NO STP-421(27)

MEDIAN GUARDRAIL, GUIDERAIL & SIGNING.

US-421 & US-701 FROM US-701 BUSINESS TO SR-1934.

ELDERLEE, INC.

OAKS CORNERS,  NY

6.800 MI

  

0037 4460000000-N 1155  4 EA  10.00 40.00WARNING LIGHTS (TYPE B)
0038 4480000000-N 1165  4 EA  10.00 40.00TRUCK MTD IMP ATTN 60 MPH
0039 6087000000-E 1660  32 ACR 24.00 768.00MOWING
0040 6109200000-E SP  3.75 ACR 5670.00 21262.50SPECIAL SEED UND GR CENTIPEDE
0041 6114000000-N SP   32 HR  25.00 800.00SPECIALIZED HAND MOWING

 

    TOTAL 681613.15CONTRACT TOTAL

 

    SUB-TOTAL 681613.15ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  681613.15ELDERLEE, INC.
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HALIFAX

33087.3.2

SEP 16 2003 C200688
FED AID NO BRSTP-1426(3)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER CHOCKOYOTTE CREEK & APPROACHES SR-1426.

ATWELL CONSTRUCTION CO., INC.

GREENVILLE,  NC

0.154 MI

S. T. WOOTEN CORPORATION D. W. LYLE CORPORATION

WILSON,  NC MCKENNEY,  VA

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 49120.00 33776.00 33000.00MOBILIZATION
0002 0029000000-N SP  Lump Sum 13218.00 14025.00 16000.00REINF BRG APPR **********

(13+00.00-L-)
0003 0043000000-N 226 Lump Sum 34900.00 40000.00 45000.00GRADING
0004 0050000000-E 226  1 ACR 100.00 100.00 1.00 1.00 1500.00 1500.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  200 CY  9.66 1932.00 21.10 4220.00 15.00 3000.00UNDERCUT EXCAVATION
0006 0134000000-E 240  75 CY  5.15 386.25 14.75 1106.25 15.00 1125.00DRAINAGE DITCH EXCAVATION
0007 0318000000-E 300  12 TON 40.00 480.00 37.00 444.00 50.00 600.00FNDATION MATL, MINOR STRS
0008 0344000000-E 310  44 LF  29.00 1276.00 35.00 1540.00 25.00 1100.0018" SIDE DRAIN PIPE
0009 0708000000-E 310  60 LF  24.32 1459.20 38.50 2310.00 25.00 1500.0015" BCCSP B 0.064"
0010 0806000000-E 310  4 EA  182.85 731.40 295.10 1180.40 4.00 16.0015" BCCS ELB B 0.064"
0011 0995000000-E 340  60 LF  12.31 738.60 20.00 1200.00 15.00 900.00PIPE REMOVAL
0012 1220000000-E 545  80 TON 27.31 2184.80 29.00 2320.00 20.00 1600.00INCIDENTAL STONE BASE
0013 1489000000-E 610  180 TON 60.24 10843.20 52.38 9428.40 53.00 9540.00ASP CONC BASE CRS B25.0B
0014 1498000000-E 610  200 TON 56.63 11326.00 49.24 9848.00 50.00 10000.00ASP CONC INTR CRS I19.0B
0015 1519000000-E 610  410 TON 56.07 22988.70 48.76 19991.60 50.00 20500.00ASP CONC SURF CRS S9.5B
0016 1560000000-E 620  50 TON 262.20 13110.00 228.00 11400.00 230.30 11515.00ASP FOR PLANT MIX  PG64-22
0017 2000000000-N 806  13 EA  161.00 2093.00 157.00 2041.00 130.00 1690.00RIGHT OF WAY MARKERS
0018 2286000000-N 840  2 EA  1063.75 2127.50 1378.00 2756.00 2400.00 4800.00MASNRY DRAINAGE STRUCT
0019 2367000000-N 840  2 EA  448.50 897.00 641.00 1282.00 950.00 1900.00FRAME W/2GRTS 840.29 STD
0020 2556000000-E 846  70 LF  27.04 1892.80 27.10 1897.00 20.00 1400.00SHOULDER BERM GUTTER
0021 2612000000-E 848  45 SY  41.05 1847.25 51.56 2320.20 45.00 2025.006" CONCRETE DRIVEWAY
0022 2800000000-N 858  1 EA  862.50 862.50 568.00 568.00 500.00 500.00ADJ CATCH BASINS
0023 3030000000-E 862 187.5 LF  10.35 1940.63 9.00 1687.50 9.09 1704.38STL BM GUARDRAIL
0024 3045000000-E 862 16.27 LF  13.80 224.53 12.00 195.24 12.12 197.19SBGR SHOP CURVED
0025 3180000000-N 862  1 EA  1380.00 1380.00 1200.00 1200.00 1212.12 1212.12GR ANCHOR TYPE **********

(III MOD)
0026 3195000000-N 862  1 EA  345.00 345.00 300.00 300.00 303.03 303.03GR ANCHOR TYPE AT-1
0027 3215000000-N 862  3 EA  1265.00 3795.00 1100.00 3300.00 1111.11 3333.33GR ANCHOR TYPE III
0028 3270000000-N SP   3 EA  2070.00 6210.00 1800.00 5400.00 1818.18 5454.54GR ANCHOR TYPE 350
0029 3628000000-E 876  20 TON 40.00 800.00 52.00 1040.00 38.00 760.00PLAIN RIP RAP, CLASS I
0030 3649000000-E 876  142 TON 32.67 4639.14 39.00 5538.00 35.00 4970.00PLAIN RIP RAP, CLASS B
0031 3656000000-E 876  585 SY  4.00 2340.00 3.00 1755.00 2.50 1462.50FILTER FABRIC FOR DRAINGE
0032 4400000000-E 1110  319 SF  6.84 2181.96 5.95 1898.05 4.75 1515.25WORK ZONE SIGNS (STAT)
0033 4410000000-E 1110  114 SF  4.89 557.46 3.99 454.86 3.85 438.90WORK ZONE SIGNS (BARRICDE
0034 4425000000-N 1125  2 EA  17.25 34.50 8.90 17.80 16.56 33.12WARNING FLAG SETS
0035 4445000000-E 1145  112 LF  10.93 1224.16 8.50 952.00 9.00 1008.00BARRICADES (TYPE III)
0036 4685000000-E 1205  1,600 LF  0.80 1280.00 0.80 1280.00 0.80 1280.00THERMO PVT MKG LINES 4"90
0037 4686000000-E 1205  1,600 LF  0.85 1360.00 0.85 1360.00 0.85 1360.00THERMO PVT MKG LINES 4"120
0038 4900000000-N 1252  12 EA  11.50 138.00 10.00 120.00 10.00 120.00PERM RAISED PVMT MARKERS
0039 5300000000-E 1505  31 TON 40.00 1240.00 43.31 1342.61 35.35 1095.85FND CONDIT MAT CL *******

(VI)
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HALIFAX

33087.3.2

SEP 16 2003 C200688
FED AID NO BRSTP-1426(3)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER CHOCKOYOTTE CREEK & APPROACHES SR-1426.

ATWELL CONSTRUCTION CO., INC.

GREENVILLE,  NC

0.154 MI

S. T. WOOTEN CORPORATION D. W. LYLE CORPORATION

WILSON,  NC MCKENNEY,  VA

0040 5306000000-E SP   31 TON 40.00 1240.00 18.56 575.36 15.15 469.65BEDDING MATL, CL ********
(IV)

0041 5384000000-E 1510  379 LF  55.00 20845.00 74.86 28371.94 61.11 23160.6916" DI WATER PIPE PC ****
(350)

0042 5414000000-E 1510  95 LF  9.05 859.75 43.31 4114.45 12.73 1209.353/4"CU WATER PIPE TYPE K
0043 5480000000-E 1510  1,035 LB  3.26 3374.10 8.41 8704.35 6.87 7110.45DI H2O FITTINGS 250# MIN
0044 5510000000-E 1510  1 EA  52.90 52.90 86.62 86.62 70.71 70.713/4" CORPORATION STOP
0045 5582000000-E 1510  1 EA  478.40 478.40 259.84 259.84 212.12 212.12**"X **" TAPPING SADDLE

(16", 3/4")
0046 5648000000-N 1510  1 EA  279.45 279.45 482.56 482.56 393.94 393.94RELOCATE EXIST WAT METER
0047 5708000000-E 1520  125 LF  27.58 3447.50 22.27 2783.75 18.18 2272.50**"PVC FORCE M *******

(6", SDR 21, 200# WP)
0048 5720000000-E 1520  100 LF  43.10 4310.00 154.67 15467.00 126.26 12626.00**" DI SEWER PIPE PC ***

(16", 350)
0049 5756000000-E 1520  150 LB  4.06 609.00 8.35 1252.50 6.82 1023.00DI SS PIPE FITNS *******

(250# MIN WP)
0050 5780000000-E 1525  2 LF  150.00 300.00 494.93 989.86 404.04 808.08PC CONC MH WALL *'D 6'+

(5')
0051 5810000000-E 1530  628 LF  15.60 9796.80 21.03 13206.84 17.17 10782.76FIL OR REMV 16" PIPE, ***

(DI)
0052 5882000000-N SP   1 EA  5403.00 5403.00 5444.22 5444.22 4444.44 4444.44GENERIC UTILITY ITEM (EA)

5' DIA PC CONC SEWER MANHOLE WITH A FLAT TOP
SLAB & VENT,  0-6' DEPTH

0053 5888000000-E SP   250 LF  176.00 44000.00 294.48 73620.00 240.40 60100.00GENERIC UTILITY ITEM (LF)
20" HDPE WATER PIPE, SDR 9, 200# WP BY DIRECTIONAL
BORE

0054 5888000000-E SP   200 LF  47.00 9400.00 74.24 14848.00 60.61 12122.00GENERIC UTILITY ITEM (LF)
8" HDPE FORCE MAIN SEWER PIPE, SDR 9, 200 # WP,BY
DIRECTIONALBORE

0055 6000000000-E 1605  10 LF  3.45 34.50 3.00 30.00 13.00 130.00TEMPORARY SILT FENCE
0056 6006000000-E 1610  75 TON 40.00 3000.00 33.00 2475.00 35.00 2625.00EROS CONTRL STONE CL A
0057 6009000000-E 1610  355 TON 28.11 9979.05 33.00 11715.00 30.00 10650.00EROS CONTRL STONE CL B
0058 6012000000-E 1610  285 TON 27.66 7883.10 30.00 8550.00 25.00 7125.00SEDIMENT CONTROL STONE
0059 6015000000-E 1615 2.5 ACR 1092.00 2730.00 950.00 2375.00 959.60 2399.00TEMPORARY MULCHING
0060 6018000000-E 1620  100 LB  1.15 115.00 1.00 100.00 1.01 101.00SEED FOR TEMP SEEDING
0061 6021000000-E 1620 0.5 TON 287.50 143.75 250.00 125.00 252.52 126.26FERT FOR TEMP SEEDING
0062 6024000000-E 1622  50 LF  15.00 750.00 18.63 931.50 10.00 500.00TEMPORARY SLOPE DRAINS
0063 6027000000-N 1622  2 EA  172.50 345.00 143.00 286.00 250.00 500.00INLET PROTCN @ SLOPE DRNS
0064 6030000000-E 1630  635 CY  4.00 2540.00 7.00 4445.00 5.00 3175.00SILT EXCAVATION
0065 6033000000-E 1631  300 SY  1.72 516.00 1.50 450.00 1.52 456.00SYNTHETIC ROVING
0066 6036000000-E 1631  500 SY  1.38 690.00 1.20 600.00 1.21 605.00MATTING FOR EROS CONTROL
0067 6042000000-E 1632  630 LF  3.16 1990.80 2.75 1732.50 6.25 3937.501/4" HARDWARE CLOTH
0068 6084000000-E 1660 2.5 ACR 1207.50 3018.75 1050.00 2625.00 1060.61 2651.53SEEDING AND MULCHING
0069 6087000000-E 1660 1.5 ACR 86.00 129.00 75.00 112.50 75.76 113.64MOWING
0070 6090000000-E 1661  50 LB  17.25 862.50 15.00 750.00 15.15 757.50SEED FOR REPAIR SEEDING
0071 6093000000-E 1661 0.25 TON 1092.50 273.13 950.00 237.50 959.60 239.90FERT FOR REPAIR SEEDING
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FED AID NO BRSTP-1426(3)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER CHOCKOYOTTE CREEK & APPROACHES SR-1426.

ATWELL CONSTRUCTION CO., INC.

GREENVILLE,  NC

0.154 MI

S. T. WOOTEN CORPORATION D. W. LYLE CORPORATION

WILSON,  NC MCKENNEY,  VA

0072 6096000000-E 1662  50 LB  17.25 862.50 15.00 750.00 15.15 757.50SEED FOR SUPP SEEDING
0073 6108000000-E 1665 1.75 TON 345.00 603.75 300.00 525.00 303.03 530.30FERTILIZER TOPDRESSING
0074 6114000000-N SP   1 HR  80.50 80.50 70.00 70.00 70.71 70.71SPECIALIZED HAND MOWING
0075 6117000000-N 1675  8 EA  115.00 920.00 100.00 800.00 451.01 3608.08RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

0076 8035000000-N 402 Lump Sum 24700.00 24700.00 30000.00REMV EXIST STR **********
(12+96.00 -L-)

0077 8121000000-N SP  Lump Sum 9624.00 4015.00 7100.00UNCL STR EXCAV STA *****
(12+96.00 -L-)

0078 8182000000-E 420 61.6 CY  510.00 31416.00 710.00 43736.00 825.00 50820.00CLASS A CONCRETE (BRIDGE)
0079 8210000000-N 422 Lump Sum 27000.00 22000.00 35000.00BRG APPR SLAB ***********

(12+96.00 -L-)
0080 8217000000-E 425  9,602 LB  0.59 5665.18 0.53 5089.06 0.67 6433.34REINF STEEL (BRIDGE)
0081 8364000000-E 450  270 LF  69.60 18792.00 35.00 9450.00 33.75 9112.50HP12X53 PILES
0082 8384000000-E 450  360 LF  56.15 20214.00 34.00 12240.00 66.00 23760.00HP14X73 PILES
0083 8391000000-N 450  16 EA  147.00 2352.00 100.00 1600.00 88.00 1408.00STEEL PILE POINTS
0084 8406000000-N SP  Lump Sum 4607.00 2184.08 2400.00GALVAN STL PILES @ ******

(12+96.00 -L-)
0085 8503000000-E 460  171 LF  70.39 12036.69 70.00 11970.00 56.00 9576.00CONCRETE BARRIER RAIL
0086 8608000000-E 876  295 TON 32.05 9454.75 40.00 11800.00 36.00 10620.00PLAIN RIP RAP II (2'-0")
0087 8622000000-E 876  327 SY  3.05 997.35 4.00 1308.00 2.50 817.50FILTER FABRIC FOR DRAINAGE
0088 8657000000-N 430 Lump Sum 2350.00 3500.00 7100.00ELASTOMERIC BEARINGS
0089 8762000000-E 430 1,282.5 LF  89.79 115155.68 95.00 121837.50 117.00 150052.503'-0"X 1'-9"PRESTR SLABS

 

    TOTAL 630432.46 TOTAL 676817.84 TOTAL 717523.66CONTRACT TOTAL

 

    SUB-TOTAL 346067.81 SUB-TOTAL 401388.20 SUB-TOTAL 373323.82ROADWAY ITEMS
    SUB-TOTAL 284364.65 SUB-TOTAL 275429.64 SUB-TOTAL 344199.84STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  630432.46ATWELL CONSTRUCTION CO., INC.
     2  676817.84S. T. WOOTEN CORPORATION
     3  717523.66D. W. LYLE CORPORATION



SEP 17, 2003 06:53 AM

TIP NO B-3259 2:00PM 1 /  4 005

WAKE

32964.3.2

SEP 16 2003 C200751
FED AID NO BRZ-1649(1)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGE OVER TURKEY CREEK & BRIDGE OVER CRABTREE CREEK AND APPROACHES ON SR-1649.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.958 KM

BLYTHE CONSTRUCTION, INC. C. C. MANGUM CONTRACTORS, LLC

CHARLOTTE,  NC RALEIGH,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 97370.00 97000.00 98000.00MOBILIZATION
0002 0029000000-N SP  Lump Sum 10000.00 25000.00 12600.00REINF BRG APPR **********

(13+91.241)
0003 0029000000-N SP  Lump Sum 10000.00 25000.00 12600.00REINF BRG APPR **********

(16+68.550)
0004 0043000000-N 226 Lump Sum 214500.00 322000.00 322000.00GRADING
0005 0050000000-M 226 0.4 HA  12500.00 5000.00 10500.00 4200.00 5.00 2.00SUPP CLEARING & GRUBBING
0006 0057000000-M 226  500 M3  22.50 11250.00 6.00 3000.00 13.00 6500.00UNDERCUT EXCAVATION
0007 0134000000-M 240  396 M3  6.00 2376.00 5.25 2079.00 13.00 5148.00DRAINAGE DITCH EXCAVATION
0008 0141000000-M 240  155 M   9.00 1395.00 2.00 310.00 5.00 775.00BERM DITCH CONSTRUCTION
0009 0195000000-M 265  1,000 M3  30.00 30000.00 27.00 27000.00 5.00 5000.00SELECT GRANULAR MATERIAL
0010 0196000000-M 270  1,000 M2  3.00 3000.00 2.80 2800.00 1.20 1200.00SOIL STABILIZATION FABRIC
0011 0199000000-M SP   70 M2  295.00 20650.00 130.00 9100.00 220.00 15400.00TEMPORARY SHORING
0012 0318000000-M 300  90 MTN 22.00 1980.00 20.00 1800.00 29.00 2610.00FND CONDIT MAT'L MIN STR
0013 0343000000-M 310  6 M   75.00 450.00 90.00 540.00 46.00 276.00375MM SIDE DRAIN PIPE
0014 0344000000-M 310 7.2 M   80.00 576.00 96.00 691.20 60.00 432.00450MM SIDE DRAIN PIPE
0015 0366000000-M 310 58.8 M   94.00 5527.20 90.00 5292.00 47.00 2763.60375MM RCP CULV CLASS III
0016 0372000000-M 310 91.2 M   92.00 8390.40 105.00 9576.00 68.00 6201.60450MM RCP CULV CLASS III
0017 0708000000-M 310  54 M   85.00 4590.00 85.00 4590.00 65.00 3510.00400MM BCCSP B 1.63
0018 0714000000-M 310 22.8 M   100.00 2280.00 105.00 2394.00 68.00 1550.40450MM BCCSP B 1.63
0019 0806000000-M 310  6 EA  214.00 1284.00 250.00 1500.00 150.00 900.00400MM BCCSP ELB B 1.63
0020 0807000000-M 310  4 EA  234.00 936.00 265.00 1060.00 175.00 700.00450MM BCCSP ELB B 1.63
0021 0995000000-M 340 30.5 M   38.00 1159.00 40.00 1220.00 17.00 518.50PIPE REMOVAL
0022 1121000000-M 520  120 MTN 45.00 5400.00 30.00 3600.00 22.00 2640.00AGGREGATE BASE COURSE
0023 1220000000-M 545  45 MTN 20.00 900.00 27.00 1215.00 22.00 990.00INCIDENTAL STONE BASE
0024 1489000000-M 610  1,720 MTN 39.15 67338.00 30.00 51600.00 30.00 51600.00ASP CONC BASE CRS B25.0B
0025 1498000000-M 610  1,195 MTN 40.00 47800.00 33.00 39435.00 33.00 39435.00ASP CONC INTR CRS I19.0B
0026 1519000000-M 610  1,230 MTN 39.80 48954.00 38.00 46740.00 38.00 46740.00ASP CONC SURF CRS S9.5B
0027 1560000000-M 620  211 MTN 255.00 53805.00 230.00 48530.00 230.00 48530.00ASP FOR PLANT MIX  PG64-22
0028 1693000000-M 654  10 MTN 125.00 1250.00 130.00 1300.00 200.00 2000.00ASPH PLT MIX PVMT REPAIR
0029 2000000000-N 806  25 EA  120.00 3000.00 125.00 3125.00 120.00 3000.00RIGHT OF WAY MARKERS
0030 2022000000-M 815  111 M3  11.75 1304.25 9.00 999.00 13.00 1443.00SUBDRAIN EXCAVATION
0031 2033000000-M 815  83 M3  39.50 3278.50 60.00 4980.00 33.00 2739.00SUBDR FINE AGGREGATE
0032 2044000000-M 815  200 M   21.00 4200.00 14.00 2800.00 4.00 800.00150MM PERF SUBDR PIPE
0033 2055000000-M 815  7 EA  0.50 3.50 22.00 154.00 30.00 210.00150MM SUBDR PIPE Y,T,&L'S
0034 2066000000-N 815  2 EA  150.00 300.00 170.00 340.00 200.00 400.00CONC PAD SUBDRN OUTLET
0035 2077000000-M 815  4 M   21.00 84.00 22.00 88.00 25.00 100.00150MM OUTLET PIPE (SD)
0036 2286000000-N 840  8 EA  1360.00 10880.00 1300.00 10400.00 1200.00 9600.00MASNRY DRAINAGE STRUCT
0037 2367000000-N 840  8 EA  370.00 2960.00 550.00 4400.00 250.00 2000.00FRAME W/2GRTS 840.29 STD
0038 2556000000-M 846  300 M   37.60 11280.00 50.00 15000.00 45.00 13500.00SHLDR BERM GUTTER
0039 2577000000-M 846  132 M   56.25 7425.00 43.00 5676.00 50.00 6600.00CONC XPRESSWAY GUTTER



SEP 17, 2003 06:53 AM

TIP NO B-3259 2:00PM 2 /  4 005

WAKE

32964.3.2

SEP 16 2003 C200751
FED AID NO BRZ-1649(1)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGE OVER TURKEY CREEK & BRIDGE OVER CRABTREE CREEK AND APPROACHES ON SR-1649.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.958 KM

BLYTHE CONSTRUCTION, INC. C. C. MANGUM CONTRACTORS, LLC

CHARLOTTE,  NC RALEIGH,  NC

0040 2619000000-M 850 16.8 M2  113.00 1898.40 100.00 1680.00 48.00 806.40100MM CONC PAVED DITCH
0041 3030000000-M 862 472.44 M   26.25 12401.55 28.00 13228.32 28.00 13228.32STL BM GRDRAIL
0042 3045000000-M 862 15.24 M   27.07 412.55 40.00 609.60 40.00 609.60STL BM GRDRAIL SHOP CURV
0043 3150000000-N 862  5 EA  22.00 110.00 20.00 100.00 20.00 100.00ADDIT GUARDRAIL POSTS
0044 3195000000-N 862  1 EA  300.00 300.00 300.00 300.00 300.00 300.00GR ANCHOR TYPE AT-1
0045 3215000000-N 862  8 EA  775.00 6200.00 1000.00 8000.00 1000.00 8000.00GR ANCHOR TYPE III
0046 3270000000-N SP   7 EA  1700.00 11900.00 1500.00 10500.00 1500.00 10500.00GR ANCHOR TYPE 350
0047 3649000000-M 876  180 MTN 38.00 6840.00 39.00 7020.00 46.00 8280.00PLN RIP RAP, CLASS B
0048 3656000000-M 876  880 M2  3.00 2640.00 2.62 2305.60 1.20 1056.00FILTER FABRIC FOR DRAINGE
0049 3659000000-N SP   2 EA  1350.00 2700.00 750.00 1500.00 275.00 550.00PREFORMED SCOUR HOLES
0050 4072000000-M 903  66 M   20.50 1353.00 20.50 1353.00 14.75 973.50SUPPORT, 4.5KG STEEL U-CHNL
0051 4096000000-N 904  2 EA  110.00 220.00 110.00 220.00 150.00 300.00SIGN ERECTION, TYPE D
0052 4102000000-N 904  11 EA  80.00 880.00 80.00 880.00 75.00 825.00SIGN ERECTION, TYPE E
0053 4129000000-N 906  2 EA  75.00 150.00 75.00 150.00 150.00 300.00RELOCATE SIGN, TYPE *****

(D, E, OR F)
0054 4155000000-N 907  28 EA  7.00 196.00 7.00 196.00 25.00 700.00DISPOSE SIGN SYST U-CHAN
0055 4192000000-N 907  2 EA  7.00 14.00 7.00 14.00 25.00 50.00DISPOSE SUPPORT, U-CHAN
0056 4400000000-M 1110  5 M2  98.50 492.50 135.00 675.00 85.00 425.00WORK ZONE SIGNS (STAT)
0057 4405000000-M 1110  9 M2  290.00 2610.00 43.00 387.00 200.00 1800.00WORK ZONE SIGNS (PORT)
0058 4410000000-M 1110  4 M2  125.00 500.00 43.00 172.00 103.00 412.00WORK ZONE SIGNS (BARRICAD
0059 4430000000-N 1130  60 EA  65.00 3900.00 36.00 2160.00 45.00 2700.00DRUMS
0060 4435000000-N 1135  50 EA  24.00 1200.00 12.00 600.00 13.00 650.00CONES
0061 4445000000-M 1145  16 M   55.00 880.00 30.00 480.00 54.00 864.00BARRICADES (TYPE III)
0062 4450000000-N 1150  160 HR  17.00 2720.00 21.00 3360.00 36.00 5760.00FLAGGER
0063 4465000000-N 1160  2 EA  8250.00 16500.00 8250.00 16500.00 765.00 1530.00TEMPORARY CRASH CUSHIONS
0064 4485000000-M 1170  250 M   60.00 15000.00 60.00 15000.00 60.00 15000.00PORTABLE BARRIER
0065 4495000000-M 1170  250 M   60.00 15000.00 60.00 15000.00 60.00 15000.00PORT BARRIER, DRAINAGE
0066 4615000000-M 1205  416 M   4.43 1842.88 4.43 1842.88 4.50 1872.00REM TAPE LINES 100MM
0067 4650000000-N 1251  160 EA  4.00 640.00 4.00 640.00 4.00 640.00TEMP RAISED PVMT MRKS
0068 4685000000-M 1205  1,712 M   1.15 1968.80 1.15 1968.80 1.15 1968.80100MM THERMO MKG, 2.3MMTK
0069 4686000000-M 1205  1,712 M   1.28 2191.36 1.28 2191.36 1.30 2225.60100MM THERMO MKG, 3.1MMTK
0070 4770000000-M 1205  416 M   4.43 1842.88 4.43 1842.88 4.50 1872.00COLD APP PLAS LINES 100MM
0071 4810000000-M 1205  6,848 M   0.49 3355.52 0.49 3355.52 0.50 3424.00PAINT PVT MKG LINES 100MM
0072 4850000000-M 1205  200 M   3.00 600.00 3.00 600.00 3.00 600.00REMVL OF 100MM LINES
0073 4900000000-N 1252  80 EA  4.00 320.00 4.00 320.00 4.00 320.00PERM RAISED PVMT MARKERS
0074 5822000000-N 1530  2 EA  2200.00 4400.00 1100.00 2200.00 1000.00 2000.00BREAK DOWN & REBUILD MH
0075 6000000000-M 1605  400 M   5.60 2240.00 10.50 4200.00 7.00 2800.00TEMPORARY SILT FENCE
0076 6006000000-M 1610  85 MTN 38.00 3230.00 36.00 3060.00 44.00 3740.00EROS CONTRL STONE CL A
0077 6009000000-M 1610  900 MTN 38.00 34200.00 31.00 27900.00 30.00 27000.00EROS CONTRL STONE CL B
0078 6012000000-M 1610  475 MTN 34.00 16150.00 25.00 11875.00 30.00 14250.00SEDIMENT CONTROL STONE
0079 6015000000-M 1615 0.5 HA  1250.00 625.00 1250.00 625.00 1250.00 625.00TEMPORARY MULCHING



SEP 17, 2003 06:53 AM

TIP NO B-3259 2:00PM 3 /  4 005

WAKE

32964.3.2

SEP 16 2003 C200751
FED AID NO BRZ-1649(1)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGE OVER TURKEY CREEK & BRIDGE OVER CRABTREE CREEK AND APPROACHES ON SR-1649.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.958 KM

BLYTHE CONSTRUCTION, INC. C. C. MANGUM CONTRACTORS, LLC

CHARLOTTE,  NC RALEIGH,  NC

0080 6018000000-M 1620  25 KG  9.95 248.75 9.95 248.75 8.00 200.00SEED FOR TEMP SEEDING
0081 6021000000-M 1620 0.25 MTN 1008.00 252.00 1008.00 252.00 1500.00 375.00FERT FOR TEMP SEEDING
0082 6024000000-M 1622  90 M   50.00 4500.00 46.00 4140.00 32.00 2880.00TEMPORARY SLOPE DRAINS
0083 6027000000-N 1622  8 EA  100.00 800.00 150.00 1200.00 200.00 1600.00INLET PROTCN @ SLOPE DRNS
0084 6030000000-M 1630  2,300 M3  9.00 20700.00 0.01 23.00 5.00 11500.00SILT EXCAVATION
0085 6033000000-M 1631  1,000 M2  1.98 1980.00 2.00 2000.00 2.00 2000.00SYNTHETIC ROVING
0086 6036000000-M 1631  1,900 M2  1.74 3306.00 1.74 3306.00 2.00 3800.00MATTING FOR EROS CONTROL
0087 6038000000-M SP   290 M2  7.79 2259.10 7.79 2259.10 6.00 1740.00PERM SOIL REINF MAT
0088 6042000000-M 1632  50 M   9.80 490.00 5.00 250.00 3.50 175.006.4MM HARDWARE CLOTH
0089 6070000000-N SP   8 EA  490.00 3920.00 500.00 4000.00 150.00 1200.00SPECIAL STILLING BASINS
0090 6084000000-M 1660 0.5 HA  4166.00 2083.00 4166.00 2083.00 5000.00 2500.00SEEDING & MULCHING
0091 6087000000-M 1660 0.5 HA  124.00 62.00 124.00 62.00 80.00 40.00MOWING
0092 6090000000-M 1661  25 KG  15.44 386.00 15.44 386.00 11.00 275.00SEED FOR REPAIR SEEDING
0093 6093000000-M 1661 0.25 MTN 1008.00 252.00 1008.00 252.00 1000.00 250.00FERT FOR REPAIR SEEDING
0094 6096000000-M 1662  25 KG  4.64 116.00 4.64 116.00 2.50 62.50SEED FOR SUPP SEEDING
0095 6108000000-M 1665 0.5 MTN 560.00 280.00 560.00 280.00 300.00 150.00FERTILIZER TOPDRESSING
0096 6114000000-N SP   4 HR  50.00 200.00 50.00 200.00 25.00 100.00SPECIALIZED HAND MOWING
0097 6117000000-N 1675  12 EA  50.00 600.00 50.00 600.00 100.00 1200.00RESPONSE FOR EROS CONTROL
0098 6123000000-M 1670 0.5 HA  2285.00 1142.50 2285.00 1142.50 3700.00 1850.00REFORESTATION

STRUCTURE ITEMS

0099 8017000000-N SP  Lump Sum 9000.00 7000.00 50000.00CM&R TEMP ACCESS ***********
(13+90.000 -L-)

0100 8021000000-N SP  Lump Sum 7500.00 8500.00 15000.00REMV EXIST STR **********
(16+68.550 -L-)

0101 8105500000-M SP  9.6 M   2737.55 26280.48 2275.00 21840.00 2675.00 25680.00****MM DRILLD PIER IN SOIL
(1372MM)

0102 8105600000-M SP  18.8 M   4874.30 91636.84 4500.00 84600.00 4500.00 84600.00****MM DRILLD PIER NO SOIL
(1372MM)

0103 8111000000-M SP  9.8 M   400.00 3920.00 425.00 4165.00 400.00 3920.00PERM STL CASING FOR *** PIER
(1372MM)

0104 8115000000-N SP   2 EA  4000.00 8000.00 4000.00 8000.00 4000.00 8000.00CROSSHOLE SONIC LOGGING
0105 8116000000-M SP  127.2 M   6.00 763.20 11.00 1399.20 20.00 2544.00CSL TUBES
0106 8147000000-M 420  1,015 M2  290.00 294350.00 250.00 253750.00 320.00 324800.00REINF CONC DECK SLAB
0107 8161000000-M 420 854.8 M2  2.69 2299.41 17.00 14531.60 4.50 3846.60GROOVING BRIDGE FLOORS
0108 8182000000-M 420 163.7 M3  730.00 119501.00 800.00 130960.00 700.00 114590.00CL A CONC, BRIDGE
0109 8210000000-N 422 Lump Sum 17000.00 15000.00 16300.00BRG APPR SLAB ***********

(13+90.000 -L-)
0110 8210000000-N 422 Lump Sum 18000.00 16000.00 16000.00BRG APPR SLAB ***********

(16+68.550 -L-)
0111 8217000000-M 425  19,096 KG  1.10 21005.60 1.30 24824.80 1.70 32463.20REINF STEEL (BRIDGE)
0112 8238000000-M 425  2,333 KG  2.35 5482.55 2.00 4666.00 4.00 9332.00SPIRAL COL REINF STL STR
0113 8265000000-M 430 387.548 M   445.00 172458.86 550.00 213151.40 560.00 217026.881372MM PRESTR CONC GIRDER
0114 8364000000-M 450  271 M   97.00 26287.00 80.00 21680.00 72.00 19512.00HP310X79 STL PILE



SEP 17, 2003 06:53 AM

TIP NO B-3259 2:00PM 4 /  4 005

WAKE

32964.3.2

SEP 16 2003 C200751
FED AID NO BRZ-1649(1)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGE OVER TURKEY CREEK & BRIDGE OVER CRABTREE CREEK AND APPROACHES ON SR-1649.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.958 KM

BLYTHE CONSTRUCTION, INC. C. C. MANGUM CONTRACTORS, LLC

CHARLOTTE,  NC RALEIGH,  NC

0115 8391000000-N 450  26 EA  82.00 2132.00 150.00 3900.00 95.00 2470.00STEEL PILE POINTS
0116 8475000000-M 460 173.034 M   194.25 33611.85 250.00 43258.50 210.00 36337.14TWO BAR METAL RAIL
0117 8517000000-M 460 182.262 M   231.00 42102.52 250.00 45565.50 187.00 34082.99***X****MM CONC PARAPET

(355MM x 760MM)
0118 8608000000-M 876  1,290 MTN 54.00 69660.00 35.00 45150.00 25.00 32250.00PLAIN RIP RAP II 600MM TK
0119 8622000000-M 876  1,316 M2  4.25 5593.00 3.60 4737.60 1.00 1316.00FILTER FABRIC FOR DRAINAGE
0120 8657000000-N 430 Lump Sum 6050.00 15000.00 5200.00ELASTOMERIC BEARINGS
0121 8692000000-N SP  Lump Sum 8500.00 6000.00 7700.00EVAZOTE JOINT SEALS
0122 8867000000-M SP  12.2 M   1355.00 16531.00 1100.00 13420.00 350.00 4270.00GENERIC STRUCTURE ITEM (M)

PILE EXCAVATION IN SOIL
0123 8867000000-M SP   6 M   1710.00 10260.00 2000.00 12000.00 3300.00 19800.00GENERIC STRUCTURE ITEM (M)

PILE EXCAVATION NOT IN SOIL

 

    TOTAL 1945002.95 TOTAL 1993446.11 TOTAL 2004009.63CONTRACT TOTAL

 

    SUB-TOTAL 927077.64 SUB-TOTAL 974346.51 SUB-TOTAL 916968.82ROADWAY ITEMS
    SUB-TOTAL 1017925.31 SUB-TOTAL 1019099.60 SUB-TOTAL 1087040.81STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1945002.95S. T. WOOTEN CORPORATION
     2  1993446.11BLYTHE CONSTRUCTION, INC.
     3  2004009.63C. C. MANGUM CONTRACTORS, LLC



SEP 17, 2003 06:53 AM

TIP NO B-3529 2:00PM 1 /  5 006

WAKE

33137.3.2

SEP 16 2003 C200700
FED AID NO BRZ-2006(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER PERRY CREEK AND APPROACHES ON SR-2006.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.354 MI

  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 111500.00MOBILIZATION
0002 0001000000-E 200 Lump Sum 60000.00CLEARING & GRUBBING
0003 0008000000-E 200  1 ACR 1.00 1.00SUPP CLEARING & GRUBBING
0004 0022000000-E 225  2,500 CY  7.50 18750.00UNCLASSIFIED EXCAVATION
0005 0029000000-N SP  Lump Sum 16500.00REINF BRG APPR **********

(21+65.5)
0006 0036000000-E 225  1,000 CY  12.00 12000.00UNDERCUT EXCAVATION
0007 0106000000-E 230  26,100 CY  6.50 169650.00BORROW EXCAVATION
0008 0134000000-E 240  300 CY  12.00 3600.00DRAINAGE DITCH EXCAVATION
0009 0156000000-E 250  800 SY  3.25 2600.00REMOVAL OF EXT ASPHALT PVMT
0010 0177000000-E 250  3,200 SY  1.25 4000.00BREAKING OF EXT ASPH PVMT
0011 0318000000-E 300  86 TON 22.50 1935.00FNDATION MATL, MINOR STRS
0012 0343000000-E 310  56 LF  20.50 1148.0015" SIDE DRAIN PIPE
0013 0344000000-E 310  24 LF  31.50 756.0018" SIDE DRAIN PIPE
0014 0360000000-E 310  76 LF  25.50 1938.0012" RC PIPE CULV III
0015 0366000000-E 310  24 LF  32.00 768.0015" RC PIPE CULV III
0016 0372000000-E 310  324 LF  28.00 9072.0018" RC PIPE CULV III
0017 0378000000-E 310  120 LF  39.00 4680.0024" RC PIPE CULV III
0018 0384000000-E 310  48 LF  46.50 2232.0030" RC PIPE CULV III
0019 0708000000-E 310  80 LF  27.25 2180.0015" BCCSP B 0.064"
0020 0714000000-E 310  44 LF  31.50 1386.0018" BCCSP B 0.064"
0021 0806000000-E 310  4 EA  200.00 800.0015" BCCS ELB B 0.064"
0022 0807000000-E 310  2 EA  215.00 430.0018" BCCS ELB B 0.064"
0023 0995000000-E 340  315 LF  12.50 3937.50PIPE REMOVAL
0024 1011000000-N 500 Lump Sum 41000.00FINE GRADING
0025 1121000000-E 520  4,850 TON 19.00 92150.00AGGREGATE BASE COURSE
0026 1220000000-E 545  75 TON 21.00 1575.00INCIDENTAL STONE BASE
0027 1489000000-E 610  1,075 TON 35.80 38485.00ASP CONC BASE CRS B25.0B
0028 1498000000-E 610  2,500 TON 34.30 85750.00ASP CONC INTR CRS I19.0B
0029 1519000000-E 610  1,650 TON 33.90 55935.00ASP CONC SURF CRS S9.5B
0030 1560000000-E 620  271 TON 235.00 63685.00ASP FOR PLANT MIX  PG64-22
0031 1693000000-E 654  30 TON 142.56 4276.80ASPH PM PAVEMENT REPAIR
0032 2000000000-N 806  28 EA  120.00 3360.00RIGHT OF WAY MARKERS
0033 2022000000-E 815  180 CY  9.00 1620.00SUBDRAIN EXCAVATION
0034 2033000000-E 815  135 CY  30.00 4050.00SUBDRAIN FINE AGGREGATE
0035 2044000000-E 815  800 LF  10.50 8400.006" PERF SUBDRN PIPE
0036 2055000000-E 815  24 EA  0.50 12.006" SUBDRN Y,T,OR L
0037 2066000000-N 815  2 EA  175.00 350.00CONC PAD SUBDRN OUTLET
0038 2077000000-E 815  12 LF  10.50 126.006" OUTLET PIPE (SUBDRNS)
0039 2286000000-N 840  17 EA  1075.00 18275.00MASNRY DRAINAGE STRUCT
0040 2308000000-E 840  8 LF  240.00 1920.00MASNRY DRAINAGE STRUCT
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0041 2364000000-N 840  3 EA  410.00 1230.00FRAME W/2GRTS 840.16 STD
0042 2374000000-N 840  3 EA  450.00 1350.00FRAME-GRT-HD 840.03 **

(E)
0043 2374000000-N 840  1 EA  450.00 450.00FRAME-GRT-HD 840.03 **

(F)
0044 2374000000-N 840  7 EA  450.00 3150.00FRAME-GRT-HD 840.03 **

(G)
0045 2396000000-N 840  3 EA  320.00 960.00FRAME W/COVER STD 840.54
0046 2549000000-E 846  1,500 LF  13.50 20250.002'-6"CONC CURB & GUTTER
0047 2598000000-E 848  30 SY  70.00 2100.00CONCRETE WHEELCHAIR RAMP
0048 2612000000-E 848  55 SY  45.00 2475.006" CONCRETE DRIVEWAY
0049 3030000000-E 862  925 LF  8.00 7400.00STL BM GUARDRAIL
0050 3150000000-N 862  5 EA  22.00 110.00ADDIT GUARDRAIL POSTS
0051 3210000000-N 862  2 EA  425.00 850.00GR ANCHOR TYPE CAT-1
0052 3215000000-N 862  4 EA  850.00 3400.00GR ANCHOR TYPE III
0053 3270000000-N SP   2 EA  1650.00 3300.00GR ANCHOR TYPE 350
0054 3387000000-N 862  2 EA  400.00 800.00GDRL ANCH UNITS ****** TEMP

(BP-WBEAM)
0055 3649000000-E 876  225 TON 30.00 6750.00PLAIN RIP RAP, CLASS B
0056 3656000000-E 876  1,425 SY  2.00 2850.00FILTER FABRIC FOR DRAINGE
0057 3659000000-N SP   3 EA  1600.00 4800.00PREFORMED SCOUR HOLES
0058 4025000000-E 901 49.75 SF  12.95 644.26CONTR FURN, TYPE ***SIGN

(E)
0059 4072000000-E 903  98 LF  5.95 583.10SUPPORT, 3-LB STL U-CHAN
0060 4102000000-N 904  10 EA  80.00 800.00SIGN ERECTION, TYPE E
0061 4155000000-N 907  14 EA  7.00 98.00DISPOSE SIGN SYST U-CHAN
0062 4400000000-E 1110  94 SF  8.95 841.30WORK ZONE SIGNS (STAT)
0063 4405000000-E 1110  200 SF  35.00 7000.00WORK ZONE SIGNS (PORTABLE
0064 4410000000-E 1110  20 SF  18.00 360.00WORK ZONE SIGNS (BARRICDE
0065 4425000000-N 1125  4 EA  35.00 140.00WARNING FLAG SETS
0066 4430000000-N 1130  50 EA  65.00 3250.00DRUMS
0067 4435000000-N 1135  50 EA  20.00 1000.00CONES
0068 4445000000-E 1145  96 LF  20.00 1920.00BARRICADES (TYPE III)
0069 4460000000-N 1155  4 EA  325.00 1300.00WARNING LIGHTS (TYPE B)
0070 4465000000-N 1160  4 EA  8250.00 33000.00TEMPORARY CRASH CUSHIONS
0071 4480000000-N 1165  2 EA  15000.00 30000.00TRUCK MTD IMP ATTN 60 MPH
0072 4485000000-E 1170  1,500 LF  16.50 24750.00PORT CONC BARRIER
0073 4495000000-E 1170  1,400 LF  16.50 23100.00PORT CONC BARRIER(DRAINGE
0074 4650000000-N 1251  50 EA  5.00 250.00TEMP RAISED PVMT MRKS
0075 4685000000-E 1205  1,748 LF  0.45 786.60THERMO PVT MKG LINES 4"90
0076 4686000000-E 1205  2,756 LF  0.45 1240.20THERMO PVT MKG LINES 4"120
0077 4695000000-E 1205  250 LF  1.00 250.008"WIDE THERMO 90 MILS
0078 4710000000-E 1205  98 LF  4.95 485.1024"WIDE THERMO 120 MILS
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0079 4721000000-E 1205  6 EA  100.00 600.00THERMO PVT MKG CHARACTER 120
0080 4725000000-E 1205  18 EA  72.00 1296.00THERMO PVT SYMBOL 90MILS
0081 4770000000-E 1205  435 LF  1.45 630.754" COLD APPL PLSTIC LINES
0082 4780000000-E 1205  60 LF  2.85 171.008" COLD APPL PLSTIC LINES
0083 4810000000-E 1205  25,864 LF  0.24 6207.36PAINT PVMT MARKINGS 4"
0084 4835000000-E 1205  160 LF  2.00 320.00PAINT PVT MKG LINES 24"
0085 4850000000-E 1205  5,700 LF  0.65 3705.00LINE REMOVAL 4" WIDE
0086 4860000000-E 1205  60 LF  1.00 60.00LINE REMOVAL 8" WIDE
0087 4900000000-N 1252  50 EA  5.00 250.00PERM RAISED PVMT MARKERS
0088 5300000000-E 1505  80 TON 22.00 1760.00FND CONDIT MAT CL *******

(VI)
0089 5306000000-E SP   80 TON 22.00 1760.00BEDDING MATL, CL ********

(VI)
0090 5318000000-E 1505  20 TON 150.00 3000.00PVMT REPAIR UTILITY WORK
0091 5360000000-E 1510  130 LF  61.00 7930.006" DI WATER PIPE  PC 350
0092 5366000000-E 1510  140 LF  50.00 7000.008" DI WATER PIPE  PC 350
0093 5384000000-E 1510  830 LF  103.00 85490.0016" DI WATER PIPE PC ****

(350#)
0094 5414000000-E 1510  196 LF  16.00 3136.003/4"CU WATER PIPE TYPE K
0095 5480000000-E 1510  2,920 LB  7.75 22630.00DI H2O FITTINGS 250# MIN
0096 5510000000-E 1510  2 EA  340.00 680.003/4" CORPORATION STOP
0097 5576000000-E 1510  1 EA  4300.00 4300.00**X**"TAPN SLVE *****WP

(16" X 6", 350#)
0098 5576000000-E 1510  1 EA  4900.00 4900.00**X**"TAPN SLVE *****WP

(16" x 8", 350#)
0099 5582000000-E 1510  1 EA  545.00 545.00**"X **" TAPPING SADDLE

(16" X 3/4")
0100 5612000000-E 1510  1 EA  390.00 390.00**"TRANSIT COUPLN *******

(6", AC TO DI)
0101 5648000000-N 1510  1 EA  445.00 445.00RELOCATE EXIST WAT METER
0102 5672000000-N 1510  1 EA  1300.00 1300.00RELOCATE EXIST FIRE HYD
0103 5810000000-E 1530  780 LF  23.50 18330.00FIL OR REMV 16" PIPE, ***

(DI WATER)
0104 5882000000-N SP   1 EA  3965.00 3965.00GENERIC UTILITY ITEM (EA)

60" DIA PRECAST CONC WATER- TIGHT MANHOLE, 0' - 6'
DEPTH

0105 5882000000-N SP   1 EA  7360.00 7360.00GENERIC UTILITY ITEM (EA)
8" FLUSHING ASSEMBLY

0106 5882000000-N SP   1 EA  560.00 560.00GENERIC UTILITY ITEM (EA)
REMOVE EXISTING FIRE HYDRANT

0107 5882000000-N SP   1 EA  325.00 325.00GENERIC UTILITY ITEM (EA)
WATERTIGHT MANHOLE RING &     COVER

0108 5888000000-E SP   65 LF  790.00 51350.00GENERIC UTILITY ITEM (LF)
30" RC SEWER PIPE, CLASS V

0109 5888000000-E SP  5.3 LF  435.00 2305.50GENERIC UTILITY ITEM (LF)
PRECAST CONC MANHOLE WALL, 60" DIA, OVER 6' HT
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0110 5888000000-E SP   340 LF  18.00 6120.00GENERIC UTILITY ITEM (LF)
REMOVE ABANDON 6" PIPE (AC    WATER)

0111 6000000000-E 1605  1,815 LF  1.70 3085.50TEMPORARY SILT FENCE
0112 6006000000-E 1610  150 TON 31.00 4650.00EROS CONTRL STONE CL A
0113 6009000000-E 1610  420 TON 31.00 13020.00EROS CONTRL STONE CL B
0114 6012000000-E 1610  505 TON 28.00 14140.00SEDIMENT CONTROL STONE
0115 6015000000-E 1615  6 ACR 350.00 2100.00TEMPORARY MULCHING
0116 6018000000-E 1620  200 LB  8.50 1700.00SEED FOR TEMP SEEDING
0117 6021000000-E 1620  1 TON 900.00 900.00FERT FOR TEMP SEEDING
0118 6024000000-E 1622  155 LF  15.00 2325.00TEMPORARY SLOPE DRAINS
0119 6027000000-N 1622  4 EA  105.00 420.00INLET PROTCN @ SLOPE DRNS
0120 6030000000-E 1630  1,060 CY  10.00 10600.00SILT EXCAVATION
0121 6033000000-E 1631  662 SY  5.00 3310.00SYNTHETIC ROVING
0122 6036000000-E 1631  1,175 SY  5.50 6462.50MATTING FOR EROS CONTROL
0123 6038000000-E SP   60 SY  10.50 630.00PERM SOIL REINF MAT
0124 6042000000-E 1632  380 LF  2.85 1083.001/4" HARDWARE CLOTH
0125 6070000000-N SP   12 EA  350.00 4200.00SPECIAL STILLING BASINS
0126 6084000000-E 1660 7.5 ACR 1150.00 8625.00SEEDING AND MULCHING
0127 6087000000-E 1660 3.5 ACR 40.00 140.00MOWING
0128 6090000000-E 1661  50 LB  22.00 1100.00SEED FOR REPAIR SEEDING
0129 6093000000-E 1661 0.25 TON 900.00 225.00FERT FOR REPAIR SEEDING
0130 6096000000-E 1662  150 LB  4.45 667.50SEED FOR SUPP SEEDING
0131 6108000000-E 1665 5.5 TON 300.00 1650.00FERTILIZER TOPDRESSING
0132 6114000000-N SP  2.5 HR  30.00 75.00SPECIALIZED HAND MOWING
0133 6117000000-N 1675  8 EA  150.00 1200.00RESPONSE FOR EROS CONTROL
0134 0206000000-E SP   3,800 SF  TEMP SHORING - BARR SUPPORTED
0135 0234000000-E SP   1,000 CY  24.00 24000.00GENERIC GRADING ITEM (CY)

SELECT GRANULAR MATERIAL FOR TEMPORARY FABRIC
WALL

0136 0241000000-E SP   3,400 SY  8.81 29954.00GENERIC GRADING ITEM (SY)
FABRIC FOR TEMPORARY FABRIC WALL

STRUCTURE ITEMS

0137 8017000000-N SP  Lump Sum 1.00CM&R TEMP ACCESS ***********
(21+65.50 -L-)

0138 8035000000-N 402 Lump Sum 20500.00REMV EXIST STR **********
(21+65.50 -L-)

0139 8105500000-E SP  175.5 LF  230.00 40365.00**'-**" DRILLD PIER IN SOIL
(3'-6")

0140 8105600000-E SP  37.5 LF  1250.00 46875.00**'-**" DRILLD PIER NO SOIL
(3'-6")

0141 8111000000-E SP  175.5 LF  145.00 25447.50PERM STL CASING FOR ** PIER
(3'-6")

0142 8115000000-N SP   1 EA  4000.00 4000.00CROSSHOLE SONIC LOGGING
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0143 8116000000-E SP   912 LF  9.00 8208.00CSL TUBES
0144 8121000000-N SP  Lump Sum 1500.00UNCL STR EXCAV STA *****

(21+65.50-L-)
0145 8147000000-E 420 7,518.4 SF  34.75 261264.40REINF CONCRETE DECK SLAB
0146 8161000000-E 420 5,062.5 SF  0.70 3543.75GROOVING BRIDGE FLOORS
0147 8182000000-E 420 176.4 CY  695.00 122598.00CLASS A CONCRETE (BRIDGE)
0148 8210000000-N 422 Lump Sum 35000.00BRG APPR SLAB ***********

(21+65.50 -L-)
0149 8217000000-E 425  43,188 LB  0.53 22889.64REINF STEEL (BRIDGE)
0150 8238000000-E 425  5,372 LB  0.95 5103.40SPIRAL COL REINF STL BRG
0151 8259000000-E 430 997.5 LF  106.50 106233.7536" PRESTR CONCRETE GIRDR
0152 8364000000-E 450  750 LF  27.75 20812.50HP12X53 PILES
0153 8482000000-E 460 210.7 LF  150.00 31605.00THREE BAR METAL RAIL
0154 8608000000-E 876  498 TON 35.00 17430.00PLAIN RIP RAP II (2'-0")
0155 8622000000-E 876  555 SY  3.50 1942.50FILTER FABRIC FOR DRAINAGE
0156 8657000000-N 430 Lump Sum 4300.00ELASTOMERIC BEARINGS
0157 8692000000-N SP  Lump Sum 12700.00EVAZOTE JOINT SEALS
0158 8741000000-N SP  Lump Sum 29000.00STR DRN SYS ************

(21+65.50 -L-)

 

    TOTAL 2251260.41CONTRACT TOTAL

 

    SUB-TOTAL 1429940.97ROADWAY ITEMS
    SUB-TOTAL 821319.44STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  2251260.41S. T. WOOTEN CORPORATION
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ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 190000.00 216000.00 215000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 41000.00 50000.00 50000.00CONSTRUCTION SURVEYING
0003 0000900000-N SP  Lump Sum 20000.00 20000.00 15000.00GENERIC MISCELLANEOUS ITEM (LS)

TIMBER RETAINING WALL
0004 0001020000-N SP   1 EA  900.00 900.00 2000.00 2000.00 1100.00 1100.00GENERIC MISCELLANEOUS ITEM (EA)

CONVERT EXISTING DROP INLET TO MEDIAN DROP INLET
0005 0001020000-N SP   7 EA  200.00 1400.00 650.00 4550.00 500.00 3500.00GENERIC MISCELLANEOUS ITEM (EA)

HINGED METAL BOLLARDS
0006 0043000000-N 226 Lump Sum 321000.00 304000.00 457455.00GRADING
0007 0050000000-E 226  1 ACR 1.00 1.00 12000.00 12000.00 8725.00 8725.00SUPP CLEARING & GRUBBING
0008 0134000000-E 240  90 CY  10.00 900.00 15.50 1395.00 14.00 1260.00DRAINAGE DITCH EXCAVATION
0009 0141000000-E 240  1,350 LF  1.50 2025.00 1.50 2025.00 3.00 4050.00BERM DITCH CONSTRUCTION
0010 0192000000-N 260  3 HR  250.00 750.00 250.00 750.00 650.00 1950.00PROOF ROLLING
0011 0195000000-E 265  280 CY  32.00 8960.00 38.00 10640.00 33.50 9380.00SELECT GRANULAR MATERIAL
0012 0318000000-E 300  160 TON 27.00 4320.00 22.50 3600.00 23.00 3680.00FNDATION MATL, MINOR STRS
0013 0342000000-E 310  156 LF  13.00 2028.00 20.50 3198.00 35.00 5460.00**" SIDE DRAIN PIPE

(12")
0014 0343000000-E 310  952 LF  14.00 13328.00 21.50 20468.00 35.00 33320.0015" SIDE DRAIN PIPE
0015 0344000000-E 310  68 LF  18.00 1224.00 30.50 2074.00 40.00 2720.0018" SIDE DRAIN PIPE
0016 0345000000-E 310  36 LF  24.00 864.00 32.00 1152.00 55.00 1980.0024" SIDE DRAIN PIPE
0017 0390000000-E 310  56 LF  52.00 2912.00 50.00 2800.00 100.00 5600.0036" RC PIPE CULV III
0018 0708000000-E 310  64 LF  17.00 1088.00 22.50 1440.00 30.00 1920.0015" BCCSP B 0.064"
0019 0714000000-E 310  60 LF  21.00 1260.00 25.00 1500.00 35.00 2100.0018" BCCSP B 0.064"
0020 0720000000-E 310  28 LF  28.00 784.00 31.00 868.00 45.00 1260.0024" BCCSP B 0.064"
0021 1121000000-E 520  6,000 TON 16.00 96000.00 21.00 126000.00 20.00 120000.00AGGREGATE BASE COURSE
0022 1275000000-E 600  4,080 GAL 1.35 5508.00 2.65 10812.00 2.65 10812.00PRIME COAT
0023 1525000000-E SP   1,270 TON 50.00 63500.00 43.00 54610.00 43.00 54610.00ASP CONC SURF CRS SF9.5A
0024 1560000000-E 620  85 TON 210.00 17850.00 210.00 17850.00 210.00 17850.00ASP FOR PLANT MIX  PG64-22
0025 1869000000-E 710  450 SY  30.00 13500.00 37.00 16650.00 40.00 18000.00******"PCC PVMT, MISC

(6")
0026 1891000000-E SP   185 SY  100.00 18500.00 110.00 20350.00 60.00 11100.00GENERIC PAVING ITEM (SY)

COLORED STAMPED CONC PAVEMENT
0027 2209000000-E 838 4.5 CY  700.00 3150.00 1100.00 4950.00 400.00 1800.00ENDWALLS
0028 2253000000-E 840 0.5 CY  1000.00 500.00 1400.00 700.00 900.00 450.00PIPE COLLARS
0029 2286000000-N 840  15 EA  950.00 14250.00 1200.00 18000.00 1350.00 20250.00MASNRY DRAINAGE STRUCT
0030 2352000000-N 840  2 EA  250.00 500.00 420.00 840.00 325.00 650.00FRAME W/GRATE 840.***** STD

(840.16)
0031 2366000000-N 840  14 EA  250.00 3500.00 540.00 7560.00 300.00 4200.00FRAME W/2GRTS 840.24 STD
0032 2591000000-E 848  70 SY  25.00 1750.00 36.00 2520.00 30.00 2100.004" CONCRETE SIDEWALK
0033 2598000000-E 848  15 SY  75.00 1125.00 148.00 2220.00 55.00 825.00CONCRETE WHEELCHAIR RAMP
0034 2612000000-E 848  25 SY  30.00 750.00 53.00 1325.00 55.00 1375.006" CONCRETE DRIVEWAY
0035 2619000000-E 850  20 SY  28.00 560.00 57.70 1154.00 50.00 1000.004" CONCRETE PAVED DITCH
0036 3420000000-E SP   1,310 LF  20.00 26200.00 19.00 24890.00 27.50 36025.00GENERIC GUARDRAIL ITEM (LF)

WOOD GUARDRAIL
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0037 3533000000-E 866  153 LF  7.75 1185.75 7.75 1185.75 7.75 1185.75CHN LK FENCE **" FABRIC
(54")

0038 3539000000-E 866  12 EA  30.00 360.00 30.00 360.00 30.00 360.00MET LINE PST **" CL FEN
(54")

0039 3545000000-E 866  3 EA  110.00 330.00 110.00 330.00 110.00 330.00MET TERM PST **" CL FEN
(54")

0040 3572000000-E 867  693 LF  4.50 3118.50 4.50 3118.50 4.50 3118.50CHAIN LINK FENCE RESET
0041 3614000000-E 876  130 SY  46.00 5980.00 34.00 4420.00 45.00 5850.00PLAIN RIP RAP, CLASS I
0042 3642000000-E 876  1 TON 42.00 42.00 44.00 44.00 225.00 225.00PLAIN RIP RAP, CLASS A
0043 3649000000-E 876  20 TON 42.00 840.00 45.00 900.00 35.00 700.00PLAIN RIP RAP, CLASS B
0044 3656000000-E 876  630 SY  1.00 630.00 3.00 1890.00 6.00 3780.00FILTER FABRIC FOR DRAINGE
0045 4025000000-E 901  156 SF  12.95 2020.20 12.95 2020.20 12.95 2020.20CONTR FURN, TYPE ***SIGN

(E)
0046 4072000000-E 903  394 LF  5.95 2344.30 5.95 2344.30 6.00 2364.00SUPPORT, 3-LB STL U-CHAN
0047 4102000000-N 904  47 EA  80.00 3760.00 80.00 3760.00 100.00 4700.00SIGN ERECTION, TYPE E
0048 4405000000-E 1110  2,196 SF  7.00 15372.00 20.00 43920.00 7.50 16470.00WORK ZONE SIGNS (PORTABLE
0049 4410000000-E 1110  106 SF  10.00 1060.00 3.99 422.94 8.75 927.50WORK ZONE SIGNS (BARRICDE
0050 4415000000-N 1115  3 EA  2000.00 6000.00 4500.00 13500.00 5500.00 16500.00FLASHING ARROW PNL TYPE C
0051 4420000000-N 1120  3 EA  7500.00 22500.00 12200.00 36600.00 10000.00 30000.00CHANGEABLE MESSAGE SIGNS
0052 4430000000-N 1130  280 EA  50.00 14000.00 70.00 19600.00 45.00 12600.00DRUMS
0053 4435000000-N 1135  40 EA  15.00 600.00 25.00 1000.00 25.00 1000.00CONES
0054 4445000000-E 1145  96 LF  15.00 1440.00 8.50 816.00 16.00 1536.00BARRICADES (TYPE III)
0055 4450000000-N 1150  75 HR  25.00 1875.00 17.00 1275.00 16.50 1237.50FLAGGER
0056 4460000000-N 1155  6 EA  200.00 1200.00 300.00 1800.00 250.00 1500.00WARNING LIGHTS (TYPE B)
0057 4480000000-N 1165  2 EA  500.00 1000.00 11100.00 22200.00 12000.00 24000.00TRUCK MTD IMP ATTN 60 MPH
0058 4510000000-N SP   100 HR  75.00 7500.00 60.00 6000.00 30.00 3000.00POLICE
0059 4810000000-E 1205  585 LF  3.00 1755.00 3.00 1755.00 3.00 1755.00PAINT PVMT MARKINGS 4"
0060 4835000000-E 1205  30 LF  3.00 90.00 3.00 90.00 3.00 90.00PAINT PVT MKG LINES 24"
0061 5255000000-N 1413 Lump Sum 14000.00 8000.00 15000.00PORTABLE LIGHTING
0062 6000000000-E 1605  1,925 LF  1.70 3272.50 1.70 3272.50 4.00 7700.00TEMPORARY SILT FENCE
0063 6006000000-E 1610  150 TON 40.00 6000.00 38.00 5700.00 32.50 4875.00EROS CONTRL STONE CL A
0064 6009000000-E 1610  1,680 TON 40.00 67200.00 38.00 63840.00 31.50 52920.00EROS CONTRL STONE CL B
0065 6012000000-E 1610  435 TON 27.00 11745.00 35.00 15225.00 26.20 11397.00SEDIMENT CONTROL STONE
0066 6015000000-E 1615  5 ACR 350.00 1750.00 850.00 4250.00 27.50 137.50TEMPORARY MULCHING
0067 6018000000-E 1620  200 LB  6.00 1200.00 1.00 200.00 2.25 450.00SEED FOR TEMP SEEDING
0068 6021000000-E 1620 0.75 TON 1000.00 750.00 250.00 187.50 1000.00 750.00FERT FOR TEMP SEEDING
0069 6030000000-E 1630  3,270 CY  6.00 19620.00 10.00 32700.00 0.01 32.70SILT EXCAVATION
0070 6033000000-E 1631  4,300 SY  1.50 6450.00 1.20 5160.00 1.75 7525.00SYNTHETIC ROVING
0071 6036000000-E 1631  4,950 SY  1.90 9405.00 1.20 5940.00 1.75 8662.50MATTING FOR EROS CONTROL
0072 6042000000-E 1632  300 LF  1.00 300.00 2.85 855.00 5.00 1500.001/4" HARDWARE CLOTH
0073 6084000000-E 1660 5.5 ACR 1800.00 9900.00 1275.00 7012.50 1200.00 6600.00SEEDING AND MULCHING
0074 6087000000-E 1660  3 ACR 50.00 150.00 50.00 150.00 50.00 150.00MOWING
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PEDESTRIAN BRIDGE.

REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

C. C. MANGUM CONTRACTORS,
LLC

RALEIGH,  NC

2.278 MI

S. T. WOOTEN CORPORATION BLYTHE CONSTRUCTION, INC.

WILSON,  NC CHARLOTTE,  NC

0075 6090000000-E 1661  100 LB  10.00 1000.00 15.00 1500.00 3.00 300.00SEED FOR REPAIR SEEDING
0076 6093000000-E 1661 0.25 TON 900.00 225.00 600.00 150.00 845.00 211.25FERT FOR REPAIR SEEDING
0077 6096000000-E 1662  125 LB  2.00 250.00 12.00 1500.00 3.25 406.25SEED FOR SUPP SEEDING
0078 6108000000-E 1665 4.25 TON 300.00 1275.00 300.00 1275.00 500.00 2125.00FERTILIZER TOPDRESSING
0079 6114000000-N SP   3 HR  30.00 90.00 60.00 180.00 200.00 600.00SPECIALIZED HAND MOWING
0080 6117000000-N 1675  8 EA  200.00 1600.00 100.00 800.00 200.00 1600.00RESPONSE FOR EROS CONTROL
0081 6141000000-E SP   1,500 SY  6.00 9000.00 6.50 9750.00 9.50 14250.00GENERIC EROSION CONTROL ITEM (SY)

TURF REINFORCEMENT MAT
0106 3659000000-N SP   4 EA  250.00 1000.00 1200.00 4800.00 500.00 2000.00PREFORMED SCOUR HOLES

WALL ITEMS

0082 8832000000-N SP  Lump Sum 56000.00 65000.00 125000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #1 @ STA 93+50.00 -L- (SRF)

0083 8832000000-N SP  Lump Sum 38000.00 44000.00 89000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #2 @ STA 104+50.00 -L- (SRF)

0084 8832000000-N SP  Lump Sum 48000.00 62000.00 125000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #3 @ STA 104+40.00 -L- (SRF)

STRUCTURE ITEMS

0085 8084000000-N 410 Lump Sum 3300.00 10000.00 10000.00FND EXCAV EB** STA*******
(1,79+98.00 -L-)

0086 8084000000-N 410 Lump Sum 3300.00 10000.00 10000.00FND EXCAV EB** STA*******
(2,79+98.00 -L-)

0087 8091000000-N 410 Lump Sum 1700.00 3000.00 10000.00FND EXCAV B** STA *******
(1,79+98.00 -L-)

0088 8091000000-N 410 Lump Sum 1700.00 3000.00 10000.00FND EXCAV B** STA *******
(2,79+98.00 -L-)

0089 8121000000-N SP  Lump Sum 1700.00 700.00 5000.00UNCL STR EXCAV STA *****
(79+98.00 -L-)

0090 8121000000-N SP  Lump Sum 4700.00 700.00 5000.00UNCL STR EXCAV STA *****
(96+00.00 -L-)

0091 8182000000-E 420 633.7 CY  495.00 313681.50 680.00 430916.00 600.00 380220.00CLASS A CONCRETE (BRIDGE)
0092 8210000000-N 422 Lump Sum 33000.00 29000.00 26000.00BRG APPR SLAB ***********

(79+98.00 -L-)
0093 8217000000-E 425  83,206 LB  0.50 41603.00 0.49 40770.94 0.65 54083.90REINF STEEL (BRIDGE)
0094 8364000000-E 450  3,625 LF  17.00 61625.00 21.50 77937.50 25.00 90625.00HP12X53 PILES
0095 8692000000-N SP  Lump Sum 5500.00 7500.00 3000.00EVAZOTE JOINT SEALS
0096 8727000000-N SP  Lump Sum 33500.00 45000.00 45000.00ELEC CONDUIT SYS ********

(79+98.00 -L-)
0097 8860000000-N SP  Lump Sum 1850.00 2000.00 4500.00GENERIC STRUCTURE ITEM (LS)

APPROACH RAIL (TIMBER)
0098 8860000000-N SP  Lump Sum 62000.00 116000.00 50000.00GENERIC STRUCTURE ITEM (LS)

DECORATIVE COLUMN FIXTURES
0099 8860000000-N SP  Lump Sum 1750000.00 1827600.00 1750000.00GENERIC STRUCTURE ITEM (LS)

PREFABRICATED PEDESTRIAN BRIDGE @ STA
79+98.00-L-

0100 8860000000-N SP  Lump Sum 12000.00 22000.00 12000.00GENERIC STRUCTURE ITEM (LS)
STONE PILLARS
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PEDESTRIAN BRIDGE.

REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

C. C. MANGUM CONTRACTORS,
LLC

RALEIGH,  NC

2.278 MI

S. T. WOOTEN CORPORATION BLYTHE CONSTRUCTION, INC.

WILSON,  NC CHARLOTTE,  NC

0101 8860000000-N SP  Lump Sum 23390.00 25000.00 20000.00GENERIC STRUCTURE ITEM (LS)
TIMBER BOARDWALK #1 @ STA 29+35.00-L-

0102 8860000000-N SP  Lump Sum 5885.00 7000.00 7000.00GENERIC STRUCTURE ITEM (LS)
TIMBER BOARDWALK #2 @ STA 98+93.90-L-

0103 8860000000-N SP  Lump Sum 60000.00 73000.00 60000.00GENERIC STRUCTURE ITEM (LS)
TIMBER PEDESTRIAN BRIDGE @ STA 96+00-L-

0104 8867000000-E SP   161 LF  134.00 21574.00 145.00 23345.00 140.00 22540.00GENERIC STRUCTURE ITEM (LF)
STEEL RAILING

0105 8892000000-E SP   8,213 SF  10.25 84183.25 11.00 90343.00 7.00 57491.00GENERIC STRUCTURE ITEM (SF)
REINFORCED CONCRETE DECK SLAB

 

    TOTAL 3811264.00 TOTAL 4328502.63 TOTAL 4372408.55CONTRACT TOTAL

 

    SUB-TOTAL 1143072.25 SUB-TOTAL 1312690.19 SUB-TOTAL 1400948.65ROADWAY ITEMS
    SUB-TOTAL 142000.00 SUB-TOTAL 171000.00 SUB-TOTAL 339000.00WALL ITEMS
    SUB-TOTAL 2526191.75 SUB-TOTAL 2844812.44 SUB-TOTAL 2632459.90STRUCTURE ITEMS
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REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

2.278 MI

W. C. ENGLISH, INC. CROWDER CONSTRUCTION
COMPANY

LYNCHBURG,  VA CHARLOTTE,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 223000.00 248000.00 285000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 50000.00 45000.00 50000.00CONSTRUCTION SURVEYING
0003 0000900000-N SP  Lump Sum 20000.00 30000.00 40000.00GENERIC MISCELLANEOUS ITEM (LS)

TIMBER RETAINING WALL
0004 0001020000-N SP   1 EA  1500.00 1500.00 1650.00 1650.00 15000.00 15000.00GENERIC MISCELLANEOUS ITEM (EA)

CONVERT EXISTING DROP INLET TO MEDIAN DROP INLET
0005 0001020000-N SP   7 EA  1200.00 8400.00 650.00 4550.00 1500.00 10500.00GENERIC MISCELLANEOUS ITEM (EA)

HINGED METAL BOLLARDS
0006 0043000000-N 226 Lump Sum 325000.00 308000.00 450000.00GRADING
0007 0050000000-E 226  1 ACR 4500.00 4500.00 5000.00 5000.00 4500.00 4500.00SUPP CLEARING & GRUBBING
0008 0134000000-E 240  90 CY  6.40 576.00 7.00 630.00 6.40 576.00DRAINAGE DITCH EXCAVATION
0009 0141000000-E 240  1,350 LF  4.25 5737.50 4.75 6412.50 4.25 5737.50BERM DITCH CONSTRUCTION
0010 0192000000-N 260  3 HR  125.00 375.00 140.00 420.00 125.00 375.00PROOF ROLLING
0011 0195000000-E 265  280 CY  30.00 8400.00 33.00 9240.00 30.00 8400.00SELECT GRANULAR MATERIAL
0012 0318000000-E 300  160 TON 28.00 4480.00 31.00 4960.00 28.00 4480.00FNDATION MATL, MINOR STRS
0013 0342000000-E 310  156 LF  20.00 3120.00 22.00 3432.00 20.00 3120.00**" SIDE DRAIN PIPE

(12")
0014 0343000000-E 310  952 LF  25.00 23800.00 27.50 26180.00 25.00 23800.0015" SIDE DRAIN PIPE
0015 0344000000-E 310  68 LF  40.00 2720.00 44.00 2992.00 40.00 2720.0018" SIDE DRAIN PIPE
0016 0345000000-E 310  36 LF  55.00 1980.00 61.00 2196.00 55.00 1980.0024" SIDE DRAIN PIPE
0017 0390000000-E 310  56 LF  95.00 5320.00 105.00 5880.00 95.00 5320.0036" RC PIPE CULV III
0018 0708000000-E 310  64 LF  35.00 2240.00 39.00 2496.00 35.00 2240.0015" BCCSP B 0.064"
0019 0714000000-E 310  60 LF  40.00 2400.00 44.00 2640.00 40.00 2400.0018" BCCSP B 0.064"
0020 0720000000-E 310  28 LF  75.00 2100.00 85.00 2380.00 75.00 2100.0024" BCCSP B 0.064"
0021 1121000000-E 520  6,000 TON 14.95 89700.00 16.50 99000.00 15.00 90000.00AGGREGATE BASE COURSE
0022 1275000000-E 600  4,080 GAL 2.70 11016.00 2.75 11220.00 2.50 10200.00PRIME COAT
0023 1525000000-E SP   1,270 TON 45.75 58102.50 50.00 63500.00 45.00 57150.00ASP CONC SURF CRS SF9.5A
0024 1560000000-E 620  85 TON 210.00 17850.00 50.00 4250.00 200.00 17000.00ASP FOR PLANT MIX  PG64-22
0025 1869000000-E 710  450 SY  30.00 13500.00 50.00 22500.00 200.00 90000.00******"PCC PVMT, MISC

(6")
0026 1891000000-E SP   185 SY  100.00 18500.00 150.00 27750.00 140.00 25900.00GENERIC PAVING ITEM (SY)

COLORED STAMPED CONC PAVEMENT
0027 2209000000-E 838 4.5 CY  850.00 3825.00 825.00 3712.50 750.00 3375.00ENDWALLS
0028 2253000000-E 840 0.5 CY  300.00 150.00 350.00 175.00 300.00 150.00PIPE COLLARS
0029 2286000000-N 840  15 EA  1725.00 25875.00 1900.00 28500.00 1725.00 25875.00MASNRY DRAINAGE STRUCT
0030 2352000000-N 840  2 EA  230.00 460.00 260.00 520.00 230.00 460.00FRAME W/GRATE 840.***** STD

(840.16)
0031 2366000000-N 840  14 EA  350.00 4900.00 385.00 5390.00 350.00 4900.00FRAME W/2GRTS 840.24 STD
0032 2591000000-E 848  70 SY  25.00 1750.00 30.00 2100.00 60.00 4200.004" CONCRETE SIDEWALK
0033 2598000000-E 848  15 SY  75.00 1125.00 50.00 750.00 60.00 900.00CONCRETE WHEELCHAIR RAMP
0034 2612000000-E 848  25 SY  30.00 750.00 50.00 1250.00 60.00 1500.006" CONCRETE DRIVEWAY
0035 2619000000-E 850  20 SY  28.00 560.00 50.00 1000.00 60.00 1200.004" CONCRETE PAVED DITCH
0036 3420000000-E SP   1,310 LF  22.00 28820.00 25.00 32750.00 27.50 36025.00GENERIC GUARDRAIL ITEM (LF)

WOOD GUARDRAIL
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PEDESTRIAN BRIDGE.

REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

2.278 MI

W. C. ENGLISH, INC. CROWDER CONSTRUCTION
COMPANY

LYNCHBURG,  VA CHARLOTTE,  NC

0037 3533000000-E 866  153 LF  7.75 1185.75 4.00 612.00 7.75 1185.75CHN LK FENCE **" FABRIC
(54")

0038 3539000000-E 866  12 EA  30.00 360.00 25.00 300.00 30.00 360.00MET LINE PST **" CL FEN
(54")

0039 3545000000-E 866  3 EA  110.00 330.00 35.00 105.00 110.00 330.00MET TERM PST **" CL FEN
(54")

0040 3572000000-E 867  693 LF  4.50 3118.50 5.00 3465.00 4.50 3118.50CHAIN LINK FENCE RESET
0041 3614000000-E 876  130 SY  40.00 5200.00 45.00 5850.00 40.00 5200.00PLAIN RIP RAP, CLASS I
0042 3642000000-E 876  1 TON 525.00 525.00 575.00 575.00 525.00 525.00PLAIN RIP RAP, CLASS A
0043 3649000000-E 876  20 TON 40.00 800.00 44.00 880.00 40.00 800.00PLAIN RIP RAP, CLASS B
0044 3656000000-E 876  630 SY  3.00 1890.00 3.00 1890.00 3.00 1890.00FILTER FABRIC FOR DRAINGE
0045 4025000000-E 901  156 SF  15.00 2340.00 14.25 2223.00 15.00 2340.00CONTR FURN, TYPE ***SIGN

(E)
0046 4072000000-E 903  394 LF  7.00 2758.00 6.50 2561.00 6.00 2364.00SUPPORT, 3-LB STL U-CHAN
0047 4102000000-N 904  47 EA  90.00 4230.00 90.00 4230.00 80.00 3760.00SIGN ERECTION, TYPE E
0048 4405000000-E 1110  2,196 SF  8.00 17568.00 10.00 21960.00 3.75 8235.00WORK ZONE SIGNS (PORTABLE
0049 4410000000-E 1110  106 SF  8.00 848.00 4.50 477.00 3.95 418.70WORK ZONE SIGNS (BARRICDE
0050 4415000000-N 1115  3 EA  3700.00 11100.00 3900.00 11700.00 590.00 1770.00FLASHING ARROW PNL TYPE C
0051 4420000000-N 1120  3 EA  17000.00 51000.00 10000.00 30000.00 1900.00 5700.00CHANGEABLE MESSAGE SIGNS
0052 4430000000-N 1130  280 EA  40.00 11200.00 100.00 28000.00 29.50 8260.00DRUMS
0053 4435000000-N 1135  40 EA  16.00 640.00 75.00 3000.00 8.95 358.00CONES
0054 4445000000-E 1145  96 LF  12.00 1152.00 30.00 2880.00 9.00 864.00BARRICADES (TYPE III)
0055 4450000000-N 1150  75 HR  12.00 900.00 20.00 1500.00 20.00 1500.00FLAGGER
0056 4460000000-N 1155  6 EA  250.00 1500.00 75.00 450.00 60.00 360.00WARNING LIGHTS (TYPE B)
0057 4480000000-N 1165  2 EA  9200.00 18400.00 8800.00 17600.00 4400.00 8800.00TRUCK MTD IMP ATTN 60 MPH
0058 4510000000-N SP   100 HR  65.00 6500.00 75.00 7500.00 50.00 5000.00POLICE
0059 4810000000-E 1205  585 LF  1.50 877.50 1.75 1023.75 1.50 877.50PAINT PVMT MARKINGS 4"
0060 4835000000-E 1205  30 LF  5.00 150.00 5.75 172.50 5.00 150.00PAINT PVT MKG LINES 24"
0061 5255000000-N 1413 Lump Sum 15000.00 6360.00 5000.00PORTABLE LIGHTING
0062 6000000000-E 1605  1,925 LF  4.25 8181.25 3.00 5775.00 2.00 3850.00TEMPORARY SILT FENCE
0063 6006000000-E 1610  150 TON 32.00 4800.00 38.00 5700.00 32.00 4800.00EROS CONTRL STONE CL A
0064 6009000000-E 1610  1,680 TON 27.00 45360.00 30.00 50400.00 27.00 45360.00EROS CONTRL STONE CL B
0065 6012000000-E 1610  435 TON 32.00 13920.00 36.00 15660.00 32.00 13920.00SEDIMENT CONTROL STONE
0066 6015000000-E 1615  5 ACR 850.00 4250.00 385.00 1925.00 350.00 1750.00TEMPORARY MULCHING
0067 6018000000-E 1620  200 LB  1.00 200.00 7.00 1400.00 6.00 1200.00SEED FOR TEMP SEEDING
0068 6021000000-E 1620 0.75 TON 250.00 187.50 1100.00 825.00 1000.00 750.00FERT FOR TEMP SEEDING
0069 6030000000-E 1630  3,270 CY  6.00 19620.00 6.00 19620.00 6.00 19620.00SILT EXCAVATION
0070 6033000000-E 1631  4,300 SY  1.20 5160.00 1.65 7095.00 1.50 6450.00SYNTHETIC ROVING
0071 6036000000-E 1631  4,950 SY  1.20 5940.00 2.10 10395.00 1.90 9405.00MATTING FOR EROS CONTROL
0072 6042000000-E 1632  300 LF  2.85 855.00 4.00 1200.00 2.85 855.001/4" HARDWARE CLOTH
0073 6084000000-E 1660 5.5 ACR 1275.00 7012.50 2000.00 11000.00 1800.00 9900.00SEEDING AND MULCHING
0074 6087000000-E 1660  3 ACR 50.00 150.00 55.00 165.00 50.00 150.00MOWING
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PEDESTRIAN BRIDGE.

REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

2.278 MI

W. C. ENGLISH, INC. CROWDER CONSTRUCTION
COMPANY

LYNCHBURG,  VA CHARLOTTE,  NC

0075 6090000000-E 1661  100 LB  15.00 1500.00 12.00 1200.00 10.00 1000.00SEED FOR REPAIR SEEDING
0076 6093000000-E 1661 0.25 TON 600.00 150.00 1000.00 250.00 900.00 225.00FERT FOR REPAIR SEEDING
0077 6096000000-E 1662  125 LB  12.00 1500.00 2.50 312.50 2.00 250.00SEED FOR SUPP SEEDING
0078 6108000000-E 1665 4.25 TON 300.00 1275.00 350.00 1487.50 300.00 1275.00FERTILIZER TOPDRESSING
0079 6114000000-N SP   3 HR  60.00 180.00 50.00 150.00 30.00 90.00SPECIALIZED HAND MOWING
0080 6117000000-N 1675  8 EA  400.00 3200.00 250.00 2000.00 200.00 1600.00RESPONSE FOR EROS CONTROL
0081 6141000000-E SP   1,500 SY  6.50 9750.00 6.75 10125.00 6.00 9000.00GENERIC EROSION CONTROL ITEM (SY)

TURF REINFORCEMENT MAT
0106 3659000000-N SP   4 EA  2500.00 10000.00 750.00 3000.00 2000.00 8000.00PREFORMED SCOUR HOLES

WALL ITEMS

0082 8832000000-N SP  Lump Sum 105000.00 90000.00 70000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #1 @ STA 93+50.00 -L- (SRF)

0083 8832000000-N SP  Lump Sum 92000.00 60000.00 35000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #2 @ STA 104+50.00 -L- (SRF)

0084 8832000000-N SP  Lump Sum 110000.00 90000.00 65000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL #3 @ STA 104+40.00 -L- (SRF)

STRUCTURE ITEMS

0085 8084000000-N 410 Lump Sum 15000.00 10000.00 10000.00FND EXCAV EB** STA*******
(1,79+98.00 -L-)

0086 8084000000-N 410 Lump Sum 10000.00 16000.00 10000.00FND EXCAV EB** STA*******
(2,79+98.00 -L-)

0087 8091000000-N 410 Lump Sum 10000.00 7000.00 10000.00FND EXCAV B** STA *******
(1,79+98.00 -L-)

0088 8091000000-N 410 Lump Sum 10000.00 11500.00 10000.00FND EXCAV B** STA *******
(2,79+98.00 -L-)

0089 8121000000-N SP  Lump Sum 10000.00 5000.00 7000.00UNCL STR EXCAV STA *****
(79+98.00 -L-)

0090 8121000000-N SP  Lump Sum 2500.00 2500.00 6000.00UNCL STR EXCAV STA *****
(96+00.00 -L-)

0091 8182000000-E 420 633.7 CY  450.00 285165.00 1115.00 706575.50 800.00 506960.00CLASS A CONCRETE (BRIDGE)
0092 8210000000-N 422 Lump Sum 12000.00 10000.00 40000.00BRG APPR SLAB ***********

(79+98.00 -L-)
0093 8217000000-E 425  83,206 LB  0.50 41603.00 0.75 62404.50 0.65 54083.90REINF STEEL (BRIDGE)
0094 8364000000-E 450  3,625 LF  23.50 85187.50 30.00 108750.00 45.00 163125.00HP12X53 PILES
0095 8692000000-N SP  Lump Sum 3000.00 2500.00 6000.00EVAZOTE JOINT SEALS
0096 8727000000-N SP  Lump Sum 48000.00 33500.00 30000.00ELEC CONDUIT SYS ********

(79+98.00 -L-)
0097 8860000000-N SP  Lump Sum 5000.00 12000.00 6000.00GENERIC STRUCTURE ITEM (LS)

APPROACH RAIL (TIMBER)
0098 8860000000-N SP  Lump Sum 53500.00 100000.00 60000.00GENERIC STRUCTURE ITEM (LS)

DECORATIVE COLUMN FIXTURES
0099 8860000000-N SP  Lump Sum 2000000.00 2013000.00 2800000.00GENERIC STRUCTURE ITEM (LS)

PREFABRICATED PEDESTRIAN BRIDGE @ STA
79+98.00-L-

0100 8860000000-N SP  Lump Sum 10500.00 15000.00 18000.00GENERIC STRUCTURE ITEM (LS)
STONE PILLARS
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PEDESTRIAN BRIDGE.

REEDY CREEK GREENWAY FROM NC ART MUSEUM TO MEREDITH COLLEGE IN RALEIGH.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

2.278 MI

W. C. ENGLISH, INC. CROWDER CONSTRUCTION
COMPANY

LYNCHBURG,  VA CHARLOTTE,  NC

0101 8860000000-N SP  Lump Sum 42000.00 45000.00 25000.00GENERIC STRUCTURE ITEM (LS)
TIMBER BOARDWALK #1 @ STA 29+35.00-L-

0102 8860000000-N SP  Lump Sum 14750.00 25000.00 12000.00GENERIC STRUCTURE ITEM (LS)
TIMBER BOARDWALK #2 @ STA 98+93.90-L-

0103 8860000000-N SP  Lump Sum 47500.00 75000.00 175000.00GENERIC STRUCTURE ITEM (LS)
TIMBER PEDESTRIAN BRIDGE @ STA 96+00-L-

0104 8867000000-E SP   161 LF  215.00 34615.00 300.00 48300.00 325.00 52325.00GENERIC STRUCTURE ITEM (LF)
STEEL RAILING

0105 8892000000-E SP   8,213 SF  17.00 139621.00 13.00 106769.00 11.00 90343.00GENERIC STRUCTURE ITEM (SF)
REINFORCED CONCRETE DECK SLAB

 

    TOTAL 4462237.50 TOTAL 4977224.25 TOTAL 5757536.85CONTRACT TOTAL

 

    SUB-TOTAL 1275296.00 SUB-TOTAL 1321425.25 SUB-TOTAL 1495699.95ROADWAY ITEMS
    SUB-TOTAL 307000.00 SUB-TOTAL 240000.00 SUB-TOTAL 170000.00WALL ITEMS
    SUB-TOTAL 2879941.50 SUB-TOTAL 3415799.00 SUB-TOTAL 4091836.90STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  3811264.00C. C. MANGUM CONTRACTORS, LLC
     2  4328502.63S. T. WOOTEN CORPORATION
     3  4372408.55BLYTHE CONSTRUCTION, INC.
     4  4462237.50DANE CONSTRUCTION, INC.
  **  5  4977224.25W. C. ENGLISH, INC.
    ** CHANGE IMPROPERLY MADE
    ** USED CORRECTION FLUID
     6  5757536.85CROWDER CONSTRUCTION COMPANY
    

** DENOTES IRREGULAR BID



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 1 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.227 MI

DANE CONSTRUCTION, INC. CAROLINA BRIDGE COMPANY, INC.

MOORESVILLE,  NC ORANGEBURG,  SC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 52800.00 53500.00 52485.06MOBILIZATION
0002 0029000000-N SP  Lump Sum 9600.00 15000.00 15712.50REINF BRG APPR **********

(18+66.00)
0003 0029000000-N SP  Lump Sum 9600.00 15000.00 15712.50REINF BRG APPR **********

(23+35.50)
0004 0043000000-N 226 Lump Sum 62000.00 76350.00 61200.00GRADING
0005 0050000000-E 226  1 ACR 1.00 1.00 6000.00 6000.00 6000.00 6000.00SUPP CLEARING & GRUBBING
0006 0057000000-E 226  200 CY  20.00 4000.00 16.00 3200.00 16.00 3200.00UNDERCUT EXCAVATION
0007 0366000000-E 310  52 LF  38.00 1976.00 38.00 1976.00 38.00 1976.0015" RC PIPE CULV III
0008 1121000000-E 520  100 TON 26.50 2650.00 31.00 3100.00 31.00 3100.00AGGREGATE BASE COURSE
0009 1489000000-E 610  550 TON 45.71 25140.50 46.45 25547.50 65.00 35750.00ASP CONC BASE CRS B25.0B
0010 1498000000-E 610  455 TON 44.90 20429.50 44.90 20429.50 65.00 29575.00ASP CONC INTR CRS I19.0B
0011 1519000000-E 610  625 TON 42.70 26687.50 42.70 26687.50 65.00 40625.00ASP CONC SURF CRS S9.5B
0012 1560000000-E 620  90 TON 232.00 20880.00 232.00 20880.00 285.00 25650.00ASP FOR PLANT MIX  PG64-22
0013 2000000000-N 806  14 EA  200.00 2800.00 200.00 2800.00 200.00 2800.00RIGHT OF WAY MARKERS
0014 2286000000-N 840  2 EA  1000.00 2000.00 1500.00 3000.00 1500.00 3000.00MASNRY DRAINAGE STRUCT
0015 2367000000-N 840  2 EA  550.00 1100.00 350.00 700.00 350.00 700.00FRAME W/2GRTS 840.29 STD
0016 2556000000-E 846  66 LF  28.00 1848.00 22.00 1452.00 25.00 1650.00SHOULDER BERM GUTTER
0017 3030000000-E 862 1,012.5 LF  7.48 7573.50 7.50 7593.75 8.00 8100.00STL BM GUARDRAIL
0018 3105000000-N 862  2 EA  50.00 100.00 50.00 100.00 25.00 50.00SBGR TERM SECT
0019 3150000000-N 862  5 EA  18.00 90.00 20.00 100.00 22.00 110.00ADDIT GUARDRAIL POSTS
0020 3215000000-N 862  8 EA  800.00 6400.00 775.00 6200.00 775.00 6200.00GR ANCHOR TYPE III
0021 3270000000-N SP   6 EA  1475.00 8850.00 1475.00 8850.00 1700.00 10200.00GR ANCHOR TYPE 350
0022 3649000000-E 876  2 TON 38.50 77.00 150.00 300.00 150.00 300.00PLAIN RIP RAP, CLASS B
0023 3656000000-E 876  235 SY  3.50 822.50 3.00 705.00 2.00 470.00FILTER FABRIC FOR DRAINGE
0024 4025000000-E 901  32 SF  12.95 414.40 15.00 480.00 12.95 414.40CONTR FURN, TYPE ***SIGN

(D)
0025 4025000000-E 901  9 SF  12.95 116.55 15.00 135.00 12.95 116.55CONTR FURN, TYPE ***SIGN

(E)
0026 4072000000-E 903  98 LF  5.95 583.10 7.00 686.00 5.95 583.10SUPPORT, 3-LB STL U-CHAN
0027 4096000000-N 904  2 EA  110.00 220.00 125.00 250.00 110.00 220.00SIGN ERECTION, TYPE D
0028 4102000000-N 904  1 EA  80.00 80.00 90.00 90.00 80.00 80.00SIGN ERECTION, TYPE E
0029 4129000000-N 906  1 EA  110.00 110.00 125.00 125.00 110.00 110.00RELOCATE SIGN, TYPE *****

(E)
0030 4155000000-N 907  17 EA  7.00 119.00 7.50 127.50 7.00 119.00DISPOSE SIGN SYST U-CHAN
0031 4158000000-N 907  3 EA  7.00 21.00 7.50 22.50 7.00 21.00DISPOSE SIGN SYST WOOD
0032 4400000000-E 1110  256 SF  6.95 1779.20 10.00 2560.00 6.95 1779.20WORK ZONE SIGNS (STAT)
0033 4410000000-E 1110  194 SF  3.99 774.06 8.50 1649.00 3.99 774.06WORK ZONE SIGNS (BARRICDE
0034 4425000000-N 1125  4 EA  8.90 35.60 15.00 60.00 8.90 35.60WARNING FLAG SETS
0035 4445000000-E 1145  192 LF  8.50 1632.00 12.00 2304.00 8.50 1632.00BARRICADES (TYPE III)
0036 4615000000-E 1205  200 LF  1.00 200.00 1.00 200.00 1.00 200.00REM TAPE PVMT MRKINGS 4"
0037 4810000000-E 1205  9,600 LF  0.28 2688.00 0.28 2688.00 0.28 2688.00PAINT PVMT MARKINGS 4"
0038 4900000000-N 1252  15 EA  5.00 75.00 5.00 75.00 5.00 75.00PERM RAISED PVMT MARKERS



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 2 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.227 MI

DANE CONSTRUCTION, INC. CAROLINA BRIDGE COMPANY, INC.

MOORESVILLE,  NC ORANGEBURG,  SC

0039 5300000000-E 1505  6 TON 25.00 150.00 80.00 480.00 80.00 480.00FND CONDIT MAT CL *******
(V)

0040 5306000000-E SP   6 TON 25.00 150.00 80.00 480.00 80.00 480.00BEDDING MATL, CL ********
(V)

0041 5360000000-E 1510 4.1 LF  47.00 192.70 48.00 196.80 48.00 196.806" DI WATER PIPE  PC 350
0042 5444000000-E 1510 107.1 LF  33.50 3587.85 18.00 1927.80 18.00 1927.806"PVC WATER PIPE ********

(SDR 21)
0043 5480000000-E 1510  300 LB  8.75 2625.00 4.00 1200.00 4.00 1200.00DI H2O FITTINGS 250# MIN
0044 5540000000-E 1510  1 EA  545.00 545.00 890.00 890.00 890.00 890.006" GATE V&VB 200# WP
0045 5672000000-N 1510  1 EA  1250.00 1250.00 2000.00 2000.00 2000.00 2000.00RELOCATE EXIST FIRE HYD
0046 6000000000-E 1605  1,755 LF  2.45 4299.75 5.00 8775.00 4.50 7897.50TEMPORARY SILT FENCE
0047 6006000000-E 1610  115 TON 45.00 5175.00 34.00 3910.00 34.00 3910.00EROS CONTRL STONE CL A
0048 6009000000-E 1610  140 TON 45.00 6300.00 34.00 4760.00 34.00 4760.00EROS CONTRL STONE CL B
0049 6012000000-E 1610  210 TON 36.00 7560.00 34.00 7140.00 34.00 7140.00SEDIMENT CONTROL STONE
0050 6015000000-E 1615 2.5 ACR 3000.00 7500.00 450.00 1125.00 3000.00 7500.00TEMPORARY MULCHING
0051 6018000000-E 1620  100 LB  7.00 700.00 4.50 450.00 7.00 700.00SEED FOR TEMP SEEDING
0052 6021000000-E 1620 0.5 TON 1000.00 500.00 620.00 310.00 1000.00 500.00FERT FOR TEMP SEEDING
0053 6024000000-E 1622  50 LF  22.65 1132.50 14.00 700.00 14.00 700.00TEMPORARY SLOPE DRAINS
0054 6027000000-N 1622  2 EA  100.00 200.00 250.00 500.00 250.00 500.00INLET PROTCN @ SLOPE DRNS
0055 6030000000-E 1630  325 CY  7.50 2437.50 14.00 4550.00 14.00 4550.00SILT EXCAVATION
0056 6033000000-E 1631  460 SY  5.00 2300.00 1.65 759.00 5.00 2300.00SYNTHETIC ROVING
0057 6036000000-E 1631  1,090 SY  5.00 5450.00 1.75 1907.50 5.00 5450.00MATTING FOR EROS CONTROL
0058 6042000000-E 1632  580 LF  4.00 2320.00 4.00 2320.00 1.99 1154.201/4" HARDWARE CLOTH
0059 6084000000-E 1660 2.5 ACR 5000.00 12500.00 1500.00 3750.00 5000.00 12500.00SEEDING AND MULCHING
0060 6087000000-E 1660 1.5 ACR 200.00 300.00 100.00 150.00 200.00 300.00MOWING
0061 6090000000-E 1661  50 LB  20.00 1000.00 13.00 650.00 20.00 1000.00SEED FOR REPAIR SEEDING
0062 6093000000-E 1661 0.25 TON 1500.00 375.00 845.00 211.25 1500.00 375.00FERT FOR REPAIR SEEDING
0063 6096000000-E 1662  50 LB  10.00 500.00 3.25 162.50 10.00 500.00SEED FOR SUPP SEEDING
0064 6108000000-E 1665 1.75 TON 700.00 1225.00 325.00 568.75 700.00 1225.00FERTILIZER TOPDRESSING
0065 6114000000-N SP   3 HR  50.00 150.00 200.00 600.00 50.00 150.00SPECIALIZED HAND MOWING
0066 6117000000-N 1675  8 EA  400.00 3200.00 400.00 3200.00 400.00 3200.00RESPONSE FOR EROS CONTROL
0067 6885000000-E SP   30 SY  64.00 1920.00 75.00 2250.00 100.00 3000.006" CONCRETE REINFORCED PAD

STRUCTURE ITEMS

0068 8035000000-N 402 Lump Sum 36000.00 48000.00 74747.17REMV EXIST STR **********
(18+66.00-L-)

0069 8035000000-N 402 Lump Sum 18000.00 34750.00 10170.92REMV EXIST STR **********
(23+32.50-L-)

0070 8119000000-E 412 906.6 CY  10.00 9066.00 8.50 7706.10 11.57 10489.36UNCLASSIFIED STR EXCAV
0071 8121000000-N SP  Lump Sum 3100.00 7525.00 4423.28UNCL STR EXCAV STA *****

(23+32.50-L-)
0072 8182000000-E 420  105 CY  690.00 72450.00 750.00 78750.00 671.46 70503.30CLASS A CONCRETE (BRIDGE)
0073 8210000000-N 422 Lump Sum 21000.00 18000.00 25557.34BRG APPR SLAB ***********

(18+66.00-L-)



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 3 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

S. T. WOOTEN CORPORATION

WILSON,  NC

0.227 MI

DANE CONSTRUCTION, INC. CAROLINA BRIDGE COMPANY, INC.

MOORESVILLE,  NC ORANGEBURG,  SC

0074 8210000000-N 422 Lump Sum 22000.00 19000.00 28915.05BRG APPR SLAB ***********
(23+32.50-L-)

0075 8217000000-E 425  18,768 LB  0.52 9759.36 0.55 10322.40 0.65 12199.20REINF STEEL (BRIDGE)
0076 8364000000-E 450  1,840 LF  21.00 38640.00 22.00 40480.00 28.57 52568.80HP12X53 PILES
0077 8384000000-E 450  2,060 LF  30.00 61800.00 30.25 62315.00 31.20 64272.00HP14X73 PILES
0078 8406000000-N SP  Lump Sum 22000.00 25000.00 23362.50GALVAN STL PILES @ ******

(18+66.00-L-)
0079 8406000000-N SP  Lump Sum 7000.00 10000.00 6325.00GALVAN STL PILES @ ******

(23+32.50-L-)
0080 8503000000-E 460 529.83 LF  60.01 31795.10 35.50 18808.97 51.49 27280.95CONCRETE BARRIER RAIL
0081 8608000000-E 876  891 TON 41.00 36531.00 30.25 26952.75 36.99 32958.09PLAIN RIP RAP II (2'-0")
0082 8622000000-E 876  895 SY  3.50 3132.50 2.50 2237.50 2.23 1995.85FILTER FABRIC FOR DRAINAGE
0083 8657000000-N 430 Lump Sum 6000.00 6100.00 8497.76ELASTOMERIC BEARINGS
0084 8762000000-E 430 3,580.255 LF  86.00 307901.93 81.50 291790.78 87.77 314238.983'-0"X 1'-9"PRESTR SLABS

 

    TOTAL 1057994.60 TOTAL 1074585.35 TOTAL 1178405.82CONTRACT TOTAL

 

    SUB-TOTAL 351818.71 SUB-TOTAL 366846.85 SUB-TOTAL 409900.27ROADWAY ITEMS
    SUB-TOTAL 706175.89 SUB-TOTAL 707738.50 SUB-TOTAL 768505.55STRUCTURE ITEMS



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 4 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

DELLINGER, INC.

MONROE,  NC

0.227 MI

  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 50000.00MOBILIZATION
0002 0029000000-N SP  Lump Sum 10000.00REINF BRG APPR **********

(18+66.00)
0003 0029000000-N SP  Lump Sum 10000.00REINF BRG APPR **********

(23+35.50)
0004 0043000000-N 226 Lump Sum 80000.00GRADING
0005 0050000000-E 226  1 ACR 100.00 100.00SUPP CLEARING & GRUBBING
0006 0057000000-E 226  200 CY  16.00 3200.00UNDERCUT EXCAVATION
0007 0366000000-E 310  52 LF  38.00 1976.0015" RC PIPE CULV III
0008 1121000000-E 520  100 TON 31.00 3100.00AGGREGATE BASE COURSE
0009 1489000000-E 610  550 TON 50.00 27500.00ASP CONC BASE CRS B25.0B
0010 1498000000-E 610  455 TON 50.00 22750.00ASP CONC INTR CRS I19.0B
0011 1519000000-E 610  625 TON 45.00 28125.00ASP CONC SURF CRS S9.5B
0012 1560000000-E 620  90 TON 232.00 20880.00ASP FOR PLANT MIX  PG64-22
0013 2000000000-N 806  14 EA  200.00 2800.00RIGHT OF WAY MARKERS
0014 2286000000-N 840  2 EA  1500.00 3000.00MASNRY DRAINAGE STRUCT
0015 2367000000-N 840  2 EA  350.00 700.00FRAME W/2GRTS 840.29 STD
0016 2556000000-E 846  66 LF  29.72 1961.52SHOULDER BERM GUTTER
0017 3030000000-E 862 1,012.5 LF  10.00 10125.00STL BM GUARDRAIL
0018 3105000000-N 862  2 EA  50.00 100.00SBGR TERM SECT
0019 3150000000-N 862  5 EA  18.00 90.00ADDIT GUARDRAIL POSTS
0020 3215000000-N 862  8 EA  1000.00 8000.00GR ANCHOR TYPE III
0021 3270000000-N SP   6 EA  1500.00 9000.00GR ANCHOR TYPE 350
0022 3649000000-E 876  2 TON 150.00 300.00PLAIN RIP RAP, CLASS B
0023 3656000000-E 876  235 SY  2.00 470.00FILTER FABRIC FOR DRAINGE
0024 4025000000-E 901  32 SF  12.95 414.40CONTR FURN, TYPE ***SIGN

(D)
0025 4025000000-E 901  9 SF  12.95 116.55CONTR FURN, TYPE ***SIGN

(E)
0026 4072000000-E 903  98 LF  5.95 583.10SUPPORT, 3-LB STL U-CHAN
0027 4096000000-N 904  2 EA  110.00 220.00SIGN ERECTION, TYPE D
0028 4102000000-N 904  1 EA  80.00 80.00SIGN ERECTION, TYPE E
0029 4129000000-N 906  1 EA  110.00 110.00RELOCATE SIGN, TYPE *****

(E)
0030 4155000000-N 907  17 EA  7.00 119.00DISPOSE SIGN SYST U-CHAN
0031 4158000000-N 907  3 EA  7.00 21.00DISPOSE SIGN SYST WOOD
0032 4400000000-E 1110  256 SF  6.95 1779.20WORK ZONE SIGNS (STAT)
0033 4410000000-E 1110  194 SF  3.99 774.06WORK ZONE SIGNS (BARRICDE
0034 4425000000-N 1125  4 EA  8.90 35.60WARNING FLAG SETS
0035 4445000000-E 1145  192 LF  8.50 1632.00BARRICADES (TYPE III)
0036 4615000000-E 1205  200 LF  1.00 200.00REM TAPE PVMT MRKINGS 4"
0037 4810000000-E 1205  9,600 LF  0.28 2688.00PAINT PVMT MARKINGS 4"
0038 4900000000-N 1252  15 EA  5.00 75.00PERM RAISED PVMT MARKERS



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 5 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

DELLINGER, INC.

MONROE,  NC

0.227 MI

  

0039 5300000000-E 1505  6 TON 80.00 480.00FND CONDIT MAT CL *******
(V)

0040 5306000000-E SP   6 TON 80.00 480.00BEDDING MATL, CL ********
(V)

0041 5360000000-E 1510 4.1 LF  48.00 196.806" DI WATER PIPE  PC 350
0042 5444000000-E 1510 107.1 LF  18.00 1927.806"PVC WATER PIPE ********

(SDR 21)
0043 5480000000-E 1510  300 LB  4.00 1200.00DI H2O FITTINGS 250# MIN
0044 5540000000-E 1510  1 EA  890.00 890.006" GATE V&VB 200# WP
0045 5672000000-N 1510  1 EA  2000.00 2000.00RELOCATE EXIST FIRE HYD
0046 6000000000-E 1605  1,755 LF  4.50 7897.50TEMPORARY SILT FENCE
0047 6006000000-E 1610  115 TON 34.00 3910.00EROS CONTRL STONE CL A
0048 6009000000-E 1610  140 TON 34.00 4760.00EROS CONTRL STONE CL B
0049 6012000000-E 1610  210 TON 34.00 7140.00SEDIMENT CONTROL STONE
0050 6015000000-E 1615 2.5 ACR 500.00 1250.00TEMPORARY MULCHING
0051 6018000000-E 1620  100 LB  4.00 400.00SEED FOR TEMP SEEDING
0052 6021000000-E 1620 0.5 TON 800.00 400.00FERT FOR TEMP SEEDING
0053 6024000000-E 1622  50 LF  14.00 700.00TEMPORARY SLOPE DRAINS
0054 6027000000-N 1622  2 EA  250.00 500.00INLET PROTCN @ SLOPE DRNS
0055 6030000000-E 1630  325 CY  14.00 4550.00SILT EXCAVATION
0056 6033000000-E 1631  460 SY  2.00 920.00SYNTHETIC ROVING
0057 6036000000-E 1631  1,090 SY  2.00 2180.00MATTING FOR EROS CONTROL
0058 6042000000-E 1632  580 LF  4.00 2320.001/4" HARDWARE CLOTH
0059 6084000000-E 1660 2.5 ACR 2000.00 5000.00SEEDING AND MULCHING
0060 6087000000-E 1660 1.5 ACR 50.00 75.00MOWING
0061 6090000000-E 1661  50 LB  7.00 350.00SEED FOR REPAIR SEEDING
0062 6093000000-E 1661 0.25 TON 900.00 225.00FERT FOR REPAIR SEEDING
0063 6096000000-E 1662  50 LB  2.20 110.00SEED FOR SUPP SEEDING
0064 6108000000-E 1665 1.75 TON 500.00 875.00FERTILIZER TOPDRESSING
0065 6114000000-N SP   3 HR  50.00 150.00SPECIALIZED HAND MOWING
0066 6117000000-N 1675  8 EA  50.00 400.00RESPONSE FOR EROS CONTROL
0067 6885000000-E SP   30 SY  120.00 3600.006" CONCRETE REINFORCED PAD

STRUCTURE ITEMS

0068 8035000000-N 402 Lump Sum 50000.00REMV EXIST STR **********
(18+66.00-L-)

0069 8035000000-N 402 Lump Sum 25000.00REMV EXIST STR **********
(23+32.50-L-)

0070 8119000000-E 412 906.6 CY  6.00 5439.60UNCLASSIFIED STR EXCAV
0071 8121000000-N SP  Lump Sum 2500.00UNCL STR EXCAV STA *****

(23+32.50-L-)
0072 8182000000-E 420  105 CY  850.00 89250.00CLASS A CONCRETE (BRIDGE)
0073 8210000000-N 422 Lump Sum 20000.00BRG APPR SLAB ***********

(18+66.00-L-)



SEP 17, 2003 06:53 AM

TIP NO B-3507 2:00PM 6 /  6 008

ROBESON

33121.3.1

SEP 16 2003 C200706
FED AID NO BRZ-1303(4)

GRADING, DRAINAGE, PAVING & STRUCTURES.

BRIDGES OVER LUMBER RIVER & OVERFLOW & APPROACHES ON SR-1303.

DELLINGER, INC.

MONROE,  NC

0.227 MI

  

0074 8210000000-N 422 Lump Sum 25000.00BRG APPR SLAB ***********
(23+32.50-L-)

0075 8217000000-E 425  18,768 LB  0.50 9384.00REINF STEEL (BRIDGE)
0076 8364000000-E 450  1,840 LF  15.00 27600.00HP12X53 PILES
0077 8384000000-E 450  2,060 LF  20.00 41200.00HP14X73 PILES
0078 8406000000-N SP  Lump Sum 20000.00GALVAN STL PILES @ ******

(18+66.00-L-)
0079 8406000000-N SP  Lump Sum 10000.00GALVAN STL PILES @ ******

(23+32.50-L-)
0080 8503000000-E 460 529.83 LF  50.00 26491.50CONCRETE BARRIER RAIL
0081 8608000000-E 876  891 TON 40.00 35640.00PLAIN RIP RAP II (2'-0")
0082 8622000000-E 876  895 SY  2.00 1790.00FILTER FABRIC FOR DRAINAGE
0083 8657000000-N 430 Lump Sum 7000.00ELASTOMERIC BEARINGS
0084 8762000000-E 430 3,580.255 LF  120.00 429630.603'-0"X 1'-9"PRESTR SLABS

 

    TOTAL 1183838.23CONTRACT TOTAL

 

    SUB-TOTAL 357912.53ROADWAY ITEMS
    SUB-TOTAL 825925.70STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1057994.60S. T. WOOTEN CORPORATION
     2  1074585.35DANE CONSTRUCTION, INC.
     3  1178405.82CAROLINA BRIDGE COMPANY, INC.
     4  1183838.23DELLINGER, INC.



SEP 17, 2003 06:53 AM

TIP NO 2:00PM 1 /  1 009

ROBESON

6R.2078

SEP 16 2003 C200884
FED AID NO STATE FUNDED

MILLING, RESURFACING, SHOULDER RECONST & PVMT MARKINGS.

10 SECTIONS OF SECONDARY ROADS.

COASTAL CAROLINA DIVISION OF
APAC-ATLANTIC, INC.

KINSTON,  NC

18.420 MI

BARNES PAVING CO., INC.

LUMBERTON,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 9500.00 29756.00MOBILIZATION
0002 1220000000-E 545  442 TON 45.00 19890.00 33.00 14586.00INCIDENTAL STONE BASE
0003 1245000000-E SP  36.84 SMI 1800.00 66312.00 1865.00 68706.60SHOULDER RECONSTRUCTION
0004 1308000000-E 607  2,605 SY  4.25 11071.25 4.98 12972.90MILLN ASPHALT PVMT ***** - *****

(0" TO 2")
0005 1498000000-E 610  1,729 TON 37.70 65183.30 34.65 59909.85ASP CONC INTR CRS I19.0B
0006 1514000000-E 610  15,534 TON 32.00 497088.00 31.75 493204.50ASP CONC SURF CRS S9.5A
0007 1560000000-E 620  1,089 TON 200.00 217800.00 200.00 217800.00ASP FOR PLANT MIX  PG64-22
0008 4685000000-E 1205  23,000 LF  0.31 7130.00 0.31 7130.00THERMO PVT MKG LINES 4"90
0009 4686000000-E 1205  14,625 LF  0.37 5411.25 0.37 5411.25THERMO PVT MKG LINES 4"120
0010 4710000000-E 1205  25 LF  7.00 175.00 7.00 175.0024"WIDE THERMO 120 MILS
0011 4721000000-E 1205  12 EA  50.00 600.00 50.00 600.00THERMO PVT MKG CHARACTER 120
0012 4810000000-E 1205  269,400 LF  0.09 24246.00 0.09 24246.00PAINT PVMT MARKINGS 4"
0013 4900000000-N 1252  595 EA  6.00 3570.00 6.00 3570.00PERM RAISED PVMT MARKERS
0014 6084000000-E 1660  46 ACR 1100.00 50600.00 1020.00 46920.00SEEDING AND MULCHING

 

    TOTAL 978576.80 TOTAL 984988.10CONTRACT TOTAL

 

    SUB-TOTAL 978576.80 SUB-TOTAL 984988.10ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  978576.80COASTAL CAROLINA DIVISION OF APAC-ATLANTIC, INC.
     2  984988.10BARNES PAVING CO., INC.
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TIP NO B-3401 2:00PM 1 /  6 010

ALAMANCE

33033.3.2

SEP 16 2003 C200733
FED AID NO BRZ-1921(4)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

DELLINGER, INC.

MONROE,  NC

0.340 MI

DANE CONSTRUCTION, INC. R. E. BURNS & SONS CO., INC.

MOORESVILLE,  NC STATESVILLE,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 40000.00 59335.00 59000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 13010.00 21000.00 11000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 16000.00 12400.00 17000.00REINF BRG APPR **********

(21+05)
0004 0050000000-E 226  1 ACR 1.00 1.00 1.00 1.00 1.00 1.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  500 CY  7.00 3500.00 7.00 3500.00 7.00 3500.00UNDERCUT EXCAVATION
0006 0063000000-N SP  Lump Sum 80000.00 75000.00 70000.00GRADING
0007 0106000000-E 230  12,125 CY  6.00 72750.00 6.25 75781.25 6.30 76387.50BORROW EXCAVATION
0008 0134000000-E 240  45 CY  9.00 405.00 10.00 450.00 9.00 405.00DRAINAGE DITCH EXCAVATION
0009 0255000000-E SP   15 TON 20.00 300.00 20.00 300.00 30.00 450.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS IV
0010 0255000000-E SP   90 TON 25.00 2250.00 25.00 2250.00 30.00 2700.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS V
0011 0255000000-E SP   585 TON 29.00 16965.00 29.50 17257.50 32.00 18720.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS VII
0012 0318000000-E 300  40 TON 22.00 880.00 22.00 880.00 22.00 880.00FNDATION MATL, MINOR STRS
0013 0344000000-E 310  180 LF  24.00 4320.00 24.00 4320.00 24.00 4320.0018" SIDE DRAIN PIPE
0014 0366000000-E 310  72 LF  22.00 1584.00 22.00 1584.00 23.00 1656.0015" RC PIPE CULV III
0015 0714000000-E 310  48 LF  30.00 1440.00 30.00 1440.00 32.00 1536.0018" BCCSP B 0.064"
0016 0720000000-E 310  52 LF  30.00 1560.00 30.00 1560.00 32.00 1664.0024" BCCSP B 0.064"
0017 0807000000-E 310  4 EA  150.00 600.00 150.00 600.00 150.00 600.0018" BCCS ELB B 0.064"
0018 0808000000-E 310  2 EA  200.00 400.00 200.00 400.00 200.00 400.0024" BCCS ELB B 0.064"
0019 0995000000-E 340  128 LF  6.00 768.00 6.00 768.00 6.50 832.00PIPE REMOVAL
0020 1121000000-E 520  1,215 TON 13.55 16463.25 13.55 16463.25 15.00 18225.00AGGREGATE BASE COURSE
0021 1220000000-E 545  200 TON 20.00 4000.00 22.00 4400.00 20.00 4000.00INCIDENTAL STONE BASE
0022 1275000000-E 600  1,100 GAL 3.00 3300.00 3.00 3300.00 3.00 3300.00PRIME COAT
0023 1489000000-E 610  20 TON 100.00 2000.00 100.00 2000.00 110.00 2200.00ASP CONC BASE CRS B25.0B
0024 1498000000-E 610  460 TON 40.00 18400.00 38.67 17788.20 39.00 17940.00ASP CONC INTR CRS I19.0B
0025 1514000000-E 610  900 TON 40.00 36000.00 37.81 34029.00 38.00 34200.00ASP CONC SURF CRS S9.5A
0026 1560000000-E 620  81 TON 236.00 19116.00 236.00 19116.00 236.00 19116.00ASP FOR PLANT MIX  PG64-22
0027 2000000000-N 806  20 EA  120.00 2400.00 120.00 2400.00 120.00 2400.00RIGHT OF WAY MARKERS
0028 2286000000-N 840  5 EA  1500.00 7500.00 1200.00 6000.00 1500.00 7500.00MASNRY DRAINAGE STRUCT
0029 2367000000-N 840  4 EA  500.00 2000.00 450.00 1800.00 500.00 2000.00FRAME W/2GRTS 840.29 STD
0030 2556000000-E 846  235 LF  30.00 7050.00 18.00 4230.00 20.00 4700.00SHOULDER BERM GUTTER
0031 3030000000-E 862  775 LF  8.00 6200.00 8.00 6200.00 8.00 6200.00STL BM GUARDRAIL
0032 3045000000-E 862  50 LF  12.00 600.00 8.25 412.50 8.25 412.50SBGR SHOP CURVED
0033 3150000000-N 862  5 EA  20.00 100.00 22.00 110.00 22.00 110.00ADDIT GUARDRAIL POSTS
0034 3195000000-N 862  1 EA  300.00 300.00 350.00 350.00 350.00 350.00GR ANCHOR TYPE AT-1
0035 3215000000-N 862  4 EA  900.00 3600.00 875.00 3500.00 875.00 3500.00GR ANCHOR TYPE III
0036 3270000000-N SP   3 EA  1500.00 4500.00 1700.00 5100.00 1700.00 5100.00GR ANCHOR TYPE 350
0037 3360000000-E 863  314 LF  1.00 314.00 0.90 282.60 0.90 282.60REMOVE EXISTING GUARDRAIL
0038 3628000000-E 876  55 TON 30.00 1650.00 32.00 1760.00 33.00 1815.00PLAIN RIP RAP, CLASS I
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ALAMANCE
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SEP 16 2003 C200733
FED AID NO BRZ-1921(4)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

DELLINGER, INC.

MONROE,  NC

0.340 MI

DANE CONSTRUCTION, INC. R. E. BURNS & SONS CO., INC.

MOORESVILLE,  NC STATESVILLE,  NC

0039 3642000000-E 876  30 TON 30.00 900.00 32.00 960.00 33.00 990.00PLAIN RIP RAP, CLASS A
0040 3649000000-E 876  30 TON 30.00 900.00 32.00 960.00 33.00 990.00PLAIN RIP RAP, CLASS B
0041 3656000000-E 876  325 SY  3.00 975.00 3.00 975.00 3.00 975.00FILTER FABRIC FOR DRAINGE
0042 4025000000-E 901  5 SF  13.00 65.00 17.75 88.75 12.95 64.75CONTR FURN, TYPE ***SIGN

(TYPE E)
0043 4072000000-E 903  13 LF  6.00 78.00 6.00 78.00 5.95 77.35SUPPORT, 3-LB STL U-CHAN
0044 4102000000-N 904  1 EA  80.00 80.00 185.00 185.00 80.00 80.00SIGN ERECTION, TYPE E
0045 4129000000-N 906  2 EA  75.00 150.00 109.00 218.00 75.00 150.00RELOCATE SIGN, TYPE *****

(TYPE E)
0046 4155000000-N 907  16 EA  7.00 112.00 15.00 240.00 7.00 112.00DISPOSE SIGN SYST U-CHAN
0047 4400000000-E 1110  52 SF  10.00 520.00 7.15 371.80 10.00 520.00WORK ZONE SIGNS (STAT)
0048 4405000000-E 1110  96 SF  5.00 480.00 4.00 384.00 30.00 2880.00WORK ZONE SIGNS (PORTABLE
0049 4410000000-E 1110  20 SF  5.00 100.00 4.00 80.00 4.00 80.00WORK ZONE SIGNS (BARRICDE
0050 4430000000-N 1130  60 EA  33.00 1980.00 25.00 1500.00 33.00 1980.00DRUMS
0051 4435000000-N 1135  30 EA  10.00 300.00 10.00 300.00 14.00 420.00CONES
0052 4440000000-E 1145  48 LF  10.00 480.00 11.50 552.00 8.00 384.00BARRICADES (TYPE II)
0053 4445000000-E 1145  48 LF  10.00 480.00 10.50 504.00 8.50 408.00BARRICADES (TYPE III)
0054 4450000000-N 1150  1,280 HR  11.00 14080.00 12.00 15360.00 11.00 14080.00FLAGGER
0055 4475000000-N 1165  1 EA  4000.00 4000.00 7500.00 7500.00 400.00 400.00TRUCK MTD IMP ATTN 45 MPH
0056 4650000000-N 1251  46 EA  5.00 230.00 5.00 230.00 5.00 230.00TEMP RAISED PVMT MRKS
0057 4810000000-E 1205  29,520 LF  0.20 5904.00 0.20 5904.00 0.20 5904.00PAINT PVMT MARKINGS 4"
0058 4900000000-N 1252  46 EA  5.00 230.00 5.00 230.00 5.00 230.00PERM RAISED PVMT MARKERS
0059 6000000000-E 1605  415 LF  2.50 1037.50 6.25 2593.75 2.60 1079.00TEMPORARY SILT FENCE
0060 6006000000-E 1610  75 TON 30.00 2250.00 32.00 2400.00 30.00 2250.00EROS CONTRL STONE CL A
0061 6009000000-E 1610  470 TON 30.00 14100.00 32.00 15040.00 30.00 14100.00EROS CONTRL STONE CL B
0062 6012000000-E 1610  335 TON 22.00 7370.00 23.00 7705.00 22.00 7370.00SEDIMENT CONTROL STONE
0063 6015000000-E 1615 2.5 ACR 400.00 1000.00 400.00 1000.00 400.00 1000.00TEMPORARY MULCHING
0064 6018000000-E 1620  100 LB  6.00 600.00 3.00 300.00 3.00 300.00SEED FOR TEMP SEEDING
0065 6021000000-E 1620 0.5 TON 1000.00 500.00 320.00 160.00 320.00 160.00FERT FOR TEMP SEEDING
0066 6024000000-E 1622  115 LF  14.00 1610.00 14.00 1610.00 14.00 1610.00TEMPORARY SLOPE DRAINS
0067 6027000000-N 1622  3 EA  200.00 600.00 200.00 600.00 100.00 300.00INLET PROTCN @ SLOPE DRNS
0068 6030000000-E 1630  1,100 CY  5.00 5500.00 10.50 11550.00 5.00 5500.00SILT EXCAVATION
0069 6033000000-E 1631  700 SY  1.25 875.00 1.00 700.00 1.00 700.00SYNTHETIC ROVING
0070 6036000000-E 1631  1,200 SY  2.50 3000.00 2.00 2400.00 2.00 2400.00MATTING FOR EROS CONTROL
0071 6038000000-E SP   1,600 SY  5.00 8000.00 5.00 8000.00 5.00 8000.00PERM SOIL REINF MAT
0072 6042000000-E 1632  750 LF  2.85 2137.50 2.85 2137.50 3.00 2250.001/4" HARDWARE CLOTH
0073 6084000000-E 1660  3 ACR 1500.00 4500.00 1100.00 3300.00 1100.00 3300.00SEEDING AND MULCHING
0074 6087000000-E 1660 1.5 ACR 30.00 45.00 50.00 75.00 50.00 75.00MOWING
0075 6090000000-E 1661  50 LB  10.00 500.00 5.00 250.00 5.00 250.00SEED FOR REPAIR SEEDING
0076 6093000000-E 1661 0.25 TON 900.00 225.00 640.00 160.00 640.00 160.00FERT FOR REPAIR SEEDING
0077 6096000000-E 1662  75 LB  2.00 150.00 3.00 225.00 3.00 225.00SEED FOR SUPP SEEDING
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ALAMANCE
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SEP 16 2003 C200733
FED AID NO BRZ-1921(4)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

DELLINGER, INC.

MONROE,  NC

0.340 MI

DANE CONSTRUCTION, INC. R. E. BURNS & SONS CO., INC.

MOORESVILLE,  NC STATESVILLE,  NC

0078 6108000000-E 1665 2.25 TON 200.00 450.00 220.00 495.00 220.00 495.00FERTILIZER TOPDRESSING
0079 6114000000-N SP  2.5 HR  25.00 62.50 50.00 125.00 50.00 125.00SPECIALIZED HAND MOWING
0080 6117000000-N 1675  8 EA  100.00 800.00 150.00 1200.00 1.00 8.00RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

0081 8035000000-N 402 Lump Sum 25000.00 25750.00 17000.00REMV EXIST STR **********
(21+05.00-L-)

0082 8182000000-E 420 128.5 CY  850.00 109225.00 1392.10 178884.85 715.00 91877.50CLASS A CONCRETE (BRIDGE)
0083 8210000000-N 422 Lump Sum 25000.00 16775.00 18000.00BRG APPR SLAB ***********

(21+05.00-L-)
0084 8217000000-E 425  19,726 LB  0.50 9863.00 0.50 9863.00 1.00 19726.00REINF STEEL (BRIDGE)
0085 8364000000-E 450  420 LF  20.00 8400.00 28.00 11760.00 20.00 8400.00HP12X53 PILES
0086 8384000000-E 450  2,005 LF  30.00 60150.00 38.00 76190.00 22.00 44110.00HP14X73 PILES
0087 8391000000-N 450  60 EA  70.00 4200.00 124.00 7440.00 150.00 9000.00STEEL PILE POINTS
0088 8406000000-N SP  Lump Sum 30000.00 27300.00 66000.00GALVAN STL PILES @ ******

(21+05.00-L-)
0089 8503000000-E 460 514.25 LF  55.00 28283.75 29.00 14913.25 35.00 17998.75CONCRETE BARRIER RAIL
0090 8608000000-E 876  905 TON 30.00 27150.00 31.00 28055.00 28.00 25340.00PLAIN RIP RAP II (2'-0")
0091 8622000000-E 876  1,000 SY  2.00 2000.00 2.40 2400.00 2.00 2000.00FILTER FABRIC FOR DRAINAGE
0092 8657000000-N 430 Lump Sum 6000.00 6600.00 7600.00ELASTOMERIC BEARINGS
0093 8762000000-E 430 3,342.63 LF  90.00 300836.70 82.00 274095.66 112.00 374374.563'-0"X 1'-9"PRESTR SLABS

 

    TOTAL 1115691.20 TOTAL 1186741.86 TOTAL 1188441.51CONTRACT TOTAL

 

    SUB-TOTAL 479582.75 SUB-TOTAL 506715.10 SUB-TOTAL 487014.70ROADWAY ITEMS
    SUB-TOTAL 636108.45 SUB-TOTAL 680026.76 SUB-TOTAL 701426.81STRUCTURE ITEMS
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GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

HAYMES BROTHERS, INC.

CHATHAM,  VA

0.340 MI

CAROLINA BRIDGE COMPANY, INC.

ORANGEBURG,  SC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 50000.00 57756.06MOBILIZATION
0002 0000400000-N 801 Lump Sum 30000.00 29934.02CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 12400.00 15712.50REINF BRG APPR **********

(21+05)
0004 0050000000-E 226  1 ACR 1.00 1.00 4000.00 4000.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  500 CY  7.00 3500.00 6.00 3000.00UNDERCUT EXCAVATION
0006 0063000000-N SP  Lump Sum 55000.00 179812.00GRADING
0007 0106000000-E 230  12,125 CY  6.00 72750.00 5.00 60625.00BORROW EXCAVATION
0008 0134000000-E 240  45 CY  9.00 405.00 8.00 360.00DRAINAGE DITCH EXCAVATION
0009 0255000000-E SP   15 TON 20.00 300.00 20.00 300.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS IV
0010 0255000000-E SP   90 TON 25.00 2250.00 25.00 2250.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS V
0011 0255000000-E SP   585 TON 29.00 16965.00 29.00 16965.00GENERIC GRADING ITEM (TON)

SELECT MATERIAL, CLASS VII
0012 0318000000-E 300  40 TON 22.00 880.00 20.00 800.00FNDATION MATL, MINOR STRS
0013 0344000000-E 310  180 LF  24.00 4320.00 30.00 5400.0018" SIDE DRAIN PIPE
0014 0366000000-E 310  72 LF  22.00 1584.00 28.00 2016.0015" RC PIPE CULV III
0015 0714000000-E 310  48 LF  30.00 1440.00 30.00 1440.0018" BCCSP B 0.064"
0016 0720000000-E 310  52 LF  30.00 1560.00 38.00 1976.0024" BCCSP B 0.064"
0017 0807000000-E 310  4 EA  150.00 600.00 300.00 1200.0018" BCCS ELB B 0.064"
0018 0808000000-E 310  2 EA  200.00 400.00 425.00 850.0024" BCCS ELB B 0.064"
0019 0995000000-E 340  128 LF  6.00 768.00 7.00 896.00PIPE REMOVAL
0020 1121000000-E 520  1,215 TON 13.55 16463.25 15.00 18225.00AGGREGATE BASE COURSE
0021 1220000000-E 545  200 TON 20.00 4000.00 19.00 3800.00INCIDENTAL STONE BASE
0022 1275000000-E 600  1,100 GAL 1.00 1100.00 2.00 2200.00PRIME COAT
0023 1489000000-E 610  20 TON 80.00 1600.00 60.00 1200.00ASP CONC BASE CRS B25.0B
0024 1498000000-E 610  460 TON 44.00 20240.00 44.00 20240.00ASP CONC INTR CRS I19.0B
0025 1514000000-E 610  900 TON 39.00 35100.00 44.00 39600.00ASP CONC SURF CRS S9.5A
0026 1560000000-E 620  81 TON 213.00 17253.00 290.00 23490.00ASP FOR PLANT MIX  PG64-22
0027 2000000000-N 806  20 EA  120.00 2400.00 135.00 2700.00RIGHT OF WAY MARKERS
0028 2286000000-N 840  5 EA  1200.00 6000.00 1500.00 7500.00MASNRY DRAINAGE STRUCT
0029 2367000000-N 840  4 EA  450.00 1800.00 300.00 1200.00FRAME W/2GRTS 840.29 STD
0030 2556000000-E 846  235 LF  15.00 3525.00 17.00 3995.00SHOULDER BERM GUTTER
0031 3030000000-E 862  775 LF  8.50 6587.50 8.00 6200.00STL BM GUARDRAIL
0032 3045000000-E 862  50 LF  12.00 600.00 8.25 412.50SBGR SHOP CURVED
0033 3150000000-N 862  5 EA  20.00 100.00 22.00 110.00ADDIT GUARDRAIL POSTS
0034 3195000000-N 862  1 EA  300.00 300.00 350.00 350.00GR ANCHOR TYPE AT-1
0035 3215000000-N 862  4 EA  1100.00 4400.00 875.00 3500.00GR ANCHOR TYPE III
0036 3270000000-N SP   3 EA  1600.00 4800.00 1700.00 5100.00GR ANCHOR TYPE 350
0037 3360000000-E 863  314 LF  1.00 314.00 0.90 282.60REMOVE EXISTING GUARDRAIL
0038 3628000000-E 876  55 TON 30.00 1650.00 40.00 2200.00PLAIN RIP RAP, CLASS I
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GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

HAYMES BROTHERS, INC.

CHATHAM,  VA

0.340 MI

CAROLINA BRIDGE COMPANY, INC.

ORANGEBURG,  SC  

0039 3642000000-E 876  30 TON 30.00 900.00 40.00 1200.00PLAIN RIP RAP, CLASS A
0040 3649000000-E 876  30 TON 30.00 900.00 40.00 1200.00PLAIN RIP RAP, CLASS B
0041 3656000000-E 876  325 SY  3.00 975.00 3.00 975.00FILTER FABRIC FOR DRAINGE
0042 4025000000-E 901  5 SF  17.62 88.10 17.62 88.10CONTR FURN, TYPE ***SIGN

(TYPE E)
0043 4072000000-E 903  13 LF  5.97 77.61 5.97 77.61SUPPORT, 3-LB STL U-CHAN
0044 4102000000-N 904  1 EA  184.67 184.67 184.67 184.67SIGN ERECTION, TYPE E
0045 4129000000-N 906  2 EA  108.80 217.60 108.80 217.60RELOCATE SIGN, TYPE *****

(TYPE E)
0046 4155000000-N 907  16 EA  14.98 239.68 14.98 239.68DISPOSE SIGN SYST U-CHAN
0047 4400000000-E 1110  52 SF  7.08 368.16 7.08 368.16WORK ZONE SIGNS (STAT)
0048 4405000000-E 1110  96 SF  3.93 377.28 3.93 377.28WORK ZONE SIGNS (PORTABLE
0049 4410000000-E 1110  20 SF  3.86 77.20 3.86 77.20WORK ZONE SIGNS (BARRICDE
0050 4430000000-N 1130  60 EA  24.68 1480.80 24.68 1480.80DRUMS
0051 4435000000-N 1135  30 EA  9.78 293.40 9.78 293.40CONES
0052 4440000000-E 1145  48 LF  11.23 539.04 11.23 539.04BARRICADES (TYPE II)
0053 4445000000-E 1145  48 LF  10.28 493.44 10.28 493.44BARRICADES (TYPE III)
0054 4450000000-N 1150  1,280 HR  11.00 14080.00 15.00 19200.00FLAGGER
0055 4475000000-N 1165  1 EA  5000.00 5000.00 7347.00 7347.00TRUCK MTD IMP ATTN 45 MPH
0056 4650000000-N 1251  46 EA  5.00 230.00 5.00 230.00TEMP RAISED PVMT MRKS
0057 4810000000-E 1205  29,520 LF  0.25 7380.00 0.20 5904.00PAINT PVMT MARKINGS 4"
0058 4900000000-N 1252  46 EA  5.00 230.00 5.00 230.00PERM RAISED PVMT MARKERS
0059 6000000000-E 1605  415 LF  2.35 975.25 2.00 830.00TEMPORARY SILT FENCE
0060 6006000000-E 1610  75 TON 30.00 2250.00 45.00 3375.00EROS CONTRL STONE CL A
0061 6009000000-E 1610  470 TON 30.00 14100.00 28.00 13160.00EROS CONTRL STONE CL B
0062 6012000000-E 1610  335 TON 22.00 7370.00 28.00 9380.00SEDIMENT CONTROL STONE
0063 6015000000-E 1615 2.5 ACR 400.00 1000.00 450.00 1125.00TEMPORARY MULCHING
0064 6018000000-E 1620  100 LB  6.00 600.00 4.00 400.00SEED FOR TEMP SEEDING
0065 6021000000-E 1620 0.5 TON 1000.00 500.00 800.00 400.00FERT FOR TEMP SEEDING
0066 6024000000-E 1622  115 LF  14.00 1610.00 35.00 4025.00TEMPORARY SLOPE DRAINS
0067 6027000000-N 1622  3 EA  200.00 600.00 300.00 900.00INLET PROTCN @ SLOPE DRNS
0068 6030000000-E 1630  1,100 CY  5.00 5500.00 1.00 1100.00SILT EXCAVATION
0069 6033000000-E 1631  700 SY  1.25 875.00 1.55 1085.00SYNTHETIC ROVING
0070 6036000000-E 1631  1,200 SY  2.50 3000.00 1.45 1740.00MATTING FOR EROS CONTROL
0071 6038000000-E SP   1,600 SY  5.00 8000.00 6.50 10400.00PERM SOIL REINF MAT
0072 6042000000-E 1632  750 LF  2.85 2137.50 1.97 1477.501/4" HARDWARE CLOTH
0073 6084000000-E 1660  3 ACR 1400.00 4200.00 1370.00 4110.00SEEDING AND MULCHING
0074 6087000000-E 1660 1.5 ACR 30.00 45.00 42.00 63.00MOWING
0075 6090000000-E 1661  50 LB  10.00 500.00 7.00 350.00SEED FOR REPAIR SEEDING
0076 6093000000-E 1661 0.25 TON 900.00 225.00 900.00 225.00FERT FOR REPAIR SEEDING
0077 6096000000-E 1662  75 LB  2.00 150.00 2.20 165.00SEED FOR SUPP SEEDING
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BRIDGE OVER QUAKER CREEK AND APPROACHES ON SR-1921.

HAYMES BROTHERS, INC.

CHATHAM,  VA

0.340 MI

CAROLINA BRIDGE COMPANY, INC.

ORANGEBURG,  SC  

0078 6108000000-E 1665 2.25 TON 200.00 450.00 400.00 900.00FERTILIZER TOPDRESSING
0079 6114000000-N SP  2.5 HR  25.00 62.50 48.00 120.00SPECIALIZED HAND MOWING
0080 6117000000-N 1675  8 EA  100.00 800.00 50.00 400.00RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

0081 8035000000-N 402 Lump Sum 50000.00 71014.33REMV EXIST STR **********
(21+05.00-L-)

0082 8182000000-E 420 128.5 CY  700.00 89950.00 657.47 84484.90CLASS A CONCRETE (BRIDGE)
0083 8210000000-N 422 Lump Sum 30000.00 23121.66BRG APPR SLAB ***********

(21+05.00-L-)
0084 8217000000-E 425  19,726 LB  0.55 10849.30 0.60 11835.60REINF STEEL (BRIDGE)
0085 8364000000-E 450  420 LF  35.00 14700.00 29.19 12259.80HP12X53 PILES
0086 8384000000-E 450  2,005 LF  35.00 70175.00 35.94 72059.70HP14X73 PILES
0087 8391000000-N 450  60 EA  100.00 6000.00 117.79 7067.40STEEL PILE POINTS
0088 8406000000-N SP  Lump Sum 100000.00 27928.40GALVAN STL PILES @ ******

(21+05.00-L-)
0089 8503000000-E 460 514.25 LF  45.00 23141.25 44.78 23028.12CONCRETE BARRIER RAIL
0090 8608000000-E 876  905 TON 28.00 25340.00 27.61 24987.05PLAIN RIP RAP II (2'-0")
0091 8622000000-E 876  1,000 SY  2.00 2000.00 2.23 2230.00FILTER FABRIC FOR DRAINAGE
0092 8657000000-N 430 Lump Sum 10000.00 7015.51ELASTOMERIC BEARINGS
0093 8762000000-E 430 3,342.63 LF  100.00 334263.00 83.96 280647.213'-0"X 1'-9"PRESTR SLABS

 

    TOTAL 1238856.53 TOTAL 1271730.84CONTRACT TOTAL

 

    SUB-TOTAL 472437.98 SUB-TOTAL 624051.16ROADWAY ITEMS
    SUB-TOTAL 766418.55 SUB-TOTAL 647679.68STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1115691.20DELLINGER, INC.
     2  1186741.86DANE CONSTRUCTION, INC.
     3  1188441.51R. E. BURNS & SONS CO., INC.
     4  1238856.53HAYMES BROTHERS, INC.
     5  1271730.84CAROLINA BRIDGE COMPANY, INC.



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 1 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.445 MI

W. C. ENGLISH, INC. BLYTHE CONSTRUCTION, INC.

LYNCHBURG,  VA CHARLOTTE,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 151945.00 153000.00 160000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 35000.00 20000.00 35000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 14000.00 9400.00 16000.00REINF BRG APPR **********

(26+56.50)
0004 0050000000-E 226  1 ACR 1.00 1.00 1000.00 1000.00 7000.00 7000.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  1,000 CY  5.00 5000.00 6.00 6000.00 8.50 8500.00UNDERCUT EXCAVATION
0006 0063000000-N SP  Lump Sum 175000.00 161000.00 378595.00GRADING
0007 0106000000-E 230  50,400 CY  6.60 332640.00 7.50 378000.00 6.25 315000.00BORROW EXCAVATION
0008 0134000000-E 240  99 CY  10.25 1014.75 6.00 594.00 11.50 1138.50DRAINAGE DITCH EXCAVATION
0009 0195000000-E 265  500 CY  18.00 9000.00 25.00 12500.00 18.55 9275.00SELECT GRANULAR MATERIAL
0010 0196000000-E 270  500 SY  2.50 1250.00 5.00 2500.00 3.00 1500.00SOIL STABILIZATION FABRIC
0011 0318000000-E 300  51 TON 20.00 1020.00 40.00 2040.00 35.00 1785.00FNDATION MATL, MINOR STRS
0012 0343000000-E 310  224 LF  19.00 4256.00 25.00 5600.00 22.00 4928.0015" SIDE DRAIN PIPE
0013 0366000000-E 310  160 LF  19.00 3040.00 25.00 4000.00 22.00 3520.0015" RC PIPE CULV III
0014 0708000000-E 310  92 LF  22.00 2024.00 25.00 2300.00 22.00 2024.0015" BCCSP B 0.064"
0015 0806000000-E 310  4 EA  150.00 600.00 310.00 1240.00 275.00 1100.0015" BCCS ELB B 0.064"
0016 0995000000-E 340  184 LF  7.00 1288.00 15.00 2760.00 13.05 2401.20PIPE REMOVAL
0017 1121000000-E 520  3,000 TON 14.35 43050.00 14.00 42000.00 17.00 51000.00AGGREGATE BASE COURSE
0018 1220000000-E 545  250 TON 20.00 5000.00 14.00 3500.00 12.50 3125.00INCIDENTAL STONE BASE
0019 1489000000-E 610  500 TON 36.46 18230.00 41.00 20500.00 36.00 18000.00ASP CONC BASE CRS B25.0B
0020 1498000000-E 610  1,400 TON 36.44 51016.00 45.00 63000.00 35.00 49000.00ASP CONC INTR CRS I19.0B
0021 1519000000-E 610  1,110 TON 36.53 40548.30 46.00 51060.00 36.00 39960.00ASP CONC SURF CRS S9.5B
0022 1560000000-E 620  160 TON 227.00 36320.00 265.00 42400.00 210.00 33600.00ASP FOR PLANT MIX  PG64-22
0023 1693000000-E 654  200 TON 100.00 20000.00 150.00 30000.00 107.37 21474.00ASPH PM PAVEMENT REPAIR
0024 2000000000-N 806  13 EA  120.00 1560.00 150.00 1950.00 150.00 1950.00RIGHT OF WAY MARKERS
0025 2022000000-E 815  45 CY  8.00 360.00 30.00 1350.00 11.75 528.75SUBDRAIN EXCAVATION
0026 2033000000-E 815  34 CY  33.00 1122.00 50.00 1700.00 35.00 1190.00SUBDRAIN FINE AGGREGATE
0027 2044000000-E 815  200 LF  6.00 1200.00 25.00 5000.00 3.54 708.006" PERF SUBDRN PIPE
0028 2055000000-E 815  6 EA  30.00 180.00 25.00 150.00 30.64 183.846" SUBDRN Y,T,OR L
0029 2066000000-N 815  1 EA  300.00 300.00 300.00 300.00 6.00 6.00CONC PAD SUBDRN OUTLET
0030 2077000000-E 815  6 LF  20.00 120.00 20.00 120.00 30.00 180.006" OUTLET PIPE (SUBDRNS)
0031 2286000000-N 840  5 EA  1200.00 6000.00 1400.00 7000.00 1350.00 6750.00MASNRY DRAINAGE STRUCT
0032 2367000000-N 840  5 EA  400.00 2000.00 525.00 2625.00 475.00 2375.00FRAME W/2GRTS 840.29 STD
0033 2556000000-E 846  1,289 LF  9.85 12696.65 12.00 15468.00 15.00 19335.00SHOULDER BERM GUTTER
0034 3030000000-E 862  1,850 LF  7.95 14707.50 9.00 16650.00 8.50 15725.00STL BM GUARDRAIL
0035 3105000000-N 862  4 EA  19.00 76.00 22.00 88.00 50.00 200.00SBGR TERM SECT
0036 3150000000-N 862  5 EA  22.00 110.00 24.00 120.00 20.00 100.00ADDIT GUARDRAIL POSTS
0037 3215000000-N 862  4 EA  770.00 3080.00 850.00 3400.00 1100.00 4400.00GR ANCHOR TYPE III
0038 3270000000-N SP   4 EA  1600.00 6400.00 1850.00 7400.00 1600.00 6400.00GR ANCHOR TYPE 350
0039 3649000000-E 876  255 TON 30.00 7650.00 33.00 8415.00 35.00 8925.00PLAIN RIP RAP, CLASS B
0040 3656000000-E 876  2,315 SY  2.50 5787.50 3.00 6945.00 2.10 4861.50FILTER FABRIC FOR DRAINGE



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 2 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.445 MI

W. C. ENGLISH, INC. BLYTHE CONSTRUCTION, INC.

LYNCHBURG,  VA CHARLOTTE,  NC

0041 4025000000-E 901  12 SF  13.85 166.20 15.00 180.00 12.95 155.40CONTR FURN, TYPE ***SIGN
(D)

0042 4025000000-E 901 43.25 SF  13.85 599.01 15.00 648.75 12.95 560.09CONTR FURN, TYPE ***SIGN
(E)

0043 4072000000-E 903  184 LF  6.75 1242.00 7.00 1288.00 5.95 1094.80SUPPORT, 3-LB STL U-CHAN
0044 4096000000-N 904  1 EA  116.00 116.00 130.00 130.00 110.00 110.00SIGN ERECTION, TYPE D
0045 4102000000-N 904  11 EA  86.00 946.00 95.00 1045.00 80.00 880.00SIGN ERECTION, TYPE E
0046 4129000000-N 906  2 EA  81.00 162.00 90.00 180.00 75.00 150.00RELOCATE SIGN, TYPE *****

(E)
0047 4155000000-N 907  32 EA  8.50 272.00 10.00 320.00 7.00 224.00DISPOSE SIGN SYST U-CHAN
0048 4400000000-E 1110  555 SF  6.50 3607.50 15.00 8325.00 12.00 6660.00WORK ZONE SIGNS (STAT)
0049 4410000000-E 1110  134 SF  4.50 603.00 15.00 2010.00 8.50 1139.00WORK ZONE SIGNS (BARRICDE
0050 4425000000-N 1125  4 EA  9.25 37.00 100.00 400.00 32.00 128.00WARNING FLAG SETS
0051 4430000000-N 1130  100 EA  40.00 4000.00 100.00 10000.00 45.00 4500.00DRUMS
0052 4445000000-E 1145  192 LF  9.50 1824.00 15.00 2880.00 15.00 2880.00BARRICADES (TYPE III)
0053 4455000000-N 1150  100 MD  120.00 12000.00 150.00 15000.00 167.00 16700.00FLAGGER
0054 4650000000-N 1251  38 EA  5.00 190.00 11.00 418.00 5.00 190.00TEMP RAISED PVMT MRKS
0055 4685000000-E 1205  4,096 LF  0.49 2007.04 0.65 2662.40 0.49 2007.04THERMO PVT MKG LINES 4"90
0056 4686000000-E 1205  4,122 LF  0.49 2019.78 0.75 3091.50 0.49 2019.78THERMO PVT MKG LINES 4"120
0057 4695000000-E 1205  125 LF  1.00 125.00 1.65 206.25 1.00 125.008"WIDE THERMO 90 MILS
0058 4710000000-E 1205  55 LF  4.85 266.75 7.70 423.50 4.85 266.7524"WIDE THERMO 120 MILS
0059 4770000000-E 1205  2,180 LF  1.50 3270.00 1.65 3597.00 1.50 3270.004" COLD APPL PLSTIC LINES
0060 4810000000-E 1205  16,434 LF  0.25 4108.50 0.20 3286.80 0.25 4108.50PAINT PVMT MARKINGS 4"
0061 4820000000-E 1205  250 LF  0.25 62.50 0.65 162.50 0.25 62.50PAINT PVMT MARKINGS 8"
0062 4835000000-E 1205  108 LF  2.00 216.00 2.75 297.00 2.00 216.00PAINT PVT MKG LINES 24"
0063 4900000000-N 1252  38 EA  5.00 190.00 11.00 418.00 5.00 190.00PERM RAISED PVMT MARKERS
0064 4915000000-E 1264  6 EA  23.00 138.00 25.00 150.00 22.00 132.007' U-CHANNEL POSTS
0065 4955000000-N 1264  6 EA  65.00 390.00 70.00 420.00 60.00 360.00OBJECT MARKERS (END OF RD
0066 5300000000-E 1505  2 TON 55.00 110.00 40.00 80.00 35.00 70.00FND CONDIT MAT CL *******

(VI)
0067 5306000000-E SP   2 TON 55.00 110.00 40.00 80.00 35.00 70.00BEDDING MATL, CL ********

(IV)
0068 5414000000-E 1510  17 LF  35.00 595.00 26.00 442.00 20.00 340.003/4"CU WATER PIPE TYPE K
0069 5432000000-E 1510  148 LF  15.00 2220.00 30.00 4440.00 26.00 3848.002"PVC WATER PIPE ********

(SDR 21, 200 # WP)
0070 5510000000-E 1510  2 EA  125.00 250.00 100.00 200.00 75.00 150.003/4" CORPORATION STOP
0071 5534000000-E 1510  1 EA  550.00 550.00 600.00 600.00 450.00 450.00**" GATE V&VB *****WP

(2", 200#)
0072 5582000000-E 1510  2 EA  250.00 500.00 225.00 450.00 400.00 800.00**"X **" TAPPING SADDLE

(2" X 3/4")
0073 5648000000-N 1510  2 EA  350.00 700.00 600.00 1200.00 500.00 1000.00RELOCATE EXIST WAT METER
0074 6000000000-E 1605  1,825 LF  6.00 10950.00 3.00 5475.00 3.00 5475.00TEMPORARY SILT FENCE
0075 6006000000-E 1610  115 TON 30.00 3450.00 33.00 3795.00 30.31 3485.65EROS CONTRL STONE CL A
0076 6009000000-E 1610  700 TON 30.00 21000.00 30.00 21000.00 27.50 19250.00EROS CONTRL STONE CL B



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 3 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.445 MI

W. C. ENGLISH, INC. BLYTHE CONSTRUCTION, INC.

LYNCHBURG,  VA CHARLOTTE,  NC

0077 6012000000-E 1610  900 TON 18.00 16200.00 27.00 24300.00 22.50 20250.00SEDIMENT CONTROL STONE
0078 6015000000-E 1615  4 ACR 400.00 1600.00 500.00 2000.00 450.00 1800.00TEMPORARY MULCHING
0079 6018000000-E 1620  150 LB  3.00 450.00 3.30 495.00 3.00 450.00SEED FOR TEMP SEEDING
0080 6021000000-E 1620 0.75 TON 320.00 240.00 880.00 660.00 800.00 600.00FERT FOR TEMP SEEDING
0081 6024000000-E 1622  400 LF  11.00 4400.00 20.00 8000.00 18.50 7400.00TEMPORARY SLOPE DRAINS
0082 6027000000-N 1622  7 EA  200.00 1400.00 300.00 2100.00 160.00 1120.00INLET PROTCN @ SLOPE DRNS
0083 6030000000-E 1630  1,700 CY  11.50 19550.00 1.00 1700.00 0.01 17.00SILT EXCAVATION
0084 6033000000-E 1631  900 SY  1.00 900.00 1.85 1665.00 1.65 1485.00SYNTHETIC ROVING
0085 6036000000-E 1631  1,800 SY  3.00 5400.00 1.60 2880.00 1.45 2610.00MATTING FOR EROS CONTROL
0086 6042000000-E 1632  60 LF  4.00 240.00 5.00 300.00 5.00 300.001/4" HARDWARE CLOTH
0087 6070000000-N SP   30 EA  450.00 13500.00 500.00 15000.00 285.00 8550.00SPECIAL STILLING BASINS
0088 6084000000-E 1660 10.2 ACR 1100.00 11220.00 1125.00 11475.00 1020.00 10404.00SEEDING AND MULCHING
0089 6087000000-E 1660 2.5 ACR 50.00 125.00 45.00 112.50 38.00 95.00MOWING
0090 6090000000-E 1661  50 LB  5.00 250.00 6.60 330.00 6.00 300.00SEED FOR REPAIR SEEDING
0091 6093000000-E 1661 0.25 TON 640.00 160.00 825.00 206.25 750.00 187.50FERT FOR REPAIR SEEDING
0092 6096000000-E 1662  100 LB  3.00 300.00 2.15 215.00 1.95 195.00SEED FOR SUPP SEEDING
0093 6108000000-E 1665 5.75 TON 220.00 1265.00 330.00 1897.50 300.00 1725.00FERTILIZER TOPDRESSING
0094 6114000000-N SP   4 HR  50.00 200.00 55.00 220.00 42.00 168.00SPECIALIZED HAND MOWING
0095 6117000000-N 1675  8 EA  1.00 8.00 30.00 240.00 25.00 200.00RESPONSE FOR EROS CONTROL
0096 6123000000-E 1670 1.5 ACR 1000.00 1500.00 650.00 975.00 585.00 877.50REFORESTATION

STRUCTURE ITEMS

0097 8017000000-N SP  Lump Sum 250000.00 200000.00 241000.00CM&R TEMP ACCESS ***********
(26+56.50-L-)

0098 8035000000-N 402 Lump Sum 167000.00 87000.00 101000.00REMV EXIST STR **********
(26+56.50-L-)

0099 8105500000-E SP  184.5 LF  715.00 131917.50 500.00 92250.00 689.00 127120.50**'-**" DRILLD PIER IN SOIL
(4'-0")

0100 8105600000-E SP   135 LF  1515.00 204525.00 1600.00 216000.00 1630.00 220050.00**'-**" DRILLD PIER NO SOIL
(4'-0")

0101 8111000000-E SP  171.6 LF  121.00 20763.60 200.00 34320.00 160.00 27456.00PERM STL CASING FOR ** PIER
(4'-0")

0102 8114000000-N SP   3 EA  700.00 2100.00 1200.00 3600.00 1000.00 3000.00SPT TESTING
0103 8115000000-N SP   5 EA  4000.00 20000.00 4600.00 23000.00 4300.00 21500.00CROSSHOLE SONIC LOGGING
0104 8116000000-E SP   1,728 LF  4.05 6998.40 12.00 20736.00 14.00 24192.00CSL TUBES
0105 8147000000-E 420  20,796 SF  19.75 410721.00 18.00 374328.00 18.00 374328.00REINF CONCRETE DECK SLAB
0106 8161000000-E 420  14,619 SF  0.26 3800.94 0.25 3654.75 0.26 3800.94GROOVING BRIDGE FLOORS
0107 8182000000-E 420 252.6 CY  504.00 127310.40 500.00 126300.00 550.00 138930.00CLASS A CONCRETE (BRIDGE)
0108 8210000000-N 422 Lump Sum 16100.00 16400.00 36000.00BRG APPR SLAB ***********

(26+56.50-L-)
0109 8217000000-E 425  90,908 LB  0.50 45454.00 0.50 45454.00 0.55 49999.40REINF STEEL (BRIDGE)
0110 8238000000-E 425  13,787 LB  0.80 11029.60 1.00 13787.00 0.90 12408.30SPIRAL COL REINF STL BRG
0111 8265000000-E 430 2,686.46 LF  120.00 322375.20 155.00 416401.30 125.00 335807.5054" PRESTR CONCRETE GIRDR



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 4 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.445 MI

W. C. ENGLISH, INC. BLYTHE CONSTRUCTION, INC.

LYNCHBURG,  VA CHARLOTTE,  NC

0112 8364000000-E 450  555 LF  26.75 14846.25 25.00 13875.00 25.00 13875.00HP12X53 PILES
0113 8482000000-E 460  535 LF  94.75 50691.25 100.00 53500.00 95.00 50825.00THREE BAR METAL RAIL
0114 8503000000-E 460 542.5 LF  30.40 16492.00 50.00 27125.00 34.00 18445.00CONCRETE BARRIER RAIL
0115 8608000000-E 876  596 TON 30.00 17880.00 10.00 5960.00 1.00 596.00PLAIN RIP RAP II (2'-0")
0116 8622000000-E 876  665 SY  2.40 1596.00 3.00 1995.00 4.00 2660.00FILTER FABRIC FOR DRAINAGE
0117 8657000000-N 430 Lump Sum 5100.00 7000.00 10000.00ELASTOMERIC BEARINGS
0118 8706000000-N SP  Lump Sum 19750.00 20000.00 16600.00EXPANSION JOINT SEALS

 

    TOTAL 3038945.12 TOTAL 3065834.00 TOTAL 3209138.94CONTRACT TOTAL

 

    SUB-TOTAL 1172493.98 SUB-TOTAL 1263147.95 SUB-TOTAL 1379545.30ROADWAY ITEMS
    SUB-TOTAL 1866451.14 SUB-TOTAL 1802686.05 SUB-TOTAL 1829593.64STRUCTURE ITEMS



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 5 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

DELLINGER, INC.

MONROE,  NC

0.445 MI

D. W. LYLE CORPORATION SLOAN CONSTRUCTION CO., INC.

MCKENNEY,  VA GREENVILLE,  SC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 75000.00 155000.00 165000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 30000.00 39750.00 30000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 20000.00 18007.42 14000.00REINF BRG APPR **********

(26+56.50)
0004 0050000000-E 226  1 ACR 1.00 1.00 1.01 1.01 7000.00 7000.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  1,000 CY  5.00 5000.00 5.05 5050.00 10.00 10000.00UNDERCUT EXCAVATION
0006 0063000000-N SP  Lump Sum 150000.00 108080.81 228500.00GRADING
0007 0106000000-E 230  50,400 CY  6.50 327600.00 6.57 331128.00 7.00 352800.00BORROW EXCAVATION
0008 0134000000-E 240  99 CY  10.00 990.00 10.10 999.90 8.00 792.00DRAINAGE DITCH EXCAVATION
0009 0195000000-E 265  500 CY  18.00 9000.00 18.18 9090.00 30.00 15000.00SELECT GRANULAR MATERIAL
0010 0196000000-E 270  500 SY  2.50 1250.00 2.53 1265.00 2.00 1000.00SOIL STABILIZATION FABRIC
0011 0318000000-E 300  51 TON 20.00 1020.00 35.35 1802.85 35.00 1785.00FNDATION MATL, MINOR STRS
0012 0343000000-E 310  224 LF  19.00 4256.00 22.22 4977.28 22.00 4928.0015" SIDE DRAIN PIPE
0013 0366000000-E 310  160 LF  19.00 3040.00 22.22 3555.20 22.00 3520.0015" RC PIPE CULV III
0014 0708000000-E 310  92 LF  22.00 2024.00 22.22 2044.24 22.00 2024.0015" BCCSP B 0.064"
0015 0806000000-E 310  4 EA  150.00 600.00 277.78 1111.12 275.00 1100.0015" BCCS ELB B 0.064"
0016 0995000000-E 340  184 LF  7.00 1288.00 7.07 1300.88 11.00 2024.00PIPE REMOVAL
0017 1121000000-E 520  3,000 TON 14.35 43050.00 14.49 43470.00 13.00 39000.00AGGREGATE BASE COURSE
0018 1220000000-E 545  250 TON 20.00 5000.00 20.20 5050.00 20.00 5000.00INCIDENTAL STONE BASE
0019 1489000000-E 610  500 TON 37.00 18500.00 29.90 14950.00 29.60 14800.00ASP CONC BASE CRS B25.0B
0020 1498000000-E 610  1,400 TON 37.00 51800.00 30.81 43134.00 30.50 42700.00ASP CONC INTR CRS I19.0B
0021 1519000000-E 610  1,110 TON 37.00 41070.00 33.94 37673.40 33.60 37296.00ASP CONC SURF CRS S9.5B
0022 1560000000-E 620  160 TON 227.00 36320.00 191.92 30707.20 190.00 30400.00ASP FOR PLANT MIX  PG64-22
0023 1693000000-E 654  200 TON 100.00 20000.00 90.91 18182.00 88.00 17600.00ASPH PM PAVEMENT REPAIR
0024 2000000000-N 806  13 EA  120.00 1560.00 113.01 1469.13 120.00 1560.00RIGHT OF WAY MARKERS
0025 2022000000-E 815  45 CY  8.00 360.00 8.08 363.60 21.00 945.00SUBDRAIN EXCAVATION
0026 2033000000-E 815  34 CY  33.00 1122.00 33.33 1133.22 80.00 2720.00SUBDRAIN FINE AGGREGATE
0027 2044000000-E 815  200 LF  6.00 1200.00 6.06 1212.00 5.50 1100.006" PERF SUBDRN PIPE
0028 2055000000-E 815  6 EA  30.00 180.00 30.30 181.80 11.00 66.006" SUBDRN Y,T,OR L
0029 2066000000-N 815  1 EA  300.00 300.00 303.03 303.03 110.00 110.00CONC PAD SUBDRN OUTLET
0030 2077000000-E 815  6 LF  20.00 120.00 20.20 121.20 11.00 66.006" OUTLET PIPE (SUBDRNS)
0031 2286000000-N 840  5 EA  1200.00 6000.00 1212.12 6060.60 1350.00 6750.00MASNRY DRAINAGE STRUCT
0032 2367000000-N 840  5 EA  400.00 2000.00 479.80 2399.00 550.00 2750.00FRAME W/2GRTS 840.29 STD
0033 2556000000-E 846  1,289 LF  20.00 25780.00 15.00 19335.00 9.85 12696.65SHOULDER BERM GUTTER
0034 3030000000-E 862  1,850 LF  10.00 18500.00 8.08 14948.00 8.00 14800.00STL BM GUARDRAIL
0035 3105000000-N 862  4 EA  100.00 400.00 20.20 80.80 20.00 80.00SBGR TERM SECT
0036 3150000000-N 862  5 EA  20.00 100.00 22.22 111.10 22.00 110.00ADDIT GUARDRAIL POSTS
0037 3215000000-N 862  4 EA  1500.00 6000.00 782.83 3131.32 775.00 3100.00GR ANCHOR TYPE III
0038 3270000000-N SP   4 EA  2000.00 8000.00 1717.17 6868.68 1700.00 6800.00GR ANCHOR TYPE 350
0039 3649000000-E 876  255 TON 30.00 7650.00 30.30 7726.50 30.00 7650.00PLAIN RIP RAP, CLASS B
0040 3656000000-E 876  2,315 SY  2.50 5787.50 2.53 5856.95 2.00 4630.00FILTER FABRIC FOR DRAINGE
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0041 4025000000-E 901  12 SF  12.95 155.40 13.08 156.96 13.00 156.00CONTR FURN, TYPE ***SIGN
(D)

0042 4025000000-E 901 43.25 SF  12.95 560.09 13.08 565.71 13.00 562.25CONTR FURN, TYPE ***SIGN
(E)

0043 4072000000-E 903  184 LF  5.95 1094.80 6.01 1105.84 6.00 1104.00SUPPORT, 3-LB STL U-CHAN
0044 4096000000-N 904  1 EA  110.00 110.00 111.11 111.11 110.00 110.00SIGN ERECTION, TYPE D
0045 4102000000-N 904  11 EA  80.00 880.00 80.81 888.91 80.00 880.00SIGN ERECTION, TYPE E
0046 4129000000-N 906  2 EA  75.00 150.00 75.76 151.52 75.00 150.00RELOCATE SIGN, TYPE *****

(E)
0047 4155000000-N 907  32 EA  7.00 224.00 7.07 226.24 7.00 224.00DISPOSE SIGN SYST U-CHAN
0048 4400000000-E 1110  555 SF  5.50 3052.50 5.56 3085.80 5.50 3052.50WORK ZONE SIGNS (STAT)
0049 4410000000-E 1110  134 SF  5.00 670.00 4.03 540.02 4.00 536.00WORK ZONE SIGNS (BARRICDE
0050 4425000000-N 1125  4 EA  8.90 35.60 20.39 81.56 9.00 36.00WARNING FLAG SETS
0051 4430000000-N 1130  100 EA  33.00 3300.00 39.01 3901.00 33.00 3300.00DRUMS
0052 4445000000-E 1145  192 LF  10.00 1920.00 8.59 1649.28 8.50 1632.00BARRICADES (TYPE III)
0053 4455000000-N 1150  100 MD  150.00 15000.00 151.52 15152.00 185.00 18500.00FLAGGER
0054 4650000000-N 1251  38 EA  5.00 190.00 5.05 191.90 5.00 190.00TEMP RAISED PVMT MRKS
0055 4685000000-E 1205  4,096 LF  0.50 2048.00 0.49 2007.04 0.50 2048.00THERMO PVT MKG LINES 4"90
0056 4686000000-E 1205  4,122 LF  0.50 2061.00 0.49 2019.78 0.50 2061.00THERMO PVT MKG LINES 4"120
0057 4695000000-E 1205  125 LF  1.00 125.00 1.01 126.25 1.00 125.008"WIDE THERMO 90 MILS
0058 4710000000-E 1205  55 LF  4.85 266.75 4.90 269.50 4.85 266.7524"WIDE THERMO 120 MILS
0059 4770000000-E 1205  2,180 LF  1.50 3270.00 1.52 3313.60 1.50 3270.004" COLD APPL PLSTIC LINES
0060 4810000000-E 1205  16,434 LF  0.25 4108.50 0.25 4108.50 0.25 4108.50PAINT PVMT MARKINGS 4"
0061 4820000000-E 1205  250 LF  0.25 62.50 0.25 62.50 0.25 62.50PAINT PVMT MARKINGS 8"
0062 4835000000-E 1205  108 LF  2.00 216.00 2.02 218.16 2.00 216.00PAINT PVT MKG LINES 24"
0063 4900000000-N 1252  38 EA  5.00 190.00 5.05 191.90 5.00 190.00PERM RAISED PVMT MARKERS
0064 4915000000-E 1264  6 EA  22.00 132.00 22.22 133.32 22.00 132.007' U-CHANNEL POSTS
0065 4955000000-N 1264  6 EA  60.00 360.00 60.61 363.66 60.00 360.00OBJECT MARKERS (END OF RD
0066 5300000000-E 1505  2 TON 175.00 350.00 35.36 70.72 35.00 70.00FND CONDIT MAT CL *******

(VI)
0067 5306000000-E SP   2 TON 175.00 350.00 35.36 70.72 35.00 70.00BEDDING MATL, CL ********

(IV)
0068 5414000000-E 1510  17 LF  20.00 340.00 20.20 343.40 20.00 340.003/4"CU WATER PIPE TYPE K
0069 5432000000-E 1510  148 LF  10.00 1480.00 26.26 3886.48 26.00 3848.002"PVC WATER PIPE ********

(SDR 21, 200 # WP)
0070 5510000000-E 1510  2 EA  150.00 300.00 75.76 151.52 75.00 150.003/4" CORPORATION STOP
0071 5534000000-E 1510  1 EA  250.00 250.00 454.55 454.55 450.00 450.00**" GATE V&VB *****WP

(2", 200#)
0072 5582000000-E 1510  2 EA  350.00 700.00 202.02 404.04 200.00 400.00**"X **" TAPPING SADDLE

(2" X 3/4")
0073 5648000000-N 1510  2 EA  250.00 500.00 505.05 1010.10 500.00 1000.00RELOCATE EXIST WAT METER
0074 6000000000-E 1605  1,825 LF  2.00 3650.00 1.89 3449.25 1.70 3102.50TEMPORARY SILT FENCE
0075 6006000000-E 1610  115 TON 30.00 3450.00 30.30 3484.50 30.00 3450.00EROS CONTRL STONE CL A
0076 6009000000-E 1610  700 TON 30.00 21000.00 30.30 21210.00 30.00 21000.00EROS CONTRL STONE CL B
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0077 6012000000-E 1610  900 TON 18.00 16200.00 18.18 16362.00 21.00 18900.00SEDIMENT CONTROL STONE
0078 6015000000-E 1615  4 ACR 450.00 1800.00 454.55 1818.20 450.00 1800.00TEMPORARY MULCHING
0079 6018000000-E 1620  150 LB  3.00 450.00 3.03 454.50 3.00 450.00SEED FOR TEMP SEEDING
0080 6021000000-E 1620 0.75 TON 800.00 600.00 808.08 606.06 800.00 600.00FERT FOR TEMP SEEDING
0081 6024000000-E 1622  400 LF  11.00 4400.00 11.11 4444.00 14.00 5600.00TEMPORARY SLOPE DRAINS
0082 6027000000-N 1622  7 EA  200.00 1400.00 202.02 1414.14 275.00 1925.00INLET PROTCN @ SLOPE DRNS
0083 6030000000-E 1630  1,700 CY  5.00 8500.00 5.05 8585.00 9.00 15300.00SILT EXCAVATION
0084 6033000000-E 1631  900 SY  1.65 1485.00 1.67 1503.00 1.65 1485.00SYNTHETIC ROVING
0085 6036000000-E 1631  1,800 SY  1.45 2610.00 1.46 2628.00 1.45 2610.00MATTING FOR EROS CONTROL
0086 6042000000-E 1632  60 LF  4.00 240.00 1.90 114.00 4.00 240.001/4" HARDWARE CLOTH
0087 6070000000-N SP   30 EA  1.00 30.00 877.27 26318.10 288.00 8640.00SPECIAL STILLING BASINS
0088 6084000000-E 1660 10.2 ACR 1020.00 10404.00 1030.30 10509.06 1020.00 10404.00SEEDING AND MULCHING
0089 6087000000-E 1660 2.5 ACR 38.00 95.00 38.38 95.95 38.00 95.00MOWING
0090 6090000000-E 1661  50 LB  6.00 300.00 6.06 303.00 6.00 300.00SEED FOR REPAIR SEEDING
0091 6093000000-E 1661 0.25 TON 750.00 187.50 757.56 189.39 750.00 187.50FERT FOR REPAIR SEEDING
0092 6096000000-E 1662  100 LB  1.95 195.00 1.97 197.00 1.95 195.00SEED FOR SUPP SEEDING
0093 6108000000-E 1665 5.75 TON 300.00 1725.00 303.03 1742.42 300.00 1725.00FERTILIZER TOPDRESSING
0094 6114000000-N SP   4 HR  42.00 168.00 42.43 169.72 42.00 168.00SPECIALIZED HAND MOWING
0095 6117000000-N 1675  8 EA  25.00 200.00 25.25 202.00 25.00 200.00RESPONSE FOR EROS CONTROL
0096 6123000000-E 1670 1.5 ACR 585.00 877.50 590.91 886.37 585.00 877.50REFORESTATION

STRUCTURE ITEMS

0097 8017000000-N SP  Lump Sum 260000.00 388161.24 411000.00CM&R TEMP ACCESS ***********
(26+56.50-L-)

0098 8035000000-N 402 Lump Sum 200000.00 230749.40 112000.00REMV EXIST STR **********
(26+56.50-L-)

0099 8105500000-E SP  184.5 LF  400.00 73800.00 270.48 49903.56 291.00 53689.50**'-**" DRILLD PIER IN SOIL
(4'-0")

0100 8105600000-E SP   135 LF  1350.00 182250.00 1242.73 167768.55 1220.00 164700.00**'-**" DRILLD PIER NO SOIL
(4'-0")

0101 8111000000-E SP  171.6 LF  200.00 34320.00 161.62 27733.99 160.00 27456.00PERM STL CASING FOR ** PIER
(4'-0")

0102 8114000000-N SP   3 EA  1000.00 3000.00 1010.10 3030.30 1000.00 3000.00SPT TESTING
0103 8115000000-N SP   5 EA  4000.00 20000.00 4040.40 20202.00 4000.00 20000.00CROSSHOLE SONIC LOGGING
0104 8116000000-E SP   1,728 LF  10.00 17280.00 4.20 7257.60 14.00 24192.00CSL TUBES
0105 8147000000-E 420  20,796 SF  25.00 519900.00 24.50 509502.00 25.00 519900.00REINF CONCRETE DECK SLAB
0106 8161000000-E 420  14,619 SF  0.50 7309.50 0.25 3654.75 0.20 2923.80GROOVING BRIDGE FLOORS
0107 8182000000-E 420 252.6 CY  800.00 202080.00 675.00 170505.00 620.00 156612.00CLASS A CONCRETE (BRIDGE)
0108 8210000000-N 422 Lump Sum 25000.00 26026.49 22000.00BRG APPR SLAB ***********

(26+56.50-L-)
0109 8217000000-E 425  90,908 LB  0.50 45454.00 0.53 48181.24 0.50 45454.00REINF STEEL (BRIDGE)
0110 8238000000-E 425  13,787 LB  1.00 13787.00 0.95 13097.65 0.90 12408.30SPIRAL COL REINF STL BRG
0111 8265000000-E 430 2,686.46 LF  180.00 483562.80 139.98 376050.67 132.00 354612.7254" PRESTR CONCRETE GIRDR
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0112 8364000000-E 450  555 LF  20.00 11100.00 26.70 14818.50 46.00 25530.00HP12X53 PILES
0113 8482000000-E 460  535 LF  100.00 53500.00 112.73 60310.55 92.00 49220.00THREE BAR METAL RAIL
0114 8503000000-E 460 542.5 LF  50.00 27125.00 32.81 17799.43 35.00 18987.50CONCRETE BARRIER RAIL
0115 8608000000-E 876  596 TON 0.01 5.96 30.84 18380.64 32.00 19072.00PLAIN RIP RAP II (2'-0")
0116 8622000000-E 876  665 SY  2.00 1330.00 2.33 1549.45 2.10 1396.50FILTER FABRIC FOR DRAINAGE
0117 8657000000-N 430 Lump Sum 10000.00 9603.72 7100.00ELASTOMERIC BEARINGS
0118 8706000000-N SP  Lump Sum 25000.00 26098.39 20000.00EXPANSION JOINT SEALS

 

    TOTAL 3272091.90 TOTAL 3291716.61 TOTAL 3312311.97CONTRACT TOTAL

 

    SUB-TOTAL 1056287.64 SUB-TOTAL 1101331.49 SUB-TOTAL 1241057.65ROADWAY ITEMS
    SUB-TOTAL 2215804.26 SUB-TOTAL 2190385.12 SUB-TOTAL 2071254.32STRUCTURE ITEMS
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ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 190000.00 150000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 75000.00 30000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 14000.00 14000.00REINF BRG APPR **********

(26+56.50)
0004 0050000000-E 226  1 ACR 5000.00 5000.00 1.00 1.00SUPP CLEARING & GRUBBING
0005 0057000000-E 226  1,000 CY  12.00 12000.00 5.00 5000.00UNDERCUT EXCAVATION
0006 0063000000-N SP  Lump Sum 394083.00 120000.00GRADING
0007 0106000000-E 230  50,400 CY  4.50 226800.00 6.50 327600.00BORROW EXCAVATION
0008 0134000000-E 240  99 CY  15.00 1485.00 10.00 990.00DRAINAGE DITCH EXCAVATION
0009 0195000000-E 265  500 CY  15.00 7500.00 18.00 9000.00SELECT GRANULAR MATERIAL
0010 0196000000-E 270  500 SY  2.00 1000.00 2.50 1250.00SOIL STABILIZATION FABRIC
0011 0318000000-E 300  51 TON 21.00 1071.00 35.00 1785.00FNDATION MATL, MINOR STRS
0012 0343000000-E 310  224 LF  25.00 5600.00 22.00 4928.0015" SIDE DRAIN PIPE
0013 0366000000-E 310  160 LF  30.00 4800.00 22.00 3520.0015" RC PIPE CULV III
0014 0708000000-E 310  92 LF  25.00 2300.00 22.00 2024.0015" BCCSP B 0.064"
0015 0806000000-E 310  4 EA  300.00 1200.00 275.00 1100.0015" BCCS ELB B 0.064"
0016 0995000000-E 340  184 LF  10.00 1840.00 7.00 1288.00PIPE REMOVAL
0017 1121000000-E 520  3,000 TON 16.00 48000.00 14.35 43050.00AGGREGATE BASE COURSE
0018 1220000000-E 545  250 TON 21.00 5250.00 20.00 5000.00INCIDENTAL STONE BASE
0019 1489000000-E 610  500 TON 34.50 17250.00 35.00 17500.00ASP CONC BASE CRS B25.0B
0020 1498000000-E 610  1,400 TON 36.00 50400.00 32.00 44800.00ASP CONC INTR CRS I19.0B
0021 1519000000-E 610  1,110 TON 38.40 42624.00 35.00 38850.00ASP CONC SURF CRS S9.5B
0022 1560000000-E 620  160 TON 295.00 47200.00 200.00 32000.00ASP FOR PLANT MIX  PG64-22
0023 1693000000-E 654  200 TON 60.00 12000.00 100.00 20000.00ASPH PM PAVEMENT REPAIR
0024 2000000000-N 806  13 EA  145.00 1885.00 120.00 1560.00RIGHT OF WAY MARKERS
0025 2022000000-E 815  45 CY  10.00 450.00 8.00 360.00SUBDRAIN EXCAVATION
0026 2033000000-E 815  34 CY  38.00 1292.00 33.00 1122.00SUBDRAIN FINE AGGREGATE
0027 2044000000-E 815  200 LF  6.00 1200.00 6.00 1200.006" PERF SUBDRN PIPE
0028 2055000000-E 815  6 EA  12.00 72.00 30.00 180.006" SUBDRN Y,T,OR L
0029 2066000000-N 815  1 EA  150.00 150.00 300.00 300.00CONC PAD SUBDRN OUTLET
0030 2077000000-E 815  6 LF  20.00 120.00 20.00 120.006" OUTLET PIPE (SUBDRNS)
0031 2286000000-N 840  5 EA  1500.00 7500.00 1200.00 6000.00MASNRY DRAINAGE STRUCT
0032 2367000000-N 840  5 EA  400.00 2000.00 475.00 2375.00FRAME W/2GRTS 840.29 STD
0033 2556000000-E 846  1,289 LF  18.00 23202.00 20.00 25780.00SHOULDER BERM GUTTER
0034 3030000000-E 862  1,850 LF  8.00 14800.00 8.50 15725.00STL BM GUARDRAIL
0035 3105000000-N 862  4 EA  20.00 80.00 50.00 200.00SBGR TERM SECT
0036 3150000000-N 862  5 EA  22.00 110.00 20.00 100.00ADDIT GUARDRAIL POSTS
0037 3215000000-N 862  4 EA  775.00 3100.00 1100.00 4400.00GR ANCHOR TYPE III
0038 3270000000-N SP   4 EA  1700.00 6800.00 1600.00 6400.00GR ANCHOR TYPE 350
0039 3649000000-E 876  255 TON 21.00 5355.00 30.00 7650.00PLAIN RIP RAP, CLASS B
0040 3656000000-E 876  2,315 SY  1.50 3472.50 2.50 5787.50FILTER FABRIC FOR DRAINGE
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0041 4025000000-E 901  12 SF  14.00 168.00 13.28 159.36CONTR FURN, TYPE ***SIGN
(D)

0042 4025000000-E 901 43.25 SF  14.00 605.50 10.32 446.34CONTR FURN, TYPE ***SIGN
(E)

0043 4072000000-E 903  184 LF  7.00 1288.00 4.37 804.08SUPPORT, 3-LB STL U-CHAN
0044 4096000000-N 904  1 EA  120.00 120.00 108.32 108.32SIGN ERECTION, TYPE D
0045 4102000000-N 904  11 EA  85.60 941.60 74.67 821.37SIGN ERECTION, TYPE E
0046 4129000000-N 906  2 EA  80.50 161.00 98.80 197.60RELOCATE SIGN, TYPE *****

(E)
0047 4155000000-N 907  32 EA  7.50 240.00 9.98 319.36DISPOSE SIGN SYST U-CHAN
0048 4400000000-E 1110  555 SF  6.00 3330.00 6.98 3873.90WORK ZONE SIGNS (STAT)
0049 4410000000-E 1110  134 SF  4.50 603.00 3.86 517.24WORK ZONE SIGNS (BARRICDE
0050 4425000000-N 1125  4 EA  9.75 39.00 19.32 77.28WARNING FLAG SETS
0051 4430000000-N 1130  100 EA  75.00 7500.00 34.68 3468.00DRUMS
0052 4445000000-E 1145  192 LF  12.00 2304.00 10.28 1973.76BARRICADES (TYPE III)
0053 4455000000-N 1150  100 MD  150.00 15000.00 150.00 15000.00FLAGGER
0054 4650000000-N 1251  38 EA  5.00 190.00 5.00 190.00TEMP RAISED PVMT MRKS
0055 4685000000-E 1205  4,096 LF  0.49 2007.04 0.49 2007.04THERMO PVT MKG LINES 4"90
0056 4686000000-E 1205  4,122 LF  0.65 2679.30 0.49 2019.78THERMO PVT MKG LINES 4"120
0057 4695000000-E 1205  125 LF  1.25 156.25 1.00 125.008"WIDE THERMO 90 MILS
0058 4710000000-E 1205  55 LF  5.00 275.00 4.85 266.7524"WIDE THERMO 120 MILS
0059 4770000000-E 1205  2,180 LF  1.75 3815.00 1.50 3270.004" COLD APPL PLSTIC LINES
0060 4810000000-E 1205  16,434 LF  0.35 5751.90 0.25 4108.50PAINT PVMT MARKINGS 4"
0061 4820000000-E 1205  250 LF  0.35 87.50 0.25 62.50PAINT PVMT MARKINGS 8"
0062 4835000000-E 1205  108 LF  2.50 270.00 2.00 216.00PAINT PVT MKG LINES 24"
0063 4900000000-N 1252  38 EA  6.00 228.00 5.00 190.00PERM RAISED PVMT MARKERS
0064 4915000000-E 1264  6 EA  30.00 180.00 19.98 119.887' U-CHANNEL POSTS
0065 4955000000-N 1264  6 EA  70.00 420.00 82.46 494.76OBJECT MARKERS (END OF RD
0066 5300000000-E 1505  2 TON 40.00 80.00 35.00 70.00FND CONDIT MAT CL *******

(VI)
0067 5306000000-E SP   2 TON 40.00 80.00 35.00 70.00BEDDING MATL, CL ********

(IV)
0068 5414000000-E 1510  17 LF  30.00 510.00 20.00 340.003/4"CU WATER PIPE TYPE K
0069 5432000000-E 1510  148 LF  30.00 4440.00 26.00 3848.002"PVC WATER PIPE ********

(SDR 21, 200 # WP)
0070 5510000000-E 1510  2 EA  200.00 400.00 75.00 150.003/4" CORPORATION STOP
0071 5534000000-E 1510  1 EA  600.00 600.00 450.00 450.00**" GATE V&VB *****WP

(2", 200#)
0072 5582000000-E 1510  2 EA  400.00 800.00 200.00 400.00**"X **" TAPPING SADDLE

(2" X 3/4")
0073 5648000000-N 1510  2 EA  600.00 1200.00 500.00 1000.00RELOCATE EXIST WAT METER
0074 6000000000-E 1605  1,825 LF  2.00 3650.00 1.70 3102.50TEMPORARY SILT FENCE
0075 6006000000-E 1610  115 TON 30.00 3450.00 30.00 3450.00EROS CONTRL STONE CL A
0076 6009000000-E 1610  700 TON 30.00 21000.00 30.00 21000.00EROS CONTRL STONE CL B
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0077 6012000000-E 1610  900 TON 30.00 27000.00 18.00 16200.00SEDIMENT CONTROL STONE
0078 6015000000-E 1615  4 ACR 450.00 1800.00 400.00 1600.00TEMPORARY MULCHING
0079 6018000000-E 1620  150 LB  3.00 450.00 6.00 900.00SEED FOR TEMP SEEDING
0080 6021000000-E 1620 0.75 TON 800.00 600.00 1000.00 750.00FERT FOR TEMP SEEDING
0081 6024000000-E 1622  400 LF  12.00 4800.00 11.00 4400.00TEMPORARY SLOPE DRAINS
0082 6027000000-N 1622  7 EA  225.00 1575.00 200.00 1400.00INLET PROTCN @ SLOPE DRNS
0083 6030000000-E 1630  1,700 CY  1.00 1700.00 5.00 8500.00SILT EXCAVATION
0084 6033000000-E 1631  900 SY  1.65 1485.00 1.25 1125.00SYNTHETIC ROVING
0085 6036000000-E 1631  1,800 SY  1.45 2610.00 2.00 3600.00MATTING FOR EROS CONTROL
0086 6042000000-E 1632  60 LF  3.00 180.00 4.00 240.001/4" HARDWARE CLOTH
0087 6070000000-N SP   30 EA  250.00 7500.00 250.00 7500.00SPECIAL STILLING BASINS
0088 6084000000-E 1660 10.2 ACR 1500.00 15300.00 1050.00 10710.00SEEDING AND MULCHING
0089 6087000000-E 1660 2.5 ACR 38.00 95.00 30.00 75.00MOWING
0090 6090000000-E 1661  50 LB  6.00 300.00 11.00 550.00SEED FOR REPAIR SEEDING
0091 6093000000-E 1661 0.25 TON 750.00 187.50 1000.00 250.00FERT FOR REPAIR SEEDING
0092 6096000000-E 1662  100 LB  1.95 195.00 2.00 200.00SEED FOR SUPP SEEDING
0093 6108000000-E 1665 5.75 TON 300.00 1725.00 250.00 1437.50FERTILIZER TOPDRESSING
0094 6114000000-N SP   4 HR  42.00 168.00 25.00 100.00SPECIALIZED HAND MOWING
0095 6117000000-N 1675  8 EA  25.00 200.00 100.00 800.00RESPONSE FOR EROS CONTROL
0096 6123000000-E 1670 1.5 ACR 585.00 877.50 1500.00 2250.00REFORESTATION

STRUCTURE ITEMS

0097 8017000000-N SP  Lump Sum 434000.00 500000.00CM&R TEMP ACCESS ***********
(26+56.50-L-)

0098 8035000000-N 402 Lump Sum 136000.00 500000.00REMV EXIST STR **********
(26+56.50-L-)

0099 8105500000-E SP  184.5 LF  665.00 122692.50 300.00 55350.00**'-**" DRILLD PIER IN SOIL
(4'-0")

0100 8105600000-E SP   135 LF  1250.00 168750.00 1500.00 202500.00**'-**" DRILLD PIER NO SOIL
(4'-0")

0101 8111000000-E SP  171.6 LF  100.00 17160.00 160.00 27456.00PERM STL CASING FOR ** PIER
(4'-0")

0102 8114000000-N SP   3 EA  700.00 2100.00 1000.00 3000.00SPT TESTING
0103 8115000000-N SP   5 EA  4000.00 20000.00 4000.00 20000.00CROSSHOLE SONIC LOGGING
0104 8116000000-E SP   1,728 LF  7.00 12096.00 9.00 15552.00CSL TUBES
0105 8147000000-E 420  20,796 SF  21.00 436716.00 20.00 415920.00REINF CONCRETE DECK SLAB
0106 8161000000-E 420  14,619 SF  0.20 2923.80 0.30 4385.70GROOVING BRIDGE FLOORS
0107 8182000000-E 420 252.6 CY  650.00 164190.00 700.00 176820.00CLASS A CONCRETE (BRIDGE)
0108 8210000000-N 422 Lump Sum 24500.00 30000.00BRG APPR SLAB ***********

(26+56.50-L-)
0109 8217000000-E 425  90,908 LB  0.52 47272.16 0.55 49999.40REINF STEEL (BRIDGE)
0110 8238000000-E 425  13,787 LB  0.92 12684.04 1.20 16544.40SPIRAL COL REINF STL BRG
0111 8265000000-E 430 2,686.46 LF  130.00 349239.80 150.00 402969.0054" PRESTR CONCRETE GIRDR



SEP 17, 2003 06:53 AM

TIP NO B-3601 2:00PM 12 /  12 011

ALAMANCE

33155.3.1

SEP 16 2003 C200765
FED AID NO BRSTP-2158(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER HAW RIVER AND APPROACHES ON SR-2158.

TRIANGLE GRADING & PAVING,
INC.

BURLINGTON,  NC

0.445 MI

HAYMES BROTHERS, INC.

CHATHAM,  VA  

0112 8364000000-E 450  555 LF  45.50 25252.50 30.00 16650.00HP12X53 PILES
0113 8482000000-E 460  535 LF  105.00 56175.00 150.00 80250.00THREE BAR METAL RAIL
0114 8503000000-E 460 542.5 LF  40.00 21700.00 45.00 24412.50CONCRETE BARRIER RAIL
0115 8608000000-E 876  596 TON 30.00 17880.00 1.00 596.00PLAIN RIP RAP II (2'-0")
0116 8622000000-E 876  665 SY  2.50 1662.50 2.00 1330.00FILTER FABRIC FOR DRAINAGE
0117 8657000000-N 430 Lump Sum 6900.00 10000.00ELASTOMERIC BEARINGS
0118 8706000000-N SP  Lump Sum 22000.00 25000.00EXPANSION JOINT SEALS

 

    TOTAL 3493203.89 TOTAL 3668985.32CONTRACT TOTAL

 

    SUB-TOTAL 1391309.59 SUB-TOTAL 1090250.32ROADWAY ITEMS
    SUB-TOTAL 2101894.30 SUB-TOTAL 2578735.00STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  3038945.12DANE CONSTRUCTION, INC.
  **  2  3065834.00W. C. ENGLISH, INC.
    ** CHANGE IMPROPERLY MADE
    ** USED CORRECTION FLUID
     3  3209138.94BLYTHE CONSTRUCTION, INC.
     4  3272091.90DELLINGER, INC.
     5  3291716.61D. W. LYLE CORPORATION
     6  3312311.97SLOAN CONSTRUCTION CO., INC.
     7  3493203.89TRIANGLE GRADING & PAVING, INC.
     8  3668985.32HAYMES BROTHERS, INC.
    

** DENOTES IRREGULAR BID



SEP 17, 2003 06:53 AM

TIP NO M-351 2:00PM 1 /  4 012

ALAMANCE, GUILFORD

34293.3.1

SEP 16 2003 C200770
FED AID NO ITS-32NC(001)

ITS.

I-85 / I-40 CORRIDOR INTEGRATION OF TRIAD REGIONAL TMC & CITY OF BURLINGTONS REGIONAL CAMERA SYSTEM.

TRAFFIC CONTROL DEVICES, INC.

ALTAMONTE SPRNGS,  FL

10.750 MI

WORLD FIBER TECHNOLOGIES,
INC.

VIASYS SERVICES, INC.

ALPHARETTA,  GA LAKELAND,  FL

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 35000.00 40715.91 40000.00MOBILIZATION
0002 4405000000-E 1110  893 SF  9.60 8572.80 7.02 6268.86 6.81 6081.33WORK ZONE SIGNS (PORTABLE
0003 4415000000-N 1115  2 EA  2348.00 4696.00 3187.30 6374.60 1544.62 3089.24FLASHING ARROW PNL TYPE C
0004 4420000000-N 1120  2 EA  7167.00 14334.00 10624.34 21248.68 1716.25 3432.50CHANGEABLE MESSAGE SIGNS
0005 4425000000-N 1125  4 EA  15.00 60.00 17.71 70.84 17.16 68.64WARNING FLAG SETS
0006 4430000000-N 1130  225 EA  35.10 7897.50 35.59 8007.75 34.32 7722.00DRUMS
0007 4435000000-N 1135  33 EA  15.35 506.55 39.54 1304.82 10.58 349.14CONES
0008 4450000000-N 1150  300 HR  25.20 7560.00 32.59 9777.00 11.44 3432.00FLAGGER
0009 4480000000-N 1165  3 EA  8475.00 25425.00 11804.82 35414.46 1716.25 5148.75TRUCK MTD IMP ATTN 60 MPH
0010 7279000000-E 1715  58,000 LF  0.24 13920.00 0.09 5220.00 0.29 16820.00TRACER WIRE
0011 7302000000-E SP   550 LF  13.86 7623.00 9.85 5417.50 12.97 7133.50DIR DRILL POLY COND 1.25" **** COND

(2)
0012 7303000000-E SP   3,600 LF  18.35 66060.00 21.92 78912.00 24.81 89316.00DIR DRILL OUT-DUCT CONDUIT, 5"
0013 7306000000-E SP   13,000 LF  5.65 73450.00 4.66 60580.00 4.68 60840.00TRENCH MULTI-DUCT, 1-1/4" ** COND

(4)
0014 7307000000-E SP   3,600 LF  10.42 37512.00 2.11 7596.00 3.24 11664.00MULTI-DUCT, 1-1/4" OUT-DUCT ** COND

(4)
0015 7516000000-E 1730  62,000 LF  2.99 185380.00 2.27 140740.00 2.97 184140.00COMMUNICATIONS CABLE (** FIBER)

(144)
0016 7528000000-E 1730  850 LF  1.31 1113.50 1.45 1232.50 1.37 1164.50DROP CABLE
0017 7540000000-N 1731  11 EA  4015.00 44165.00 3089.11 33980.21 4176.33 45939.63AERIAL SPLICE ENCLOSURE
0018 7552000000-N 1731  3 EA  9913.00 29739.00 6042.52 18127.56 10310.58 30931.74INTERCONNECT CENTER
0019 7566000000-N 1733  51 EA  70.00 3570.00 45.81 2336.31 70.99 3620.49DELINEATOR MARKER
0020 7688000000-N SP   1 EA  440.00 440.00 327.25 327.25 451.89 451.89CABINET BASE ADAPTER
0021 7924000000-N SP   1 EA  2275.00 2275.00 2370.92 2370.92 2048.68 2048.68SPLICE CABINET
0022 7980000000-N SP   1 EA  956.00 956.00 922.30 922.30 1421.66 1421.66GENERIC SIGNAL ITEM (EA)

CABINET FOUNDATION
0023 7980000000-N SP   4 EA  1007.00 4028.00 1146.25 4585.00 1110.98 4443.92GENERIC SIGNAL ITEM (EA)

FIBER OPTIC TRANSCEIVER WITH DATA (FOT)
0024 7980000000-N SP   1 EA  931.65 931.65 976.26 976.26 946.22 946.22GENERIC SIGNAL ITEM (EA)

FURNISH FOT
0025 7980000000-N SP   1 EA  979.00 979.00 1025.84 1025.84 994.28 994.28GENERIC SIGNAL ITEM (EA)

FURNISH VOR-D
0026 7980000000-N SP   1 EA  5250.00 5250.00 5634.44 5634.44 5461.10 5461.10GENERIC SIGNAL ITEM (EA)

FURNISH VORDEMUX
0027 7980000000-N SP   1 EA  1095.00 1095.00 1153.33 1153.33 1117.85 1117.85GENERIC SIGNAL ITEM (EA)

FURNISH VOT-D
0028 7980000000-N SP   1 EA  5250.00 5250.00 5634.44 5634.44 5461.10 5461.10GENERIC SIGNAL ITEM (EA)

FURNISH VOTMUX
0029 7980000000-N SP   113 EA  443.00 50059.00 509.78 57605.14 470.17 53129.21GENERIC SIGNAL ITEM (EA)

JUNCTION BOX (OVER-SIZED)
0030 7980000000-N SP   1 EA  570.00 570.00 570.38 570.38 591.53 591.53GENERIC SIGNAL ITEM (EA)

MODIFY EXISTING SPLICE ENCLO- SURE
0031 7980000000-N SP   2 EA  795.00 1590.00 852.31 1704.62 826.09 1652.18GENERIC SIGNAL ITEM (EA)

VIDEO OPTICAL RECEIVER        (VOR)



SEP 17, 2003 06:53 AM

TIP NO M-351 2:00PM 2 /  4 012

ALAMANCE, GUILFORD

34293.3.1

SEP 16 2003 C200770
FED AID NO ITS-32NC(001)

ITS.

I-85 / I-40 CORRIDOR INTEGRATION OF TRIAD REGIONAL TMC & CITY OF BURLINGTONS REGIONAL CAMERA SYSTEM.

TRAFFIC CONTROL DEVICES, INC.

ALTAMONTE SPRNGS,  FL

10.750 MI

WORLD FIBER TECHNOLOGIES,
INC.

VIASYS SERVICES, INC.

ALPHARETTA,  GA LAKELAND,  FL

0032 7980000000-N SP   4 EA  5301.00 21204.00 6420.64 25682.56 6223.11 24892.44GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL RECEIVER DEMUL- TIPLEXER
(VORDEMUX)

0033 7980000000-N SP   4 EA  5301.00 21204.00 6420.64 25682.56 6223.11 24892.44GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL TRANSMITTER MULTIPLEXER (VOTMUX)

0034 7980000000-N SP   2 EA  794.00 1588.00 852.31 1704.62 826.09 1652.18GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL TRANSMITTER     (VOT)

0035 7985000000-N SP  Lump Sum 3548.00 5949.63 6573.91GENERIC SIGNAL ITEM (LS)
BURLINGTON SMS BUILDING MODI- FICATION

0036 7985000000-N SP  Lump Sum 2320.00 2598.08 3004.12GENERIC SIGNAL ITEM (LS)
REST AREA BUILDING MODIFICA-  TION

0037 7985000000-N SP  Lump Sum 1550.00 3824.76 4514.42GENERIC SIGNAL ITEM (LS)
TRTMC BUILDING MODIFICATION

0038 7990000000-E SP   41,000 LF  1.74 71340.00 4.69 192290.00 4.65 190650.00GENERIC SIGNAL ITEM (LF)
UNDERGROUND MULTI-DUCT CONDUIT 1-1/4" (31.75MM)
(4 CONDUIT)

 

    TOTAL 762762.00 TOTAL 823567.13 TOTAL 854792.59CONTRACT TOTAL

 

    SUB-TOTAL 762762.00 SUB-TOTAL 823567.13 SUB-TOTAL 854792.59ROADWAY ITEMS



SEP 17, 2003 06:53 AM

TIP NO M-351 2:00PM 3 /  4 012

ALAMANCE, GUILFORD

34293.3.1

SEP 16 2003 C200770
FED AID NO ITS-32NC(001)

ITS.

I-85 / I-40 CORRIDOR INTEGRATION OF TRIAD REGIONAL TMC & CITY OF BURLINGTONS REGIONAL CAMERA SYSTEM.

TRANS TECH ELECTRIC, L. P.

SOUTH BEND,  IN

10.750 MI

MASTEC NORTH AMERICA, INC.

WOODSTOCK,  GA  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 45000.00 30000.00MOBILIZATION
0002 4405000000-E 1110  893 SF  1.00 893.00 4.85 4331.05WORK ZONE SIGNS (PORTABLE
0003 4415000000-N 1115  2 EA  2500.00 5000.00 4428.00 8856.00FLASHING ARROW PNL TYPE C
0004 4420000000-N 1120  2 EA  5000.00 10000.00 9280.00 18560.00CHANGEABLE MESSAGE SIGNS
0005 4425000000-N 1125  4 EA  10.00 40.00 33.00 132.00WARNING FLAG SETS
0006 4430000000-N 1130  225 EA  59.00 13275.00 34.00 7650.00DRUMS
0007 4435000000-N 1135  33 EA  25.00 825.00 30.00 990.00CONES
0008 4450000000-N 1150  300 HR  4.00 1200.00 16.00 4800.00FLAGGER
0009 4480000000-N 1165  3 EA  10000.00 30000.00 12940.30 38820.90TRUCK MTD IMP ATTN 60 MPH
0010 7279000000-E 1715  58,000 LF  0.23 13340.00 0.39 22620.00TRACER WIRE
0011 7302000000-E SP   550 LF  13.00 7150.00 15.00 8250.00DIR DRILL POLY COND 1.25" **** COND

(2)
0012 7303000000-E SP   3,600 LF  20.91 75276.00 24.26 87336.00DIR DRILL OUT-DUCT CONDUIT, 5"
0013 7306000000-E SP   13,000 LF  5.50 71500.00 6.35 82550.00TRENCH MULTI-DUCT, 1-1/4" ** COND

(4)
0014 7307000000-E SP   3,600 LF  4.43 15948.00 4.05 14580.00MULTI-DUCT, 1-1/4" OUT-DUCT ** COND

(4)
0015 7516000000-E 1730  62,000 LF  2.84 176080.00 2.71 168020.00COMMUNICATIONS CABLE (** FIBER)

(144)
0016 7528000000-E 1730  850 LF  1.60 1360.00 3.60 3060.00DROP CABLE
0017 7540000000-N 1731  11 EA  3441.00 37851.00 6562.00 72182.00AERIAL SPLICE ENCLOSURE
0018 7552000000-N 1731  3 EA  658.00 1974.00 6702.00 20106.00INTERCONNECT CENTER
0019 7566000000-N 1733  51 EA  90.00 4590.00 78.00 3978.00DELINEATOR MARKER
0020 7688000000-N SP   1 EA  414.00 414.00 326.01 326.01CABINET BASE ADAPTER
0021 7924000000-N SP   1 EA  12600.00 12600.00 12428.00 12428.00SPLICE CABINET
0022 7980000000-N SP   1 EA  1400.00 1400.00 712.00 712.00GENERIC SIGNAL ITEM (EA)

CABINET FOUNDATION
0023 7980000000-N SP   4 EA  1100.00 4400.00 1320.00 5280.00GENERIC SIGNAL ITEM (EA)

FIBER OPTIC TRANSCEIVER WITH DATA (FOT)
0024 7980000000-N SP   1 EA  910.00 910.00 1168.00 1168.00GENERIC SIGNAL ITEM (EA)

FURNISH FOT
0025 7980000000-N SP   1 EA  957.00 957.00 1626.00 1626.00GENERIC SIGNAL ITEM (EA)

FURNISH VOR-D
0026 7980000000-N SP   1 EA  5250.00 5250.00 6073.00 6073.00GENERIC SIGNAL ITEM (EA)

FURNISH VORDEMUX
0027 7980000000-N SP   1 EA  1075.00 1075.00 1626.00 1626.00GENERIC SIGNAL ITEM (EA)

FURNISH VOT-D
0028 7980000000-N SP   1 EA  5250.00 5250.00 6073.00 6073.00GENERIC SIGNAL ITEM (EA)

FURNISH VOTMUX
0029 7980000000-N SP   113 EA  395.00 44635.00 485.00 54805.00GENERIC SIGNAL ITEM (EA)

JUNCTION BOX (OVER-SIZED)
0030 7980000000-N SP   1 EA  10148.00 10148.00 5241.00 5241.00GENERIC SIGNAL ITEM (EA)

MODIFY EXISTING SPLICE ENCLO- SURE
0031 7980000000-N SP   2 EA  795.00 1590.00 2101.00 4202.00GENERIC SIGNAL ITEM (EA)

VIDEO OPTICAL RECEIVER        (VOR)



SEP 17, 2003 06:53 AM

TIP NO M-351 2:00PM 4 /  4 012

ALAMANCE, GUILFORD

34293.3.1

SEP 16 2003 C200770
FED AID NO ITS-32NC(001)

ITS.

I-85 / I-40 CORRIDOR INTEGRATION OF TRIAD REGIONAL TMC & CITY OF BURLINGTONS REGIONAL CAMERA SYSTEM.

TRANS TECH ELECTRIC, L. P.

SOUTH BEND,  IN

10.750 MI

MASTEC NORTH AMERICA, INC.

WOODSTOCK,  GA  

0032 7980000000-N SP   4 EA  5984.00 23936.00 6561.00 26244.00GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL RECEIVER DEMUL- TIPLEXER
(VORDEMUX)

0033 7980000000-N SP   4 EA  5984.00 23936.00 6561.00 26244.00GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL TRANSMITTER MULTIPLEXER (VOTMUX)

0034 7980000000-N SP   2 EA  795.00 1590.00 1758.00 3516.00GENERIC SIGNAL ITEM (EA)
VIDEO OPTICAL TRANSMITTER     (VOT)

0035 7985000000-N SP  Lump Sum 9211.00 6377.00GENERIC SIGNAL ITEM (LS)
BURLINGTON SMS BUILDING MODI- FICATION

0036 7985000000-N SP  Lump Sum 2942.00 3563.00GENERIC SIGNAL ITEM (LS)
REST AREA BUILDING MODIFICA-  TION

0037 7985000000-N SP  Lump Sum 4922.00 4251.00GENERIC SIGNAL ITEM (LS)
TRTMC BUILDING MODIFICATION

0038 7990000000-E SP   41,000 LF  5.50 225500.00 5.62 230420.00GENERIC SIGNAL ITEM (LF)
UNDERGROUND MULTI-DUCT CONDUIT 1-1/4" (31.75MM)
(4 CONDUIT)

 

    TOTAL 891968.00 TOTAL 996996.96CONTRACT TOTAL

 

    SUB-TOTAL 891968.00 SUB-TOTAL 996996.96ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  762762.00TRAFFIC CONTROL DEVICES, INC.
     2  823567.13WORLD FIBER TECHNOLOGIES, INC.
  **  3  854792.59VIASYS SERVICES, INC.
    ** BID EXECUTED IMPROPERLY
    ** SEAL NOT LEGIBLE
     4  891968.00TRANS TECH ELECTRIC, L. P.
     5  996996.96MASTEC NORTH AMERICA, INC.
    

** DENOTES IRREGULAR BID



SEP 17, 2003 06:53 AM

TIP NO 2:00PM 1 /  2 013

ALAMANCE, GUILFORD

36483,  36484

SEP 16 2003 C200879
FED AID NO STATE FUNDED

GRADING, MILLING, RESURFACING & GUARDRAIL.

US-70 FROM WEST OF WESTBROOK AVE TO NC-100 AND SR-2748 AT THE INTERSECTION WITH US-70.

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

WINSTON-SALEM,  NC

2.738 MI

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

GREENSBORO,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 28200.00 40000.00MOBILIZATION
0002 0043000000-N 226 Lump Sum 40500.00 131200.00GRADING
0003 0057000000-E 226  100 CY  46.00 4600.00 42.00 4200.00UNDERCUT EXCAVATION
0004 0318000000-E 300  55 TON 22.50 1237.50 27.50 1512.50FNDATION MATL, MINOR STRS
0005 0366000000-E 310  448 LF  32.50 14560.00 32.00 14336.0015" RC PIPE CULV III
0006 0378000000-E 310  48 LF  38.00 1824.00 78.00 3744.0024" RC PIPE CULV III
0007 0995000000-E 340  40 LF  22.25 890.00 16.00 640.00PIPE REMOVAL
0008 1033000000-E SP   500 LB  4.30 2150.00 4.20 2100.00SEALING PVMT CRACKS & JTS
0009 1220000000-E 545  74 TON 25.00 1850.00 33.50 2479.00INCIDENTAL STONE BASE
0010 1245000000-E SP  5.34 SMI 2975.00 15886.50 3250.00 17355.00SHOULDER RECONSTRUCTION
0011 1297000000-E 607  32,112 SY  1.25 40140.00 1.44 46241.28MILL ASP PVMT *****" DTH

(2-1/2")
0012 1489000000-E 610  3,110 TON 37.50 116625.00 36.15 112426.50ASP CONC BASE CRS B25.0B
0013 1498000000-E 610  5,843 TON 26.70 156008.10 24.45 142861.35ASP CONC INTR CRS I19.0B
0014 1519000000-E 610  6,436 TON 27.70 178277.20 25.30 162830.80ASP CONC SURF CRS S9.5B
0015 1560000000-E 620  828 TON 200.00 165600.00 225.30 186548.40ASP FOR PLANT MIX  PG64-22
0016 2286000000-N 840  2 EA  1200.00 2400.00 1900.00 3800.00MASNRY DRAINAGE STRUCT
0017 2367000000-N 840  2 EA  425.00 850.00 524.00 1048.00FRAME W/2GRTS 840.29 STD
0018 2752000000-E SP   400 LF  10.50 4200.00 11.00 4400.00GENERIC PAVING ITEM (LF)

6" X 8" ASPHALT CURB
0019 2815000000-N 858  3 EA  625.00 1875.00 630.00 1890.00ADJ DROP INLETS
0020 2845000000-N 858  2 EA  575.00 1150.00 580.00 1160.00ADJ METER OR VALVE BOXES
0021 3030000000-E 862 362.5 LF  9.60 3480.00 9.45 3425.63STL BM GUARDRAIL
0022 3270000000-N SP   4 EA  1700.00 6800.00 1680.00 6720.00GR ANCHOR TYPE 350
0023 3642000000-E 876  60 TON 37.00 2220.00 42.35 2541.00PLAIN RIP RAP, CLASS A
0024 3656000000-E 876  315 SY  1.95 614.25 2.80 882.00FILTER FABRIC FOR DRAINGE
0025 4685000000-E 1205  24,460 LF  0.32 7827.20 0.37 9050.20THERMO PVT MKG LINES 4"90
0026 4686000000-E 1205  31,865 LF  0.43 13701.95 0.45 14339.25THERMO PVT MKG LINES 4"120
0027 4690000000-E 1205  40 LF  1.95 78.00 1.05 42.006"WIDE THERMO 120 MILS
0028 4695000000-E 1205  195 LF  2.10 409.50 2.10 409.508"WIDE THERMO 90 MILS
0029 4710000000-E 1205  115 LF  6.50 747.50 5.25 603.7524"WIDE THERMO 120 MILS
0030 4725000000-E 1205  24 EA  100.00 2400.00 105.00 2520.00THERMO PVT SYMBOL 90MILS
0031 4905000000-N 1253  280 EA  31.00 8680.00 30.45 8526.00SNOWPLB RAISED PVMT MRKER
0032 5300000000-E 1505  13 TON 32.25 419.25 37.80 491.40FND CONDIT MAT CL *******

(VI)
0033 5306000000-E SP   13 TON 32.25 419.25 35.70 464.10BEDDING MATL, CL ********

(IV)
0034 5366000000-E 1510 248.8 LF  32.70 8135.76 38.00 9454.408" DI WATER PIPE  PC 350
0035 5480000000-E 1510  330 LB  6.00 1980.00 6.65 2194.50DI H2O FITTINGS 250# MIN
0036 5546000000-E 1510  1 EA  1050.00 1050.00 968.00 968.008" GATE V&VB *****WP

(200# WP)
0037 6009000000-E 1610  35 TON 34.50 1207.50 47.50 1662.50EROS CONTRL STONE CL B
0038 6012000000-E 1610  8 TON 40.50 324.00 47.50 380.00SEDIMENT CONTROL STONE



SEP 17, 2003 06:53 AM

TIP NO 2:00PM 2 /  2 013

ALAMANCE, GUILFORD

36483,  36484

SEP 16 2003 C200879
FED AID NO STATE FUNDED

GRADING, MILLING, RESURFACING & GUARDRAIL.

US-70 FROM WEST OF WESTBROOK AVE TO NC-100 AND SR-2748 AT THE INTERSECTION WITH US-70.

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

WINSTON-SALEM,  NC

2.738 MI

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

GREENSBORO,  NC  

0039 6030000000-E 1630  25 CY  29.00 725.00 36.00 900.00SILT EXCAVATION
0040 6084000000-E 1660 2.45 ACR 1525.00 3736.25 1495.00 3662.75SEEDING AND MULCHING
0041 6135000000-E SP  1.3 ACR 2050.00 2665.00 1764.00 2293.20GENERIC EROSION CONTROL ITEM (ACR)

RESIDENTIAL SEEDING
0042 7324000000-N 1716  4 EA  270.00 1080.00 263.00 1052.00JUNCTION BOX (STANDARD SIZE)
0043 7444000000-E 1725  300 LF  6.50 1950.00 6.30 1890.00INDUCTIVE LOOP SAWCUT
0044 7456000000-E 1726  100 LF  2.15 215.00 2.10 210.00LEAD-IN CABLE

 

    TOTAL 849688.71 TOTAL 955455.01CONTRACT TOTAL

 

    SUB-TOTAL 849688.71 SUB-TOTAL 955455.01ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  849688.71LARCO CONSTRUCTION, A DIV. OF NELLO L. TEER CO.
     2  955455.01THOMPSON ARTHUR DIVISION OF APAC-ATLANTIC, INC.



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 1 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.179 MI

S. T. WOOTEN CORPORATION R. E. BURNS & SONS CO., INC.

WILSON,  NC STATESVILLE,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 33500.00 35200.00 35000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 13500.00 10000.00 8000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 12000.00 12500.00 14000.00REINF BRG APPR **********

(17+58.00 -L-)
0004 0043000000-N 226 Lump Sum 82104.00 65000.00 71540.00GRADING
0005 0050000000-E 226  1 ACR 1.00 1.00 1.00 1.00 1.00 1.00SUPP CLEARING & GRUBBING
0006 0134000000-E 240  23 CY  8.00 184.00 8.00 184.00 15.00 345.00DRAINAGE DITCH EXCAVATION
0007 0318000000-E 300  11 TON 25.00 275.00 25.00 275.00 30.00 330.00FNDATION MATL, MINOR STRS
0008 0343000000-E 310  28 LF  20.00 560.00 20.00 560.00 33.00 924.0015" SIDE DRAIN PIPE
0009 0344000000-E 310  56 LF  25.00 1400.00 25.00 1400.00 33.00 1848.0018" SIDE DRAIN PIPE
0010 0366000000-E 310  16 LF  29.00 464.00 29.00 464.00 39.00 624.0015" RC PIPE CULV III
0011 0995000000-E 340  60 LF  10.00 600.00 10.00 600.00 10.00 600.00PIPE REMOVAL
0012 1220000000-E 545  50 TON 22.50 1125.00 22.50 1125.00 25.00 1250.00INCIDENTAL STONE BASE
0013 1330000000-E 607  235 SY  26.00 6110.00 19.00 4465.00 17.15 4030.25INCIDENTAL MILLING
0014 1489000000-E 610  380 TON 40.00 15200.00 46.00 17480.00 40.00 15200.00ASP CONC BASE CRS B25.0B
0015 1498000000-E 610  275 TON 42.00 11550.00 50.00 13750.00 42.00 11550.00ASP CONC INTR CRS I19.0B
0016 1514000000-E 610  200 TON 45.00 9000.00 52.50 10500.00 46.00 9200.00ASP CONC SURF CRS S9.5A
0017 1560000000-E 620  43 TON 238.00 10234.00 255.00 10965.00 238.00 10234.00ASP FOR PLANT MIX  PG64-22
0018 2286000000-N 840  1 EA  1500.00 1500.00 1500.00 1500.00 1500.00 1500.00MASNRY DRAINAGE STRUCT
0019 2367000000-N 840  1 EA  350.00 350.00 350.00 350.00 500.00 500.00FRAME W/2GRTS 840.29 STD
0020 2556000000-E 846  124 LF  20.00 2480.00 29.00 3596.00 25.00 3100.00SHOULDER BERM GUTTER
0021 2612000000-E 848  75 SY  55.00 4125.00 53.00 3975.00 55.00 4125.006" CONCRETE DRIVEWAY
0022 3030000000-E 862  400 LF  8.00 3200.00 8.00 3200.00 8.00 3200.00STL BM GUARDRAIL
0023 3150000000-N 862  5 EA  22.00 110.00 22.00 110.00 22.00 110.00ADDIT GUARDRAIL POSTS
0024 3215000000-N 862  4 EA  800.00 3200.00 775.00 3100.00 775.00 3100.00GR ANCHOR TYPE III
0025 3270000000-N SP   4 EA  1700.00 6800.00 1700.00 6800.00 1700.00 6800.00GR ANCHOR TYPE 350
0026 3566000000-E 867  440 LF  6.10 2684.00 6.10 2684.00 4.50 1980.00WOVEN WIRE FENCE RESET
0027 3628000000-E 876  12 TON 40.00 480.00 40.00 480.00 48.00 576.00PLAIN RIP RAP, CLASS I
0028 3649000000-E 876  34 TON 37.50 1275.00 37.50 1275.00 44.00 1496.00PLAIN RIP RAP, CLASS B
0029 3656000000-E 876  645 SY  2.00 1290.00 2.00 1290.00 3.00 1935.00FILTER FABRIC FOR DRAINGE
0030 3659000000-N SP   1 EA  5000.00 5000.00 5000.00 5000.00 1000.00 1000.00PREFORMED SCOUR HOLES
0031 4025000000-E 901 37.25 SF  12.95 482.39 12.95 482.39 11.00 409.75CONTR FURN, TYPE ***SIGN

(E)
0032 4072000000-E 903  69 LF  5.95 410.55 5.95 410.55 5.00 345.00SUPPORT, 3-LB STL U-CHAN
0033 4102000000-N 904  6 EA  80.00 480.00 80.00 480.00 85.00 510.00SIGN ERECTION, TYPE E
0034 4129000000-N 906  1 EA  75.00 75.00 75.00 75.00 100.00 100.00RELOCATE SIGN, TYPE *****

(E)
0035 4155000000-N 907  14 EA  7.00 98.00 7.00 98.00 13.00 182.00DISPOSE SIGN SYST U-CHAN
0036 4400000000-E 1110  320 SF  10.00 3200.00 5.85 1872.00 5.08 1625.60WORK ZONE SIGNS (STAT)
0037 4410000000-E 1110  94 SF  5.00 470.00 3.99 375.06 4.00 376.00WORK ZONE SIGNS (BARRICDE
0038 4425000000-N 1125  4 EA  9.00 36.00 8.90 35.60 20.00 80.00WARNING FLAG SETS
0039 4430000000-N 1130  50 EA  33.00 1650.00 65.00 3250.00 25.00 1250.00DRUMS



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 2 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.179 MI

S. T. WOOTEN CORPORATION R. E. BURNS & SONS CO., INC.

WILSON,  NC STATESVILLE,  NC

0040 4445000000-E 1145  64 LF  12.00 768.00 8.50 544.00 10.28 657.92BARRICADES (TYPE III)
0041 4810000000-E 1205  7,600 LF  0.29 2204.00 0.26 1976.00 0.29 2204.00PAINT PVMT MARKINGS 4"
0042 4900000000-N 1252  12 EA  5.00 60.00 8.00 96.00 5.00 60.00PERM RAISED PVMT MARKERS
0043 6000000000-E 1605  275 LF  7.00 1925.00 2.60 715.00 3.00 825.00TEMPORARY SILT FENCE
0044 6006000000-E 1610  75 TON 32.50 2437.50 32.50 2437.50 30.00 2250.00EROS CONTRL STONE CL A
0045 6009000000-E 1610  150 TON 37.50 5625.00 37.50 5625.00 30.00 4500.00EROS CONTRL STONE CL B
0046 6012000000-E 1610  220 TON 25.00 5500.00 25.00 5500.00 22.00 4840.00SEDIMENT CONTROL STONE
0047 6015000000-E 1615  1 ACR 500.00 500.00 500.00 500.00 500.00 500.00TEMPORARY MULCHING
0048 6018000000-E 1620  50 LB  4.00 200.00 4.00 200.00 4.00 200.00SEED FOR TEMP SEEDING
0049 6021000000-E 1620 0.25 TON 800.00 200.00 800.00 200.00 800.00 200.00FERT FOR TEMP SEEDING
0050 6024000000-E 1622  16 LF  15.00 240.00 15.00 240.00 30.00 480.00TEMPORARY SLOPE DRAINS
0051 6027000000-N 1622  2 EA  150.00 300.00 150.00 300.00 100.00 200.00INLET PROTCN @ SLOPE DRNS
0052 6030000000-E 1630  400 CY  8.00 3200.00 8.00 3200.00 5.00 2000.00SILT EXCAVATION
0053 6033000000-E 1631  350 SY  1.65 577.50 1.65 577.50 1.65 577.50SYNTHETIC ROVING
0054 6036000000-E 1631  525 SY  1.65 866.25 1.55 813.75 1.55 813.75MATTING FOR EROS CONTROL
0055 6038000000-E SP   56 SY  6.50 364.00 6.50 364.00 6.50 364.00PERM SOIL REINF MAT
0056 6042000000-E 1632  20 LF  5.00 100.00 6.00 120.00 2.00 40.001/4" HARDWARE CLOTH
0057 6070000000-N SP   8 EA  600.00 4800.00 542.89 4343.12 160.00 1280.00SPECIAL STILLING BASINS
0058 6084000000-E 1660  1 ACR 1620.00 1620.00 1620.00 1620.00 1620.00 1620.00SEEDING AND MULCHING
0059 6087000000-E 1660 0.5 ACR 45.00 22.50 45.00 22.50 45.00 22.50MOWING
0060 6090000000-E 1661  50 LB  7.00 350.00 7.00 350.00 7.00 350.00SEED FOR REPAIR SEEDING
0061 6093000000-E 1661 0.25 TON 900.00 225.00 900.00 225.00 900.00 225.00FERT FOR REPAIR SEEDING
0062 6096000000-E 1662  50 LB  2.20 110.00 2.20 110.00 2.20 110.00SEED FOR SUPP SEEDING
0063 6108000000-E 1665 0.75 TON 500.00 375.00 500.00 375.00 500.00 375.00FERTILIZER TOPDRESSING
0064 6114000000-N SP   1 HR  48.00 48.00 48.00 48.00 48.00 48.00SPECIALIZED HAND MOWING
0065 6117000000-N 1675  8 EA  50.00 400.00 50.00 400.00 1.00 8.00RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

0066 8021000000-N SP  Lump Sum 26000.00 18600.00 15560.00REMV EXIST STR **********
(17+58.00-L-)

0067 8105500000-E SP   25 LF  380.00 9500.00 428.00 10700.00 535.00 13375.00**'-**" DRILLD PIER IN SOIL
(4'-0")

0068 8105600000-E SP   30 LF  2112.00 63360.00 1640.00 49200.00 1750.00 52500.00**'-**" DRILLD PIER NO SOIL
(4'-0")

0069 8111000000-E SP   19 LF  190.00 3610.00 145.00 2755.00 145.00 2755.00PERM STL CASING FOR ** PIER
(4'-0")

0070 8115000000-N SP   1 EA  3500.00 3500.00 4000.00 4000.00 2500.00 2500.00CROSSHOLE SONIC LOGGING
0071 8116000000-E SP   260 LF  14.00 3640.00 20.00 5200.00 9.00 2340.00CSL TUBES
0072 8121000000-N SP  Lump Sum 1559.25 2900.00 5000.00UNCL STR EXCAV STA *****

(17+58.00-L-)
0073 8147000000-E 420  4,493 SF  23.00 103339.00 28.25 126927.25 26.00 116818.00REINF CONCRETE DECK SLAB
0074 8161000000-E 420  3,686 SF  0.75 2764.50 0.55 2027.30 0.60 2211.60GROOVING BRIDGE FLOORS
0075 8182000000-E 420 99.3 CY  600.00 59580.00 640.00 63552.00 835.00 82915.50CLASS A CONCRETE (BRIDGE)



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 3 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC

0.179 MI

S. T. WOOTEN CORPORATION R. E. BURNS & SONS CO., INC.

WILSON,  NC STATESVILLE,  NC

0076 8210000000-N 422 Lump Sum 12000.00 17800.00 14350.00BRG APPR SLAB ***********
(17+58.00-L-)

0077 8217000000-E 425  20,752 LB  0.55 11413.60 0.52 10791.04 0.90 18676.80REINF STEEL (BRIDGE)
0078 8238000000-E 425  3,299 LB  0.90 2969.10 1.20 3958.80 2.00 6598.00SPIRAL COL REINF STL BRG
0079 8259000000-E 430 541.92 LF  95.00 51482.40 112.00 60695.04 150.00 81288.0036" PRESTR CONCRETE GIRDR
0080 8364000000-E 450  210 LF  45.00 9450.00 50.00 10500.00 25.00 5250.00HP12X53 PILES
0081 8475000000-E 460 260.17 LF  66.00 17171.22 75.00 19512.75 65.00 16911.05TWO BAR METAL RAIL
0082 8517000000-E 460 275.65 LF  70.00 19295.50 90.00 24808.50 56.00 15436.401'-**"X*****"CONC PARAPET

(1'-2" X 2'-6")
0083 8608000000-E 876  204 TON 30.00 6120.00 48.00 9792.00 32.00 6528.00PLAIN RIP RAP II (2'-0")
0084 8622000000-E 876  227 SY  3.00 681.00 3.50 794.50 3.00 681.00FILTER FABRIC FOR DRAINAGE
0085 8657000000-N 430 Lump Sum 1650.00 1600.00 4000.00ELASTOMERIC BEARINGS
0086 8692000000-N SP  Lump Sum 2350.00 4000.00 4000.00EVAZOTE JOINT SEALS

 

    TOTAL 681656.26 TOTAL 705924.15 TOTAL 713421.62CONTRACT TOTAL

 

    SUB-TOTAL 270220.69 SUB-TOTAL 255809.97 SUB-TOTAL 243727.27ROADWAY ITEMS
    SUB-TOTAL 411435.57 SUB-TOTAL 450114.18 SUB-TOTAL 469694.35STRUCTURE ITEMS



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 4 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

CROWDER CONSTRUCTION
COMPANY

CHARLOTTE,  NC

0.179 MI

DELLINGER, INC.

MONROE,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 35000.00 70000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 7500.00 15000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 13500.00 14000.00REINF BRG APPR **********

(17+58.00 -L-)
0004 0043000000-N 226 Lump Sum 80000.00 125000.00GRADING
0005 0050000000-E 226  1 ACR 1.00 1.00 200.00 200.00SUPP CLEARING & GRUBBING
0006 0134000000-E 240  23 CY  50.00 1150.00 20.00 460.00DRAINAGE DITCH EXCAVATION
0007 0318000000-E 300  11 TON 14.00 154.00 25.00 275.00FNDATION MATL, MINOR STRS
0008 0343000000-E 310  28 LF  30.00 840.00 30.00 840.0015" SIDE DRAIN PIPE
0009 0344000000-E 310  56 LF  34.00 1904.00 25.00 1400.0018" SIDE DRAIN PIPE
0010 0366000000-E 310  16 LF  30.00 480.00 35.00 560.0015" RC PIPE CULV III
0011 0995000000-E 340  60 LF  10.00 600.00 12.00 720.00PIPE REMOVAL
0012 1220000000-E 545  50 TON 30.00 1500.00 30.00 1500.00INCIDENTAL STONE BASE
0013 1330000000-E 607  235 SY  22.00 5170.00 12.00 2820.00INCIDENTAL MILLING
0014 1489000000-E 610  380 TON 39.86 15146.80 50.00 19000.00ASP CONC BASE CRS B25.0B
0015 1498000000-E 610  275 TON 41.40 11385.00 53.00 14575.00ASP CONC INTR CRS I19.0B
0016 1514000000-E 610  200 TON 44.60 8920.00 55.00 11000.00ASP CONC SURF CRS S9.5A
0017 1560000000-E 620  43 TON 238.00 10234.00 330.00 14190.00ASP FOR PLANT MIX  PG64-22
0018 2286000000-N 840  1 EA  1600.00 1600.00 2000.00 2000.00MASNRY DRAINAGE STRUCT
0019 2367000000-N 840  1 EA  300.00 300.00 300.00 300.00FRAME W/2GRTS 840.29 STD
0020 2556000000-E 846  124 LF  35.00 4340.00 22.00 2728.00SHOULDER BERM GUTTER
0021 2612000000-E 848  75 SY  70.00 5250.00 45.00 3375.006" CONCRETE DRIVEWAY
0022 3030000000-E 862  400 LF  8.00 3200.00 8.00 3200.00STL BM GUARDRAIL
0023 3150000000-N 862  5 EA  22.00 110.00 20.00 100.00ADDIT GUARDRAIL POSTS
0024 3215000000-N 862  4 EA  775.00 3100.00 1000.00 4000.00GR ANCHOR TYPE III
0025 3270000000-N SP   4 EA  1700.00 6800.00 1600.00 6400.00GR ANCHOR TYPE 350
0026 3566000000-E 867  440 LF  6.10 2684.00 7.00 3080.00WOVEN WIRE FENCE RESET
0027 3628000000-E 876  12 TON 40.00 480.00 50.00 600.00PLAIN RIP RAP, CLASS I
0028 3649000000-E 876  34 TON 40.00 1360.00 50.00 1700.00PLAIN RIP RAP, CLASS B
0029 3656000000-E 876  645 SY  2.75 1773.75 2.50 1612.50FILTER FABRIC FOR DRAINGE
0030 3659000000-N SP   1 EA  800.00 800.00 800.00 800.00PREFORMED SCOUR HOLES
0031 4025000000-E 901 37.25 SF  10.62 395.60 13.00 484.25CONTR FURN, TYPE ***SIGN

(E)
0032 4072000000-E 903  69 LF  4.67 322.23 6.00 414.00SUPPORT, 3-LB STL U-CHAN
0033 4102000000-N 904  6 EA  84.67 508.02 80.00 480.00SIGN ERECTION, TYPE E
0034 4129000000-N 906  1 EA  98.80 98.80 75.00 75.00RELOCATE SIGN, TYPE *****

(E)
0035 4155000000-N 907  14 EA  12.98 181.72 7.00 98.00DISPOSE SIGN SYST U-CHAN
0036 4400000000-E 1110  320 SF  5.08 1625.60 6.00 1920.00WORK ZONE SIGNS (STAT)
0037 4410000000-E 1110  94 SF  3.86 362.84 4.50 423.00WORK ZONE SIGNS (BARRICDE
0038 4425000000-N 1125  4 EA  19.32 77.28 9.50 38.00WARNING FLAG SETS
0039 4430000000-N 1130  50 EA  24.68 1234.00 33.00 1650.00DRUMS



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 5 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

CROWDER CONSTRUCTION
COMPANY

CHARLOTTE,  NC

0.179 MI

DELLINGER, INC.

MONROE,  NC  

0040 4445000000-E 1145  64 LF  10.28 657.92 9.00 576.00BARRICADES (TYPE III)
0041 4810000000-E 1205  7,600 LF  0.29 2204.00 0.30 2280.00PAINT PVMT MARKINGS 4"
0042 4900000000-N 1252  12 EA  5.00 60.00 5.00 60.00PERM RAISED PVMT MARKERS
0043 6000000000-E 1605  275 LF  5.00 1375.00 4.00 1100.00TEMPORARY SILT FENCE
0044 6006000000-E 1610  75 TON 24.00 1800.00 45.00 3375.00EROS CONTRL STONE CL A
0045 6009000000-E 1610  150 TON 23.00 3450.00 45.00 6750.00EROS CONTRL STONE CL B
0046 6012000000-E 1610  220 TON 21.00 4620.00 40.00 8800.00SEDIMENT CONTROL STONE
0047 6015000000-E 1615  1 ACR 500.00 500.00 500.00 500.00TEMPORARY MULCHING
0048 6018000000-E 1620  50 LB  4.00 200.00 4.00 200.00SEED FOR TEMP SEEDING
0049 6021000000-E 1620 0.25 TON 800.00 200.00 800.00 200.00FERT FOR TEMP SEEDING
0050 6024000000-E 1622  16 LF  15.00 240.00 25.00 400.00TEMPORARY SLOPE DRAINS
0051 6027000000-N 1622  2 EA  125.00 250.00 400.00 800.00INLET PROTCN @ SLOPE DRNS
0052 6030000000-E 1630  400 CY  5.00 2000.00 7.00 2800.00SILT EXCAVATION
0053 6033000000-E 1631  350 SY  1.65 577.50 1.65 577.50SYNTHETIC ROVING
0054 6036000000-E 1631  525 SY  1.55 813.75 1.55 813.75MATTING FOR EROS CONTROL
0055 6038000000-E SP   56 SY  6.50 364.00 6.50 364.00PERM SOIL REINF MAT
0056 6042000000-E 1632  20 LF  5.00 100.00 5.00 100.001/4" HARDWARE CLOTH
0057 6070000000-N SP   8 EA  750.00 6000.00 700.00 5600.00SPECIAL STILLING BASINS
0058 6084000000-E 1660  1 ACR 1620.00 1620.00 1620.00 1620.00SEEDING AND MULCHING
0059 6087000000-E 1660 0.5 ACR 45.00 22.50 45.00 22.50MOWING
0060 6090000000-E 1661  50 LB  7.00 350.00 7.00 350.00SEED FOR REPAIR SEEDING
0061 6093000000-E 1661 0.25 TON 900.00 225.00 900.00 225.00FERT FOR REPAIR SEEDING
0062 6096000000-E 1662  50 LB  2.20 110.00 2.20 110.00SEED FOR SUPP SEEDING
0063 6108000000-E 1665 0.75 TON 500.00 375.00 500.00 375.00FERTILIZER TOPDRESSING
0064 6114000000-N SP   1 HR  48.00 48.00 48.00 48.00SPECIALIZED HAND MOWING
0065 6117000000-N 1675  8 EA  50.00 400.00 50.00 400.00RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

0066 8021000000-N SP  Lump Sum 87000.00 40000.00REMV EXIST STR **********
(17+58.00-L-)

0067 8105500000-E SP   25 LF  330.00 8250.00 550.00 13750.00**'-**" DRILLD PIER IN SOIL
(4'-0")

0068 8105600000-E SP   30 LF  1610.00 48300.00 1750.00 52500.00**'-**" DRILLD PIER NO SOIL
(4'-0")

0069 8111000000-E SP   19 LF  150.00 2850.00 200.00 3800.00PERM STL CASING FOR ** PIER
(4'-0")

0070 8115000000-N SP   1 EA  4000.00 4000.00 4000.00 4000.00CROSSHOLE SONIC LOGGING
0071 8116000000-E SP   260 LF  15.00 3900.00 9.00 2340.00CSL TUBES
0072 8121000000-N SP  Lump Sum 5000.00 4000.00UNCL STR EXCAV STA *****

(17+58.00-L-)
0073 8147000000-E 420  4,493 SF  17.00 76381.00 23.00 103339.00REINF CONCRETE DECK SLAB
0074 8161000000-E 420  3,686 SF  0.70 2580.20 0.80 2948.80GROOVING BRIDGE FLOORS
0075 8182000000-E 420 99.3 CY  725.00 71992.50 900.00 89370.00CLASS A CONCRETE (BRIDGE)



SEP 17, 2003 06:53 AM

TIP NO B-3632 2:00PM 6 /  6 014

CHATHAM

33180.3.1

SEP 16 2003 C200766
FED AID NO BRZ-1009(12)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER BEAR CREEK AND APPROACHES ON SR-1009.

CROWDER CONSTRUCTION
COMPANY

CHARLOTTE,  NC

0.179 MI

DELLINGER, INC.

MONROE,  NC  

0076 8210000000-N 422 Lump Sum 12000.00 14000.00BRG APPR SLAB ***********
(17+58.00-L-)

0077 8217000000-E 425  20,752 LB  0.75 15564.00 0.50 10376.00REINF STEEL (BRIDGE)
0078 8238000000-E 425  3,299 LB  1.25 4123.75 0.70 2309.30SPIRAL COL REINF STL BRG
0079 8259000000-E 430 541.92 LF  130.00 70449.60 105.00 56901.6036" PRESTR CONCRETE GIRDR
0080 8364000000-E 450  210 LF  55.00 11550.00 28.00 5880.00HP12X53 PILES
0081 8475000000-E 460 260.17 LF  80.00 20813.60 65.00 16911.05TWO BAR METAL RAIL
0082 8517000000-E 460 275.65 LF  50.00 13782.50 65.00 17917.251'-**"X*****"CONC PARAPET

(1'-2" X 2'-6")
0083 8608000000-E 876  204 TON 45.00 9180.00 33.00 6732.00PLAIN RIP RAP II (2'-0")
0084 8622000000-E 876  227 SY  3.00 681.00 2.00 454.00FILTER FABRIC FOR DRAINAGE
0085 8657000000-N 430 Lump Sum 3000.00 3000.00ELASTOMERIC BEARINGS
0086 8692000000-N SP  Lump Sum 3000.00 6000.00EVAZOTE JOINT SEALS

 

    TOTAL 733049.46 TOTAL 821993.50CONTRACT TOTAL

 

    SUB-TOTAL 258651.31 SUB-TOTAL 365464.50ROADWAY ITEMS
    SUB-TOTAL 474398.15 SUB-TOTAL 456529.00STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  681656.26DANE CONSTRUCTION, INC.
     2  705924.15S. T. WOOTEN CORPORATION
     3  713421.62R. E. BURNS & SONS CO., INC.
     4  733049.46CROWDER CONSTRUCTION COMPANY
     5  821993.50DELLINGER, INC.



SEP 17, 2003 06:53 AM

TIP NO B-3236 2:00PM 1 /  5 015

ROWAN
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SEP 16 2003 C200492
FED AID NO BRSTP-2200(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER NORFOLK SOUTHERN CORPORATION & APPROACHES ON SR-2200 (EAST INNES ST).

W. C. ENGLISH, INC.

LYNCHBURG,  VA

0.161 MI

DANE CONSTRUCTION, INC.

MOORESVILLE,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 108000.00 122000.00MOBILIZATION
0002 0000920000-E SP   40 CY  100.00 4000.00 50.00 2000.00GENERIC MISCELLANEOUS ITEM (CY)

BEDDING MATL FOR MEDIAN PLANTER
0003 0000920000-E SP   12 CY  1000.00 12000.00 1042.18 12506.16GENERIC MISCELLANEOUS ITEM (CY)

RAISE EXIST MASONRY WALL
0004 0029000000-N SP  Lump Sum 32000.00 27500.00REINF BRG APPR **********

(15+30)
0005 0043000000-N 226 Lump Sum 175000.00 180000.00GRADING
0006 0050000000-E 226  1 ACR 6000.00 6000.00 1.00 1.00SUPP CLEARING & GRUBBING
0007 0199000000-E SP   900 SF  32.00 28800.00 68.00 61200.00TEMPORARY SHORING
0008 0366000000-E 310  4 LF  150.00 600.00 100.00 400.0015" RC PIPE CULV III
0009 1220000000-E 545  20 TON 80.00 1600.00 40.00 800.00INCIDENTAL STONE BASE
0010 1297000000-E 607  1,970 SY  3.00 5910.00 7.00 13790.00MILL ASP PVMT *****" DTH

(1-1/2")
0011 1491000000-E 610  1,690 TON 44.00 74360.00 40.00 67600.00ASP CONC BASE CRS B25.0C
0012 1498000000-E 610  59 TON 50.00 2950.00 45.00 2655.00ASP CONC INTR CRS I19.0B
0013 1503000000-E 610  765 TON 43.00 32895.00 40.00 30600.00ASP CONC INTR CRS I19.0C
0014 1514000000-E 610  35 TON 50.00 1750.00 45.00 1575.00ASP CONC SURF CRS S9.5A
0015 1523000000-E 610  1,020 TON 48.00 48960.00 44.00 44880.00ASP CONC SURF CRS S9.5C
0016 1560000000-E 620  114 TON 240.00 27360.00 220.00 25080.00ASP FOR PLANT MIX  PG64-22
0017 1565000000-E 620  67 TON 260.00 17420.00 240.00 16080.00ASP FOR PLANT MIX PG70-22
0018 1693000000-E 654  20 TON 300.00 6000.00 250.00 5000.00ASPH PM PAVEMENT REPAIR
0019 2253000000-E 840 0.5 CY  500.00 250.00 800.00 400.00PIPE COLLARS
0020 2286000000-N 840  1 EA  2500.00 2500.00 2000.00 2000.00MASNRY DRAINAGE STRUCT
0021 2374000000-N 840  1 EA  500.00 500.00 400.00 400.00FRAME-GRT-HD 840.03 **

(E)
0022 2374000000-N 840  1 EA  500.00 500.00 400.00 400.00FRAME-GRT-HD 840.03 **

(G)
0023 2542000000-E 846  650 LF  15.00 9750.00 15.60 10140.001'-6"CONC CURB & GUTTER
0024 2549000000-E 846  710 LF  16.00 11360.00 14.75 10472.502'-6"CONC CURB & GUTTER
0025 2591000000-E 848  220 SY  36.00 7920.00 34.00 7480.004" CONCRETE SIDEWALK
0026 2598000000-E 848  25 SY  52.00 1300.00 77.00 1925.00CONCRETE WHEELCHAIR RAMP
0027 2612000000-E 848  75 SY  52.00 3900.00 115.00 8625.006" CONCRETE DRIVEWAY
0028 2655000000-E 852  60 SY  52.00 3120.00 110.00 6600.005" MONO CONC ISLDS (KEY IN)
0029 2738000000-E SP   250 SY  100.00 25000.00 50.00 12500.00GENERIC PAVING ITEM (SY)

REMOVE & REUSE EXISTING BRICK SIDEWALK
0030 2738000000-E SP   200 SY  100.00 20000.00 50.00 10000.00GENERIC PAVING ITEM (SY)

REMOVE & REUSE EXISTING SIDE- WALK PAVERS
0031 2752000000-E SP   150 LF  100.00 15000.00 40.50 6075.00GENERIC PAVING ITEM (LF)

REMOVE & REUSE EXISTING GRAN- ITE CURB & GUTTER
0032 2800000000-N 858  1 EA  1000.00 1000.00 500.00 500.00ADJ CATCH BASINS
0033 2815000000-N 858  1 EA  1000.00 1000.00 500.00 500.00ADJ DROP INLETS
0034 3656000000-E 876  150 SY  5.00 750.00 3.00 450.00FILTER FABRIC FOR DRAINGE
0035 4400000000-E 1110  1,200 SF  12.00 14400.00 10.00 12000.00WORK ZONE SIGNS (STAT)
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0036 4405000000-E 1110  600 SF  15.00 9000.00 5.00 3000.00WORK ZONE SIGNS (PORTABLE
0037 4410000000-E 1110  97 SF  20.00 1940.00 5.00 485.00WORK ZONE SIGNS (BARRICDE
0038 4415000000-N 1115  2 EA  5000.00 10000.00 4000.00 8000.00FLASHING ARROW PNL TYPE C
0039 4420000000-N 1120  3 EA  22000.00 66000.00 12000.00 36000.00CHANGEABLE MESSAGE SIGNS
0040 4425000000-N 1125  8 EA  250.00 2000.00 20.00 160.00WARNING FLAG SETS
0041 4430000000-N 1130  200 EA  100.00 20000.00 100.00 20000.00DRUMS
0042 4435000000-N 1135  30 EA  100.00 3000.00 15.00 450.00CONES
0043 4440000000-E 1145  30 LF  40.00 1200.00 15.00 450.00BARRICADES (TYPE II)
0044 4445000000-E 1145  165 LF  30.00 4950.00 12.00 1980.00BARRICADES (TYPE III)
0045 4450000000-N 1150  600 HR  15.00 9000.00 20.00 12000.00FLAGGER
0046 4460000000-N 1155  26 EA  200.00 5200.00 250.00 6500.00WARNING LIGHTS (TYPE B)
0047 4465000000-N 1160  1 EA  9000.00 9000.00 8250.00 8250.00TEMPORARY CRASH CUSHIONS
0048 4470000000-N 1160  2 EA  2500.00 5000.00 2000.00 4000.00RESET CRASH CUSHION
0049 4475000000-N 1165  2 EA  7000.00 14000.00 22500.00 45000.00TRUCK MTD IMP ATTN 45 MPH
0050 4485000000-E 1170  500 LF  20.00 10000.00 17.25 8625.00PORT CONC BARRIER
0051 4490000000-E 1170  200 LF  25.00 5000.00 19.75 3950.00PORT CONC BARRIER(ANCHRD)
0052 4500000000-E 1170  530 LF  7.00 3710.00 4.25 2252.50RESET PORT CONC BARRIER
0053 4510000000-N SP   200 HR  50.00 10000.00 55.00 11000.00POLICE
0054 4615000000-E 1205  345 LF  2.00 690.00 1.00 345.00REM TAPE PVMT MRKINGS 4"
0055 4640000000-N 1205  8 EA  100.00 800.00 100.00 800.00REM TAPE PVT MKG CHARACT
0056 4645000000-N 1205  4 EA  100.00 400.00 150.00 600.00REM TAPE PVT MKG SYMBOL
0057 4650000000-N 1251  104 EA  10.00 1040.00 10.00 1040.00TEMP RAISED PVMT MRKS
0058 4686000000-E 1205  4,420 LF  0.84 3712.80 0.84 3712.80THERMO PVT MKG LINES 4"120
0059 4697000000-E 1205  500 LF  1.20 600.00 1.20 600.00THERMO PVT MKG LINE 8"120
0060 4710000000-E 1205  210 LF  6.50 1365.00 6.50 1365.0024"WIDE THERMO 120 MILS
0061 4725000000-E 1205  30 EA  160.00 4800.00 95.00 2850.00THERMO PVT SYMBOL 90MILS
0062 4770000000-E 1205  50 LF  3.50 175.00 3.50 175.004" COLD APPL PLSTIC LINES
0063 4810000000-E 1205  8,000 LF  0.28 2240.00 0.28 2240.00PAINT PVMT MARKINGS 4"
0064 4835000000-E 1205  180 LF  2.00 360.00 2.00 360.00PAINT PVT MKG LINES 24"
0065 4845000000-N 1205  56 EA  55.00 3080.00 55.00 3080.00PAINT PVT MKG SYMBOL
0066 4850000000-E 1205  6,448 LF  0.40 2579.20 0.40 2579.20LINE REMOVAL 4" WIDE
0067 4870000000-E 1205  40 LF  2.00 80.00 2.00 80.00LINE REMOVAL 24" WIDE
0068 4875000000-N 1205  30 EA  40.00 1200.00 40.00 1200.00REMOVAL OF SYMBL & CHARAC
0069 4900000000-N 1252  60 EA  6.00 360.00 6.00 360.00PERM RAISED PVMT MARKERS
0070 5255000000-N 1413 Lump Sum 15000.00 7500.00PORTABLE LIGHTING
0071 5300000000-E 1505 19.5 TON 100.00 1950.00 45.00 877.50FND CONDIT MAT CL *******

(VI)
0072 5306000000-E SP  19.5 TON 100.00 1950.00 45.00 877.50BEDDING MATL, CL ********

(IV)
0073 5318000000-E 1505  66 TON 200.00 13200.00 145.00 9570.00PVMT REPAIR UTILITY WORK
0074 5330000000-E 1510  20 LF  40.00 800.00 45.00 900.006" DI WATER PIPE ********

(PC 350)
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0075 5402000000-E 1510  1,290 LB  12.00 15480.00 6.00 7740.00DI RES JT FITTNS
(PC 350)

0076 5414000000-E 1510  126 LF  25.00 3150.00 20.00 2520.003/4"CU WATER PIPE TYPE K
0077 5510000000-E 1510  3 EA  150.00 450.00 125.00 375.003/4" CORPORATION STOP
0078 5540000000-E 1510  1 EA  700.00 700.00 650.00 650.006" GATE V&VB 200# WP
0079 5582000000-E 1510  3 EA  700.00 2100.00 225.00 675.00**"X **" TAPPING SADDLE

(3/4" X 10")
0080 5660000000-N SP   3 EA  500.00 1500.00 100.00 300.00REMOVE WATER METER
0081 5672000000-N 1510  1 EA  2000.00 2000.00 1250.00 1250.00RELOCATE EXIST FIRE HYD
0082 5888000000-E SP   184 LF  100.00 18400.00 65.00 11960.00GENERIC UTILITY ITEM (LF)

12" DI RESTRAINED JOINT WATER PIPE, PC 350
0083 6000000000-E 1605  870 LF  5.00 4350.00 1.80 1566.00TEMPORARY SILT FENCE
0084 6006000000-E 1610  50 TON 50.00 2500.00 20.00 1000.00EROS CONTRL STONE CL A
0085 6009000000-E 1610  120 TON 40.00 4800.00 28.00 3360.00EROS CONTRL STONE CL B
0086 6012000000-E 1610  45 TON 50.00 2250.00 28.00 1260.00SEDIMENT CONTROL STONE
0087 6015000000-E 1615 0.5 ACR 700.00 350.00 700.00 350.00TEMPORARY MULCHING
0088 6018000000-E 1620  50 LB  6.00 300.00 6.00 300.00SEED FOR TEMP SEEDING
0089 6021000000-E 1620 0.25 TON 2000.00 500.00 1200.00 300.00FERT FOR TEMP SEEDING
0090 6030000000-E 1630  235 CY  10.00 2350.00 5.00 1175.00SILT EXCAVATION
0091 6033000000-E 1631  280 SY  2.00 560.00 1.00 280.00SYNTHETIC ROVING
0092 6036000000-E 1631  140 SY  4.00 560.00 3.00 420.00MATTING FOR EROS CONTROL
0093 6042000000-E 1632  40 LF  5.00 200.00 4.00 160.001/4" HARDWARE CLOTH
0094 6084000000-E 1660 0.5 ACR 4000.00 2000.00 4000.00 2000.00SEEDING AND MULCHING
0095 6087000000-E 1660 0.5 ACR 100.00 50.00 100.00 50.00MOWING
0096 6090000000-E 1661  50 LB  6.00 300.00 6.00 300.00SEED FOR REPAIR SEEDING
0097 6093000000-E 1661 0.25 TON 2000.00 500.00 1200.00 300.00FERT FOR REPAIR SEEDING
0098 6096000000-E 1662  50 LB  5.00 250.00 5.00 250.00SEED FOR SUPP SEEDING
0099 6108000000-E 1665 0.25 TON 500.00 125.00 500.00 125.00FERTILIZER TOPDRESSING
0100 6114000000-N SP   2 HR  50.00 100.00 50.00 100.00SPECIALIZED HAND MOWING
0101 6117000000-N 1675  8 EA  1.00 8.00 1.00 8.00RESPONSE FOR EROS CONTROL
0102 7060000000-E 1705  50 LF  4.00 200.00 4.00 200.00SIGNAL CABLE
0103 7072000000-E 1705  2 EA  350.00 700.00 350.00 700.00VEHICLE SIG HEAD (**************)

(12", 1 SECTION)
0104 7096000000-E 1705  30 EA  650.00 19500.00 650.00 19500.00VEHICLE SIGNAL HD (8", 3 SECT)
0105 7120000000-E 1705  20 EA  725.00 14500.00 725.00 14500.00VEHICLE SIGNAL HD (12", 3 SECT)
0106 7132000000-E 1705  2 EA  836.00 1672.00 836.00 1672.00VEHICLE SIGNAL HD (12", 4 SECT)
0107 7252000000-E 1710  1,090 LF  1.10 1199.00 1.10 1199.00MESSENGER CABLE (1/4")
0108 7279000000-E 1715  385 LF  0.35 134.75 0.35 134.75TRACER WIRE
0109 7288000000-E 1715  385 LF  32.00 12320.00 32.00 12320.00TRENCHING (PAVED)
0110 7324000000-N 1716  6 EA  175.00 1050.00 175.00 1050.00JUNCTION BOX (STANDARD SIZE)
0111 7336000000-N 1716  2 EA  425.00 850.00 425.00 850.00JUNCTION BOX (OVER-SIZED)
0112 7372000000-N 1721  1 EA  300.00 300.00 300.00 300.00GUY ASSEMBLY
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0113 7432000000-E 1722  2 EA  450.00 900.00 450.00 900.002" RISER WITH TUBING
0114 7444000000-E 1725  1,530 LF  6.00 9180.00 6.00 9180.00INDUCTIVE LOOP SAWCUT
0115 7456000000-E 1726  1,280 LF  0.95 1216.00 0.95 1216.00LEAD-IN CABLE
0116 7516000000-E 1730  1,815 LF  1.50 2722.50 1.50 2722.50COMMUNICATIONS CABLE (** FIBER)

(12)
0117 7636000000-N 1745  22 EA  175.00 3850.00 175.00 3850.00SIGN FOR SIGNALS

STRUCTURE ITEMS

0118 8035000000-N 402 Lump Sum 110000.00 150000.00REMV EXIST STR **********
(15+46.88-L-)

0119 8119000000-E 412  418 CY  11.00 4598.00 20.34 8502.12UNCLASSIFIED STR EXCAV
0120 8147000000-E 420  7,915 SF  21.00 166215.00 44.50 352217.50REINF CONCRETE DECK SLAB
0121 8161000000-E 420  5,815 SF  0.50 2907.50 0.50 2907.50GROOVING BRIDGE FLOORS
0122 8182000000-E 420 80.2 CY  800.00 64160.00 650.00 52130.00CLASS A CONCRETE (BRIDGE)
0123 8210000000-N 422 Lump Sum 24500.00 79000.00BRG APPR SLAB ***********

(15+46.88-L-)
0124 8217000000-E 425  12,560 LB  0.80 10048.00 0.65 8164.00REINF STEEL (BRIDGE)
0125 8280000000-E 440 Lump Sum 326000.00 553800.00STRUCTURAL STEEL
0126 8364000000-E 450  2,755 LF  40.00 110200.00 22.00 60610.00HP12X53 PILES
0127 8517000000-E 460  237 LF  160.00 37920.00 125.00 29625.001'-**"X*****"CONC PARAPET

(1'-8" X 2'-4")
0128 8531000000-E 462  322 SY  55.00 17710.00 62.00 19964.004" SLOPE PROTECTION
0129 8657000000-N 430 Lump Sum 6100.00 5600.00ELASTOMERIC BEARINGS
0130 8692000000-N SP  Lump Sum 10000.00 6200.00EVAZOTE JOINT SEALS
0131 8727000000-N SP  Lump Sum 42000.00 40000.00ELEC CONDUIT SYS ********

(15+46.88-L-)
0132 8860000000-N SP  Lump Sum 45000.00 35000.00GENERIC STRUCTURE ITEM (LS)

AESTHETICALLY TREATED CONCRETE SIDEWALKS AND
ISLAND

0133 8860000000-N SP  Lump Sum 28000.00 22000.00GENERIC STRUCTURE ITEM (LS)
INSTALL 12" WATER MAIN

0134 8867000000-E SP  207.84 LF  315.00 65469.60 345.00 71704.80GENERIC STRUCTURE ITEM (LF)
METAL RAIL

 

    TOTAL 2156192.35 TOTAL 2523842.33CONTRACT TOTAL

 

    SUB-TOTAL 1085364.25 SUB-TOTAL 1026417.41ROADWAY ITEMS
    SUB-TOTAL 1070828.10 SUB-TOTAL 1497424.92STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

  **  1  2156192.35W. C. ENGLISH, INC.
    ** CHANGE IMPROPERLY MADE
    ** USED CORRECTION FLUID



SEP 17, 2003 06:53 AM

TIP NO B-3236 2:00PM 5 /  5 015

ROWAN

32951.3.2

SEP 16 2003 C200492
FED AID NO BRSTP-2200(2)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER NORFOLK SOUTHERN CORPORATION & APPROACHES ON SR-2200 (EAST INNES ST).

 

0.161 MI

  

     2  2523842.33DANE CONSTRUCTION, INC.
    

** DENOTES IRREGULAR BID
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LYNN THOMAS GRADING, INC.

POLKTON,  NC

0.582 MI

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

WINSTON-SALEM,  NC GREENSBORO,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 68000.00 76500.00 76087.00MOBILIZATION
0002 0050000000-E 226  1 ACR 1.00 1.00 1.10 1.10 1.00 1.00SUPP CLEARING & GRUBBING
0003 0057000000-E 226  15 CY  30.00 450.00 32.40 486.00 31.80 477.00UNDERCUT EXCAVATION
0004 0063000000-N SP  Lump Sum 170000.00 279390.00 275000.00GRADING
0005 0156000000-E 250  11,550 SY  2.90 33495.00 3.15 36382.50 3.05 35227.50REMOVAL OF EXT ASPHALT PVMT
0006 0318000000-E 300  250 TON 17.00 4250.00 18.40 4600.00 18.00 4500.00FNDATION MATL, MINOR STRS
0007 0360000000-E 310  148 LF  37.00 5476.00 40.00 5920.00 39.25 5809.0012" RC PIPE CULV III
0008 0366000000-E 310  1,120 LF  23.00 25760.00 25.00 28000.00 24.40 27328.0015" RC PIPE CULV III
0009 0372000000-E 310  232 LF  24.10 5591.20 26.00 6032.00 25.55 5927.6018" RC PIPE CULV III
0010 0378000000-E 310  480 LF  27.75 13320.00 30.00 14400.00 29.40 14112.0024" RC PIPE CULV III
0011 0384000000-E 310  368 LF  36.00 13248.00 40.00 14720.00 38.20 14057.6030" RC PIPE CULV III
0012 0995000000-E 340  630 LF  10.00 6300.00 10.80 6804.00 10.60 6678.00PIPE REMOVAL
0013 0996000000-N 350  1 EA  3000.00 3000.00 756.00 756.00 3150.00 3150.00PIPE CLEAN-OUT
0014 1220000000-E 545  300 TON 24.00 7200.00 26.00 7800.00 25.45 7635.00INCIDENTAL STONE BASE
0015 1297000000-E 607  4,075 SY  2.90 11817.50 3.05 12428.75 2.55 10391.25MILL ASP PVMT *****" DTH

(1-1/2")
0016 1330000000-E 607  50 SY  67.00 3350.00 44.00 2200.00 55.00 2750.00INCIDENTAL MILLING
0017 1491000000-E 610  6,625 TON 34.65 229556.25 35.00 231875.00 33.55 222268.75ASP CONC BASE CRS B25.0C
0018 1503000000-E 610  3,875 TON 35.20 136400.00 34.00 131750.00 33.60 130200.00ASP CONC INTR CRS I19.0C
0019 1523000000-E 610  3,150 TON 39.05 123007.50 35.00 110250.00 34.80 109620.00ASP CONC SURF CRS S9.5C
0020 1560000000-E 620  468 TON 209.83 98200.44 209.00 97812.00 231.00 108108.00ASP FOR PLANT MIX  PG64-22
0021 1565000000-E 620  205 TON 233.20 47806.00 220.00 45100.00 244.00 50020.00ASP FOR PLANT MIX PG70-22
0022 2264000000-E 840 0.13 CY  2000.00 260.00 2160.00 280.80 2120.00 275.60PIPE PLUGS
0023 2286000000-N 840  32 EA  1250.00 40000.00 1350.00 43200.00 1325.00 42400.00MASNRY DRAINAGE STRUCT
0024 2297000000-E 840 31.2 CY  1050.00 32760.00 1135.00 35412.00 1115.00 34788.00MASNRY DRAINAGE STRUCT
0025 2308000000-E 840 3.59 LF  200.00 718.00 220.00 789.80 212.00 761.08MASNRY DRAINAGE STRUCT
0026 2364000000-N 840  10 EA  355.00 3550.00 385.00 3850.00 380.00 3800.00FRAME W/2GRTS 840.16 STD
0027 2374000000-N 840  6 EA  350.00 2100.00 380.00 2280.00 371.00 2226.00FRAME-GRT-HD 840.03 **

(E)
0028 2374000000-N 840  7 EA  350.00 2450.00 380.00 2660.00 371.00 2597.00FRAME-GRT-HD 840.03 **

(F)
0029 2374000000-N 840  7 EA  350.00 2450.00 380.00 2660.00 371.00 2597.00FRAME-GRT-HD 840.03 **

(G)
0030 2396000000-N 840  3 EA  285.00 855.00 308.00 924.00 305.00 915.00FRAME W/COVER STD 840.54
0031 2549000000-E 846  3,455 LF  14.25 49233.75 10.25 35413.75 10.35 35759.252'-6"CONC CURB & GUTTER
0032 2591000000-E 848  625 SY  32.75 20468.75 25.00 15625.00 22.25 13906.254" CONCRETE SIDEWALK
0033 2598000000-E 848  55 SY  50.00 2750.00 40.00 2200.00 25.45 1399.75CONCRETE WHEELCHAIR RAMP
0034 2612000000-E 848  460 SY  50.00 23000.00 40.00 18400.00 25.45 11707.006" CONCRETE DRIVEWAY
0035 2830000000-N 858  8 EA  275.00 2200.00 500.00 4000.00 530.00 4240.00ADJ MANHOLES
0036 2845000000-N 858  31 EA  175.00 5425.00 500.00 15500.00 505.00 15655.00ADJ METER OR VALVE BOXES
0037 3628000000-E 876  40 TON 32.00 1280.00 35.00 1400.00 34.00 1360.00PLAIN RIP RAP, CLASS I
0038 3656000000-E 876  216 SY  2.85 615.60 3.00 648.00 3.00 648.00FILTER FABRIC FOR DRAINGE



SEP 17, 2003 06:53 AM

TIP NO U-3336 2:00PM 2 /  7 016

DAVIDSON

34931.3.2

SEP 16 2003 C200771
FED AID NO STATE FUNDED

GRADING, DRAINAGE, PAVING & SIGNALS.

SR-2185 (JULIAN AVE) FROM EAST HOLLY HILL RD TO MULTI-LANE SECTION AT WARNER ST IN THOMASVILLE.

LYNN THOMAS GRADING, INC.

POLKTON,  NC

0.582 MI

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

WINSTON-SALEM,  NC GREENSBORO,  NC

0039 4400000000-E 1110  870 SF  4.16 3619.20 4.00 3480.00 4.15 3610.50WORK ZONE SIGNS (STAT)
0040 4405000000-E 1110  224 SF  4.21 943.04 4.15 929.60 3.50 784.00WORK ZONE SIGNS (PORTABLE
0041 4410000000-E 1110  196 SF  4.21 825.16 4.15 813.40 3.60 705.60WORK ZONE SIGNS (BARRICDE
0042 4415000000-N 1115  2 EA  375.00 750.00 2900.00 5800.00 5795.00 11590.00FLASHING ARROW PNL TYPE C
0043 4425000000-N 1125  10 EA  10.64 106.40 10.50 105.00 8.00 80.00WARNING FLAG SETS
0044 4430000000-N 1130  30 EA  50.00 1500.00 37.80 1134.00 115.00 3450.00DRUMS
0045 4435000000-N 1135  30 EA  12.00 360.00 10.45 313.50 75.00 2250.00CONES
0046 4445000000-E 1145  88 LF  9.88 869.44 9.70 853.60 10.00 880.00BARRICADES (TYPE III)
0047 4450000000-N 1150  480 HR  14.00 6720.00 14.55 6984.00 23.00 11040.00FLAGGER
0048 4460000000-N 1155  2 EA  82.36 164.72 81.00 162.00 64.00 128.00WARNING LIGHTS (TYPE B)
0049 4475000000-N 1165  1 EA  2467.30 2467.30 7440.00 7440.00 11585.00 11585.00TRUCK MTD IMP ATTN 45 MPH
0050 4510000000-N SP   80 HR  60.00 4800.00 54.00 4320.00 53.00 4240.00POLICE
0051 4650000000-N 1251  24 EA  5.50 132.00 5.40 129.60 6.00 144.00TEMP RAISED PVMT MRKS
0052 4686000000-E 1205  10,058 LF  0.55 5531.90 0.54 5431.32 0.55 5531.90THERMO PVT MKG LINES 4"120
0053 4695000000-E 1205  200 LF  1.10 220.00 1.08 216.00 1.10 220.008"WIDE THERMO 90 MILS
0054 4710000000-E 1205  300 LF  5.50 1650.00 5.40 1620.00 5.30 1590.0024"WIDE THERMO 120 MILS
0055 4725000000-E 1205  32 EA  88.00 2816.00 86.40 2764.80 85.00 2720.00THERMO PVT SYMBOL 90MILS
0056 4810000000-E 1205  1,939 LF  0.28 542.92 0.27 523.53 0.30 581.70PAINT PVMT MARKINGS 4"
0057 4835000000-E 1205  60 LF  3.30 198.00 3.25 195.00 3.20 192.00PAINT PVT MKG LINES 24"
0058 4845000000-N 1205  8 EA  27.50 220.00 27.00 216.00 27.00 216.00PAINT PVT MKG SYMBOL
0059 4850000000-E 1205  1,000 LF  1.10 1100.00 1.10 1100.00 1.05 1050.00LINE REMOVAL 4" WIDE
0060 4875000000-N 1205  4 EA  55.00 220.00 54.00 216.00 53.00 212.00REMOVAL OF SYMBL & CHARAC
0061 4905000000-N 1253  260 EA  34.65 9009.00 34.00 8840.00 33.40 8684.00SNOWPLB RAISED PVMT MRKER
0062 5300000000-E 1505  8 TON 40.00 320.00 43.20 345.60 43.00 344.00FND CONDIT MAT CL *******

(VI)
0063 5306000000-E SP   8 TON 40.00 320.00 43.20 345.60 43.00 344.00BEDDING MATL, CL ********

(IV)
0064 5318000000-E 1505  1 TON 200.00 200.00 216.00 216.00 212.00 212.00PVMT REPAIR UTILITY WORK
0065 5360000000-E 1510  142 LF  24.00 3408.00 26.00 3692.00 26.00 3692.006" DI WATER PIPE  PC 350
0066 5414000000-E 1510  450 LF  9.50 4275.00 10.25 4612.50 10.10 4545.003/4"CU WATER PIPE TYPE K
0067 5648000000-N 1510  21 EA  800.00 16800.00 865.00 18165.00 848.00 17808.00RELOCATE EXIST WAT METER
0068 5672000000-N 1510  4 EA  1500.00 6000.00 1620.00 6480.00 1590.00 6360.00RELOCATE EXIST FIRE HYD
0069 5726000000-E 1520  30 LF  50.00 1500.00 54.00 1620.00 53.00 1590.008" DI SEWER PIPE  PC 350
0070 5775000000-E 1525  1 EA  2000.00 2000.00 2160.00 2160.00 2120.00 2120.004'DIA PC SS MH 0-6'
0071 5780000000-E 1525 1.25 LF  250.00 312.50 270.00 337.50 265.00 331.25PC CONC MH WALL *'D 6'+

(4')
0072 5798000000-E 1530  30 LF  10.00 300.00 10.80 324.00 10.60 318.00FIL OR REMV **" PIPE, ***

(8", DI SEWER)
0073 6000000000-E 1605  955 LF  2.10 2005.50 2.05 1957.75 2.00 1910.00TEMPORARY SILT FENCE
0074 6006000000-E 1610  75 TON 24.00 1800.00 26.00 1950.00 26.00 1950.00EROS CONTRL STONE CL A
0075 6009000000-E 1610  110 TON 26.00 2860.00 28.00 3080.00 28.00 3080.00EROS CONTRL STONE CL B
0076 6012000000-E 1610  180 TON 24.00 4320.00 26.00 4680.00 26.00 4680.00SEDIMENT CONTROL STONE
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SEP 16 2003 C200771
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GRADING, DRAINAGE, PAVING & SIGNALS.

SR-2185 (JULIAN AVE) FROM EAST HOLLY HILL RD TO MULTI-LANE SECTION AT WARNER ST IN THOMASVILLE.

LYNN THOMAS GRADING, INC.

POLKTON,  NC

0.582 MI

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

WINSTON-SALEM,  NC GREENSBORO,  NC

0077 6015000000-E 1615 1.5 ACR 500.00 750.00 1080.00 1620.00 477.00 715.50TEMPORARY MULCHING
0078 6018000000-E 1620  100 LB  3.30 330.00 5.40 540.00 3.20 320.00SEED FOR TEMP SEEDING
0079 6021000000-E 1620 0.25 TON 880.00 220.00 1080.00 270.00 848.00 212.00FERT FOR TEMP SEEDING
0080 6030000000-E 1630  30 CY  12.00 360.00 13.00 390.00 13.00 390.00SILT EXCAVATION
0081 6033000000-E 1631  1,075 SY  1.71 1838.25 1.10 1182.50 1.65 1773.75SYNTHETIC ROVING
0082 6036000000-E 1631  1,075 SY  1.60 1720.00 3.25 3493.75 1.55 1666.25MATTING FOR EROS CONTROL
0083 6042000000-E 1632  500 LF  2.00 1000.00 2.00 1000.00 2.00 1000.001/4" HARDWARE CLOTH
0084 6084000000-E 1660  2 ACR 1419.00 2838.00 1200.00 2400.00 1370.00 2740.00SEEDING AND MULCHING
0085 6087000000-E 1660  1 ACR 55.00 55.00 110.00 110.00 53.00 53.00MOWING
0086 6090000000-E 1661  50 LB  7.70 385.00 6.50 325.00 8.00 400.00SEED FOR REPAIR SEEDING
0087 6093000000-E 1661 0.25 TON 990.00 247.50 1300.00 325.00 955.00 238.75FERT FOR REPAIR SEEDING
0088 6096000000-E 1662  50 LB  2.31 115.50 3.25 162.50 2.25 112.50SEED FOR SUPP SEEDING
0089 6108000000-E 1665 1.25 TON 385.00 481.25 237.00 296.25 371.00 463.75FERTILIZER TOPDRESSING
0090 6117000000-N 1675  8 EA  55.00 440.00 1.10 8.80 53.00 424.00RESPONSE FOR EROS CONTROL
0091 7060000000-E 1705  1,140 LF  1.60 1824.00 1.60 1824.00 3.20 3648.00SIGNAL CABLE
0092 7120000000-E 1705  12 EA  743.60 8923.20 730.00 8760.00 901.00 10812.00VEHICLE SIGNAL HD (12", 3 SECT)
0093 7264000000-E 1710  600 LF  3.19 1914.00 3.10 1860.00 2.10 1260.00MESSENGER CABLE (3/8")
0094 7300000000-E 1715  380 LF  5.12 1945.60 5.00 1900.00 6.35 2413.00TRENCHING (UNPAVED)
0095 7324000000-N 1716  8 EA  300.30 2402.40 295.00 2360.00 186.00 1488.00JUNCTION BOX (STANDARD SIZE)
0096 7360000000-N 1720  1 EA  1169.30 1169.30 1150.00 1150.00 954.00 954.00WOOD POLE
0097 7372000000-N 1721  4 EA  370.70 1482.80 364.00 1456.00 371.00 1484.00GUY ASSEMBLY
0098 7420000000-E 1722  1 EA  295.90 295.90 291.00 291.00 477.00 477.002" RISER WITH WEATHERHEAD
0099 7444000000-E 1725  1,730 LF  5.89 10189.70 5.80 10034.00 6.35 10985.50INDUCTIVE LOOP SAWCUT
0100 7456000000-E 1726  1,500 LF  1.76 2640.00 1.75 2625.00 1.60 2400.00LEAD-IN CABLE
0101 7576000000-N 1740  4 EA  5335.00 21340.00 5238.00 20952.00 5300.00 21200.00METAL STRAIN SIGNAL POLE
0102 7612000000-N 1742  4 EA  3579.40 14317.60 3514.00 14056.00 7420.00 29680.00METAL SIGNAL POLE FOUNDATION
0103 7636000000-N 1745  1 EA  230.00 230.00 226.00 226.00 175.00 175.00SIGN FOR SIGNALS
0104 7684000000-N 1750  2 EA  1617.00 3234.00 1588.00 3176.00 530.00 1060.00SIGNAL CABINET FOUNDATION
0105 7688000000-N SP   2 EA  408.10 816.20 400.00 800.00 636.00 1272.00CABINET BASE ADAPTER
0106 7756000000-N 1751  2 EA  11047.30 22094.60 10846.00 21692.00 13250.00 26500.00CONTLR WITH CBNT, 2070L BASE MTD
0107 7780000000-N 1751  12 EA  91.30 1095.60 90.00 1080.00 159.00 1908.00DETECTOR CHANNEL (TYPE 2070L)
0108 7980000000-N SP   4 EA  632.50 2530.00 621.00 2484.00 2120.00 8480.00GENERIC SIGNAL ITEM (EA)

SOIL TEST
0109 7990000000-E SP   60 LF  238.70 14322.00 234.00 14040.00 141.00 8460.00GENERIC SIGNAL ITEM (LF)

DRILLED PIER FOUNDATION (42" DIAMETER)

 

    TOTAL 1411078.47 TOTAL 1524893.80 TOTAL 1550317.58CONTRACT TOTAL

 

    SUB-TOTAL 1411078.47 SUB-TOTAL 1524893.80 SUB-TOTAL 1550317.58ROADWAY ITEMS
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GRADING, DRAINAGE, PAVING & SIGNALS.

SR-2185 (JULIAN AVE) FROM EAST HOLLY HILL RD TO MULTI-LANE SECTION AT WARNER ST IN THOMASVILLE.

YATES CONSTRUCTION CO., INC.

STOKESDALE,  NC

0.582 MI

TRIANGLE GRADING & PAVING,
INC.

BURLINGTON,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 86000.00 94000.00MOBILIZATION
0002 0050000000-E 226  1 ACR 6000.00 6000.00 5000.00 5000.00SUPP CLEARING & GRUBBING
0003 0057000000-E 226  15 CY  50.00 750.00 23.00 345.00UNDERCUT EXCAVATION
0004 0063000000-N SP  Lump Sum 450000.00 326000.00GRADING
0005 0156000000-E 250  11,550 SY  3.50 40425.00 8.68 100254.00REMOVAL OF EXT ASPHALT PVMT
0006 0318000000-E 300  250 TON 35.00 8750.00 24.44 6110.00FNDATION MATL, MINOR STRS
0007 0360000000-E 310  148 LF  40.00 5920.00 23.35 3455.8012" RC PIPE CULV III
0008 0366000000-E 310  1,120 LF  42.00 47040.00 24.69 27652.8015" RC PIPE CULV III
0009 0372000000-E 310  232 LF  46.00 10672.00 31.36 7275.5218" RC PIPE CULV III
0010 0378000000-E 310  480 LF  54.00 25920.00 39.18 18806.4024" RC PIPE CULV III
0011 0384000000-E 310  368 LF  60.00 22080.00 47.69 17549.9230" RC PIPE CULV III
0012 0995000000-E 340  630 LF  25.00 15750.00 12.00 7560.00PIPE REMOVAL
0013 0996000000-N 350  1 EA  5000.00 5000.00 2285.05 2285.05PIPE CLEAN-OUT
0014 1220000000-E 545  300 TON 35.00 10500.00 25.36 7608.00INCIDENTAL STONE BASE
0015 1297000000-E 607  4,075 SY  2.50 10187.50 2.99 12184.25MILL ASP PVMT *****" DTH

(1-1/2")
0016 1330000000-E 607  50 SY  70.00 3500.00 70.38 3519.00INCIDENTAL MILLING
0017 1491000000-E 610  6,625 TON 35.25 233531.25 39.49 261621.25ASP CONC BASE CRS B25.0C
0018 1503000000-E 610  3,875 TON 35.85 138918.75 40.18 155697.50ASP CONC INTR CRS I19.0C
0019 1523000000-E 610  3,150 TON 39.75 125212.50 40.76 128394.00ASP CONC SURF CRS S9.5C
0020 1560000000-E 620  468 TON 190.75 89271.00 289.00 135252.00ASP FOR PLANT MIX  PG64-22
0021 1565000000-E 620  205 TON 212.00 43460.00 295.00 60475.00ASP FOR PLANT MIX PG70-22
0022 2264000000-E 840 0.13 CY  1500.00 195.00 1207.50 156.98PIPE PLUGS
0023 2286000000-N 840  32 EA  1100.00 35200.00 1511.10 48355.20MASNRY DRAINAGE STRUCT
0024 2297000000-E 840 31.2 CY  1100.00 34320.00 1790.73 55870.78MASNRY DRAINAGE STRUCT
0025 2308000000-E 840 3.59 LF  300.00 1077.00 253.00 908.27MASNRY DRAINAGE STRUCT
0026 2364000000-N 840  10 EA  633.00 6330.00 300.00 3000.00FRAME W/2GRTS 840.16 STD
0027 2374000000-N 840  6 EA  288.00 1728.00 357.70 2146.20FRAME-GRT-HD 840.03 **

(E)
0028 2374000000-N 840  7 EA  288.00 2016.00 357.70 2503.90FRAME-GRT-HD 840.03 **

(F)
0029 2374000000-N 840  7 EA  288.00 2016.00 357.70 2503.90FRAME-GRT-HD 840.03 **

(G)
0030 2396000000-N 840  3 EA  230.00 690.00 235.22 705.66FRAME W/COVER STD 840.54
0031 2549000000-E 846  3,455 LF  11.25 38868.75 13.29 45916.952'-6"CONC CURB & GUTTER
0032 2591000000-E 848  625 SY  30.00 18750.00 25.00 15625.004" CONCRETE SIDEWALK
0033 2598000000-E 848  55 SY  50.00 2750.00 50.00 2750.00CONCRETE WHEELCHAIR RAMP
0034 2612000000-E 848  460 SY  45.00 20700.00 35.00 16100.006" CONCRETE DRIVEWAY
0035 2830000000-N 858  8 EA  400.00 3200.00 239.20 1913.60ADJ MANHOLES
0036 2845000000-N 858  31 EA  325.00 10075.00 500.00 15500.00ADJ METER OR VALVE BOXES
0037 3628000000-E 876  40 TON 45.00 1800.00 45.00 1800.00PLAIN RIP RAP, CLASS I
0038 3656000000-E 876  216 SY  2.00 432.00 3.00 648.00FILTER FABRIC FOR DRAINGE
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TRIANGLE GRADING & PAVING,
INC.

BURLINGTON,  NC  

0039 4400000000-E 1110  870 SF  4.35 3784.50 4.73 4115.10WORK ZONE SIGNS (STAT)
0040 4405000000-E 1110  224 SF  10.00 2240.00 4.79 1072.96WORK ZONE SIGNS (PORTABLE
0041 4410000000-E 1110  196 SF  4.40 862.40 4.79 938.84WORK ZONE SIGNS (BARRICDE
0042 4415000000-N 1115  2 EA  4000.00 8000.00 4735.00 9470.00FLASHING ARROW PNL TYPE C
0043 4425000000-N 1125  10 EA  15.00 150.00 12.09 120.90WARNING FLAG SETS
0044 4430000000-N 1130  30 EA  75.00 2250.00 43.71 1311.30DRUMS
0045 4435000000-N 1135  30 EA  20.00 600.00 12.09 362.70CONES
0046 4445000000-E 1145  88 LF  10.33 909.04 11.23 988.24BARRICADES (TYPE III)
0047 4450000000-N 1150  480 HR  18.00 8640.00 15.00 7200.00FLAGGER
0048 4460000000-N 1155  2 EA  120.00 240.00 82.36 164.72WARNING LIGHTS (TYPE B)
0049 4475000000-N 1165  1 EA  10000.00 10000.00 10000.00 10000.00TRUCK MTD IMP ATTN 45 MPH
0050 4510000000-N SP   80 HR  50.00 4000.00 45.00 3600.00POLICE
0051 4650000000-N 1251  24 EA  5.60 134.40 5.50 132.00TEMP RAISED PVMT MRKS
0052 4686000000-E 1205  10,058 LF  0.56 5632.48 0.55 5531.90THERMO PVT MKG LINES 4"120
0053 4695000000-E 1205  200 LF  1.12 224.00 1.10 220.008"WIDE THERMO 90 MILS
0054 4710000000-E 1205  300 LF  5.60 1680.00 5.50 1650.0024"WIDE THERMO 120 MILS
0055 4725000000-E 1205  32 EA  89.60 2867.20 88.00 2816.00THERMO PVT SYMBOL 90MILS
0056 4810000000-E 1205  1,939 LF  0.28 542.92 0.28 542.92PAINT PVMT MARKINGS 4"
0057 4835000000-E 1205  60 LF  3.36 201.60 3.30 198.00PAINT PVT MKG LINES 24"
0058 4845000000-N 1205  8 EA  28.00 224.00 27.50 220.00PAINT PVT MKG SYMBOL
0059 4850000000-E 1205  1,000 LF  1.12 1120.00 1.10 1100.00LINE REMOVAL 4" WIDE
0060 4875000000-N 1205  4 EA  56.00 224.00 55.00 220.00REMOVAL OF SYMBL & CHARAC
0061 4905000000-N 1253  260 EA  35.28 9172.80 34.65 9009.00SNOWPLB RAISED PVMT MRKER
0062 5300000000-E 1505  8 TON 35.00 280.00 25.30 202.40FND CONDIT MAT CL *******

(VI)
0063 5306000000-E SP   8 TON 35.00 280.00 22.48 179.84BEDDING MATL, CL ********

(IV)
0064 5318000000-E 1505  1 TON 200.00 200.00 150.00 150.00PVMT REPAIR UTILITY WORK
0065 5360000000-E 1510  142 LF  50.00 7100.00 30.92 4390.646" DI WATER PIPE  PC 350
0066 5414000000-E 1510  450 LF  30.00 13500.00 10.11 4549.503/4"CU WATER PIPE TYPE K
0067 5648000000-N 1510  21 EA  500.00 10500.00 226.04 4746.84RELOCATE EXIST WAT METER
0068 5672000000-N 1510  4 EA  1500.00 6000.00 2000.00 8000.00RELOCATE EXIST FIRE HYD
0069 5726000000-E 1520  30 LF  120.00 3600.00 91.97 2759.108" DI SEWER PIPE  PC 350
0070 5775000000-E 1525  1 EA  2000.00 2000.00 2000.00 2000.004'DIA PC SS MH 0-6'
0071 5780000000-E 1525 1.25 LF  250.00 312.50 350.00 437.50PC CONC MH WALL *'D 6'+

(4')
0072 5798000000-E 1530  30 LF  25.00 750.00 690.00 20700.00FIL OR REMV **" PIPE, ***

(8", DI SEWER)
0073 6000000000-E 1605  955 LF  2.50 2387.50 4.66 4450.30TEMPORARY SILT FENCE
0074 6006000000-E 1610  75 TON 32.00 2400.00 35.00 2625.00EROS CONTRL STONE CL A
0075 6009000000-E 1610  110 TON 38.00 4180.00 45.00 4950.00EROS CONTRL STONE CL B
0076 6012000000-E 1610  180 TON 30.00 5400.00 45.00 8100.00SEDIMENT CONTROL STONE
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0077 6015000000-E 1615 1.5 ACR 515.00 772.50 495.00 742.50TEMPORARY MULCHING
0078 6018000000-E 1620  100 LB  3.45 345.00 3.30 330.00SEED FOR TEMP SEEDING
0079 6021000000-E 1620 0.25 TON 920.00 230.00 880.00 220.00FERT FOR TEMP SEEDING
0080 6030000000-E 1630  30 CY  25.00 750.00 27.50 825.00SILT EXCAVATION
0081 6033000000-E 1631  1,075 SY  1.78 1913.50 1.71 1838.25SYNTHETIC ROVING
0082 6036000000-E 1631  1,075 SY  1.67 1795.25 1.60 1720.00MATTING FOR EROS CONTROL
0083 6042000000-E 1632  500 LF  3.00 1500.00 4.18 2090.001/4" HARDWARE CLOTH
0084 6084000000-E 1660  2 ACR 1485.00 2970.00 1419.00 2838.00SEEDING AND MULCHING
0085 6087000000-E 1660  1 ACR 57.50 57.50 55.00 55.00MOWING
0086 6090000000-E 1661  50 LB  8.00 400.00 7.70 385.00SEED FOR REPAIR SEEDING
0087 6093000000-E 1661 0.25 TON 1035.00 258.75 990.00 247.50FERT FOR REPAIR SEEDING
0088 6096000000-E 1662  50 LB  2.42 121.00 2.31 115.50SEED FOR SUPP SEEDING
0089 6108000000-E 1665 1.25 TON 400.00 500.00 385.00 481.25FERTILIZER TOPDRESSING
0090 6117000000-N 1675  8 EA  57.00 456.00 55.00 440.00RESPONSE FOR EROS CONTROL
0091 7060000000-E 1705  1,140 LF  1.67 1903.80 3.30 3762.00SIGNAL CABLE
0092 7120000000-E 1705  12 EA  777.40 9328.80 935.00 11220.00VEHICLE SIGNAL HD (12", 3 SECT)
0093 7264000000-E 1710  600 LF  3.34 2004.00 2.20 1320.00MESSENGER CABLE (3/8")
0094 7300000000-E 1715  380 LF  5.35 2033.00 6.60 2508.00TRENCHING (UNPAVED)
0095 7324000000-N 1716  8 EA  314.00 2512.00 192.50 1540.00JUNCTION BOX (STANDARD SIZE)
0096 7360000000-N 1720  1 EA  1222.00 1222.00 990.00 990.00WOOD POLE
0097 7372000000-N 1721  4 EA  387.00 1548.00 385.00 1540.00GUY ASSEMBLY
0098 7420000000-E 1722  1 EA  310.00 310.00 495.00 495.002" RISER WITH WEATHERHEAD
0099 7444000000-E 1725  1,730 LF  6.15 10639.50 6.60 11418.00INDUCTIVE LOOP SAWCUT
0100 7456000000-E 1726  1,500 LF  1.84 2760.00 1.65 2475.00LEAD-IN CABLE
0101 7576000000-N 1740  4 EA  5577.50 22310.00 5500.00 22000.00METAL STRAIN SIGNAL POLE
0102 7612000000-N 1742  4 EA  3742.00 14968.00 7700.00 30800.00METAL SIGNAL POLE FOUNDATION
0103 7636000000-N 1745  1 EA  240.00 240.00 181.50 181.50SIGN FOR SIGNALS
0104 7684000000-N 1750  2 EA  1690.00 3380.00 550.00 1100.00SIGNAL CABINET FOUNDATION
0105 7688000000-N SP   2 EA  426.00 852.00 660.00 1320.00CABINET BASE ADAPTER
0106 7756000000-N 1751  2 EA  11550.00 23100.00 13750.00 27500.00CONTLR WITH CBNT, 2070L BASE MTD
0107 7780000000-N 1751  12 EA  95.45 1145.40 165.00 1980.00DETECTOR CHANNEL (TYPE 2070L)
0108 7980000000-N SP   4 EA  661.00 2644.00 2200.00 8800.00GENERIC SIGNAL ITEM (EA)

SOIL TEST
0109 7990000000-E SP   60 LF  250.00 15000.00 146.30 8778.00GENERIC SIGNAL ITEM (LF)

DRILLED PIER FOUNDATION (42" DIAMETER)

 

    TOTAL 1811595.09 TOTAL 1878731.13CONTRACT TOTAL

 

    SUB-TOTAL 1811595.09 SUB-TOTAL 1878731.13ROADWAY ITEMS



SEP 17, 2003 06:53 AM

TIP NO U-3336 2:00PM 7 /  7 016

DAVIDSON

34931.3.2

SEP 16 2003 C200771
FED AID NO STATE FUNDED

GRADING, DRAINAGE, PAVING & SIGNALS.

SR-2185 (JULIAN AVE) FROM EAST HOLLY HILL RD TO MULTI-LANE SECTION AT WARNER ST IN THOMASVILLE.

 

0.582 MI

  

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1411078.47LYNN THOMAS GRADING, INC.
     2  1524893.80LARCO CONSTRUCTION, A DIV. OF NELLO L. TEER CO.
     3  1550317.58THOMPSON ARTHUR DIVISION OF APAC-ATLANTIC, INC.
  **  4  1811595.09YATES CONSTRUCTION CO., INC.
    ** BOND EXECUTED IMPROPERLY
    ** COUNTY NAME INCORRECT
     5  1878731.13TRIANGLE GRADING & PAVING, INC.
    

** DENOTES IRREGULAR BID



SEP 17, 2003 06:53 AM

TIP NO I-4740 2:00PM 1 /  2 017

RANDOLPH, DAVIDSON

36364.2.1

SEP 16 2003 C200870
FED AID NO IMS-85-3(180)88

MILLING, RESURFACING & SHOULDER DRAINAGE.

I-85 FROM I-85 / I-85 BUS SPLIT TO NC-64 & FROM NC-109 IN DAVIDSON COUNTY TO US-311 IN RANDOLPH COUNTY.

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

GREENSBORO,  NC

16.560 MI

BLYTHE CONSTRUCTION, INC.

CHARLOTTE,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 730000.00 511600.00MOBILIZATION
0002 0163000000-E 250  21,866 SY  31.00 677846.00 40.00 874640.00REMOVAL OF EXT CONC PVMT
0003 1220000000-E 545  120 TON 33.50 4020.00 35.00 4200.00INCIDENTAL STONE BASE
0004 1297000000-E 607  193,636 SY  0.98 189763.28 0.54 104563.44MILL ASP PVMT *****" DTH

(1-1/2")
0005 1308000000-E 607  1,658 SY  1.60 2652.80 6.50 10777.00MILLN ASPHALT PVMT ***** - *****

(0" TO 1-1/2")
0006 1491000000-E 610  13,712 TON 30.40 416844.80 32.25 442212.00ASP CONC BASE CRS B25.0C
0007 1503000000-E 610  3,740 TON 30.40 113696.00 32.00 119680.00ASP CONC INTR CRS I19.0C
0008 1523000000-E 610  109,297 TON 28.40 3104034.80 30.90 3377277.30ASP CONC SURF CRS S9.5C
0009 1560000000-E 620  766 TON 221.30 169515.80 180.00 137880.00ASP FOR PLANT MIX  PG64-22
0010 1565000000-E 620  7,104 TON 233.30 1657363.20 185.00 1314240.00ASP FOR PLANT MIX PG70-22
0011 1704000000-E SP   400 TON 87.60 35040.00 150.00 60000.00PATCHING EXIST PAVEMENT
0012 1840000000-E 665  346,544 LF  0.08 27723.52 0.12 41585.28MILLED RUMBLE STRIPS
0013 2099000000-E 816  170,000 LF  6.08 1033600.00 8.00 1360000.00SHOULDER DRAIN
0014 2110000000-E 816  170,000 LF  3.50 595000.00 3.50 595000.004" SHOULDER DRAIN PIPE
0015 2121000000-E 816  12,000 LF  19.57 234840.00 19.00 228000.004" OUTLET PIPE (SH DRNS)
0016 2132000000-N 816  350 EA  200.85 70297.50 195.00 68250.00CONC PAD SHLDR DRN OUTLET
0017 4405000000-E 1110  1,468 SF  4.00 5872.00 6.25 9175.00WORK ZONE SIGNS (PORTABLE
0018 4415000000-N 1115  8 EA  1690.00 13520.00 3900.00 31200.00FLASHING ARROW PNL TYPE C
0019 4420000000-N 1120  4 EA  1690.00 6760.00 9630.00 38520.00CHANGEABLE MESSAGE SIGNS
0020 4425000000-N 1125  16 EA  21.00 336.00 7.50 120.00WARNING FLAG SETS
0021 4430000000-N 1130  600 EA  41.00 24600.00 40.00 24000.00DRUMS
0022 4480000000-N 1165  8 EA  2820.00 22560.00 14500.00 116000.00TRUCK MTD IMP ATTN 60 MPH
0023 4485000000-E 1170  6,800 LF  17.00 115600.00 16.50 112200.00PORT CONC BARRIER
0024 4500000000-E 1170  20,800 LF  4.12 85696.00 4.00 83200.00RESET PORT CONC BARRIER
0025 4685000000-E 1205  429,271 LF  0.30 128781.30 0.29 124488.59THERMO PVT MKG LINES 4"90
0026 4686000000-E 1205  90,900 LF  0.46 41814.00 0.45 40905.00THERMO PVT MKG LINES 4"120
0027 4695000000-E 1205  11,780 LF  1.15 13547.00 1.10 12958.008"WIDE THERMO 90 MILS
0028 4725000000-E 1205  52 EA  103.00 5356.00 100.00 5200.00THERMO PVT SYMBOL 90MILS
0029 4810000000-E 1205  716,460 LF  0.13 93139.80 0.13 93139.80PAINT PVMT MARKINGS 4"
0030 4820000000-E 1205  23,560 LF  0.31 7303.60 0.30 7068.00PAINT PVMT MARKINGS 8"
0031 4845000000-N 1205  104 EA  52.00 5408.00 50.00 5200.00PAINT PVT MKG SYMBOL
0032 4905000000-N 1253  6,500 EA  27.80 180700.00 27.00 175500.00SNOWPLB RAISED PVMT MRKER
0033 5255000000-N 1413 Lump Sum 36050.00 96000.00PORTABLE LIGHTING
0034 7324000000-N 1716  2 EA  196.00 392.00 400.00 800.00JUNCTION BOX (STANDARD SIZE)
0035 7444000000-E 1725  770 LF  6.20 4774.00 8.00 6160.00INDUCTIVE LOOP SAWCUT

 

    TOTAL 9854447.40 TOTAL 10231739.41CONTRACT TOTAL



SEP 17, 2003 06:53 AM

TIP NO I-4740 2:00PM 2 /  2 017

RANDOLPH, DAVIDSON

36364.2.1

SEP 16 2003 C200870
FED AID NO IMS-85-3(180)88

MILLING, RESURFACING & SHOULDER DRAINAGE.

I-85 FROM I-85 / I-85 BUS SPLIT TO NC-64 & FROM NC-109 IN DAVIDSON COUNTY TO US-311 IN RANDOLPH COUNTY.

 

16.560 MI

  

 

    SUB-TOTAL 9854447.40 SUB-TOTAL 10231739.41ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  9854447.40THOMPSON ARTHUR DIVISION OF APAC-ATLANTIC, INC.
     2  10231739.41BLYTHE CONSTRUCTION, INC.



SEP 17, 2003 06:53 AM

TIP NO I-4741 2:00PM 1 /  2 018

DAVIE, FORSYTH

36365.2.1

SEP 16 2003 C200871
FED AID NO IMS-40-3(99)180

MILLING, RESURFACING & SLAB REPLACEMENT.

I-40 FROM WEST OF NC-801 IN DAVIE COUNTY TO WEST OF SR-1101 (HARPER RD) IN FORSYTH COUNTY.

THOMPSON ARTHUR DIVISION OF
APAC-ATLANTIC, INC.

GREENSBORO,  NC

2.590 MI

LARCO CONSTRUCTION, A DIV. OF
NELLO L. TEER CO.

WINSTON-SALEM,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 25850.00 71700.00MOBILIZATION
0002 0036000000-E 225  170 CY  154.50 26265.00 200.00 34000.00UNDERCUT EXCAVATION
0003 1033000000-E SP   3,800 LB  1.91 7258.00 2.15 8170.00SEALING PVMT CRACKS & JTS
0004 1297000000-E 607  18,486 SY  1.23 22737.78 1.55 28653.30MILL ASP PVMT *****" DTH

(1-1/2")
0005 1297000000-E 607  22,514 SY  3.61 81275.54 3.75 84427.50MILL ASP PVMT *****" DTH

(7-1/2")
0006 1491000000-E 610  7,701 TON 28.25 217553.25 29.25 225254.25ASP CONC BASE CRS B25.0C
0007 1523000000-E 610  3,445 TON 31.60 108862.00 35.25 121436.25ASP CONC SURF CRS S9.5C
0008 1560000000-E 620  332 TON 221.26 73458.32 205.00 68060.00ASP FOR PLANT MIX  PG64-22
0009 1565000000-E 620  224 TON 233.32 52263.68 215.00 48160.00ASP FOR PLANT MIX PG70-22
0010 1840000000-E 665  25,628 LF  0.21 5381.88 0.21 5381.88MILLED RUMBLE STRIPS
0011 1880000000-E SP   2,129 TON 67.10 142855.90 53.00 112837.00GENERIC PAVING ITEM (TON)

ULTRATHIN HOT MIX ASPHALT,    TYPE B
0012 1891000000-E SP   87,352 SY  1.80 157233.60 1.95 170336.40GENERIC PAVING ITEM (SY)

APPLICATION OF ULTRATHIN HOT MIX ASPHALT
0013 1891000000-E SP   2,000 SY  139.05 278100.00 150.00 300000.00GENERIC PAVING ITEM (SY)

REMOVE & REPLACE EXISTING CONCRETE PAVEMENT
SLABS

0014 2762000000-E SP   48,500 LB  2.68 129980.00 2.75 133375.00GENERIC PAVING ITEM (LB)
CONCRETE PAVEMENT REPAIR

0015 4400000000-E 1110  1,220 SF  3.20 3904.00 3.25 3965.00WORK ZONE SIGNS (STAT)
0016 4405000000-E 1110  692 SF  3.95 2733.40 4.00 2768.00WORK ZONE SIGNS (PORTABLE
0017 4415000000-N 1115  4 EA  2820.00 11280.00 1500.00 6000.00FLASHING ARROW PNL TYPE C
0018 4420000000-N 1120  2 EA  5635.00 11270.00 3500.00 7000.00CHANGEABLE MESSAGE SIGNS
0019 4425000000-N 1125  4 EA  10.00 40.00 10.00 40.00WARNING FLAG SETS
0020 4430000000-N 1130  320 EA  39.45 12624.00 35.00 11200.00DRUMS
0021 4465000000-N 1160  2 EA  8500.00 17000.00 8500.00 17000.00TEMPORARY CRASH CUSHIONS
0022 4470000000-N 1160  10 EA  2060.00 20600.00 2100.00 21000.00RESET CRASH CUSHION
0023 4480000000-N 1165  2 EA  9580.00 19160.00 6500.00 13000.00TRUCK MTD IMP ATTN 60 MPH
0024 4485000000-E 1170  2,000 LF  17.00 34000.00 17.50 35000.00PORT CONC BARRIER
0025 4500000000-E 1170  4,500 LF  4.15 18675.00 4.25 19125.00RESET PORT CONC BARRIER
0026 4615000000-E 1205  6,000 LF  1.39 8340.00 1.40 8400.00REM TAPE PVMT MRKINGS 4"
0027 4685000000-E 1205  59,674 LF  0.38 22676.12 0.38 22676.12THERMO PVT MKG LINES 4"90
0028 4686000000-E 1205  7,340 LF  0.39 2862.60 0.38 2789.20THERMO PVT MKG LINES 4"120
0029 4695000000-E 1205  1,830 LF  0.77 1409.10 0.75 1372.508"WIDE THERMO 90 MILS
0030 4725000000-E 1205  10 EA  103.00 1030.00 105.00 1050.00THERMO PVT SYMBOL 90MILS
0031 4810000000-E 1205  82,740 LF  0.05 4137.00 0.05 4137.00PAINT PVMT MARKINGS 4"
0032 4820000000-E 1205  3,660 LF  0.15 549.00 0.15 549.00PAINT PVMT MARKINGS 8"
0033 4845000000-N 1205  20 EA  25.75 515.00 26.00 520.00PAINT PVT MKG SYMBOL
0034 4905000000-N 1253  726 EA  33.50 24321.00 33.00 23958.00SNOWPLB RAISED PVMT MRKER



SEP 17, 2003 06:53 AM

TIP NO I-4741 2:00PM 2 /  2 018

DAVIE, FORSYTH

36365.2.1

SEP 16 2003 C200871
FED AID NO IMS-40-3(99)180

MILLING, RESURFACING & SLAB REPLACEMENT.

I-40 FROM WEST OF NC-801 IN DAVIE COUNTY TO WEST OF SR-1101 (HARPER RD) IN FORSYTH COUNTY.

 

2.590 MI

  

 

    TOTAL 1546201.17 TOTAL 1613341.40CONTRACT TOTAL

 

    SUB-TOTAL 1546201.17 SUB-TOTAL 1613341.40ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1546201.17THOMPSON ARTHUR DIVISION OF APAC-ATLANTIC, INC.
     2  1613341.40LARCO CONSTRUCTION, A DIV. OF NELLO L. TEER CO.



SEP 17, 2003 06:53 AM

TIP NO 2:00PM 1 /  1 019

ALLEGHANY

36677

SEP 16 2003 C200898
FED AID NO STATE FUNDED

MILLING, RESURFACING, SHLD RECONST, GDRL & PVT MARKINGS.

NC-18 FROM SR-1151 TO NC-88.

JAMES R. VANNOY & SONS CONST.

JEFFERSON,  NC

7.000 MI

  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 75000.00MOBILIZATION
0002 1220000000-E 545  250 TON 20.00 5000.00INCIDENTAL STONE BASE
0003 1245000000-E SP   14 SMI 3500.00 49000.00SHOULDER RECONSTRUCTION
0004 1297000000-E 607  82,133 SY  2.00 164266.00MILL ASP PVMT *****" DTH

(2-1/2")
0005 1498000000-E 610  13,009 TON 32.00 416288.00ASP CONC INTR CRS I19.0B
0006 1519000000-E 610  15,368 TON 32.00 491776.00ASP CONC SURF CRS S9.5B
0007 1560000000-E 620  1,610 TON 225.00 362250.00ASP FOR PLANT MIX  PG64-22
0008 2647000000-E 852  30 SY  40.00 1200.005" MONO CONC ISLANDS (SURF MTD)
0009 3030000000-E 862  150 LF  10.50 1575.00STL BM GUARDRAIL
0010 3270000000-N SP   14 EA  2200.00 30800.00GR ANCHOR TYPE 350
0011 3345000000-E 864  4,400 LF  2.10 9240.00REMOVE & RESET GUARDRAIL
0012 4685000000-E 1205  75,320 LF  0.30 22596.00THERMO PVT MKG LINES 4"90
0013 4686000000-E 1205  46,200 LF  0.40 18480.00THERMO PVT MKG LINES 4"120
0014 4905000000-N 1253  490 EA  30.00 14700.00SNOWPLB RAISED PVMT MRKER
0015 6084000000-E 1660  7 ACR 1000.00 7000.00SEEDING AND MULCHING

 

    TOTAL 1669171.00CONTRACT TOTAL

 

    SUB-TOTAL 1669171.00ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  1669171.00JAMES R. VANNOY & SONS CONST.



SEP 17, 2003 06:53 AM

TIP NO B-3106 2:00PM 1 /  10 020

ASHE

32868.3.3

SEP 16 2003 C200762
FED AID NO BRSTP-16(26)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER SR-1539 & NORTH FORK NEW RIVER & APPROACHES ON NC-16.

DLB, INC. D/B/A  DLB, INC., (OF VA.)

HILLSVILLE,  VA

0.516 MI

CROWDER CONSTRUCTION
COMPANY

MILLER STRUCTURES, INC.

CHARLOTTE,  NC MARION,  NC

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 225000.00 260000.00 225000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 20500.00 20000.00 30000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 22000.00 30000.00 30000.00REINF BRG APPR **********

(23+81.46)
0004 0043000000-N 226 Lump Sum 200000.00 400000.00 165000.00GRADING
0005 0050000000-E 226  1 ACR 2700.00 2700.00 500.00 500.00 1.00 1.00SUPP CLEARING & GRUBBING
0006 0057000000-E 226  100 CY  14.00 1400.00 6.00 600.00 10.00 1000.00UNDERCUT EXCAVATION
0007 0195000000-E 265  100 CY  30.00 3000.00 10.00 1000.00 18.00 1800.00SELECT GRANULAR MATERIAL
0008 0199000000-E SP   250 SF  80.00 20000.00 40.00 10000.00 90.00 22500.00TEMPORARY SHORING
0009 0318000000-E 300  160 TON 16.25 2600.00 20.00 3200.00 35.00 5600.00FNDATION MATL, MINOR STRS
0010 0343000000-E 310  24 LF  34.00 816.00 20.00 480.00 28.00 672.0015" SIDE DRAIN PIPE
0011 0366000000-E 310  800 LF  23.00 18400.00 22.00 17600.00 38.00 30400.0015" RC PIPE CULV III
0012 0372000000-E 310  276 LF  25.00 6900.00 25.00 6900.00 42.00 11592.0018" RC PIPE CULV III
0013 0378000000-E 310  56 LF  40.00 2240.00 35.00 1960.00 55.00 3080.0024" RC PIPE CULV III
0014 0708000000-E 310  152 LF  23.00 3496.00 18.00 2736.00 38.00 5776.0015" BCCSP B 0.064"
0015 0714000000-E 310  120 LF  26.00 3120.00 20.00 2400.00 36.00 4320.0018" BCCSP B 0.064"
0016 0738000000-E 310  20 LF  190.00 3800.00 80.00 1600.00 55.00 1100.0042" BCCSP B 0.109"
0017 0806000000-E 310  6 EA  330.00 1980.00 150.00 900.00 300.00 1800.0015" BCCS ELB B 0.064"
0018 0996000000-N 350  1 EA  200.00 200.00 800.00 800.00 4000.00 4000.00PIPE CLEAN-OUT
0019 1121000000-E 520  120 TON 34.00 4080.00 50.00 6000.00 22.00 2640.00AGGREGATE BASE COURSE
0020 1220000000-E 545  150 TON 26.00 3900.00 17.00 2550.00 22.00 3300.00INCIDENTAL STONE BASE
0021 1489000000-E 610  1,750 TON 54.00 94500.00 50.00 87500.00 62.00 108500.00ASP CONC BASE CRS B25.0B
0022 1498000000-E 610  1,510 TON 54.00 81540.00 50.00 75500.00 62.00 93620.00ASP CONC INTR CRS I19.0B
0023 1519000000-E 610  1,900 TON 54.00 102600.00 50.00 95000.00 62.00 117800.00ASP CONC SURF CRS S9.5B
0024 1560000000-E 620  270 TON 275.00 74250.00 250.00 67500.00 285.00 76950.00ASP FOR PLANT MIX  PG64-22
0025 1693000000-E 654  65 TON 165.00 10725.00 150.00 9750.00 200.00 13000.00ASPH PM PAVEMENT REPAIR
0026 2000000000-N 806  36 EA  130.00 4680.00 120.00 4320.00 150.00 5400.00RIGHT OF WAY MARKERS
0027 2022000000-E 815  90 CY  8.50 765.00 7.00 630.00 10.00 900.00SUBDRAIN EXCAVATION
0028 2033000000-E 815  68 CY  40.00 2720.00 40.00 2720.00 40.00 2720.00SUBDRAIN FINE AGGREGATE
0029 2044000000-E 815  400 LF  3.50 1400.00 5.00 2000.00 15.00 6000.006" PERF SUBDRN PIPE
0030 2055000000-E 815  12 EA  12.50 150.00 20.00 240.00 20.00 240.006" SUBDRN Y,T,OR L
0031 2066000000-N 815  1 EA  175.00 175.00 200.00 200.00 250.00 250.00CONC PAD SUBDRN OUTLET
0032 2077000000-E 815  6 LF  7.00 42.00 10.00 60.00 12.00 72.006" OUTLET PIPE (SUBDRNS)
0033 2264000000-E 840 0.5 CY  200.00 100.00 600.00 300.00 2000.00 1000.00PIPE PLUGS
0034 2286000000-N 840  16 EA  1050.00 16800.00 1600.00 25600.00 1500.00 24000.00MASNRY DRAINAGE STRUCT
0035 2308000000-E 840 6.4 LF  1050.00 6720.00 400.00 2560.00 1000.00 6400.00MASNRY DRAINAGE STRUCT
0036 2352000000-N 840  1 EA  275.00 275.00 500.00 500.00 500.00 500.00FRAME W/GRATE 840.***** STD

(840.16)
0037 2355000000-N 840  1 EA  275.00 275.00 500.00 500.00 500.00 500.00FRAME W/GRATE 840.29 STD
0038 2367000000-N 840  13 EA  610.00 7930.00 600.00 7800.00 500.00 6500.00FRAME W/2GRTS 840.29 STD
0039 2556000000-E 846  400 LF  13.50 5400.00 14.00 5600.00 18.00 7200.00SHOULDER BERM GUTTER



SEP 17, 2003 06:53 AM

TIP NO B-3106 2:00PM 2 /  10 020

ASHE

32868.3.3

SEP 16 2003 C200762
FED AID NO BRSTP-16(26)

GRADING, DRAINAGE, PAVING & STRUCTURE.

BRIDGE OVER SR-1539 & NORTH FORK NEW RIVER & APPROACHES ON NC-16.

DLB, INC. D/B/A  DLB, INC., (OF VA.)

HILLSVILLE,  VA

0.516 MI

CROWDER CONSTRUCTION
COMPANY

MILLER STRUCTURES, INC.

CHARLOTTE,  NC MARION,  NC

0040 2577000000-E 846  2,040 LF  12.50 25500.00 19.50 39780.00 18.00 36720.00CONC EXPRESSWAY GUTTER
0041 2619000000-E 850  240 SY  20.00 4800.00 30.00 7200.00 85.00 20400.004" CONCRETE PAVED DITCH
0042 2724000000-E 857  1,040 LF  53.00 55120.00 65.00 67600.00 50.00 52000.00PC REINF BARRIER SNGL FC
0043 3030000000-E 862  1,200 LF  10.00 12000.00 8.50 10200.00 9.00 10800.00STL BM GUARDRAIL
0044 3045000000-E 862  125 LF  13.00 1625.00 9.00 1125.00 12.00 1500.00SBGR SHOP CURVED
0045 3150000000-N 862  10 EA  33.00 330.00 22.00 220.00 20.00 200.00ADDIT GUARDRAIL POSTS
0046 3180000000-N 862  1 EA  1220.00 1220.00 1100.00 1100.00 1000.00 1000.00GR ANCHOR TYPE **********

(B-77)
0047 3180000000-N 862  1 EA  1600.00 1600.00 900.00 900.00 1400.00 1400.00GR ANCHOR TYPE **********

(III, SHOP CURVED)
0048 3195000000-N 862  3 EA  385.00 1155.00 350.00 1050.00 300.00 900.00GR ANCHOR TYPE AT-1
0049 3210000000-N 862  2 EA  445.00 890.00 450.00 900.00 400.00 800.00GR ANCHOR TYPE CAT-1
0050 3215000000-N 862  3 EA  1100.00 3300.00 850.00 2550.00 1100.00 3300.00GR ANCHOR TYPE III
0051 3270000000-N SP   8 EA  1990.00 15920.00 1800.00 14400.00 1800.00 14400.00GR ANCHOR TYPE 350
0052 3360000000-E 863  772 LF  3.00 2316.00 1.00 772.00 1.00 772.00REMOVE EXISTING GUARDRAIL
0053 3559000000-E 866  180 LF  5.00 900.00 4.40 792.00 7.00 1260.00** STRAND BW FENCE W/ POSTS

(3)
0054 3559000000-E 866  507 LF  6.00 3042.00 4.60 2332.20 7.00 3549.00** STRAND BW FENCE W/ POSTS

(4)
0055 3564000000-E 866  1 EA  700.00 700.00 600.00 600.00 900.00 900.00SGL GATE **HIGH, **WIDE, **OPEN

(56" HIGH, 20' WIDE, 20' OPENING)
0056 3628000000-E 876  32 TON 24.00 768.00 33.00 1056.00 35.00 1120.00PLAIN RIP RAP, CLASS I
0057 3635000000-E 876  2,250 TON 15.00 33750.00 25.00 56250.00 35.00 78750.00PLAIN RIP RAP, CLASS II
0058 3649000000-E 876  445 TON 21.00 9345.00 25.00 11125.00 35.00 15575.00PLAIN RIP RAP, CLASS B
0059 3656000000-E 876  1,580 SY  2.00 3160.00 2.60 4108.00 9.00 14220.00FILTER FABRIC FOR DRAINGE
0060 4400000000-E 1110  780 SF  6.60 5148.00 3.48 2714.40 10.00 7800.00WORK ZONE SIGNS (STAT)
0061 4405000000-E 1110  208 SF  4.40 915.20 3.86 802.88 20.00 4160.00WORK ZONE SIGNS (PORTABLE
0062 4410000000-E 1110  52 SF  4.40 228.80 3.86 200.72 10.00 520.00WORK ZONE SIGNS (BARRICDE
0063 4420000000-N 1120  2 EA  11500.00 23000.00 18000.00 36000.00 20000.00 40000.00CHANGEABLE MESSAGE SIGNS
0064 4425000000-N 1125  3 EA  10.00 30.00 18.32 54.96 25.00 75.00WARNING FLAG SETS
0065 4430000000-N 1130  127 EA  50.00 6350.00 34.68 4404.36 50.00 6350.00DRUMS
0066 4435000000-N 1135  54 EA  15.00 810.00 9.42 508.68 25.00 1350.00CONES
0067 4440000000-E 1145  20 LF  9.00 180.00 9.67 193.40 12.00 240.00BARRICADES (TYPE II)
0068 4445000000-E 1145  180 LF  10.00 1800.00 8.48 1526.40 12.00 2160.00BARRICADES (TYPE III)
0069 4450000000-N 1150  1,920 HR  13.00 24960.00 20.00 38400.00 15.00 28800.00FLAGGER
0070 4460000000-N 1155  2 EA  75.00 150.00 249.83 499.66 500.00 1000.00WARNING LIGHTS (TYPE B)
0071 4465000000-N 1160  2 EA  12500.00 25000.00 8250.00 16500.00 15000.00 30000.00TEMPORARY CRASH CUSHIONS
0072 4470000000-N 1160  2 EA  800.00 1600.00 2000.00 4000.00 5000.00 10000.00RESET CRASH CUSHION
0073 4475000000-N 1165  1 EA  11500.00 11500.00 9989.00 9989.00 15000.00 15000.00TRUCK MTD IMP ATTN 45 MPH
0074 4485000000-E 1170  60 LF  24.00 1440.00 20.00 1200.00 28.00 1680.00PORT CONC BARRIER
0075 4490000000-E 1170  1,060 LF  37.50 39750.00 20.00 21200.00 38.00 40280.00PORT CONC BARRIER(ANCHRD)
0076 4615000000-E 1205  3,674 LF  1.65 6062.10 1.65 6062.10 1.50 5511.00REM TAPE PVMT MRKINGS 4"
0077 4645000000-N 1205  6 EA  92.00 552.00 120.00 720.00 82.50 495.00REM TAPE PVT MKG SYMBOL
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0078 4650000000-N 1251  584 EA  6.40 3737.60 8.00 4672.00 5.75 3358.00TEMP RAISED PVMT MRKS
0079 4730000000-E 1205  15,031 LF  1.50 22546.50 0.45 6763.95 1.35 20291.854" EPOXY PVT MKG LINES
0080 4740000000-E 1205  255 LF  3.10 790.50 1.00 255.00 2.85 726.758" EPOXY PVT MKG LINES
0081 4755000000-E 1205  34 LF  16.70 567.80 10.00 340.00 15.00 510.0024" EPOXY PVT MKG LINES
0082 4765000000-N 1205  6 EA  160.00 960.00 125.00 750.00 145.00 870.00EPOXY PVT MK SYMBOL
0083 4810000000-E 1205  44,938 LF  0.18 8088.84 0.18 8088.84 0.16 7190.08PAINT PVMT MARKINGS 4"
0084 4820000000-E 1205  510 LF  0.45 229.50 0.60 306.00 0.35 178.50PAINT PVMT MARKINGS 8"
0085 4835000000-E 1205  496 LF  3.60 1785.60 2.50 1240.00 3.25 1612.00PAINT PVT MKG LINES 24"
0086 4850000000-E 1205  23,000 LF  0.55 12650.00 0.40 9200.00 0.48 11040.00LINE REMOVAL 4" WIDE
0087 4870000000-E 1205  34 LF  5.25 178.50 3.00 102.00 4.75 161.50LINE REMOVAL 24" WIDE
0088 4900000000-N 1252  35 EA  7.25 253.75 10.00 350.00 6.50 227.50PERM RAISED PVMT MARKERS
0089 4905000000-N 1253  98 EA  39.00 3822.00 40.00 3920.00 35.00 3430.00SNOWPLB RAISED PVMT MRKER
0090 6000000000-E 1605  1,725 LF  3.00 5175.00 3.80 6555.00 5.00 8625.00TEMPORARY SILT FENCE
0091 6006000000-E 1610  175 TON 27.00 4725.00 30.00 5250.00 30.00 5250.00EROS CONTRL STONE CL A
0092 6009000000-E 1610  1,505 TON 28.00 42140.00 25.00 37625.00 35.00 52675.00EROS CONTRL STONE CL B
0093 6012000000-E 1610  1,135 TON 28.00 31780.00 25.00 28375.00 35.00 39725.00SEDIMENT CONTROL STONE
0094 6015000000-E 1615  5 ACR 550.00 2750.00 500.00 2500.00 900.00 4500.00TEMPORARY MULCHING
0095 6018000000-E 1620  200 LB  5.60 1120.00 5.00 1000.00 7.00 1400.00SEED FOR TEMP SEEDING
0096 6021000000-E 1620 0.75 TON 550.00 412.50 500.00 375.00 1500.00 1125.00FERT FOR TEMP SEEDING
0097 6024000000-E 1622  150 LF  13.50 2025.00 10.00 1500.00 25.00 3750.00TEMPORARY SLOPE DRAINS
0098 6027000000-N 1622  3 EA  135.00 405.00 300.00 900.00 500.00 1500.00INLET PROTCN @ SLOPE DRNS
0099 6030000000-E 1630  1,840 CY  6.50 11960.00 8.00 14720.00 10.00 18400.00SILT EXCAVATION
0100 6033000000-E 1631  1,050 SY  1.10 1155.00 1.00 1050.00 2.10 2205.00SYNTHETIC ROVING
0101 6036000000-E 1631  2,725 SY  3.30 8992.50 3.00 8175.00 2.10 5722.50MATTING FOR EROS CONTROL
0102 6042000000-E 1632  360 LF  3.20 1152.00 2.85 1026.00 20.00 7200.001/4" HARDWARE CLOTH
0103 6070000000-N SP   24 EA  688.00 16512.00 300.00 7200.00 850.00 20400.00SPECIAL STILLING BASINS
0104 6084000000-E 1660  5 ACR 1220.00 6100.00 1100.00 5500.00 1795.00 8975.00SEEDING AND MULCHING
0105 6087000000-E 1660  3 ACR 56.00 168.00 50.00 150.00 150.00 450.00MOWING
0106 6090000000-E 1661  100 LB  11.00 1100.00 10.00 1000.00 10.00 1000.00SEED FOR REPAIR SEEDING
0107 6093000000-E 1661 0.25 TON 1100.00 275.00 1000.00 250.00 2000.00 500.00FERT FOR REPAIR SEEDING
0108 6096000000-E 1662  125 LB  11.00 1375.00 10.00 1250.00 4.00 500.00SEED FOR SUPP SEEDING
0109 6108000000-E 1665 3.75 TON 560.00 2100.00 500.00 1875.00 500.00 1875.00FERTILIZER TOPDRESSING
0110 6109000000-E SP  0.2 ACR 11000.00 2200.00 10000.00 2000.00 16000.00 3200.00SPECIAL SEED UND GR FESCUE/BLGRS
0111 6114000000-N SP   4 HR  60.00 240.00 50.00 200.00 60.00 240.00SPECIALIZED HAND MOWING
0112 6117000000-N 1675  12 EA  1.00 12.00 201.00 2412.00 500.00 6000.00RESPONSE FOR EROS CONTROL
0113 7060000000-E 1705  2,680 LF  2.20 5896.00 2.00 5360.00 2.00 5360.00SIGNAL CABLE
0114 7120000000-E 1705  8 EA  960.00 7680.00 863.00 6904.00 863.00 6904.00VEHICLE SIGNAL HD (12", 3 SECT)
0115 7192000000-N SP   2 EA  1600.00 3200.00 1435.00 2870.00 1435.00 2870.00STROBE ASSEMBLY
0116 7264000000-E 1710  1,780 LF  3.20 5696.00 2.95 5251.00 2.95 5251.00MESSENGER CABLE (3/8")
0117 7360000000-N 1720  10 EA  1300.00 13000.00 1195.00 11950.00 1295.00 12950.00WOOD POLE
0118 7372000000-N 1721  12 EA  340.00 4080.00 305.00 3660.00 305.00 3660.00GUY ASSEMBLY
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0119 7408000000-E 1722  1 EA  341.00 341.00 308.00 308.00 308.00 308.001" RISER WITH WEATHERHEAD
0120 7420000000-E 1722  2 EA  425.00 850.00 386.00 772.00 386.00 772.002" RISER WITH WEATHERHEAD
0121 7456000000-E 1726  2,230 LF  1.15 2564.50 1.05 2341.50 1.05 2341.50LEAD-IN CABLE
0122 7636000000-N 1745  2 EA  232.00 464.00 210.00 420.00 210.00 420.00SIGN FOR SIGNALS
0123 7768000000-N 1751  1 EA  15000.00 15000.00 13528.00 13528.00 13528.00 13528.00CONTLR WITH CBNT, 2070L POLE MTD
0124 7980000000-N SP   4 EA  1200.00 4800.00 1065.00 4260.00 1065.00 4260.00GENERIC SIGNAL ITEM (EA)

MICROWAVE VEHICLE PRESENCE DETECTOR

WALL ITEMS

0125 8832000000-N SP  Lump Sum 25000.00 20000.00 15000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL NO. 1

0126 8832000000-N SP  Lump Sum 415000.00 550000.00 475000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL NO. 2

STRUCTURE ITEMS

0127 8017000000-N SP  Lump Sum 80000.00 170000.00 100000.00CM&R TEMP ACCESS ***********
(23+81.46 -L-)

0128 8035000000-N 402 Lump Sum 285000.00 234000.00 150000.00REMV EXIST STR **********
(23+81.46 -L-)

0129 8105500000-E SP  166.75 LF  255.00 42521.25 290.00 48357.50 350.00 58362.50**'-**" DRILLD PIER IN SOIL
(4'-6")

0130 8105600000-E SP   117 LF  1600.00 187200.00 1570.00 183690.00 1630.00 190710.00**'-**" DRILLD PIER NO SOIL
(4'-6")

0131 8111000000-E SP  107.36 LF  180.00 19324.80 160.00 17177.60 250.00 26840.00PERM STL CASING FOR ** PIER
(4'-6")

0132 8113000000-N SP   2 EA  1100.00 2200.00 1000.00 2000.00 4000.00 8000.00SID INSPECTION
0133 8115000000-N SP   2 EA  4500.00 9000.00 4000.00 8000.00 4000.00 8000.00CROSSHOLE SONIC LOGGING
0134 8116000000-E SP   1,245 LF  15.00 18675.00 15.00 18675.00 12.00 14940.00CSL TUBES
0135 8119000000-E 412  1,526 CY  11.50 17549.00 15.00 22890.00 20.00 30520.00UNCLASSIFIED STR EXCAV
0136 8147000000-E 420  23,381 SF  17.30 404491.30 17.00 397477.00 24.50 572834.50REINF CONCRETE DECK SLAB
0137 8161000000-E 420  20,301 SF  0.30 6090.30 0.40 8120.40 0.30 6090.30GROOVING BRIDGE FLOORS
0138 8182000000-E 420 325.9 CY  870.00 283533.00 700.00 228130.00 550.00 179245.00CLASS A CONCRETE (BRIDGE)
0139 8210000000-N 422 Lump Sum 35000.00 30000.00 22000.00BRG APPR SLAB ***********

(23+81.46 -L-)
0140 8217000000-E 425  87,229 LB  0.60 52337.40 0.75 65421.75 0.55 47975.95REINF STEEL (BRIDGE)
0141 8238000000-E 425  12,450 LB  1.15 14317.50 1.25 15562.50 1.25 15562.50SPIRAL COL REINF STL BRG
0142 8280000000-E 440 Lump Sum 958000.00 1214000.00 1150000.00STRUCTURAL STEEL
0143 8364000000-E 450  590 LF  37.00 21830.00 45.00 26550.00 38.00 22420.00HP12X53 PILES
0144 8391000000-N 450  30 EA  72.00 2160.00 150.00 4500.00 150.00 4500.00STEEL PILE POINTS
0145 8503000000-E 460 1,003.83 LF  40.00 40153.20 30.00 30114.90 38.00 38145.54CONCRETE BARRIER RAIL
0146 8608000000-E 876  1,250 TON 20.00 25000.00 0.01 12.50 38.00 47500.00PLAIN RIP RAP II (2'-0")
0147 8622000000-E 876  1,390 SY  2.00 2780.00 3.00 4170.00 9.00 12510.00FILTER FABRIC FOR DRAINAGE
0148 8650000000-N SP  Lump Sum 20700.00 40000.00 31000.00POT BEARINGS
0149 8657000000-N 430 Lump Sum 2700.00 10000.00 4500.00ELASTOMERIC BEARINGS
0150 8692000000-N SP  Lump Sum 5500.00 6000.00 7400.00EVAZOTE JOINT SEALS
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0151 8741000000-N SP  Lump Sum 62000.00 60000.00 82000.00STR DRN SYS ************
(23+81.46 -L-)

0152 8867000000-E SP   155 LF  90.00 13950.00 260.00 40300.00 400.00 62000.00GENERIC STRUCTURE ITEM (LF)
PILE EXCAVATION IN SOIL

0153 8867000000-E SP   40 LF  215.00 8600.00 650.00 26000.00 900.00 36000.00GENERIC STRUCTURE ITEM (LF)
PILE EXCAVATION NOT IN SOIL

0154 8990000000-N SP   1,500 DOL 605.00 907500.00 440.00 660000.00 600.00 900000.00CONTRACT TIME

 

    TOTAL 5515264.94 TOTAL 5892192.20 TOTAL 6098614.47CONTRACT TOTAL

 

    SUB-TOTAL 1547152.19 SUB-TOTAL 1751043.05 SUB-TOTAL 1779558.18ROADWAY ITEMS
    SUB-TOTAL 440000.00 SUB-TOTAL 570000.00 SUB-TOTAL 490000.00WALL ITEMS
    SUB-TOTAL 3528112.75 SUB-TOTAL 3571149.15 SUB-TOTAL 3829056.29STRUCTURE ITEMS
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ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 274000.00 313000.00 300000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 44000.00 45000.00 35000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 32000.00 20000.00 60000.00REINF BRG APPR **********

(23+81.46)
0004 0043000000-N 226 Lump Sum 300000.00 200000.00 350000.00GRADING
0005 0050000000-E 226  1 ACR 6000.00 6000.00 200.00 200.00 1000.00 1000.00SUPP CLEARING & GRUBBING
0006 0057000000-E 226  100 CY  25.00 2500.00 12.00 1200.00 10.00 1000.00UNDERCUT EXCAVATION
0007 0195000000-E 265  100 CY  25.00 2500.00 35.00 3500.00 40.00 4000.00SELECT GRANULAR MATERIAL
0008 0199000000-E SP   250 SF  35.00 8750.00 126.00 31500.00 100.00 25000.00TEMPORARY SHORING
0009 0318000000-E 300  160 TON 25.00 4000.00 28.00 4480.00 18.00 2880.00FNDATION MATL, MINOR STRS
0010 0343000000-E 310  24 LF  25.00 600.00 24.00 576.00 14.00 336.0015" SIDE DRAIN PIPE
0011 0366000000-E 310  800 LF  30.00 24000.00 35.00 28000.00 30.00 24000.0015" RC PIPE CULV III
0012 0372000000-E 310  276 LF  35.00 9660.00 38.00 10488.00 30.00 8280.0018" RC PIPE CULV III
0013 0378000000-E 310  56 LF  45.00 2520.00 43.00 2408.00 80.00 4480.0024" RC PIPE CULV III
0014 0708000000-E 310  152 LF  25.00 3800.00 40.00 6080.00 22.00 3344.0015" BCCSP B 0.064"
0015 0714000000-E 310  120 LF  35.00 4200.00 45.00 5400.00 40.00 4800.0018" BCCSP B 0.064"
0016 0738000000-E 310  20 LF  75.00 1500.00 50.00 1000.00 100.00 2000.0042" BCCSP B 0.109"
0017 0806000000-E 310  6 EA  150.00 900.00 35.00 210.00 200.00 1200.0015" BCCS ELB B 0.064"
0018 0996000000-N 350  1 EA  1000.00 1000.00 1000.00 1000.00 600.00 600.00PIPE CLEAN-OUT
0019 1121000000-E 520  120 TON 20.00 2400.00 22.00 2640.00 18.00 2160.00AGGREGATE BASE COURSE
0020 1220000000-E 545  150 TON 20.00 3000.00 30.00 4500.00 18.00 2700.00INCIDENTAL STONE BASE
0021 1489000000-E 610  1,750 TON 55.00 96250.00 50.00 87500.00 45.00 78750.00ASP CONC BASE CRS B25.0B
0022 1498000000-E 610  1,510 TON 55.00 83050.00 50.00 75500.00 45.00 67950.00ASP CONC INTR CRS I19.0B
0023 1519000000-E 610  1,900 TON 55.00 104500.00 50.00 95000.00 45.00 85500.00ASP CONC SURF CRS S9.5B
0024 1560000000-E 620  270 TON 275.00 74250.00 250.00 67500.00 240.00 64800.00ASP FOR PLANT MIX  PG64-22
0025 1693000000-E 654  65 TON 300.00 19500.00 150.00 9750.00 150.00 9750.00ASPH PM PAVEMENT REPAIR
0026 2000000000-N 806  36 EA  100.00 3600.00 120.00 4320.00 130.00 4680.00RIGHT OF WAY MARKERS
0027 2022000000-E 815  90 CY  20.00 1800.00 12.00 1080.00 10.00 900.00SUBDRAIN EXCAVATION
0028 2033000000-E 815  68 CY  50.00 3400.00 30.00 2040.00 45.00 3060.00SUBDRAIN FINE AGGREGATE
0029 2044000000-E 815  400 LF  18.00 7200.00 7.00 2800.00 3.00 1200.006" PERF SUBDRN PIPE
0030 2055000000-E 815  12 EA  50.00 600.00 5.00 60.00 12.00 144.006" SUBDRN Y,T,OR L
0031 2066000000-N 815  1 EA  250.00 250.00 325.00 325.00 200.00 200.00CONC PAD SUBDRN OUTLET
0032 2077000000-E 815  6 LF  100.00 600.00 7.50 45.00 6.00 36.006" OUTLET PIPE (SUBDRNS)
0033 2264000000-E 840 0.5 CY  400.00 200.00 750.00 375.00 2100.00 1050.00PIPE PLUGS
0034 2286000000-N 840  16 EA  1200.00 19200.00 4000.00 64000.00 1250.00 20000.00MASNRY DRAINAGE STRUCT
0035 2308000000-E 840 6.4 LF  1200.00 7680.00 4000.00 25600.00 315.00 2016.00MASNRY DRAINAGE STRUCT
0036 2352000000-N 840  1 EA  400.00 400.00 375.00 375.00 375.00 375.00FRAME W/GRATE 840.***** STD

(840.16)
0037 2355000000-N 840  1 EA  400.00 400.00 400.00 400.00 275.00 275.00FRAME W/GRATE 840.29 STD
0038 2367000000-N 840  13 EA  650.00 8450.00 400.00 5200.00 130.00 1690.00FRAME W/2GRTS 840.29 STD
0039 2556000000-E 846  400 LF  14.00 5600.00 16.00 6400.00 15.00 6000.00SHOULDER BERM GUTTER
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0040 2577000000-E 846  2,040 LF  17.00 34680.00 21.00 42840.00 21.00 42840.00CONC EXPRESSWAY GUTTER
0041 2619000000-E 850  240 SY  75.00 18000.00 35.00 8400.00 32.00 7680.004" CONCRETE PAVED DITCH
0042 2724000000-E 857  1,040 LF  52.00 54080.00 57.00 59280.00 50.00 52000.00PC REINF BARRIER SNGL FC
0043 3030000000-E 862  1,200 LF  10.50 12600.00 8.00 9600.00 9.00 10800.00STL BM GUARDRAIL
0044 3045000000-E 862  125 LF  9.00 1125.00 12.00 1500.00 9.50 1187.50SBGR SHOP CURVED
0045 3150000000-N 862  10 EA  22.00 220.00 20.00 200.00 23.00 230.00ADDIT GUARDRAIL POSTS
0046 3180000000-N 862  1 EA  1100.00 1100.00 1000.00 1000.00 1150.00 1150.00GR ANCHOR TYPE **********

(B-77)
0047 3180000000-N 862  1 EA  900.00 900.00 1400.00 1400.00 950.00 950.00GR ANCHOR TYPE **********

(III, SHOP CURVED)
0048 3195000000-N 862  3 EA  350.00 1050.00 300.00 900.00 365.00 1095.00GR ANCHOR TYPE AT-1
0049 3210000000-N 862  2 EA  450.00 900.00 400.00 800.00 475.00 950.00GR ANCHOR TYPE CAT-1
0050 3215000000-N 862  3 EA  850.00 2550.00 1100.00 3300.00 900.00 2700.00GR ANCHOR TYPE III
0051 3270000000-N SP   8 EA  1800.00 14400.00 1700.00 13600.00 1900.00 15200.00GR ANCHOR TYPE 350
0052 3360000000-E 863  772 LF  1.00 772.00 1.00 772.00 1.05 810.60REMOVE EXISTING GUARDRAIL
0053 3559000000-E 866  180 LF  5.00 900.00 4.40 792.00 4.60 828.00** STRAND BW FENCE W/ POSTS

(3)
0054 3559000000-E 866  507 LF  5.00 2535.00 4.60 2332.20 4.85 2458.95** STRAND BW FENCE W/ POSTS

(4)
0055 3564000000-E 866  1 EA  650.00 650.00 600.00 600.00 625.00 625.00SGL GATE **HIGH, **WIDE, **OPEN

(56" HIGH, 20' WIDE, 20' OPENING)
0056 3628000000-E 876  32 TON 26.00 832.00 40.00 1280.00 30.00 960.00PLAIN RIP RAP, CLASS I
0057 3635000000-E 876  2,250 TON 26.00 58500.00 35.00 78750.00 26.00 58500.00PLAIN RIP RAP, CLASS II
0058 3649000000-E 876  445 TON 26.00 11570.00 40.00 17800.00 20.00 8900.00PLAIN RIP RAP, CLASS B
0059 3656000000-E 876  1,580 SY  3.00 4740.00 15.00 23700.00 1.25 1975.00FILTER FABRIC FOR DRAINGE
0060 4400000000-E 1110  780 SF  12.00 9360.00 8.00 6240.00 7.00 5460.00WORK ZONE SIGNS (STAT)
0061 4405000000-E 1110  208 SF  15.00 3120.00 8.00 1664.00 16.00 3328.00WORK ZONE SIGNS (PORTABLE
0062 4410000000-E 1110  52 SF  25.00 1300.00 8.00 416.00 10.00 520.00WORK ZONE SIGNS (BARRICDE
0063 4420000000-N 1120  2 EA  19000.00 38000.00 18905.00 37810.00 22000.00 44000.00CHANGEABLE MESSAGE SIGNS
0064 4425000000-N 1125  3 EA  300.00 900.00 20.00 60.00 60.00 180.00WARNING FLAG SETS
0065 4430000000-N 1130  127 EA  100.00 12700.00 40.00 5080.00 70.00 8890.00DRUMS
0066 4435000000-N 1135  54 EA  60.00 3240.00 15.00 810.00 45.00 2430.00CONES
0067 4440000000-E 1145  20 LF  40.00 800.00 12.00 240.00 18.00 360.00BARRICADES (TYPE II)
0068 4445000000-E 1145  180 LF  30.00 5400.00 12.00 2160.00 14.00 2520.00BARRICADES (TYPE III)
0069 4450000000-N 1150  1,920 HR  15.00 28800.00 12.00 23040.00 13.00 24960.00FLAGGER
0070 4460000000-N 1155  2 EA  275.00 550.00 250.00 500.00 275.00 550.00WARNING LIGHTS (TYPE B)
0071 4465000000-N 1160  2 EA  7000.00 14000.00 8250.00 16500.00 15000.00 30000.00TEMPORARY CRASH CUSHIONS
0072 4470000000-N 1160  2 EA  5000.00 10000.00 2000.00 4000.00 5000.00 10000.00RESET CRASH CUSHION
0073 4475000000-N 1165  1 EA  10000.00 10000.00 9200.00 9200.00 20000.00 20000.00TRUCK MTD IMP ATTN 45 MPH
0074 4485000000-E 1170  60 LF  22.00 1320.00 20.00 1200.00 45.00 2700.00PORT CONC BARRIER
0075 4490000000-E 1170  1,060 LF  25.00 26500.00 20.00 21200.00 45.00 47700.00PORT CONC BARRIER(ANCHRD)
0076 4615000000-E 1205  3,674 LF  1.65 6062.10 1.50 5511.00 1.60 5878.40REM TAPE PVMT MRKINGS 4"
0077 4645000000-N 1205  6 EA  120.00 720.00 82.50 495.00 85.00 510.00REM TAPE PVT MKG SYMBOL
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0078 4650000000-N 1251  584 EA  10.00 5840.00 5.75 3358.00 6.00 3504.00TEMP RAISED PVMT MRKS
0079 4730000000-E 1205  15,031 LF  0.60 9018.60 1.35 20291.85 1.40 21043.404" EPOXY PVT MKG LINES
0080 4740000000-E 1205  255 LF  1.00 255.00 2.85 726.75 3.00 765.008" EPOXY PVT MKG LINES
0081 4755000000-E 1205  34 LF  10.00 340.00 15.00 510.00 16.00 544.0024" EPOXY PVT MKG LINES
0082 4765000000-N 1205  6 EA  125.00 750.00 145.00 870.00 150.00 900.00EPOXY PVT MK SYMBOL
0083 4810000000-E 1205  44,938 LF  0.18 8088.84 0.16 7190.08 0.17 7639.46PAINT PVMT MARKINGS 4"
0084 4820000000-E 1205  510 LF  0.60 306.00 0.35 178.50 0.37 188.70PAINT PVMT MARKINGS 8"
0085 4835000000-E 1205  496 LF  5.00 2480.00 3.25 1612.00 3.40 1686.40PAINT PVT MKG LINES 24"
0086 4850000000-E 1205  23,000 LF  0.40 9200.00 0.48 11040.00 0.50 11500.00LINE REMOVAL 4" WIDE
0087 4870000000-E 1205  34 LF  3.00 102.00 4.75 161.50 5.00 170.00LINE REMOVAL 24" WIDE
0088 4900000000-N 1252  35 EA  10.00 350.00 6.50 227.50 7.00 245.00PERM RAISED PVMT MARKERS
0089 4905000000-N 1253  98 EA  40.00 3920.00 35.00 3430.00 37.00 3626.00SNOWPLB RAISED PVMT MRKER
0090 6000000000-E 1605  1,725 LF  5.00 8625.00 4.50 7762.50 2.00 3450.00TEMPORARY SILT FENCE
0091 6006000000-E 1610  175 TON 35.00 6125.00 35.00 6125.00 20.00 3500.00EROS CONTRL STONE CL A
0092 6009000000-E 1610  1,505 TON 28.00 42140.00 40.00 60200.00 20.00 30100.00EROS CONTRL STONE CL B
0093 6012000000-E 1610  1,135 TON 28.00 31780.00 28.00 31780.00 18.00 20430.00SEDIMENT CONTROL STONE
0094 6015000000-E 1615  5 ACR 500.00 2500.00 500.00 2500.00 945.00 4725.00TEMPORARY MULCHING
0095 6018000000-E 1620  200 LB  5.00 1000.00 5.00 1000.00 7.35 1470.00SEED FOR TEMP SEEDING
0096 6021000000-E 1620 0.75 TON 500.00 375.00 500.00 375.00 1575.00 1181.25FERT FOR TEMP SEEDING
0097 6024000000-E 1622  150 LF  15.00 2250.00 20.00 3000.00 11.00 1650.00TEMPORARY SLOPE DRAINS
0098 6027000000-N 1622  3 EA  400.00 1200.00 200.00 600.00 350.00 1050.00INLET PROTCN @ SLOPE DRNS
0099 6030000000-E 1630  1,840 CY  12.00 22080.00 12.00 22080.00 5.00 9200.00SILT EXCAVATION
0100 6033000000-E 1631  1,050 SY  1.00 1050.00 1.00 1050.00 2.20 2310.00SYNTHETIC ROVING
0101 6036000000-E 1631  2,725 SY  3.00 8175.00 3.00 8175.00 2.20 5995.00MATTING FOR EROS CONTROL
0102 6042000000-E 1632  360 LF  5.00 1800.00 2.85 1026.00 3.00 1080.001/4" HARDWARE CLOTH
0103 6070000000-N SP   24 EA  300.00 7200.00 450.00 10800.00 700.00 16800.00SPECIAL STILLING BASINS
0104 6084000000-E 1660  5 ACR 1600.00 8000.00 1100.00 5500.00 1900.00 9500.00SEEDING AND MULCHING
0105 6087000000-E 1660  3 ACR 50.00 150.00 50.00 150.00 160.00 480.00MOWING
0106 6090000000-E 1661  100 LB  10.00 1000.00 10.00 1000.00 10.50 1050.00SEED FOR REPAIR SEEDING
0107 6093000000-E 1661 0.25 TON 1000.00 250.00 1000.00 250.00 2100.00 525.00FERT FOR REPAIR SEEDING
0108 6096000000-E 1662  125 LB  10.00 1250.00 10.00 1250.00 4.20 525.00SEED FOR SUPP SEEDING
0109 6108000000-E 1665 3.75 TON 500.00 1875.00 500.00 1875.00 525.00 1968.75FERTILIZER TOPDRESSING
0110 6109000000-E SP  0.2 ACR 10000.00 2000.00 10000.00 2000.00 17000.00 3400.00SPECIAL SEED UND GR FESCUE/BLGRS
0111 6114000000-N SP   4 HR  50.00 200.00 50.00 200.00 65.00 260.00SPECIALIZED HAND MOWING
0112 6117000000-N 1675  12 EA  1.00 12.00 400.00 4800.00 265.00 3180.00RESPONSE FOR EROS CONTROL
0113 7060000000-E 1705  2,680 LF  2.00 5360.00 2.00 5360.00 2.10 5628.00SIGNAL CABLE
0114 7120000000-E 1705  8 EA  800.00 6400.00 863.00 6904.00 900.00 7200.00VEHICLE SIGNAL HD (12", 3 SECT)
0115 7192000000-N SP   2 EA  500.00 1000.00 1435.00 2870.00 1500.00 3000.00STROBE ASSEMBLY
0116 7264000000-E 1710  1,780 LF  2.00 3560.00 2.95 5251.00 3.10 5518.00MESSENGER CABLE (3/8")
0117 7360000000-N 1720  10 EA  500.00 5000.00 1195.00 11950.00 1250.00 12500.00WOOD POLE
0118 7372000000-N 1721  12 EA  400.00 4800.00 305.00 3660.00 320.00 3840.00GUY ASSEMBLY
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0119 7408000000-E 1722  1 EA  100.00 100.00 308.00 308.00 325.00 325.001" RISER WITH WEATHERHEAD
0120 7420000000-E 1722  2 EA  200.00 400.00 386.00 772.00 400.00 800.002" RISER WITH WEATHERHEAD
0121 7456000000-E 1726  2,230 LF  2.00 4460.00 1.05 2341.50 1.10 2453.00LEAD-IN CABLE
0122 7636000000-N 1745  2 EA  200.00 400.00 210.00 420.00 220.00 440.00SIGN FOR SIGNALS
0123 7768000000-N 1751  1 EA  2000.00 2000.00 13528.00 13528.00 14500.00 14500.00CONTLR WITH CBNT, 2070L POLE MTD
0124 7980000000-N SP   4 EA  5000.00 20000.00 1065.00 4260.00 1120.00 4480.00GENERIC SIGNAL ITEM (EA)

MICROWAVE VEHICLE PRESENCE DETECTOR

WALL ITEMS

0125 8832000000-N SP  Lump Sum 20000.00 34000.00 32000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL NO. 1

0126 8832000000-N SP  Lump Sum 630000.00 515000.00 550000.00GENERIC RET WALL ITEM (LS)
SOIL NAIL RETAINING WALL NO. 2

STRUCTURE ITEMS

0127 8017000000-N SP  Lump Sum 47000.00 125000.00 600000.00CM&R TEMP ACCESS ***********
(23+81.46 -L-)

0128 8035000000-N 402 Lump Sum 173000.00 150000.00 450000.00REMV EXIST STR **********
(23+81.46 -L-)

0129 8105500000-E SP  166.75 LF  375.00 62531.25 600.00 100050.00 240.00 40020.00**'-**" DRILLD PIER IN SOIL
(4'-6")

0130 8105600000-E SP   117 LF  1675.00 195975.00 1525.00 178425.00 1470.00 171990.00**'-**" DRILLD PIER NO SOIL
(4'-6")

0131 8111000000-E SP  107.36 LF  180.00 19324.80 160.00 17177.60 170.00 18251.20PERM STL CASING FOR ** PIER
(4'-6")

0132 8113000000-N SP   2 EA  1100.00 2200.00 2500.00 5000.00 1100.00 2200.00SID INSPECTION
0133 8115000000-N SP   2 EA  4400.00 8800.00 2500.00 5000.00 4200.00 8400.00CROSSHOLE SONIC LOGGING
0134 8116000000-E SP   1,245 LF  9.00 11205.00 7.00 8715.00 9.50 11827.50CSL TUBES
0135 8119000000-E 412  1,526 CY  7.00 10682.00 12.00 18312.00 30.00 45780.00UNCLASSIFIED STR EXCAV
0136 8147000000-E 420  23,381 SF  25.00 584525.00 21.00 491001.00 20.00 467620.00REINF CONCRETE DECK SLAB
0137 8161000000-E 420  20,301 SF  0.35 7105.35 0.25 5075.25 0.40 8120.40GROOVING BRIDGE FLOORS
0138 8182000000-E 420 325.9 CY  660.00 215094.00 614.00 200102.60 475.00 154802.50CLASS A CONCRETE (BRIDGE)
0139 8210000000-N 422 Lump Sum 26000.00 33000.00 50000.00BRG APPR SLAB ***********

(23+81.46 -L-)
0140 8217000000-E 425  87,229 LB  0.56 48848.24 0.55 47975.95 0.60 52337.40REINF STEEL (BRIDGE)
0141 8238000000-E 425  12,450 LB  0.96 11952.00 0.85 10582.50 0.90 11205.00SPIRAL COL REINF STL BRG
0142 8280000000-E 440 Lump Sum 959000.00 1150000.00 1045000.00STRUCTURAL STEEL
0143 8364000000-E 450  590 LF  32.00 18880.00 33.50 19765.00 35.00 20650.00HP12X53 PILES
0144 8391000000-N 450  30 EA  100.00 3000.00 145.00 4350.00 100.00 3000.00STEEL PILE POINTS
0145 8503000000-E 460 1,003.83 LF  55.00 55210.65 31.50 31620.65 40.00 40153.20CONCRETE BARRIER RAIL
0146 8608000000-E 876  1,250 TON 24.00 30000.00 26.75 33437.50 26.00 32500.00PLAIN RIP RAP II (2'-0")
0147 8622000000-E 876  1,390 SY  3.00 4170.00 2.75 3822.50 1.25 1737.50FILTER FABRIC FOR DRAINAGE
0148 8650000000-N SP  Lump Sum 25000.00 26000.00 32000.00POT BEARINGS
0149 8657000000-N 430 Lump Sum 3100.00 3250.00 4000.00ELASTOMERIC BEARINGS
0150 8692000000-N SP  Lump Sum 7000.00 6100.00 5500.00EVAZOTE JOINT SEALS
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0151 8741000000-N SP  Lump Sum 97000.00 60000.00 65000.00STR DRN SYS ************
(23+81.46 -L-)

0152 8867000000-E SP   155 LF  70.00 10850.00 265.00 41075.00 38.00 5890.00GENERIC STRUCTURE ITEM (LF)
PILE EXCAVATION IN SOIL

0153 8867000000-E SP   40 LF  250.00 10000.00 800.00 32000.00 210.00 8400.00GENERIC STRUCTURE ITEM (LF)
PILE EXCAVATION NOT IN SOIL

0154 8990000000-N SP   1,500 DOL 677.00 1015500.00 700.00 1050000.00 727.00 1090500.00CONTRACT TIME

 

    TOTAL 6117256.83 TOTAL 6220980.93 TOTAL 6868193.11CONTRACT TOTAL

 

    SUB-TOTAL 1804303.54 SUB-TOTAL 1815143.38 SUB-TOTAL 1839308.41ROADWAY ITEMS
    SUB-TOTAL 650000.00 SUB-TOTAL 549000.00 SUB-TOTAL 582000.00WALL ITEMS
    SUB-TOTAL 3662953.29 SUB-TOTAL 3856837.55 SUB-TOTAL 4446884.70STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  5515264.94DLB, INC. D/B/A  DLB, INC., (OF VA.)
     2  5892192.20CROWDER CONSTRUCTION COMPANY
     3  6098614.47MILLER STRUCTURES, INC.
  **  4  6117256.83W. C. ENGLISH, INC.
    ** CHANGE IMPROPERLY MADE
    ** USED CORRECTION FLUID
     5  6220980.93DANE CONSTRUCTION, INC.
     6  6868193.11JAMES R. VANNOY & SONS CONST.
    

** DENOTES IRREGULAR BID
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MEDIAN GUARDRAIL & GUIDERAIL.

US-19/23 FROM I-240 TO SR-1768 (EXIT 132).

BAGWELL FENCE COMPANY, INC.

SPARTANBURG,  SC

17.199 MI

ELDERLEE, INC.

OAKS CORNERS,  NY  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 47200.00 24155.00MOBILIZATION
0002 1840000000-E 665  336,500 LF  0.08 25237.50 0.12 40380.00MILLED RUMBLE STRIPS
0003 2556000000-E 846  420 LF  35.00 14700.00 15.00 6300.00SHOULDER BERM GUTTER
0004 3030000000-E 862  132,600 LF  6.90 914940.00 7.90 1047540.00STL BM GUARDRAIL
0005 3150000000-N 862  10 EA  35.00 350.00 25.00 250.00ADDIT GUARDRAIL POSTS
0006 3180000000-N 862  3 EA  1500.00 4500.00 1681.00 5043.00GR ANCHOR TYPE **********

(NJ-25)
0007 3210000000-N 862  41 EA  275.00 11275.00 325.00 13325.00GR ANCHOR TYPE CAT-1
0008 3215000000-N 862  27 EA  850.00 22950.00 930.00 25110.00GR ANCHOR TYPE III
0009 3270000000-N SP   6 EA  1500.00 9000.00 1700.00 10200.00GR ANCHOR TYPE 350
0010 3285000000-N SP   4 EA  1300.00 5200.00 1110.00 4440.00GR ANCHOR TYPE M-350
0011 3360000000-E 863  4,650 LF  1.00 4650.00 1.00 4650.00REMOVE EXISTING GUARDRAIL
0012 3389400000-E 865  10,100 LF  3.85 38885.00 3.90 39390.00DBL FACED CABLE GUIDERAIL
0013 3389600000-N 865  16 EA  1100.00 17600.00 1200.00 19200.00CBL GUIDERAIL ANCH UNIT
0014 3435000000-N SP   32 EA  625.00 20000.00 560.00 17920.00GENERIC GUARDRAIL ITEM (EA)

REMOVE & RESET EXISTING GRAU-350
0015 4405000000-E 1110  768 SF  1.00 768.00 4.00 3072.00WORK ZONE SIGNS (PORTABLE
0016 4415000000-N 1115  7 EA  1.00 7.00 100.00 700.00FLASHING ARROW PNL TYPE C
0017 4430000000-N 1130  406 EA  1.00 406.00 1.00 406.00DRUMS
0018 4480000000-N 1165  3 EA  100.00 300.00 530.00 1590.00TRUCK MTD IMP ATTN 60 MPH
0019 6087000000-E 1660  58 ACR 55.00 3190.00 25.00 1450.00MOWING
0020 6109000000-E SP  13.25 ACR 3900.00 51675.00 5390.00 71417.50SPECIAL SEED UND GR FESCUE/BLGRS
0021 6114000000-N SP   58 HR  35.00 2030.00 23.00 1334.00SPECIALIZED HAND MOWING
0022 6135000000-E SP   58 ACR 1300.00 75400.00 285.00 16530.00GENERIC EROSION CONTROL ITEM (ACR)

HARD FESCUE/BLUEGRASS SOD     SEEDING

 

    TOTAL 1270263.50 TOTAL 1354402.50CONTRACT TOTAL

 

    SUB-TOTAL 1270263.50 SUB-TOTAL 1354402.50ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

  **  1  1270263.50BAGWELL FENCE COMPANY, INC.
    ** BID EXECUTED IMPROPERLY
    ** COMPANY NAME OMITTED
     2  1354402.50ELDERLEE, INC.
    

** DENOTES IRREGULAR BID
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TAYLOR & MURPHY
CONSTRUCTION  CO., INC.

ASHEVILLE,  NC

0.464 MI

MILLER STRUCTURES, INC.

MARION,  NC  

ROADWAY ITEMS

0001 0000100000-N 800 Lump Sum 145000.00 125000.00MOBILIZATION
0002 0000400000-N 801 Lump Sum 25000.00 50000.00CONSTRUCTION SURVEYING
0003 0029000000-N SP  Lump Sum 50000.00 30000.00REINF BRG APPR **********

(32+55.00-L-)
0004 0043000000-N 226 Lump Sum 150000.00 198000.00GRADING
0005 0050000000-E 226  1 ACR 100.00 100.00 3000.00 3000.00SUPP CLEARING & GRUBBING
0006 0057000000-E 226  1,000 CY  10.00 10000.00 10.00 10000.00UNDERCUT EXCAVATION
0007 0134000000-E 240  1,150 CY  5.00 5750.00 6.00 6900.00DRAINAGE DITCH EXCAVATION
0008 0199000000-E SP   1,430 SF  30.00 42900.00 100.00 143000.00TEMPORARY SHORING
0009 0318000000-E 300  118 TON 25.00 2950.00 18.00 2124.00FNDATION MATL, MINOR STRS
0010 0366000000-E 310  1,032 LF  22.00 22704.00 30.00 30960.0015" RC PIPE CULV III
0011 0708000000-E 310  12 LF  50.00 600.00 30.00 360.0015" BCCSP B 0.064"
0012 0714000000-E 310  32 LF  50.00 1600.00 35.00 1120.0018" BCCSP B 0.064"
0013 0726000000-E 310  24 LF  50.00 1200.00 50.00 1200.0030" BCCSP B 0.079"
0014 0807000000-E 310  2 EA  270.00 540.00 250.00 500.0018" BCCS ELB B 0.064"
0015 0995000000-E 340  130 LF  10.00 1300.00 5.00 650.00PIPE REMOVAL
0016 1077000000-E SP   13 TON 50.00 650.00 22.00 286.00#57 STONE
0017 1121000000-E 520  2,090 TON 20.00 41800.00 18.00 37620.00AGGREGATE BASE COURSE
0018 1220000000-E 545  100 TON 27.00 2700.00 18.00 1800.00INCIDENTAL STONE BASE
0019 1489000000-E 610  2,340 TON 61.25 143325.00 60.15 140751.00ASP CONC BASE CRS B25.0B
0020 1498000000-E 610  1,885 TON 60.00 113100.00 58.40 110084.00ASP CONC INTR CRS I19.0B
0021 1519000000-E 610  971 TON 60.00 58260.00 54.00 52434.00ASP CONC SURF CRS S9.5B
0022 1560000000-E 620  253 TON 290.00 73370.00 265.00 67045.00ASP FOR PLANT MIX  PG64-22
0023 1693000000-E 654  35 TON 165.00 5775.00 200.00 7000.00ASPH PM PAVEMENT REPAIR
0024 2022000000-E 815  68 CY  30.00 2040.00 1.00 68.00SUBDRAIN EXCAVATION
0025 2033000000-E 815  50 CY  65.00 3250.00 20.00 1000.00SUBDRAIN FINE AGGREGATE
0026 2044000000-E 815  300 LF  5.00 1500.00 15.00 4500.006" PERF SUBDRN PIPE
0027 2055000000-E 815  3 EA  10.00 30.00 10.00 30.006" SUBDRN Y,T,OR L
0028 2066000000-N 815  1 EA  500.00 500.00 150.00 150.00CONC PAD SUBDRN OUTLET
0029 2077000000-E 815  6 LF  5.00 30.00 15.00 90.006" OUTLET PIPE (SUBDRNS)
0030 2264000000-E 840 0.1 CY  3000.00 300.00 1500.00 150.00PIPE PLUGS
0031 2286000000-N 840  17 EA  1300.00 22100.00 1500.00 25500.00MASNRY DRAINAGE STRUCT
0032 2308000000-E 840 5.4 LF  1300.00 7020.00 1500.00 8100.00MASNRY DRAINAGE STRUCT
0033 2374000000-N 840  4 EA  500.00 2000.00 500.00 2000.00FRAME-GRT-HD 840.03 **

(E)
0034 2374000000-N 840  9 EA  500.00 4500.00 500.00 4500.00FRAME-GRT-HD 840.03 **

(F)
0035 2374000000-N 840  3 EA  500.00 1500.00 500.00 1500.00FRAME-GRT-HD 840.03 **

(G)
0036 2492000000-E SP   17 TON 200.00 3400.00 75.00 1275.00GENERIC DRAINAGE ITEM (TON)

BOULDERS
0037 2549000000-E 846  4,100 LF  10.74 44034.00 14.00 57400.002'-6"CONC CURB & GUTTER
0038 2591000000-E 848  1,020 SY  27.82 28376.40 30.00 30600.004" CONCRETE SIDEWALK
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0039 2598000000-E 848  70 SY  88.35 6184.50 65.00 4550.00CONCRETE WHEELCHAIR RAMP
0040 2612000000-E 848  14 SY  41.45 580.30 75.00 1050.006" CONCRETE DRIVEWAY
0041 2619000000-E 850  215 SY  31.63 6800.45 60.00 12900.004" CONCRETE PAVED DITCH
0042 2626000000-E 852  55 SY  26.18 1439.90 60.00 3300.003" CONC ISLAND COVERS
0043 3030000000-E 862  2,100 LF  8.73 18333.00 8.00 16800.00STL BM GUARDRAIL
0044 3045000000-E 862  100 LF  13.09 1309.00 12.00 1200.00SBGR SHOP CURVED
0045 3150000000-N 862  5 EA  21.82 109.10 20.00 100.00ADDIT GUARDRAIL POSTS
0046 3195000000-N 862  1 EA  327.24 327.24 300.00 300.00GR ANCHOR TYPE AT-1
0047 3210000000-N 862  3 EA  436.32 1308.96 400.00 1200.00GR ANCHOR TYPE CAT-1
0048 3215000000-N 862  4 EA  1199.88 4799.52 1100.00 4400.00GR ANCHOR TYPE III
0049 3270000000-N SP   3 EA  1745.28 5235.84 1600.00 4800.00GR ANCHOR TYPE 350
0050 3503000000-E 866  160 LF  7.64 1222.40 7.00 1120.00WOVEN WIRE FENCE 47" FAB
0051 3509000000-E 866  10 EA  15.27 152.70 14.00 140.004" TIMBER POSTS 7'-6"LONG
0052 3515000000-E 866  5 EA  32.72 163.60 30.00 150.005" TIMBER POSTS 8'-0"LONG
0053 3557000000-E 866  100 LF  1.09 109.00 1.00 100.00ADDITIONAL BARBED WIRE
0054 3635000000-E 876  155 TON 38.18 5917.90 38.00 5890.00PLAIN RIP RAP, CLASS II
0055 3649000000-E 876  15 TON 38.18 572.70 38.00 570.00PLAIN RIP RAP, CLASS B
0056 3656000000-E 876  580 SY  5.45 3161.00 9.00 5220.00FILTER FABRIC FOR DRAINGE
0057 3984000000-E SP   2,100 SF  48.47 101787.00 72.00 151200.00GENERIC WALL ITEM (SF)

PILE / PANEL RETAINING WALL
0058 4025000000-E 901 72.75 SF  21.82 1587.41 15.00 1091.25CONTR FURN, TYPE ***SIGN

(E)
0059 4072000000-E 903  165 LF  6.54 1079.10 8.00 1320.00SUPPORT, 3-LB STL U-CHAN
0060 4102000000-N 904  10 EA  109.08 1090.80 90.00 900.00SIGN ERECTION, TYPE E
0061 4129000000-N 906  1 EA  218.16 218.16 90.00 90.00RELOCATE SIGN, TYPE *****

(E)
0062 4155000000-N 907  10 EA  109.08 1090.80 10.00 100.00DISPOSE SIGN SYST U-CHAN
0063 4400000000-E 1110  311 SF  13.09 4070.99 10.00 3110.00WORK ZONE SIGNS (STAT)
0064 4405000000-E 1110  144 SF  21.82 3142.08 20.00 2880.00WORK ZONE SIGNS (PORTABLE
0065 4415000000-N 1115  1 EA  5454.00 5454.00 5000.00 5000.00FLASHING ARROW PNL TYPE C
0066 4430000000-N 1130  175 EA  81.81 14316.75 50.00 8750.00DRUMS
0067 4435000000-N 1135  50 EA  1.09 54.50 25.00 1250.00CONES
0068 4445000000-E 1145  48 LF  27.27 1308.96 10.00 480.00BARRICADES (TYPE III)
0069 4455000000-N 1150  60 MD  218.16 13089.60 150.00 9000.00FLAGGER
0070 4460000000-N 1155  2 EA  381.78 763.56 150.00 300.00WARNING LIGHTS (TYPE B)
0071 4465000000-N 1160  3 EA  6324.05 18972.15 15000.00 45000.00TEMPORARY CRASH CUSHIONS
0072 4470000000-N 1160  2 EA  1464.05 2928.10 5000.00 10000.00RESET CRASH CUSHION
0073 4485000000-E 1170  420 LF  57.40 24108.00 20.00 8400.00PORT CONC BARRIER
0074 4490000000-E 1170  300 LF  60.92 18276.00 28.00 8400.00PORT CONC BARRIER(ANCHRD)
0075 4500000000-E 1170  420 LF  57.40 24108.00 4.00 1680.00RESET PORT CONC BARRIER
0076 4505000000-E 1170  300 LF  13.40 4020.00 12.00 3600.00RESET PORT CONC BARR,ANCH
0077 4650000000-N 1251  314 EA  4.36 1369.04 6.25 1962.50TEMP RAISED PVMT MRKS



SEP 17, 2003 06:53 AM

TIP NO B-3340 2:00PM 3 /  4 022

HAYWOOD

33001.3.2

SEP 16 2003 C200763
FED AID NO BRSTP-19(14)
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0078 4686000000-E 1205  6,530 LF  0.55 3591.50 0.48 3134.40THERMO PVT MKG LINES 4"120
0079 4710000000-E 1205  95 LF  5.45 517.75 7.50 712.5024"WIDE THERMO 120 MILS
0080 4725000000-E 1205  22 EA  81.81 1799.82 85.00 1870.00THERMO PVT SYMBOL 90MILS
0081 4770000000-E 1205  1,500 LF  1.36 2040.00 1.75 2625.004" COLD APPL PLSTIC LINES
0082 4805000000-N 1205  2 EA  163.62 327.24 85.00 170.00COLD APPL PLASTIC SYMBOL
0083 4810000000-E 1205  36,264 LF  0.13 4714.32 0.12 4351.68PAINT PVMT MARKINGS 4"
0084 4820000000-E 1205  1,776 LF  1.64 2912.64 0.30 532.80PAINT PVMT MARKINGS 8"
0085 4835000000-E 1205  190 LF  2.18 414.20 3.25 617.50PAINT PVT MKG LINES 24"
0086 4845000000-N 1205  16 EA  54.54 872.64 35.00 560.00PAINT PVT MKG SYMBOL
0087 4905000000-N 1253  132 EA  32.72 4319.04 31.50 4158.00SNOWPLB RAISED PVMT MRKER
0088 5300000000-E 1505  7 TON 27.27 190.89 28.00 196.00FND CONDIT MAT CL *******

(VI)
0089 5306000000-E SP   7 TON 27.27 190.89 28.00 196.00BEDDING MATL, CL ********

(VI)
0090 5318000000-E 1505  14 TON 136.35 1908.90 150.00 2100.00PVMT REPAIR UTILITY WORK
0091 5330000000-E 1510  122 LF  38.18 4657.96 35.00 4270.006" DI WATER PIPE ********

(CL 50, 350# WP)
0092 5480000000-E 1510  220 LB  6.54 1438.80 6.00 1320.00DI H2O FITTINGS 250# MIN
0093 5888000000-E SP   526 LF  76.36 40165.36 70.00 36820.00GENERIC UTILITY ITEM (LF)

10" HDPE WATER PIPE BY DIRECTIONAL BORE
0094 6000000000-E 1605  3,500 LF  3.16 11060.00 5.00 17500.00TEMPORARY SILT FENCE
0095 6006000000-E 1610  190 TON 32.72 6216.80 30.00 5700.00EROS CONTRL STONE CL A
0096 6009000000-E 1610  425 TON 27.27 11589.75 30.00 12750.00EROS CONTRL STONE CL B
0097 6012000000-E 1610  335 TON 32.72 10961.20 30.00 10050.00SEDIMENT CONTROL STONE
0098 6015000000-E 1615 2.5 ACR 872.64 2181.60 800.00 2000.00TEMPORARY MULCHING
0099 6018000000-E 1620  100 LB  6.54 654.00 6.00 600.00SEED FOR TEMP SEEDING
0100 6021000000-E 1620 0.5 TON 1308.96 654.48 1200.00 600.00FERT FOR TEMP SEEDING
0101 6024000000-E 1622  160 LF  5.45 872.00 18.00 2880.00TEMPORARY SLOPE DRAINS
0102 6027000000-N 1622  5 EA  272.70 1363.50 500.00 2500.00INLET PROTCN @ SLOPE DRNS
0103 6030000000-E 1630  815 CY  8.73 7114.95 10.00 8150.00SILT EXCAVATION
0104 6033000000-E 1631  930 SY  2.07 1925.10 1.90 1767.00SYNTHETIC ROVING
0105 6036000000-E 1631  2,000 SY  2.07 4140.00 1.90 3800.00MATTING FOR EROS CONTROL
0106 6042000000-E 1632  780 LF  3.07 2394.60 20.00 15600.001/4" HARDWARE CLOTH
0107 6084000000-E 1660  3 ACR 1957.99 5873.97 1795.00 5385.00SEEDING AND MULCHING
0108 6087000000-E 1660 1.5 ACR 218.16 327.24 200.00 300.00MOWING
0109 6090000000-E 1661  50 LB  10.91 545.50 10.00 500.00SEED FOR REPAIR SEEDING
0110 6093000000-E 1661 0.25 TON 1636.20 409.05 1500.00 375.00FERT FOR REPAIR SEEDING
0111 6096000000-E 1662  50 LB  4.36 218.00 4.00 200.00SEED FOR SUPP SEEDING
0112 6108000000-E 1665  2 TON 654.48 1308.96 600.00 1200.00FERTILIZER TOPDRESSING
0113 6109000000-E SP  0.25 ACR 15271.20 3817.80 14000.00 3500.00SPECIAL SEED UND GR FESCUE/BLGRS
0114 6114000000-N SP   5 HR  65.45 327.25 60.00 300.00SPECIALIZED HAND MOWING
0115 6117000000-N 1675  8 EA  218.16 1745.28 400.00 3200.00RESPONSE FOR EROS CONTROL
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0116 6126000000-E SP  3.5 ACR 981.72 3436.02 900.00 3150.00STREAMBANK REFORESTATION
0117 6132000000-N SP   2 EA  272.70 545.40 1000.00 2000.00GENERIC EROSION CONTROL ITEM (EA)

ROOTWADS
0118 6141000000-E SP   370 SY  4.47 1653.90 7.50 2775.00GENERIC EROSION CONTROL ITEM (SY)

COIR FIBER MAT

STRUCTURE ITEMS

0119 8017000000-N SP  Lump Sum 50000.00 80000.00CM&R TEMP ACCESS ***********
(32+55.00 -L-)

0120 8035000000-N 402 Lump Sum 50000.00 200000.00REMV EXIST STR **********
(32+55.00 -L-)

0121 8119000000-E 412  2,815 CY  6.16 17340.40 20.00 56300.00UNCLASSIFIED STR EXCAV
0122 8147000000-E 420  23,058 SF  20.00 461160.00 24.00 553392.00REINF CONCRETE DECK SLAB
0123 8161000000-E 420  18,101 SF  0.25 4525.25 0.30 5430.30GROOVING BRIDGE FLOORS
0124 8182000000-E 420 349.7 CY  560.00 195832.00 700.00 244790.00CLASS A CONCRETE (BRIDGE)
0125 8210000000-N 422 Lump Sum 40000.00 56000.00BRG APPR SLAB ***********

(32+55.00 -L-)
0126 8217000000-E 425  45,806 LB  0.60 27483.60 0.55 25193.30REINF STEEL (BRIDGE)
0127 8262000000-E 430 2,912.33 LF  115.80 337247.81 97.50 283952.1845" PRESTR CONCRETE GIRDR
0128 8364000000-E 450  1,330 LF  23.05 30656.50 38.00 50540.00HP12X53 PILES
0129 8385000000-E 450  2,020 LF  108.96 220099.20 63.00 127260.00PP**X**** STL PILE

(24 X 0.50)
0130 8482000000-E 460 577.63 LF  113.29 65439.70 91.00 52564.33THREE BAR METAL RAIL
0131 8608000000-E 876  294 TON 1.08 317.52 35.00 10290.00PLAIN RIP RAP II (2'-0")
0132 8622000000-E 876  327 SY  6.34 2073.18 9.00 2943.00FILTER FABRIC FOR DRAINAGE
0133 8657000000-N 430 Lump Sum 9883.68 10000.00ELASTOMERIC BEARINGS
0134 8692000000-N SP  Lump Sum 11416.88 7800.00EVAZOTE JOINT SEALS

 

    TOTAL 2994640.53 TOTAL 3421871.74CONTRACT TOTAL

 

    SUB-TOTAL 1471164.81 SUB-TOTAL 1655416.63ROADWAY ITEMS
    SUB-TOTAL 1523475.72 SUB-TOTAL 1766455.11STRUCTURE ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  2994640.53TAYLOR & MURPHY CONSTRUCTION  CO., INC.
     2  3421871.74MILLER STRUCTURES, INC.
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DESIGN-BUILD / GRADING, DRAINAGE, PAVING & STR.

BRIDGES OVER SOUTH & NORTH BUFFALO CREEK & APROACHES ON SR-2819, SR-2770 & SR-2784.

SMITH-ROWE, INC.

MOUNT AIRY,  NC

0.642 MI

S. T. WOOTEN CORPORATION CROWDER CONSTRUCTION
COMPANY

WILSON,  NC CHARLOTTE,  NC

ROADWAY ITEMS

0001 0000900000-N SP  Lump Sum 983876.79 777000.00 600000.00GENERIC MISCELLANEOUS ITEM (LS)
CONSTRUCTION & INSPECTION (B-3648)

0002 0000900000-N SP  Lump Sum 3053747.82 3871000.00 4300000.00GENERIC MISCELLANEOUS ITEM (LS)
DESIGN, CONSTRUCTION & INSPEC- TION (B-3463 &
B-3647)

 

    TOTAL 4037624.61 TOTAL 4648000.00 TOTAL 4900000.00CONTRACT TOTAL

 

    SUB-TOTAL 4037624.61 SUB-TOTAL 4648000.00 SUB-TOTAL 4900000.00ROADWAY ITEMS

BIDDERS IN ORDER                                                                                                                                    CONTRACT TOTAL

     1  4037624.61SMITH-ROWE, INC.
     2  4648000.00S. T. WOOTEN CORPORATION
     3  4900000.00CROWDER CONSTRUCTION COMPANY


